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FOREWORD 

This quarterly budget implementation and review report is prepared in line with Section 166 of the Public 

Finance Management Act 2012 which provides for the preparation of quarterly budget implementation 

reports with specifications on both financial and non-financial information. 

This particular report is divided into five key sections, including an executive summary. The other 

sections provide detail about revenue, expenditure, project updates Challenges and recommendations. 

Information is provided in a form that is consistent with the approved budget estimates. Reporting is also 

done on key targets and indicators from the approved budget.   

The information on the absorption of funds across the departments is critical in making decisions on 

budget implementation and reporting. It also informs the stakeholders and the public in general on the 

County’s performance in spending the appropriated funds. 

The emphasis continues to be on the completion of on-going projects and payment of pending bills. 

Public participation remains critical in project implementation so as to ensure accountability and 

sustainability. 

 

KENNEDY OKEMWA ABINCHA 

 

COUNTY EXECUTIVE COMMITTEE MEMBER  

FINANCE, ECONOMIC PLANNING AND ICT SERVICES 

 

 

 

 

 

 

 

 

 

 

 



Kisii County First Half Budget Implementation Review Report FY 2023/2024 Page iii 

  

 

TABLE OF CONTENTS 

FOREWORD ............................................................................................................................................... ii 

TABLE OF CONTENTS ...........................................................................................................................iii 

ABBREVIATIONS AND ACRONYMS ................................................................................................... v 

EXECUTIVE SUMMARY ......................................................................................................................... vi 

KEY HIGHLIGHTS ................................................................................................................................. vii 

CHAPTER ONE ......................................................................................................................................... 1 

1. INTRODUCTION .............................................................................................................................. 1 

CHAPTER TWO ......................................................................................................................................... 2 

2. Financial Analysis Of County Government Budget Implementation In The Half Year Of Fy 

2023/2024 ..................................................................................................................................................... 2 

2.1Overview of FY 2023/2024 ................................................................................................................... 2 

2.2 Revenue performance .......................................................................................................................... 2 

2.3 Own Revenue Source (OSR)/Local revenue ..................................................................................... 3 

2.3.1 Revenue Stream Collection & Variance Analysis ......................................................................... 6 

2.3.2 Revenue Collection by Sub County ................................................................................................ 9 

2.3.3 Sub-County Collection Analysis for Half Year & Variance Analysis ...................................... 15 

2.4 Exchequer Issues ................................................................................................................................ 17 

2.4.2 Budget performance ....................................................................................................................... 17 

CHAPTER THREE ................................................................................................................................... 18 

3.0 PROJECT UPDATES .......................................................................................................................... 18 

3.1 Energy, Water, Environment, Natural Resources and Climate Change .................................... 18 

3.2 Trade, Tourism, Industry and Marketing ....................................................................................... 24 

3.3 Public Service, County Administration and Participatory Development, Office of the 

Governor ................................................................................................................................................... 25 

3.4  Finance, Economic Planning and ICT Services ............................................................................. 28 

3.5 Medical Services, Public health and Sanitation ............................................................................. 30 

3.6 Infrastructure, Roads and Public Works ......................................................................................... 31 

3.7 Education, Technical Training, Innovation and Manpower Development ........................... 50 

3.8 Youth, Culture, Arts and Social Services .................................................................................... 58 

3.9 Agriculture, Livestock, Fisheries, Cooperative Development and Irrigation ....................... 60 

3.10 Lands, Physical Planning and Urban development ............................................................ 69 



Kisii County First Half Budget Implementation Review Report FY 2023/2024 Page iv 

  

 

CHAPTER FOUR ............................................................................................................................. 76 

4.1CHALLENGES AND RECOMMENDATIONS ...................................................................... 76 

4.1.1 Challenges ........................................................................................................................................ 76 

4.1.2 Recommendations. ...................................................................................................................... 76 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Kisii County First Half Budget Implementation Review Report FY 2023/2024 Page v 

  

 

ABBREVIATIONS AND ACRONYMS 

 

ASDSP  Agricultural Sector Developmnet Support Project 

ATC   Agriculture Training Centre 

BQs   Bills of Quantities 

CCIS   County Climate Institutional Support 

CEC   County Executive Committee 

CECM   County Executive Committee Member 

CMPs   Community Micro Projects 

COVID-19  Corona Virus Disease 2019 

CRF   County Revenue Fund 

ECDE   Early Child Development Education 

EU   European Union 

FCS   Farmers Cooperative Societies 

FLLoCA   Finance for Locally-Led Climate Action Program 

FLLOCA  Finance for Locally Led Climate Action 

FY   Financial Year 

IFMIS   Integrated Financial Management Information System 

IFMIS   Integrated Financial Management Information System 

KM   Kilometer 

KShs   Kenya Shillings 

LPO   Local Purchase Order. 

NARIGP  National Agricultural and Rural Inclusive Growth Project 

NAVCDP  National Agricture Value Chain Development Project 

OCOB   Office of the Contoller of Budget 

ORS   Own Revenue Sources 

PFM   Public Finance Management 

SIDA    Agriculture Sector Development Support Program   



 

vi 

Kisii County First Half Quarter Budget Implementation Review Report FY 2023/2024  
 

EXECUTIVE SUMMARY    

This is the Half year Budget Implementation Review Report (BIRR) for the FY 2023/2024 and has been prepared in 

fulfilment of Section 166 of the Public Finance Management Act 2012.It covers the period from July to December 2023 

and presents information on budget implementation by each county department by analyzing revenue and expenditure 

performance against the annual budget estimates. The information contained in this report is based on financial and 

non-financial reports submitted by the County departments and those generated from the Integrated Financial 

Management System (IFMIS). 

The approved aggregate budget estimates for the county departments in FY 2023/2024 was 13.8 billion and comprised 

of  Ksh 5.1 (37%) billion allocated to Development Expenditure  and Ksh 8.7 billion ( 63% ) for Recurrent Expenditure. 

The aggregate development expenditure conforms to Section 107 (2(b)) of the PFM Act 2012, which requires that at least 

30 percent of the budget must be allocated for development programs. To finance the budget, the Kisii County 

Government expect to receive KShs 9.2 billion as the equitable share of the revenue raised nationally, Kshs 421 million 

as conditional grants from the National Government, Kshs 1.1 billion as loans and grants from Development Partners, 

generate Kshs 650 million from own revenue sources, and utilize Kshs 2.35 billion cash balances from FY 2022/2023. 

In the period under review, the County government generated a total of Kshs 147 million from own source revenue 

collection, which was 22.6 percent of the annual target of KShs 650 million, an increase compared to Kshs 95.63million  

generated in a similar period of FY 2022/2023. 

The Controller of Budget approved withdrawals of Kshs.4.30 billion from the CRF account during the 

reporting period which comprised Kshs.134.17 million (3.1 per cent) for development programmes and 

Kshs.4.17 billion (96.9 per cent) for recurrent programmes. Analysis of the recurrent exchequers released in 

the frst half of FY 2023/24 indicates that Kshs.2.95 billion was released towards Employee Compensation 

and Kshs.781.71 million was for Operations and Maintenance expenditures. 

The report has identified challenges which hampered effective budget execution during the reporting period. They 

included under-performance in own source revenue collection of Ksh 147 million which represented 22.6 percent of the 

annual target of Ksh 650 million and low expenditure on development programmes . 

To address these challenges, the County Treasury should develop and implement measures to enhance own source 

revenue collection for sustainable budget financing while monitoring performance in order to make appropriate 

interventions  during the Supplementary Budget process. To address the low expenditure of development budget, the 

County government should develop the capacity to ensure expenditure on development activities comply with Section 

107(2) (b) of the Public Finance Management (PFM) Act, 2012.  
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CHAPTER ONE 

1. INTRODUCTION 

This is the second quarter County Budget Implementation Review Report by the County Treasury for the FY 

2023/24.The report covers the period from July to December 2023.This report has been prepared in fulfillment of Section 

166 (1) of the Public Finance Management (PFM) Act, 2012 which requires the accounting officer for a county 

government entity to prepare a report for each quarter of the financial year in respect of the entity. 

The report presents a review of the budget execution in the half year of the financial year 2023-2024. It contains 

information on own source revenue received by the county, disbursement  of conditional grants from both the National 

Government and  Development Partners, actual expenditure and absorption rates attained by each entity during the 

reporting period.  

This report is organized into four Chapters. Chapter one is the introduction. Chapter two provides an analysis of 

budget performance by the county departments. Specifically, it presents an analysis of own source revenue performance 

against the set quarterly targets, and a review of actual expenditure against approved budget estimates for individual 

departments.  It also presents individual county departments performance and covers information on budget allocation 

for recurrent and development expenditure, budget financing, exchequer issues and actual expenditure.  

 Chapter three presents project execution by specific projects in each department while Chapter four has captured 

challenges and proposed appropriate recommendations.   
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CHAPTER TWO 

2. Financial Analysis Of County Government Budget Implementation In The Half Year Of Fy 2023/2024 

2.1Overview of FY 2023/2024 

The County’s approved budget for FY 2023/2024 is  KShs. 13.8 billion, comprising of KShs 5.2 billion  (37 percent)  and 

KShs 8.6 billion ( 63 percent)   allocation for development and recurrent programmes respectively. 

To finance the budget, the County expects to receive KShs 9.2 billion (67 percent) as the equitable share of revenue 

raised nationally, KShs1.1  (11.3 percent)  as total conditional allocation, generate Kshs 650 million (4.7 percent) from 

own sources of revenue, and a cash balance of KShs 2.35 billion (17 percent) from FY 2022/2023.  

2.2 Revenue performance 

During the first half year of FY 2023/2024, the County received KShs 3,055,334,242 million as the equitable share of the 

revenue raised nationally, KShs 500,000 as conditional allocation ,KShs 147 million as own source revenue,120,969,550 

FIF and Kshs 2,330,107,826 unspent balances. The total funds available for budget implementation during the period 

amounted to KShs 5,533,854,350.6 as shown in table 2.1. 

 Table 1.1: Revenue Performance in the Secomd Quarter of FY 2023/2024 

REVENUE Annual Revenue 

Budget 

Actual Receipts Actual Receipts as 

Percentage of 

Annual Budget 

Allocation (%) 

Equitable share 9,248,560,518 3,055,334,242 33 

Unspent balances 2,350,000,000 2,330,107,826 99.2 

Leasing of medical equipment 124,723,404 - - 

Aquaculture Business Development 

Programme 

23,165,743 - - 

Danida 14,206,500 - - 

Finance for locally Led-Climate 

Action Program (FLLOCA) County 

Climate Institutional Support (CCIS) 

Grant 

11,000,000 - - 

Finance for Locally -Led Climate 

Action Program (FLLOCA) County 

Climate Resilient Investment Grant  

33,192,137 - - 

Construction of Cancer center 620,000,000 - - 

Agricultural sector Development 

Support Programme (ASDSP) 

3,168,601 500,000 15.8 
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Industrial Park 100,000,000 - - 

Library services 8,557,807 - - 

National Agricultural and Rural 

Inclusive Project 

150,000,000 - - 

Livestock Value chain Support 

Program – Poland 

35,809,200 - - 

Provision of fertilizer subsidy 186,645,942 - - 

Allocation of mineral Royalties 682,562 - - 

National Agriculture Value Chain 

Development Project (NAVCDP)-

World Bank Credit 

250,000,000 - - 

Own Source Revenue 650,000,000 147,912,282.56 22.7 

Facility Improvement Fund 0 120,969,550 - 

Total 13,809,712,414 5,654,823,900.56 40.94 

2.3 Own Revenue Source (OSR)/Local revenue 

The local revenue constitutes 4.7 percent of the total County budget revenue for the financial year 2023/24.  By half year, 

the County targeted to raise KSh.160, 279,999.95 from its local revenue sources; however, only Ksh. 147,912,282.56 

representing 92.28 percent realization.  

It is worthwhile noting that the first half year is a low season for some major streams like Single Business Permits, 

environmental permits and advertisement of which they are incidental to each other. These streams usually peak 

during the third quarter .Thus; the targets are equally staggered to this trend in the revenue cycle. 

There was a growth in revenue as compared to the previous financial years. The county managed to raise OSR of 

Ksh.95.63 and Ksh.135.03 indicating a 35.3% and 8.75% growth in the FY 2022/23 and FY 2021/22 respectively. 

The graph below indicates the comparative revenue collection for the half year. 
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GRAPH 1: COMPARATIVE REVENUE COLLECTION 
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There was a deep in performance in the FY 22/23 due to prolonged electioneering and transition period. Some of the 

streams were highly affected, this led to low revenue collection. However, in the FY 23/24 there was a slight 

improvement compared to the FY21/22 when there was a stable fiscal regime. The improvement has been attributed by 

continuous automation of revenue streams, enforcement of the Finance Acts and political commitment. This indicates a 

continuous improvement in the subsequent quarters.  

However, there was a decline in the revenue raised in the month of July and December as compared to the same 

months in the FY 2021/22 when there was a stable regime.  

The table below indicates the comparison between months in the same period of the preceding years.  

TABLE 1.MONTHLY COLLECTION COMPARISON WITH PREVIOUS FINANCIAL YEARS                 

 

FY2021/22 FY2022/23 FY2023/24 

July              26,776,906.31            17,402,759.00           23,509,143.50  

August              22,803,713.00            12,777,961.00           24,602,168.00  

September              22,996,324.00            19,811,554.50           25,258,333.50  

October              20,874,671.00            18,044,710.00           30,469,519.56  

November              22,123,603.00            15,581,036.50           27,269,445.00  

December              19,458,449.00            12,014,547.00           16,803,673.00  

 

        135,033,666.31         95,632,568.00     147,912,282.56  

 

GRAPH2: MONTHLY COLLECTION                   
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2.3.1 Revenue Stream Collection & Variance Analysis 

Most streams show general better performance despite not achieving their targets. However, collection from cess, land 

rates, plan approvals, street parking, clamping fees and weights and measures surpassed their targets having attained a 

positive variance, an indication of greater potential. Reserved parking and Hire of stadium were much below.  

The table below shows revenue collection per stream and variance analysis. 

TABLE2: REVENUE COLLECTION PER STREAM & VARIANCE ANALYSIS 

Revenue Stream FY2023/24 Targets Variance %age Rank 

Advertisement 5,698,620.00 6,402,709.55 (704,089.55) 89.00% 9 

Cess 4,908,439.50 4,899,246.91 9,192.59 100.19% 4 

Clamping Fees 350,000.00 606,626.35 (256,626.35) 57.70% 19 

County Library Services 181,360.00 240,000.00 (58,640.00) 75.57% 13 

Environment Permits 2,779,400.00 3,894,338.61 (1,114,938.61) 71.37% 14 

Hire of Plant and Machinery - - - 0.00% 22 

Hire of Stadium 14,000.00 109,499.34 (95,499.34) 12.79% 21 

Hiring of County Halls 53,000.00 65,989.72 (12,989.72) 80.32% 12 

House & Stall Rent 3,158,550.00 4,543,231.70 (1,384,681.70) 69.52% 15 

Impounding Fees 1,346,700.00 2,109,066.82 (762,366.82) 63.85% 17 

Land Rates 9,864,254.00 7,183,000.22 2,681,253.78 137.33% 1 

Market 22,148,100.00 23,601,641.41 (1,453,541.41) 93.84% 5 

Matatu Stickers 23,266,400.00 25,699,621.35 (2,433,221.35) 90.53% 6 

Motorbikes 10,826,872.00 12,905,990.97 (2,079,118.97) 83.89% 11 

Plan Approval 29,502,679.06 23,497,831.44 6,004,847.62 125.55% 3 

Rent Charges for Cold Room (Fisheries) 90,000.00 100,000.00 (10,000.00) 90.00% 7 

Reserved Parking 439,000.00 1,028,198.82 (589,198.82) 42.70% 20 

Sale of Fingerings 307,478.00 487,261.12 (179,783.12) 63.10% 18 

Single Business Permit & Licenses 14,680,830.00 22,901,480.67 (8,220,650.67) 64.10% 16 

Slaughter House Fees 319,950.00 375,226.59 (55,276.59) 85.27% 10 

Street Parking 16,906,570.00 18,802,668.74 (1,896,098.74) 89.92% 8 

Weights & Measures 1,070,080.00 826,369.63 243,710.37 129.49% 2 

 147,912,282.56 160,279,999.95 (12,367,717.39) 92.28%  
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There was an increase in revenue generated from most of the revenue streams as compared to the revenue raised from 

the same streams during the same period of the previous financial years. Though some of the streams like clamping 

fees, Impounding fees, market, matatu stickers, reserved and street parking declined. 

The table below provides a comprehensive review of local revenue performance in the quarter by source. 

Table3: Revenue for half year against revenue raised during the same period the previous year. 

Revenue Stream  FY2021/22 FY2022/23 FY2023/24 

 Advertisement            1,337,685.00           2,872,570.00            5,698,620.00  

 Cess            3,577,079.00           2,007,547.00            4,908,439.50  

 Clamping Fees               554,000.00               73,000.00               350,000.00  

 County Library Services                           -                           -                 181,360.00  

 Environment Permits            1,730,000.00           1,388,000.00            2,779,400.00  

 Hire of Plant and Machinery                           -                           -                             -    

 Hire of Stadium                           -                100,000.00                14,000.00  

 Hiring of County Halls                36,000.00               31,000.00                53,000.00  

 House & Stall Rent            2,322,600.00           2,151,280.00            3,158,550.00  

 Impounding Fees            1,926,100.00              193,908.00            1,346,700.00  

 Land Rates            7,077,528.00           1,954,505.00            9,864,254.00  

 Market           23,398,900.00         20,915,440.00           22,148,100.00  

 Matatu Stickers           28,949,600.00         19,807,100.00           23,266,400.00  

 Motorbikes            8,133,374.00              553,700.00           10,826,872.00  

 Plan Approval           21,193,622.31         19,031,591.00           29,502,679.06  

 Rent Charges for Cold Room (Fisheries)                           -                           -                  90,000.00  

 Reserved Parking               939,000.00              255,000.00               439,000.00  

 Sale of Fingerings                91,003.00              131,753.00               307,478.00  

 Single Business Permit & Licenses           13,939,295.00           8,769,250.00           14,680,830.00  

 Slaughter House Fees               251,350.00              237,950.00               319,950.00  

 Street Parking           19,089,310.00         14,404,250.00           16,906,570.00  

 Weights & Measures               487,220.00              754,680.00            1,070,080.00  

 

   135,033,666.31      95,632,524.00     147,912,282.56  
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2.3.2 Revenue Collection by Sub County 

There has been a slight improvement in revenue collection across the sub counties. By half year, South Mugirango had 

the highest collection of Kshs.10, 744,885 while Keroka had a least collection of Kshs.3, 352,951.00.Bomachoge Borabu, 

Bomachoge Chache and Nyaribari Masaba had a great improvement compared to FY2021/22 when there was a stable 

regime. 

Municipality though an undisputed major collection point, is yet to achieve its optimum collection in the period under 

review. However, there was a decline in revenue collected in the municipality in the FY 2023/24 as compared to 

FY2021/22.  

The table below shows the revenue collection by Sub County against revenue raised during the same period the 

previous years. 

Table4. Revenue Collection By Sub County Against Revenue Raised During The Same Period The Previous Year. 

Sub-County  FY2021/22 FY2022/23 FY2023/24 

 Bomachoge. Borabu                5,428,750.00             4,156,570.00            7,765,210.00  

 Bomachoge Chache                3,546,420.00             2,325,125.00            6,503,260.00  

 Bobasi                8,392,176.00             5,298,900.00            8,741,575.00  

 Bonchari                6,863,340.00             5,228,321.00            7,622,020.00  

 Kitutu Chache North                2,813,820.00             2,120,317.00            3,530,789.00  

 Kitutu Chache South                9,075,102.00             5,504,840.00            9,150,261.50  

 Keroka Town                3,444,438.00             3,459,099.00            3,352,951.00  

 Kisii Municipality               74,512,653.31            53,642,848.00           72,118,803.00  

 Nyaribari Chache                9,252,709.00             6,370,239.50           10,711,689.06  

 Nyaribari  Masaba                3,378,924.00             2,338,911.50            7,670,839.00  

 South Mugirango                8,325,334.00             5,187,397.00           10,744,885.00  

 

        135,033,666.31         95,632,568.00     147,912,282.56  
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Graph 3; Comparative Revenue Collections across The Sub Counties 
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Table 5: Sub County Month To Month Revenue Collection 

Month-to-Month Revenue Collection by Sub County FY2023/24 

 Sub-County   Jul   Aug   Sep   Oct   Nov   Dec   Total  

 B. Borabu          1,102,070.00          1,142,680.00          1,335,390.00          1,482,070.00          1,934,180.00             768,820.00          7,765,210.00  

 B. Chache             682,750.00             828,570.00             935,480.00          3,005,940.00             529,710.00             520,810.00          6,503,260.00  

 Bobasi          1,397,210.00          1,235,760.00          1,679,720.00          1,922,990.00          1,521,090.00             984,805.00          8,741,575.00  

 Bonchari          1,254,943.00          1,617,333.00          1,607,710.00          1,227,724.00             903,375.00          1,010,935.00          7,622,020.00  

 K.C. North             646,210.00             683,980.00             667,890.00             588,505.00             441,834.00             502,370.00          3,530,789.00  

 K.C. South          1,105,760.00          1,620,372.00          1,564,933.50          1,937,225.00          1,555,182.00          1,366,789.00          9,150,261.50  

 Keroka Town             583,520.00             427,440.00             729,580.00             841,828.00             337,160.00             433,423.00          3,352,951.00  

 Kisii Municipality        12,855,147.00        12,392,375.00        11,853,576.00        12,277,746.00        14,420,390.00          8,319,569.00       72,118,803.00  

 N. Chache          1,540,781.50          2,120,103.00          2,073,483.00          2,068,973.56          1,418,535.00          1,489,813.00       10,711,689.06  

 N. Masaba          1,086,692.00          1,289,860.00          1,358,626.00             965,003.00          2,523,699.00             446,959.00          7,670,839.00  

 S. Mugirango          1,254,060.00          1,243,695.00          1,451,945.00          4,151,515.00          1,684,290.00             959,380.00       10,744,885.00  

 

   23,509,143.50     24,602,168.00     25,258,333.50     30,469,519.56     27,269,445.00     16,803,673.00     147,912,282.56  
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Table 6:  Revenue Streams Collection By Each Sub County. 

Revenue Stream B. 

Borabu 

B. 

Chache 

Bobasi Bonchar

i 

K.C. 

North 

K.C. South Keroka 

Town 

Municipalit

y 

N. 

Chache 

N. 

Masab

a 

S. 

Mugirang

o 

Total 

Advertisement 46,400.00 21,200.0

0 

87,000.0

0 

234,000.

00 

18,200.0

0 

134,800.00 104,300.

00 

4,916,820.00 57,200.0

0 

50,900.0

0 

27,800.00 5,698,620.00 

Cess 192,250.0

0 

9,550.00 153,150.

00 

67,950.0

0 

281,500.

00 

100,734.50 31,400.0

0 

75,000.00 759,950.

00 

208,900.

00 

3,028,055.0

0 

4,908,439.50 

Clamping Fees - - 18,000.0

0 

15,000.0

0 

- 1,000.00 3,000.00 301,000.00 1,000.00 11,000.0

0 

- 350,000.00 

County Library 

Services 

- - - - - - - 181,360.00 - - - 181,360.00 

Environment Permits 138,000.0

0 

6,000.00 153,000.

00 

65,900.0

0 

26,000.0

0 

32,500.00 7,500.00 2,151,500.00 63,500.0

0 

5,500.00 130,000.00 2,779,400.00 

Hire of Plant and 

Machinery 

- - - - - - - - - - - - 

Hire of Stadium - - - - - - - - - - 14,000.00 14,000.00 

Hiring of County Halls - - - 3,000.00 - - - 50,000.00 - - - 53,000.00 

House & Stall Rent - - - - - - - 3,158,550.00 - - - 3,158,550.00 

Impounding Fees 24,000.00 18,500.0

0 

112,500.

00 

25,500.0

0 

6,700.00 6,400.00 - 839,100.00 46,000.0

0 

61,000.0

0 

207,000.00 1,346,700.00 

Land Rates 59,740.00 54,400.0

0 

501,510.

00 

380,300.

00 

124,500.

00 

46,750.00 16,000.0

0 

7,230,301.00 632,363.

00 

131,500.

00 

686,890.00 9,864,254.00 

Market 1,740,780.

00 

662,160.

00 

1,142,54

0.00 

666,530.

00 

807,160.

00 

1,622,630.0

0 

416,230.

00 

10,723,240.00 1,681,13

0.00 

64,490.0

0 

2,621,210.0

0 

22,148,100.00 
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Matatu Stickers 1,308,600.

00 

240,200.

00 

2,787,40

0.00 

1,403,10

0.00 

302,500.

00 

4,154,500.0

0 

685,500.

00 

6,858,200.00 2,826,00

0.00 

1,710,00

0.00 

990,400.00 23,266,400.00 

Motorbikes 678,710.0

0 

700,350.

00 

792,600.

00 

1,466,98

2.00 

626,200.

00 

616,450.00 126,000.

00 

3,346,330.00 778,300.

00 

1,165,25

0.00 

529,700.00 10,826,872.00 

Plan Approval 2,103,380.

00 

3,759,90

0.00 

1,489,02

5.00 

1,768,65

8.00 

795,129.

00 

1,392,127.0

0 

1,092,82

1.00 

11,101,914.00 1,765,74

6.06 

2,827,34

9.00 

1,406,630.0

0 

29,502,679.06 

Rent Charges for Cold 

Room 

(Fisheries) 

- - - - - - - 90,000.00 -   90,000.00 

Reserved Parking 9,000.00 - - - - - 60,000.0

0 

370,000.00 - - - 439,000.00 

Sale of Fingerings - - - - - - - 307,478.00 - - - 307,478.00 

Single Business Permit 

& Licences 

683,400.0

0 

456,000.

00 

787,400.

00 

776,800.

00 

395,700.

00 

649,600.00 424,600.

00 

7,654,780.00 1,118,95

0.00 

1,054,00

0.00 

679,600.00 14,680,830.00 

Slaughter House Fees - 36,800.0

0 

- - - - - 283,150.00 - - - 319,950.00 

Street Parking 780,950.0

0 

538,200.

00 

510,450.

00 

748,300.

00 

147,200.

00 

392,770.00 385,600.

00 

11,773,700.00 878,050.

00 

327,750.

00 

423,600.00 16,906,570.00 

Weights & Measures - - 207,000.

00 

- - - - 706,380.00 103,500.

00 

53,200.0

0 

- 1,070,080.00 

 7,765,210.

00 

6,503,26

0.00 

8,741,57

5.00 

7,622,02

0.00 

3,530,78

9.00 

9,150,261.5

0 

3,352,95

1.00 

72,118,803.00 10,711,6

89.06 

7,670,83

9.00 

10,744,885.

00 

147,912,282.56 
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2.3.3 Sub-County Collection Analysis for Half Year & Variance Analysis 

The half year’s target was KShs.160, 279,999.96 but the county managed to collect KShs.147, 912,282.56 indicating 

a 92.28% performance rate and a variance of Kshs. 12,367,717.40 that 8.4% difference. Some of the sub counties 

that is Bomachoge Chache, Bomachoge Borabu ,Kitutu Chache North and Nyaribari Masaba surpassed their 

targets.  

The table below shows the sub county collection and variance analysis 

Table 7: Sub-County Collection Analysis & Variance Analysis 

Sub-County FY2023/24 Target (FY2023/24) Variance %age Rank 

Bomachoge Borabu 7,765,210.00 7,187,168.16 578,041.84 108.04% 4 

Bomachoge Chache 6,503,260.00 4,411,537.38 2,091,722.62 147.41% 2 

Bobasi 8,741,575.00 12,827,481.54 (4,085,906.54) 68.15% 11 

Bonchari 7,622,020.00 9,131,743.14 (1,509,723.14) 83.47% 10 

Kitutu Chache North 3,530,789.00 3,206,312.88 324,476.12 110.12% 3 

Kitutu Chache South 9,150,261.50 10,784,474.76 (1,634,213.26) 84.85% 8 

Keroka Town 3,352,951.00 3,996,118.02 (643,167.02) 83.91% 9 

Nyaribari Chache 10,711,689.06 11,346,836.10 (635,147.04) 94.40% 6 

Nyaribari Masaba 7,670,839.00 4,713,736.26 2,957,102.74 162.73% 1 

South Mugirango 10,744,885.00 10,761,958.20 (17,073.20) 99.84% 5 

Kisii Municipality 72,118,803.00 81,912,633.52 (9,793,830.52) 88.04% 7 

 147,912,282.56 160,279,999.96 (12,367,717.40)   
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Graph 4: Sub-County Collection & Variance Analysis 

 

 

 

 

 

 

 

 

 

 

 

 

 

Despite the improvement in revenue collection, there has been numerous challenges including the directorate still 

uses the old valuation rolls, Lack of compliance among the traders, Mobility challenges for the officers and Low 
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provision of services incidental to revenue collection e.g., waste collection, managing drainage in market centers, 

provision of market shades. 

Henceforth ,there is need to: renewal the valuation roll, For continuous automation of the revenue streams, 

continuous enforcement of the Finance Acts e.g., Finance Bill, upscale capacity building of the revenue staff to 

sharpen their skill, ensure services by other departments incidental to revenue collection are rendered, provide of 

support services like vehicles and ICT equipment’.

2.4 Exchequer Issues 

The Controller of Budget approved withdrawals of Kshs.4.30 billion from the CRF account during the reporting 

period which comprised Kshs.134.17 million (3.1 per cent) for development programmes and Kshs.4.17 billion 

(96.9 per cent) for recurrent programmes. Analysis of the recurrent exchequers released in the frst half of FY 

2023/24 indicates that Kshs.2.95 billion was released towards Employee Compensation and Kshs.781.71 million 

was for Operations and Maintenance expenditures. 

2.4.1Expenditure by economic classification 

Analysis of expenditure by economic classifcation indicates that the County Executive spent Kshs.2.67 billion on 

employee compensation, Kshs. 419.71 million on operations and maintenance, and Kshs.138.61 million on 

development activities. Similarly, the County Assembly spent Kshs.278.80 million on employee compensation, 

Kshs.362.0 million on operations and maintenance, and Kshs.13.32 million on development activities. 

Expenditure 

classfication 

Budget  Absorption 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

Total Recurrent 

expenditure 

7,426,599,053 1,232,890,743 3,086,054,59 640,805,691 41.6 52.0 

Compensation of 

employees 

5,457,304,081 622,071,233 2,666,347,400 278,799,871 48.9 44.8 

Operations and 

maintainence 

1,969,294,972 610,819,510 419,707,192 362,005,820 21.3 59.3 

Development 

expenditure 

4,925,731,387 224,491,231 138,612,746 13,316,710 2.8 5.9 

Total 12,352,330,440 1,457,381,974 3,224,667,338 654,122,401 26.1 44.9 

2.4.2 Budget performance 

The table below summarises the approved budget allocation, expenditure and absorption rate by departments in 

the first half of FY 2023/24. 

 

Department Budget Exchequer Expenditure(Ksh Expenditur Absorpti
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Allocation(KShs.

M) 

issues(KShs.M) s.M) e to 

Exchequer 

Issues (%) 

on rate 

(%) 

Rec. Dev. Rec. Dev. Rec. Dev. Rec. De

v. 

Rec

. 

De

v 

County Executive and Public 

Service Board. 

416.21 207.56 177.01 - 153.83 - 86.9 - 37.0 - 

Adminstration and 

Stakeholder Management 

634.44 66.00 256.23 - 210.84  - 82.3 - 33.2 - 

Finance and Economic 

Planning  

1113.42 200.00 587.58 - 540.64 - 92.0 - 48.6 - 

Agriculture and Co-

operative Development 

336.55 839.61 146.73 86.29 113.71 80.1 77.5 92.8 33.8 9.5 

Energy ,Water ,Environment 

and Natural Resources. 

138.50 409.13 41.68 3.00 35.84 3.00 86.0 100 25.9 0.7 

Education ,Youth Affairs 

and social development 

1035.00 236.12 349.81 - 277.35 - 79.3 - 26.8 - 

County Health Services  3005.67 1130.97 1653.94 - 1550.87 24 93.8 - 51.6 2.1 

Lands ,Physical Planning 

and Urban Development. 

145.70 234.00 63.38 - 39.18 - 61.8 - 26.9 - 

Infrastructure ,Roads and 

Public works 

189.00 1039.33 75.60 31.57 60.89 31.57 80.6 100 32.2 3.0 

Trade ,Tourism,Industry and 

Marketing 

153.01 255.28 36.78 - 30.56 - 83.1 - 20.0 - 

Culture 130.11 97.75 51.81 - 44.31 - 85.5 - 34.1 - 

Kisii Municipality 115.00 150.00 37.54 - 26.63 - 70.9 - 23.2 - 

Ogembo Municipality 14.00 60.00 1.41 - 1.41 - 100.0 - 10.1 - 

Kisii County Assembly 1232.89 224.49 686.00 13.32 640.81 13.3 93.4 100 52.0 5.9 

Total 8,659.49 5150.22 4,165.48 134.17 3726.86 151.93 89.5 113.

2 

43.0 2.9 

 

Analysis of expenditure by department shows that the Department of Agriculture and Cooperative Development 

recorded the highest absorption rate of development budget at 9.5 per cent, followed by County Assembly at 5.9 
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per cent. The Department of County Health Services had the highest percentage of recurrent expenditure to 

budget at 51.6 per cent while the Ogembo Municipality had the lowest at 10.1 per cent. 
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CHAPTER THREE 

3.0 PROJECT UPDATES 

During the period under review, an update of the project status is as provided departmentally in the table 3.1. 

Most of the projects did not take off in the half year under review due to slow procurement process, delay in 

preparation of BQs, low contractors’ uptake due to financial constraints and capacity and inadequate technical 

staff in some areas. 

3.1 Energy, Water, Environment, Natural Resources and Climate Change 

Projects and programmes in the department contribute to the realization of the County Priority of Water and 

Environmental Conservation for sustainable development. 

The goal of the sector is to reverse the declining trend of water availability, increase access to clean water and 

sanitation, increase electricity coverage, promote use of green energy and conserve the environment for 

sustainable development. In realizing the goal, the department initiated various projects in the quarter under 

review that are at various levels of completion as presented in Table 3.1. 

Table 2.1: Project Implementation Status in the Department of Energy, Water, Environment, Natural 

Resources and Climate Change 

Project Name Ward/ 

Location 

Project Cost Amount 

Paid 

Remarks 

CLIMATE CHANGE      

Finance for Locally-Led Climate Action 

Program (FLLoCA) 

  137,500,000  Preparation of 

requisitions 

Finance for Locally-Led Climate Action 

Program (FLLoCA) -County Contribution 

  78,500,000  Preparation of 

requisitions 

ENERGY      

Solar lighting at: Riosiri mkt, Enamba centre, 

Gotichaki centre, Nyabigena centre, Esaka mkt 

Bogetenga 1,200,000  Preparation of 

requisitions 

WATER AND SANITATION SERVICES      

Water Tanks (3 in No.)  Boikang'a 450,000  Procurement stage 

Water tanks: Magena special pri., Randani sec, 

Igorera sec, Magena sec, Magena pri. 

 Bombaba 

Borabu 

700,000  Procurement stage 

Purchase and installation of Water tanks to 

schools (10 in No. ) 

 Boochi 

Tendere 

1,500,000  Procurement stage 

Purchase and installation of 15 No. 10L storage 

tanks to schools 

Ichuni 1,500,000  Procurement stage 

10,000 L WaterTank to Masongo Pry  Kisii Central 150,000  Procurement stage 

Purchase and installation of water tanks  Majoge Bassi 600,000  Procurement stage 

Water Tanks (8 in  No. )  Nyacheki 850,000  Procurement stage 
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Project Name Ward/ 

Location 

Project Cost Amount 

Paid 

Remarks 

Water schemes       

Entanda  borehole reticulation Monyerero 3,000,000  Pending Bill 

Igonga-Nyamagundo water project Bomariba 1,206,790  Pending Bill 

Gesusu water project Gesusu 1,497,400  Pending Bill 

Kanyoni water project Sensi 2,799,900  Pending Bill 

Nyakerato water project Bosoti sengera 3,999,905  Pending Bill 

Endereti phas II water project  999,352  Pending Bill 

Nyagenke water gravity serving Nyakembene- 

Gesonso 

 Boikang'a 3,050,000  Procurement stage 

Reahab of Riongata water project  Gesusu 2,000,000  Procurement stage 

Purchase of pipes and reticulation  Keumbu 1,500,000  Procurement stage 

Buyonge water supply  Majoge Bassi 3,000,000  Procurement stage 

Nyamacha water gravity project  Majoge Bassi 7,000,000  Procurement stage 

Igemo Water Scheme reticulation  Marani  1,500,000  Procurement stage 

Rehabilitation of Igoma water scheme Masige East 2,000,000  Procurement stage 

Reticulation of Omosocho water project 

(Construction of 2 tanks, water pump and 

water points) 

 Masige East 2,000,000  Procurement stage 

Reticulation of Getiongo water project  Nyacheki 3,000,000  Procurement stage 

Construction of concrete tank and high water 

steel tank of Mochengo water project 

 Nyacheki 2,900,000  Procurement stage 

Rehabilitation of Keera-Mwechebori water 

scheme 

 Nyatieko 3,000,000  Procurement stage 

Reticulation of Riangoko Phase 1  Nyatieko 3,000,000  Procurement stage 

Ensoko water project  Sensi  1,500,000  Procurement stage 

Nyakeiri reticulation  Sensi  1,500,000  Procurement stage 

Rehabilitation of Rigoma water project  Tabaka  600,000  Procurement stage 

Riamiruka Mochama water project  Tabaka  800,000  Procurement stage 

Riakenyanya Nyango water project  Tabaka  600,000  Procurement stage 

Ebekeri Nyabigege water project  Tabaka  600,000  Procurement stage 

Drilling of Boreholes      Procurement stage 

Rikura Borehole  Bassi 3,000,000  Procurement stage 
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Project Name Ward/ 

Location 

Project Cost Amount 

Paid 

Remarks 

Bogetaorio  

Revival of Kionduso Borehole   Bassi 

Bogetaorio  

2,000,000  Procurement stage 

Revival of Getai Borehole   Bassi 

Bogetaorio  

1,000,000  Procurement stage 

Drilling of Ekeonga Borehole and installation 

of solar pump 

  Bassi 

Bogetaorio  

3,000,000  Procurement stage 

Itumbe market b/hole drilling   Bassi Chache  4,000,000  Procurement stage 

Ikenye borehole and reticulation    Bassi Central  4,000,000  Procurement stage 

Itumbe Nyakona Borehole   Bassi Central  3,000,000  Procurement stage 

Completion of Boruma borehole   Birongo  2,000,000  Procurement stage 

Riyabu borehole drilling, Tower tank, Pumb & 

house, Solar panels and reticulation-15 water 

points 

  Bokimonge  4,300,000  Procurement stage 

Rehabilitation of Endereti Borehole water 

points and Solar Power system   

  Bokimonge  1,200,000  Procurement stage 

Drilling and equipping borehole at Etanke   Bomariba  4,000,000  Procurement stage 

Igorera Water project: Drilling & equipping 

borehole, Conrete water tank, (Solarization, 30 

WPs) and reticulation 

  Bombaba 

Borabu  

4,000,000  Procurement stage 

Igembe junction borehole project: Drilling, 

solar powered pump, reticulation, fencing and 

gate 

  Boochi 

Borabu  

4,000,000  Procurement stage 

Omosobwa borehole rehabilitation, solar 

powered pump, reticulation, fencing and gate 

  Boochi 

Borabu  

2,000,000  Procurement stage 

Drilling and reticulation  of Nyaborumbasi 

borehole 

  Boochi 

Tendere  

5,000,000  Procurement stage 

Sengera mkt borehole drilling   Bosoti 

Sengera  

4,000,000  Procurement stage 

Eburi borehole completion   Bosoti 

Sengera  

1,000,000  Procurement stage 

Drilling and equipping of Etago borehole   Chitago 

Borabu   

3,000,000  Procurement stage 

Borehole drilling at Kiomiti Pry   Gesusu  3,000,000  Procurement stage 

Borehole drilling at Masabo Sec   Gesusu  3,000,000  Procurement stage 

Equiping of Esinde b/hole   Getenga   2,000,000  Procurement stage 

Rehabilitation of Nyamecheo B/hole   Ibeno  1,500,000  Procurement stage 
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Project Name Ward/ 

Location 

Project Cost Amount 

Paid 

Remarks 

Borehole drilling at Mogweko dispensary   Kiamokama  3,600,000  Procurement stage 

Completion/electricity connection fro 

Nyakononi B/hole 

  Kiamokama  700,000  Procurement stage 

Reticulation of Nyamache hopital borehole   Masige East  1,000,000  Procurement stage 

Drilling & equipping of Nyachenge bh   Masige West  2,000,000  Procurement stage 

Drilling & equipping of Giasaiga bh   Masige West  2,000,000  Procurement stage 

Reticulation of Nyamache borehole water 

project 

  Masige East  1,000,000  Procurement stage 

Reticulation of Omokonge bh   Masige East  2,000,000  Procurement stage 

Eronge B/hole water reticulation   Monyerero   2,000,000  Procurement stage 

Drilling of Nyabera mkt borehole   Moticho   2,500,000  Procurement stage 

Nyakobaria Bhole   Nyakoe   4,000,000  Procurement stage 

Sosera Sec Sch. BH drilling and equipping   Nyamasibi   4,000,000  Procurement stage 

Matibo Pri Sch. BH Drilling   Nyamasibi   4,000,000  Procurement stage 

Water spring protection:Sosera, Nyanturago, 

Gotinyango, Moreremi,Nyambogo 

  Nyamasibi   1,000,000  Procurement stage 

Riangoko borehole   Nyatieko  2,000,000  Procurement stage 

Drilling and equipping of borehole at Ngeri   Riana  4,000,000  Procurement stage 

Drilling and equipping of Nyansakia Borehole   Sameta 

Mokwerero  

4,000,000  Procurement stage 

Borehole drilling & equipping at Nyabworoba   Sensi   4,000,000  Procurement stage 

Giantunda B/hole   Tabaka   1,400,000  Procurement stage 

Completion of last mile connectivity  Bogeka 1,000,000  Procurement stage 

Spring Protection      Procurement stage 

Spring protection in Moticho ward Moticho 624,050  Procurement stage 

Mokomoni misabisabi, rionchiri malindi, 

nyabiosi, riakeraro umeme, mosobeti ikonge 

  1,700,000  Procurement stage 

Water Springs: Riayunga, Getenga, 

Riamochama, Riamatonto, Riamaroro, 

Riagatuma, Riabitongi and Rianyakea 

 Bassi Chache  2,000,000  Procurement stage 
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Project Name Ward/ 

Location 

Project Cost Amount 

Paid 

Remarks 

Riabirari, Riamose nyariki, Rionjiri, Riamikuro, 

Getiongo, Riakerongosi, Rionchweri, 

Riamichioma, Riamoseti and Riamayore 

 Birongo 1,500,000  Procurement stage 

Spring protection of Riogara, Riaroni Sisa -

Rionteri springs 

  Bomariba  700,000  Procurement stage 

Water Springs: Riamose (Mogonga), 

Riamaranga (Geteri), Riondieki Nyambeneria 

(Randani), Riombongi, Riakinara (Magena) 

 Bombaba 

Borabu 

1,250,000  Procurement stage 

Rianyanteri, Rioigara, Riazakayo, Suguta, 

Riomare, Riamariita, Riagetugi, Riayiora, 

Rianyako, Kiomwaobo (Bomwancha) Riombui, 

Gitogo, Riamasire, Rianyangweso and 

Rianyabuti, Riamarani, Riongocho, Riatoel, 

Rionura, Riamisati, 

Nyamosobeti,Nyambunwa, 

(nyangoge/Ritoke),Rianduko, Mti 

moja,Riamakora(Chieni) 

 Bomorenda 4,100,000  Procurement stage 

Water springs protection: Kirera area springs, 

Riomwange, Getare  TBC, Riabinarisi and 

Ritembu Pry 

 Boochi Borabu 1,500,000  Procurement stage 

Water Spring protection: 

Rionguti,Rianyariacha,Riamariko,Rionseri,Ria

mirewa,Riametobo,Riongori,Riagetate,Rionchi

ri,Riachuma 

 Ibeno 2,700,000  Procurement stage 

Protection of 12 No. springs: Riongau, 

Riagetanda, Getacho, Rioenga, Riakeonga, 

Riamarita,Riotwori,Riabwoma,Riamariko,Ria

mayore, Riamangongo, Riaitira and 

Riombongi 

  Kiamokama  2,500,000  Procurement stage 

Rianyareso, Kiemebuga, Riamakenzi-Tongeri, 

Riogaro-Bokebo, Riomagate, Riakerongo, 

Riachoti, Riomenya, Monuri pri., Rianyaringa, 

Riamose-Nyaboribonge, Riamoindi, 

Riagetenga, Riogasa, Riamanono 

 Kiogoro  4,500,000  Procurement stage 

Riamatiasi, Itibonge, Nyamasangare, 

Nyankinda 1, Nyansancha pri., Riakungu, 

Riadaniel, Nyataro pri., Riapaulo 

 Kisii Central 2,250,000  Procurement stage 

Construction of Springs:Riokimara, Riamiyaba, 

Gesebe, Nyabikondo, Mogonchi, Nyamasege 

and Nyankororo 

 Riana 1,680,000  Procurement stage 

Construction of Springs: Getionko, 

Riamonandi, Riayieko, Riorina,Riasiongi, 

Etambatito,Riagori, Riariko and Riamarube 

Springs 

 Riana 2,160,000  Procurement stage 
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Project Name Ward/ 

Location 

Project Cost Amount 

Paid 

Remarks 

Construction of Springs:Riamabeche, Riongori, 

Rioroo suku, Onura (Otweyo), Riamaiso, 

Riabororo, Riamocha, Mekoyo and Riakiago 

Springs 

Riana 2,160,000  Procurement stage 

Enasi water spring   Sameta 

Mokwerero  

250,000  Procurement stage 

Ribwogi Water spring   Sameta 

Mokwerero  

250,000  Procurement stage 

Nyanuguti water spring   Sameta 

Mokwerero  

250,000  Procurement stage 

Riochoki water spring   Sameta 

Mokwerero  

250,000  Procurement stage 

Riosugo water spring   Sameta 

Mokwerero  

250,000  Procurement stage 

Mokarate water spring   Sameta 

Mokwerero  

250,000  Procurement stage 

Riakeengu (Nyamokenye) water spring   Sameta 

Mokwerero  

250,000  Procurement stage 

Rianyasani(Riaisaboke)   Sameta 

Mokwerero  

250,000  Procurement stage 

Mosache, Iringa Riosanse, Riomundi, 

Rianyatundo, Botabori- Mosache, Rosiaga, 

Nyango 

Tabaka 1,750,000  Procurement stage 
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3.2 Trade, Tourism, Industry and Marketing 

Projects in the department contribute to the attainment of society’s economic growth and development. The 

sector is responsible for creating jobs and alleviating poverty in the county. In realizing the vision of the 

department, several projects are initiated and in various levels of completion in the period under review as 

presented in table 3.2. 

Table 3.2: Project Implementation Status in Trade, Tourism, Industry and Marketing in the First Half year FY 

2023/24 

Project Name Ward/Location Project  Cost Amount paid Remark 

Construction of Industrial park Bombaba 150,000,000  On going 

Construction of Suneka Market 

(Phase II) 

Bomorenda 20,000,000 - To be awarded 

Construction of Rehabilitation Centre 

at Kiamwasi 

Kitutu central 13,880,000 - To be awarded 

Cabros works at Keumbu Market Keumbu 5,000,000 - New  

Construction of Motonto market Bassi Chache 9,939,920 - Ongoing  

Construction of Toilet at Nyamaiya 

Market 

Chitago Borabu  1,093,149 1,093,149 Completed  

Construction of toilet Geteri Mkt Gesusu 973,700 - Ongoing  

Construction of Kionyo Market Shed Masige East 3,681,960 - Ongoing  

Construction of Kionyo Market Toilet Masige East 1,094,077 1,094,077 Completed  

Construction of Pit latrine at Kegogi 

Mkt 

Kegogi 900,000 - Ongoing  

Construction of Ochodororo market 

shed 

Moticho 2,721,370 - Completed  

Construction of Gesero market shed Bomariba 2,995,130 - Ongoing  

Construction of Mogweko market Kiamokama 2,987,700 - Ongoing  

Construction of Ititi  Market Shed    Bogeka  600,000 - New 

Construction of Market Shed at 

Ontanchi Shopping Centre 

  Masige East  2,300,000 - To be awarded 

Construction of Market Shed at 

Orogare 

  Masige West  2,000,000 - To be awarded 

Completion of Bobaracho mkt shade 

and  toilets 

  Monyerero   2,000,000 - New 

Construction of Sameta Mkt Shade   Sameta 

Mokwerero  

1,000,000 - To be awarded 
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Project Name Ward/Location Project  Cost Amount paid Remark 

Market shed at Sensi Mkt   Sensi   500,000 - To be awarded 

Construction of latrines at Mogumo 

Market 

  Bomariba  1,000,000 - To be awarded 

Construction of public latrines at 

Igembe Mkt Junction 

  Boochi Borabu  800,000 - To be awarded 

Construction of latrines at Eberege 

Market 

  Magenche  1,000,000 - To be awarded 

Completion of Washrooms at 

Magenche Market 

  Magenche  500,000 - New 

Construction of latrines at Tabaka 

Market  

 Tabaka  700,000 - New 

Construction of modern toilet at 

Mogonga Mkt 

  Bombaba 

Borabu  

1,000,000 - To be awarded 

Construction of BodaBoda Shed at 

Masimba Market  

  Masimba  400,000 - New 

Construction of BodaBoda Shed at 

Ramasha Junction 

  Masimba  400,000 - New 

Construction of BodaBoda Shed at 

Metembe Junction 

  Masimba  400,000 - New 

Construction of BodaBoda Shed at 

Ibanchore Shopping Centre 

  Masimba  400,000 - New 

Construction of Bodaboda Shed at 

Ramasha Market 

  Masimba  400,000 - New 

Levelling, murruming & drainage 

works at Riosiri Mkt 

  Bogetenga  1,300,000 - New 

Construction of Mogenda Market   Chitago 

Borabu   

3,000,000 - To be awarded 

Construction of Maroo Market phase 

1 

  Moticho   3,000,000 - To be awarded 

Grills and Doors installation For 

Tabaka Market 

 Tabaka  600,000 - New 

Water Tank (10,000L) installation at 

Tabaka Market 

 Tabaka  100,000 - New 

 

 

3.3 Public Service, County Administration and Participatory Development, Office of the Governor 

In the financial year 2023/24 the following projects have been earmarked for execution in the department as this will 

contribute to the attainment of society’s economic growth and development. During the period under review,the 

sector initiated several projects which are at various levels of completion as presented in the table table 3.3. 

Projects and implementation status in Executive ,Office of the Governor and Public Service Board First Half Year 

of FY2023/2024. 
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Projects and implementation status in Public Service, County Administration and Participatory Development, 

Office of the Governor First Half Year of FY2023/2024 

Project Name Ward/Location Project Cost Amount Paid Remarks 

Completion  of ward office 

(Administration Block) 

Bomariba 1,000,000 - Procurement 

process 

Completion  of ward office 

(Administration Block) 

Bosoti Sengera 2,819,120 - Procurement 

process 

Completion  of ward office 

(Administration Block) 

Chitago Borabu 800,000 - Procurement 

process 

Completion  of ward office 

(Administration Block) 

Ibeno 3,435,170 - Procurement 

process 

Completion  of ward office Machoge Bassi 2,000,000 - Procurement 

Project Name Ward/Locatio

n 

Project Cost Amount 

paid 

Remarks 

Construction of County 

Headquarters 

HQs 50,000,000  

- 

 

Construction of Governors 

Residence 

HQs 20,000,000 - The contract was 

terminate because of 

breach of contract as per 

the agreement. The 

contractor failed to 

complete the works 

within the stipulated 

time in the contract 

agreement. 

Refurbishment of the 

Office of the Governor’s 

office  

HQs 25,000,000 5,000,000 Work in progress 

Construction of  PSB  

parking and gate. 

HQs 10.000,000 - Procurement process on 

going 
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Project Name Ward/Location Project Cost Amount Paid Remarks 

(Administration Block) process 

Completion  of ward office Masige West 3,059,270 - Procurement 

process 

Completion  of ward office 

(Administration Block) 

Nyamasibi 2,601,950 - Procurement 

process 

Completion  of ward office 

(Administration Block) 

Nyatieko 1,000,000 - Procurement 

process 

Completion  of ward office 

(Administration Block) 

Riana 1,005,087 - Procurement 

process 

Extension of Marani Sub-

County office -Phase II 

Kitutu Chache 

North 

9,500,000 - Procurement 

process 

Construction of County Court Kisii Central 3,000,000 - Procurement 

process 

Fencing of treasury County Treasury 3,601,466 - Procurement 

process 

Completion of Enforcement 

Unit 

County Treasury  - Procurement 

process 

Completion of Enforcement 

Unit 

Daraja mbili  - Procurement 

process 

Construction of Pit latrines at 

Ward Offices 

  - Procurement 

process 

Construction of pit latrine, 

electrical works, tank 

installation and fencing of 

Bombaba Borabu ward office 

Bombaba Borabu 

 

1,000,000 - Procurement 

process 

Construction of Toilet Block at 

County Treasury 

 1,000,000 - Procurement 

process 

Construction of Pit Latrine at 

Nyatieko Ward Office 

Nyatieko 600,000 - Procurement 

process 

Construction of Pit Latrine at 

Bomariba Ward Office 

Bomariba 800,000 - Procurement 

process 
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3.4  Finance, Economic Planning and ICT Services 

In realizing the department’s vision of ensuring transparency and accountability in the management of public 

resources, ICT as an enabler initiated ICT projects with the aim of designing, developing and implementing ICT 

infrastructure and e-government systems that will improve efficiency in service delivery.  The projects 

undertaken in the period under review are presented in Table 3.4 

 Table 3.4 First Half year implementation status in the department of Finance, Economic Planning and ICT 

Services 

Project Name Ward/Locatio

n 

Project Cost Amount Paid Remarks 

Development and Deployment of 

Customer Service Portal IT 

Support and Ticket Management 

System 

Headquarters  3,855,840 2,200,000 • On going from the last 

Financial Year. 

• Departments are yet to 

share data about their 

respective services and 

access to enable the 

consultant to finalize the 

project. 

Deployment of Budgeting, Public 

Participation, Recruitment and 

Intranet Management  

 Headquarters        2,882,120   

 

• On going from the last 

Financial Year. 

• Intranet and further 

user training are the 

only deliverables 

pending that will be 

completed this Financial 

Year. 

Installation of Metro Fiber to Kisii 

Municipality and SD-WAN to 

Sub Counties 

 • Fire 

Station/Kisii 

Municipality  

• 

Subcounties: 

o Ogembo 

o Masimba 

o Marani 

o Kenyenya 

o Nyamache 

o 

Nyamarambe 

o Suneka 

   8,998,713 4,788,672.20 •Work done 100%  

•2nd Certificate of 45.9% 

(Kshs 4,126,028.36) yet to 

be paid. 

 

Setting up of information and 

Training Centers at 4 Vocational 

Training Centers (VTCS) 

4 Vocational 

Training 

Centres 

    4,382,480  

0 

•Procurement started 

•Awarded yet to start 

Upgrade of Core network and 

monitoring infrastructure (power, 

routing and switching) 

Headquarters 6,000,000 0  Terminated 

Supply and Installation of • Public  9,366,768.00     51% completed  
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Project Name Ward/Locatio

n 

Project Cost Amount Paid Remarks 

Structured, Wireless and 

Telecoms Networks at County 

Offices 

Works 

• Water 

• Ogembo 

Municipality 

• Livestock 

• Fisheries 

• Finance 

Block 

• Sports 

Office at the 

Stadium 

0  Yet to be paid Kshs 

4,736,976/= 

Installation and Extension of 

CCTV to key service points 

• Gesusu level 

4 hospital 

• Drug depot 

at KTRH 

• Gusii 

stadium and  

• Public 

Works offices. 

20,000,000.0

0 

0  75% work done. 

 Yet to be paid Kshs 

3,522,017/=  

Implementation of County 

Revenue Collection and 

Management System 

Headquarters 25,000,000.0

0 

0 Final stages of 

procurement 

Installation of solar based Power 

backup at the Headquater and 

Subcounties to support 

implementation of systems 

Headquarter/S

ub-County 

10,000,000 0 New 

Establishment of a county ICT 

Repair workshop for inhouse 

equipment repair and 

maintenance 

Headquarter 3,000,000 0 New 

Structured and wireless LAN for 

10 health facilities in readiness for 

implementation of HMIS - Phase2 

10 health 

facilities 

23,000,000 0 New 

Upgrade of Data center, recovery 

Site and virtualization of Servers 

for hosting of county applications 

and data 

Headquarter 30,000,000 0 New 

Hardware for HMIS Headquarter 20,000,000 0 New 

Outdoor Digital Screen Headquarter 9,049,900 0 New 

Automation of departmental 

workflows (trade schemes, 

Cabinet meeting, Agric extention 

 

 

Headquarter 

  

 

0 

 

 

New 
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Project Name Ward/Locatio

n 

Project Cost Amount Paid Remarks 

services, ATC services, mapping 

of facilities) Integration and 

operationalization of existing 

applications (county planning, 

PMS, Performace management, 

Bursary management, 

stakeholder management, Asset 

management, online service 

portal) 

16,310,000 

 

3.5 Medical Services, Public health and Sanitation 

In the quarter under review, the department planned to implement projects in the County Health Services 

department as summarized in Table 3.5. 

 Table 3.5: County Health Services First Quarter Project implementation status 

Project Description Project location Project Cost 

 

Amount Paid 

  

Remarks  

Proposed construction at 

Nyakeyo dispensary 

Moticho Ward 2,500,000.00  - Ongoing 

Proposed completion of 

Nyabworoba health Centre 

Sensi Ward 2,000,000.00 - Ongoing 

Proposed completion of 

maternity to Omogwa 

dispensary 

Bogetenga Ward  1,192,656.00  - Ongoing 

Completion of water 

tower,reticulation,installation 

and testing of water pump to 

Moticho dispensary 

Moticho Ward           

3,000,000.00  

- Ongoing 

Completion of OPD at 

Kiobonyo dispensary 

Kegogi Ward   - Completed 

awaiting inspection 

Proposed phase 1 construction 

of Kegogi male ward 

Kegogi Ward           

2,000,000.00  

- Ongoing 

Proposed construction of 

laundry at Kenyenya 

dispensary  

Bokimonge Ward           

2,000,000.00  

- Ongoing 
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Project Description Project location Project Cost 

 

Amount Paid 

  

Remarks  

Proposed completion of 

kitchen wing at Kenyenya sub 

county hospital 

Sensi Ward           

3,000,000.00  

- Ongoing 

Proposed completion of 

Borangi dispensary 

Bassi Central           

3,000,000.00  

- Ongoing 

Proposed completion of 

Nyosia dispensary 

Bobaracho Ward           

2,000,000.00  

- Ongoing 

Proposed completion of 

maternity wing at Keera health 

Centre 

Nyatieko Ward           

2,000,000.00  

- Completed 

awaiting inspection 

Proposed completion of Eburi 

Dispensary 

Moticho Ward           

2,800,000.00  

- Completed 

awaiting inspection 

Proposed completion of 

administration block at Ibacho 

hosp. 

Ichuni Ward           

3,000,000.00  

- Ongoing 

Proposed completion to 

Riomara dispensary 

Bogitenga Ward           

2,500,000.00  

- Ongoing 

Completion of Nyandiba 

dispensary 

Monyerero Ward           

1,000,940.00  

- Completed, 

inspection has been 

done awaiting 

payment 

Proposed fencing of Kdsp 

block at Nduru level four 

hospital 

Bogitenga Ward           

5,000,000.00  

- Ongoing 

Proposed completion of 

Engoto health center 

Sensi Ward           

2,000,000.00  

- Ongoing 

 

3.6 Infrastructure, Roads and Public Works 

Projects in this department are geared towards the achievement of the Roads Development priority. Road 

connectivity is an enabler in the economy. It facilitates movements of goods and people from one place to another 

and therefore facilitating trade and provision of services like education and medical services. In the period under 

review, the department initiated various activities that are at different levels of completion. 
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 Table 1:6 Project implementation status in the department of Infrastructure, Roads and Public Works 

 in the First half year of FY 2023/24. 

Project Name Ward/Location  Project Cost Amount 

Paid 

Remarks  

Rioma-Itibo SDA-Kiamisiori Rd Bassi Boitangare 2,842,704 - Ongoing 

Mokogoroinwa-Bogeka Rd   2,798,558 - Ongoing 

South view-Boogonga-Police-Sawasawa-

Bodaboda Jnct 

Bogetenga 3,000,000 - Ongoing 

Ikenye-Riorero-Riamose Rd Bogusero 2,058,246 - Ongoing 

Mochengo-Emesa-Menyenya Rd Boikanga 3,499,430 - Ongoing 

Repair & Mantainance of Rionyoni-

Bomariba Pri-Itogotera-Nyamagundo Rd 

Bomariba 697,701 - Ongoing 

Etono-Igorera disp-Igorera Satelite works Bombaba 2,999,760 - Ongoing 

Nyamiobo-Riobonya-Mogambi-Botabori 

Rd 

Bosoti Sengera 2,999,876 - Ongoing 

Kiamokama-Borangi Rd Gesusu 2,684,398 - Ongoing 

Riobegi-Nyamache SDA-Gesusu Rd Gesusu 2,645,728 - Ongoing 

Mesabisabi-Riasibo Rd Gesusu 2,798,848 - Ongoing 

Mogonga-On'Emia Rd Gesusu 1,199,440 - Ongoing 

Mosaraba-Oaro Rd Kegogi 2,297,728 - Ongoing 

Soko Mjinga-Nubia Hall Kitutu Central 855,000 - Ongoing 

Drainage works in Magenche Magenche 1,200,000 - Ongoing 

Repair & Mantainance of Eteni-Mogundo 

Rd 

Magenche 2,592,020 - Ongoing 

Kiamogore-Mbanda Rd Marani 2,647,266 - Ongoing 

Riabosire-Rionyiego Rd Marani 2,232,536 - Ongoing 

Eroga-Kenyambi Rd Marani 2,993,914 - Ongoing 

Nyacheki-Sugubo Rd Nyacheki 2,997,904 - Ongoing 

Riamaoga-Getome-Kenyerere Catholic- Sameta 2,521,422 - Ongoing 
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Project Name Ward/Location  Project Cost Amount 

Paid 

Remarks  

Riabuki Rd Mokwerero 

Sameta Hotel-Etaraja- Riondieki-

Riamangwana Rd 

Sameta 

Mokwerero 

2,899,739 - Ongoing 

Drainage works at Nyagesenda-

Sombogo-Nyamarianyi Rd 

Sensi 900,485 - Ongoing 

Rianyangicha Box Culvert Sensi 3,749,120 - Ongoing 

Rionchwangi-Inani Rd   1,949,942 - Ongoing 

Drainage Works at Emenwa-Matierio Rd   997,716 - Ongoing 

Keore SDA-Kiiru-Gesabakwa TTC-

Riobara Rd 

  2,999,992 - Ongoing 

Corner House-Gechengi Rd   2,998,102 - Ongoing 

Masongoro-Biombe-Genchere Rd   307,400 - Ongoing 

Royal Hotel-Posta-Nyaingo filling station   2,746,001 - Ongoing 

Nyangusu Market-Rikura Catholic-Ribate 

PAG-Getare SDA Jnctn Rd 

  4,089,997 - Ongoing 

Nyagancha-Keombe-Etaracha Rd   3,905,000 - Ongoing 

Gesabakwa Health Centre-Nyaboterere 

Pri Jnctn Rd 

  2,410,003 - Ongoing 

Kiango-Riotoro Culvert   1,200,000 - Ongoing 

Chief's camp-Getembe Secondary Rd   855,000 - Ongoing 

Drainage works at Kiamogore-Mbanda 

Rd 

  2,047,725 - Ongoing 

Baringo-getare-omache rd Nyacheki 2,000,000 - Ongoing 

Kanyimbo-getionko-kanyimbo sda 

nyabara Rd 

Nyatieko 2,400,000 - Ongoing 

Riasimba Catholic-Kemonyerero-

Kenyenya TTC 

Bokimonge 3,245,500 - Ongoing 

Nyankanda-Nyabuku-Riamokora Monyerero 3,000,000 - Ongoing 
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Project Name Ward/Location  Project Cost Amount 

Paid 

Remarks  

Bombaba-Samogara PAG -Nyandiba Rd Monyerero 2,800,000 - Ongoing 

Nyangweta box culvert (Phase II) Moticho 2,594,096 - Ongoing 

Cllr Jumula-Nyamagoro-Makingu Monyerero 3,350,000 - Ongoing 

Nyakeiri Junction-Obwari Sensi 3,000,000 - Ongoing 

Riamokaya-Sokomjinga-Isanta Pry-

Rioyaro 

Marani 2,500,000 - Ongoing 

Riverbank Academy-Riomasanta SDA-

Nyamira border-Riomasanta jctn 

Bobaracho 1,800,000 - Ongoing 

Riamecheo-Bogiakumu Bogiakumu 1,000,000 - Ongoing 

Kiamoiro-Ekerore-Omosasa Bogiakumu 2,500,000 - Ongoing 

Ruma Jctn-Getionki Road Moticho 3,156,000 - Ongoing 

Ikoba-Kenyorora-Gesero Road Bomariba 2,700,000 - Ongoing 

Riatirimba-Nyaigwa FCS-Nyanchega 

PAG-Tambacha Bridge Road 

Monyerero 1,994,000 - Ongoing 

Nyangusu-Nyaboterere Bogetaorio 2,300,000 - Ongoing 

Obitega-Obundi Sensi 2,700,000 - Ongoing 

Riamogoko-Rierisabani Sensi 3,160,371 - Ongoing 

Rionyonka-Gesabakwa Jctn Bogeka 2,300,000 - Ongoing 

Hillpark-Riombati-Power-Amua Kitutu Central 2,600,000 - Ongoing 

Nyabiuto junction - Nyamoronga - 

Riamagutu 

Basi Chache 4,500,000 - Ongoing 

Riaguta - Itabago CF - Riongoro Bridge/ 

Omogare Road 

Majoge Bassi 2,800,000 - Ongoing 

Ribate - Getare - Riaontiri Road Bokimonge 2,870,420 - Ongoing 

Nyomenda - Ikenye road Bassi Central 4,500,000 - Ongoing 

Nyacheki Mkt - Naikuru - Subugo Nyacheki 2,999,180 - Ongoing 

Jokevilla - Ngarana - Egesa Road Kitutu Central 1,809,020 - Ongoing 
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Project Name Ward/Location  Project Cost Amount 

Paid 

Remarks  

Itare Bridge -Sengera Mission - 

Nyamesabakwa: Nyabiuto 1 Junction - 

sengera Mission - Mesabakwa Road 

Bosoti Sengera 3,500,000 - Ongoing 

Nyaboterere School - Riosugo - Nyoterere 

TBC - Bworoba - Nyangusu Rd 

Bassi Bogetaorio 4,500,000 - Ongoing 

Zebra - St.Kayus Dispensary - Maximum - 

Itumbe Market - Getenyako TBC - 

Amariba rd 

Bassi Central 4,000,000 - Ongoing 

Nyabundo - Kionganyo primary Sensi 1,698,000 - Ongoing 

Mosaria - Giasaiga Sec -Nyabite Road Masige West 2,500,000 - Ongoing 

Nyakeyo- Riagumo- Riamanya Moticho 3,113,440 - Ongoing 

Matierio-Ikenye-Nyaibasa Bassi Central 2,649,464 - Ongoing 

Bwemecha - Gesieka Rd Bogeka 2,300,000 - Ongoing 

Nyabioto- Onyansimora - Mosisita Bogiakumu 2,450,268 - Ongoing 

Ebate - Onyasimora - Rionyancha Bogiakumu 2,460,128 - Ongoing 

Bogeka - Bwábere - Bogetaorio rd nyakoe 1,112,614 - Ongoing 

Jokevilla - Egesa Rd Kitutu central 3,500,000 - Ongoing 

Ibere - Mwembe Rd Ichuni 2,757,896 - Ongoing 

Ekioga - Moyuru - Omosege Bogiakumu 3,000,000 - Ongoing 

Riomori - Riosinde - Riakarori Rd Sensi 2,330,695 - Ongoing 

Orencho - Nyakembene  Boikanga 871,314 - Ongoing 

Riamaranga - Nyapara Inye - Rikendo Ibeno 3,000,000 - Ongoing 

Kiendege Rd Moticho 3,000,000 - Ongoing 

Riangoko pry - Kiangoso - Riarabago- 

Rosiaga - Chisera - Riamaranga rd 

Nyatieko 2,621,020 - Ongoing 

Nyaore catholic - Omotuka - marani Rd Bogeka 1,000,000 - Ongoing 

Getenga/ Kiabugesi Junction - Kiabugesi 

Primary- Nyaibate - omosogwa Rd 

Magenche 3,296,676 - Ongoing 
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Project Name Ward/Location  Project Cost Amount 

Paid 

Remarks  

Riogamba - Eronge Rd Monyerero 3,500,000 - Ongoing 

Bomba- Matongo- Siasa Rd Nyakoe 1,500,000 - Ongoing 

Getare- Nsaria- Bonyaoro road Bomorenda 2,700,000 - Ongoing 

Mosando - Ebate Bogiakumu 3,000,000 - Ongoing 

 Emenwa-Nyakona-Onchiri Rd   Bassi Central 4,000,000 - Ongoing 

 Borangi police-Nyationg'ong'o Rd   Bassi Central 2,858,588 - Ongoing 

 Suguta SDA Road   Bassi Central 3,010,664 - Ongoing 

 Penta mogote Rd   Bassi Central 2,073,710 - Ongoing 

Birongo junction – Kianate – Taracha one 

-Boruma rd 4km  

 Birongo 3,554,820 - Ongoing 

Mosongoro – Biombe Pry – Gianchere Tea 

Buying Center   

 Birongo 2,809,520 - Ongoing 

Nyabiosi Ebuti Nyankoba factory road 

opening with bridge  

 Birongo 2,729,480 - Ongoing 

Drainge from upper Birongo – 

Mosongoro roads-  Moturumesi junction 

through Riabasweti   

 Birongo 1,500,000 - Ongoing 

 Rioyunge-Kionganyo-Riamiruka Rd: 

(grading,gravelling & drainage)  

 Bobaracho  3,258,208 - Ongoing 

 Riakenyagwa-Rianyakenucha 

Rd:(grading,gravelling & drainage)  

 Bobaracho  3,000,000 - Ongoing 

 Kegati-Riobundo Rd :(grading,gravelling 

& drainage)  

 Bobaracho  3,000,000 - Ongoing 

 Riokari-Rionsarigo Rd 

:(grading,gravelling & drainage)  

 Bobaracho  2,172,216 - Ongoing 

 Nyamage-Rinyambane Rd 

:(grading,gravelling & drainage)  

 Bobaracho  2,500,000 - Ongoing 

 Rioyunge-Riabongera-KARI Rd 

:(grading,gravelling & drainage)  

 Bobaracho  2,500,000 - Ongoing 
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Project Name Ward/Location  Project Cost Amount 

Paid 

Remarks  

 Nyanguru-Tunta Rd :(grading,gravelling 

& drainage)  

 Bobaracho  1,140,512 - Ongoing 

 Kabwori-Riomurwa-Rigoko Rd 

:(grading,gravelling & drainage)  

 Bobaracho  2,000,000 - Ongoing 

Amariba-Rianyamoringo-Riosase Road Bassi Chache 4,775,140 - Ongoing 

Itibo-Riagwonda- Riosoro- Isabagara Rd Bassi Chache 2,200,000 - Ongoing 

Riondara-Iyabe-Rianyakangi Rd Bassi Chache 3,817,545 - Ongoing 

Nyagesa-Nyamabariri-Gekongo-

Matangamano Rd 

Bassi Chache 3,273,775 - Ongoing 

 St. Marys- Bomeroga Rd   Bogeka 3,611,347 - Ongoing 

 Etinga ya Mokamba- Police Rd   Bogeka 2,197,446 - Ongoing 

 Dr. Ogaro-Nyakoe Central SDA Rd   Bogeka 2,405,306 - Ongoing 

 Rionyonka-Riamanoti Rd   Bogeka 2,269,215 - Ongoing 

 Riamanoti-Matongo H/Centre Rd   Bogeka 3,112,396 - Ongoing 

Rigena –Nyabigongoru – Riakombo Rd   Bassi Bogetaorio 3,983,672 - Ongoing 

Zion – Riamogire Rd   Bassi Bogetaorio 2,391,827 - Ongoing 

Kibuku – Kiaroroko Rd   Bassi Bogetaorio 3,242,780 - Ongoing 

Nyamiombo/Riontanche Bridge   Bassi Bogetaorio 5,000,000 - Ongoing 

Marongo Buying Centre – Kiomabundu 

Pry – Moma Obai Junction          

 Bogetenga 2,486,170 - Ongoing 

Riosiri Border – Riosiri SDA – Tabaka 

Junction – Bwomweri – Bwonchiri -  

Emonga        

 Bogetenga 3,636,642 - Ongoing 

Omogwa – Omonyansoti – Ogetii Ogoso – 

Kinara Omwansu – Magara Omari  

 Bogetenga 3,367,712 - Ongoing 

Getono – Esaka Pry – Mote Onkoba   Bogetenga 2,500,000 - Ongoing 

Zanzibar – Toku River – Boriango Rd    Bogetenga 2,137,880 - Ongoing 

 Mantainance of Ituerio-Ochirongo-

Gemas Rd  

 Bogiakumu  3,000,000 - Ongoing 
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 Mantainance of Ebate-Bwongoro-

Omogeta Rd  

 Bogiakumu  2,813,401 - Ongoing 

 Mantainance of Onyangongo-Obore-

Mesigi Rd  

 Bogiakumu  2,771,177 - Ongoing 

 Opening of Omatundura-Riombaso-

Nyameroka-Moseni Rd  

 Bogiakumu  2,513,483 - Ongoing 

 Mantainance of Omosasa-Osiritari-

Riogembo-Moseni Rd  

 Bogiakumu  3,000,000 - Ongoing 

 Riabwore-Mochengo Rd Opening   Bogusero 3,000,000 - Ongoing 

 Ngege-Mosocho Academy Rd 

Mantainance  

 Bogusero 2,082,664 - Ongoing 

 Rianyangacha-Bosingo-Bosamo Rd 

Mantainance  

 Bogusero 3,731,279 - Ongoing 

 Ongicha Sec- Sori Rd Mantainance   Bogusero 2,100,000 - Ongoing 

 Santa-Rera-Ongaro-Matieko Rd Opening   Bogusero 2,500,000 - Ongoing 

 Nyamondo-Riabwore Rd Mantainance   Bogusero 1,878,063 - Ongoing 

New Rd Kanisa la Kristo- Riokeri – 

Riontwere – Chiefs Office – Ichuni – 

Nyakeiboreire Rd           

 Boikang'a 5,027,208 - Ongoing 

New Rd Mochengo – Omosocho Emesa – 

Amariba – Ronchwati Onguti Rd  

 Boikang'a 3,093,314 - Ongoing 

Enamba – Keigamere – Omobaya     Bassi Boitangare 3,000,000 - Ongoing 

Igare – Rianyachuba – Riaranga Rd     Bassi Boitangare 2,000,000 - Ongoing 

Egetacho – Nyamagwa Mission – 

Nyamagwa Pry – Riamaranga Rd  

 Bassi Boitangare 1,910,126 - Ongoing 

Mosaraba-Nyambunde Rd    Bassi Boitangare 2,661,736 - Ongoing 

Edira – Kiamisiori – Eatangi – Otenyo Rd   Bassi Boitangare 2,763,540 - Ongoing 

Itumbe Junction- Matongo Rd  Bassi Boitangare 2,500,000 - Ongoing 

 Ribate-RiaRiga-Keberesi-Riamatayo Rd   Bokimonge 3,138,960 - Ongoing 
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 Metembe-Riamirundi-Nyamiobo Rd   Bokimonge 3,000,000 - Ongoing 

 Keraro-Kebabe-Amatagaro-Nyangundo 

Rd  

 Bokimonge 3,525,240 - Ongoing 

 Nyangeti-Bonyambwoto-Full Gospel-

Nyabitunwa Rd  

 Bokimonge 2,120,596 - Ongoing 

 Omobera-Ribate-Kiongendo  Rd   Bokimonge 2,200,000 - Ongoing 

 Kanyakanya-Kiru Rd   Bokimonge 1,671,096 - Ongoing 

Construction and Murraming,culverts for 

Entono Nyamagundo – Igonga – Miranga 

– Getumo Rd  

 Bomariba 4,000,000 - Ongoing 

Opening a section of Riakiriago-Rioneno-

Kiebeneni-Mosasa-Entanke 

 Bomariba 3,732,933 - Ongoing 

 Murraming Matongo – Gesero – 

Kenyorora – Ikoba Rd  

 Bomariba 2,500,000 - Ongoing 

 Murraming with culverts at Matongo 

Riamagige – Nyamagundo – Bomariba 

Pry – Nyabieyo Rd   

 Bomariba 3,388,935 - Ongoing 

Kemoreko – Omobera  : Grading, 

gravelling and drainage works 

 Bombaba Borabu 2,947,560 - Ongoing 

Riasota – Gesabakwa Ward Office – 

Riayiega Rd  : Grading, gravelling and 

drainage works 

 Bombaba Borabu 3,138,728 - Ongoing 

Getare – Bworuta junction   : Grading, 

gravelling and drainage works 

 Bombaba Borabu 2,400,000 - Ongoing 

Matongo – Mokaranya – Boochi Tendere : 

Grading, gravelling, shaping, compacting 

and drainage works 

 Bombaba Borabu 2,989,320 - Ongoing 

Kiru junction – Magaenge Sec. Rd   : 

Grading, gravelling and drainage works 

 Bombaba Borabu 2,374,520 - Ongoing 

Matengo – Riawata Junction – Riamanga   

: Grading, gravelling and drainage works 

 Bombaba Borabu 2,900,000 - Ongoing 
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Nyanchabo – Riokerio – Riamasagege – 

Bomachoge Rd  

 Bomorenda 3,191,213 - Ongoing 

Motonto – Nsaria – Riamochere      Bomorenda 2,500,000 - Ongoing 

Kichinjio – Riagori – Riakeire – Bokeire 

Bwoga  

 Bomorenda 2,500,000 - Ongoing 

Riotanchi – Tumaini Rd     Bomorenda 1,422,097 - Ongoing 

Riomache Box culvert bridge   Bomorenda 2,383,273 - Ongoing 

Riamachuka Box culvert bridge  Bomorenda 1,094,861 - Ongoing 

Nyamasogota- Riasibwoga-Rimaena- 

Etanda PAG Road 3.4Kms 

 Boochi Borabu 4,393,000 - Ongoing 

Nyamesocho Sec. School- Nyamesocho 

Catholic Church- Nyapara Ibere Road 

1.3Kms 

 Boochi Borabu 1,570,176 - Ongoing 

Getare TBC- Riokong'o- Nyabongo Pri 

School Road 1.8Kms 

 Boochi Borabu 2,407,464 - Ongoing 

Nyambunwa PAG Church-Keera-Iyenga 

Road 2.3Kms 

 Boochi Borabu 2,908,120 - Ongoing 

Nyamasogota-Ichuni SDA Church- 

Rianyaronge- Roirieng'e- Ichuni Parish 

Church Rd 

 Boochi Borabu 1,530,504 - Ongoing 

Nyaburumbasi – Nyatarara – Rioyugi – 

Riabenana – Rionyancha – Gesabakwa 

TBC    

 Boochi Tendere 6,000,000 - Ongoing 

Box culvert and gravelling of Sani – 

Kebere Rd   

 Boochi Tendere 5,000,000 - Ongoing 

Maintenance Ebenchi – Getuki Rd    Boochi Tendere 1,000,000 - Ongoing 

Opening and gravelling of Riaoroko – 

Nyabioto CF – Riamagembe  - Liberty 

Church – Rionde School      

 Bosoti Sengera 4,500,000 - Ongoing 

Opening of Irima – Riomboto – 

Omonyenya – Rianyakwara – Riamarube 

 Bosoti Sengera 4,000,000 - Ongoing 
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Gravelling of Riobiero – Ekemunche – 

Etibu – Moogi   

 Bosoti Sengera 2,000,000 - Ongoing 

Gravelling of Omogoroka – Nyakenyerere 

– Itibo – Nyakeromo – Ibencho Mkt – 

Mosiabano – Kenyerere  

 Bosoti Sengera 3,000,000 - Ongoing 

Opening of Riongoro – Etibu – 

Rianyamboga – Nyabioto Pry  

 Bosoti Sengera 1,500,000 - Ongoing 

 Sub Totals  Bosoti Sengera    15,000,000 - Ongoing 

Village – Kionguku – Riasiko – Kiagware 

Rd (Opening) 

 Chitago Borabu  4,225,068 - Ongoing 

Lake Nyangate – Barongo Ondieki – 

Kiziwani Rd (Opening) 

 Chitago Borabu  2,219,370 - Ongoing 

Narok Rd   (Mantainance)  Chitago Borabu  2,000,000 - Ongoing 

Rioumo – Ebinyinyi – Rionsata Rd 

(Mantainance) 

 Chitago Borabu  2,000,000 - Ongoing 

Omogochoro – Dispensary Rd (Opening)  Chitago Borabu  2,000,000 - Ongoing 

Mesabisabi – Riagetenga – Riasibo    Gesusu 2,500,000 - Ongoing 

Mwangaza SDA – Getunwa – Kegogi 

Secondary   

 Gesusu 1,672,836 - Ongoing 

Gesusu SDA – Rianyambeche    Gesusu 2,000,000 - Ongoing 

Kiomiti – Enchoro – Ikenye Chichuma    Gesusu 2,529,090 - Ongoing 

Getengereiri – Geteri Pry    Gesusu 2,041,484 - Ongoing 

 Etago Police-Metaburo-Suguta Mkt Rd 

(Mantainance)  

 Getenga  3,434,644 - Ongoing 

 Ritaro-Ekerongo-Orienyo-Kenuchi Rd 

(Mantainance)  

 Getenga  4,000,000 - Ongoing 

 Riamandere-Orienyo-Etaraja-Kenori Pry 

Rd (Mantainance)  

 Getenga  4,418,440 - Ongoing 

 Omoyo-Ekona Rd (Mantainance)   Getenga  2,000,000 - Ongoing 

 Omoyo-Getare Rd (Mantainance)   Getenga  830,676 - Ongoing 
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Kerera DOK – Riondieki – Nyankwana   Ibeno 2,500,032 - Ongoing 

Riamisiani Junction – Rikendo Dispensary    Ibeno 3,829,044 - Ongoing 

Rionsocho Junction – Chirichiro Pry – 

Ritumbe Church  

 Ibeno 4,935,568 - Ongoing 

Riasena-Mache Achumbi-Ibacho Police 

Post 

 Ichuni  4,921,880 - Ongoing 

Getungurumu TBC-Nyabiosi Bridge  Ichuni  1,820,000 - Ongoing 

Riamakanda Primary-Riongacho  Ichuni  1,934,416 - Ongoing 

Riamosiri-Itangi-Riamaturu  Ichuni  5,057,368 - Ongoing 

Riobaga-Rionunda  Ichuni  3,913,283 - Ongoing 

Nyamoisieke Muya-Ekerubo Dispensary  Ichuni  800,000 - Ongoing 

Rianyonka-Nyagesuka-Mosoito  Ichuni  2,841,478 - Ongoing 

Amabuko-Rionsoti-Water Supply  Ichuni  2,921,483 - Ongoing 

 Nyansakia-Riachae-Nyambosero Rd  Kegogi  3,500,000 - Ongoing 

 Oaro-Bigege-Nyabwogi Rd  Kegogi  3,500,000 - Ongoing 

 Omoringamu-Nyamarongo-Nyansakia 

Rd  

Kegogi  1,000,000 - Ongoing 

 Ekerubo-Onkubokia Catholic Rd  Kegogi  1,000,000 - Ongoing 

 Ndonyo-Osabania Rd  Kegogi 3,500,000 - Ongoing 

 Egorofa-Otwori-Keboba- Amasago Rd   Keumbu 3,786,646 - Ongoing 

 Riariga-Timani Rd   Keumbu 3,000,000 - Ongoing 

 Ekona ya Gechino-Chindwani Pri Rd   Keumbu 3,158,158 - Ongoing 

 Gianchere Sch-Amabiria-Nyaturubo Rd   Keumbu 3,000,000 - Ongoing 

 Ritaro Pri-House of Bread Rd   Keumbu 3,138,612 - Ongoing 

 Omoko-Riamakere Rd   Keumbu 2,859,168 - Ongoing 

 Nyamagesa DEB-Kenyoro Rd   Kiamokama 3,000,000 - Ongoing 
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 Mokamba junction-Moremani-Ekona ya 

Nyantari Rd  

 Kiamokama 3,337,111 - Ongoing 

 Getacho-Rianchoro-Nyamagesa 

Polytechnic Rd  

 Kiamokama 2,743,017 - Ongoing 

 Riakiago-Riamichieka-Keonga Rd   Kiamokama 3,566,768 - Ongoing 

Riamiyogo – Riamachani – Onywere – 

Tongeri Rd  

 Kiogoro  2,990,944 - Ongoing 

Namba Nne  - Nyanderema – Rianunda 

Rd  

 Kiogoro  3,000,000 - Ongoing 

Mareba – Riamiyenda– Rigoko Rd    Kiogoro  2,200,000 - Ongoing 

Mogorora – Nyaboterere – Keyogera Rd    Kiogoro  2,828,022 - Ongoing 

Amariba – keana – Boronyi Rd    Kiogoro  3,400,000 - Ongoing 

Nyataro – Rianunda Rd     Kiogoro  1,200,000 - Ongoing 

Nyataro – Mareba – Rianyamwamu TBC 

Junction Rd    

 Kiogoro  2,200,000 - Ongoing 

Nyabiuto – Keana Rd      Kiogoro  1,644,996 - Ongoing 

Loma Academy – Rionyonte – Nyataro 

Rd 

 Kisii Central 4,500,000 - Ongoing 

Ebate Church– Ratem Kangwana – Ria 

DC Omambia – Metengero Rd 

 Kisii Central 3,626,044 - Ongoing 

Masongo – Getutu – Otamba   Rd  Kisii Central 2,734,816 - Ongoing 

Riverside – Otamba   Rd  Kisii Central 3,000,000 - Ongoing 

Erera – Kenoka – George Chief – 

Riasimba  

 Kisii Central 4,400,000 - Ongoing 

Egesa – Kiong’ongi - Gationko – Motito 

Rd  

 Kitutu Central 2,746,787 - Ongoing 

Kiong’ongi – Goti – Riamosota Rd    Kitutu Central 3,000,000 - Ongoing 

Slaughter – Riamoenga – Riomache Rd   Kitutu Central 2,789,754 - Ongoing 

Nyamataro – Rionsarigo – Mabondo –  Kitutu Central 3,000,000 - Ongoing 
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Nyakobaria Rd  

Migingo – Getionko – Full Gospel   Kitutu Central 2,688,648 - Ongoing 

Rianyaramba – Riongati – Nyamoro – 

Getenga  

 Kitutu Central 3,000,000 - Ongoing 

Ekenyoru – Itibonge – Rio’onsase – 

Bw’onyinkwa – Rioomenyi – 

Rianyandoro – Rioogachi Dispensary Rd  

 Magenche 7,360,664 - Ongoing 

Embakasi – Endeni – Riorwaru – 

rianyamweya – Eramani (Mogundo Rd) 

 Magenche 3,080,148 - Ongoing 

Mogumo – Nyabiore Market – Riaima – 

Onyakundi – sengera Pry Sch – Mariba 

Market – Riondara Biterisi Rd  

 Magenche 3,448,680 - Ongoing 

Riotwenka – Eberege junction – 

Rioosaando – Eberege Pry Sch. Rd 

 Magenche 2,750,360 - Ongoing 

Eberege Market – Omogumo – 

Nyagancha – market – Riogachi 

Dispensary Rd  

 Magenche 3,889,480 - Ongoing 

 Riamachogo-BwOnduso_Riopanga Rd   Majoge Bassi 3,000,000 - Ongoing 

 Riamachore-Kebege Rd   Majoge Bassi 2,500,000 - Ongoing 

 Riomboi-Rianyona Rd   Majoge Bassi 2,000,000 - Ongoing 

 Eramba box culvert   Marani  3,500,000 - Ongoing 

 Kiamogore-Itongo-Marani TBC-

Chaburuti Rd  

 Marani  3,000,000 - Ongoing 

 Mwisho wa Rami-Nyagonyi Sec. - 

Getacho Bridge-Marani Rd  

 Marani  3,000,000 - Ongoing 

 Lamo-Mogumo Rd   Marani  2,000,000 - Ongoing 

 Nyamataro-Nyamwanga-Riasaisi Rd   Marani  2,500,000 - Ongoing 

Maintanance of Riamachweya – 

Omotembe – Igare Rd 

 Masige East 2,000,000 - Ongoing 
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Maintanance of Ontanchi – Riokari – 

Riamato  Rd 

 Masige East 2,000,000 - Ongoing 

Maintanance of Riamotari – Riasindiga 

Rd 

 Masige East 2,121,640 - Ongoing 

Maintanance of Nyabite – Rimache Rd  Masige East 1,739,745 - Ongoing 

Kiobegi Market – Rionteri – Riobinyo Rd  Masige East 1,974,088 - Ongoing 

Gionseri Sec – Rionyiego Rd 

(Mantainance) 

 Masige West 2,145,675 - Ongoing 

Riamiyungo – Nyakegara – Nyachenge 

Junction Rd (Mantainance) 

 Masige West 1,150,859 - Ongoing 

Nyabisia Pry – Riongori Rd 

(Mantainance) 

 Masige West 1,500,000 - Ongoing 

Etibu – Nyachenga  Rd (Mantainance)  Masige West 2,000,000 - Ongoing 

Nyabisase – Rianchaga – Mosora Rd 

(Mantainance) 

 Masige West 3,000,000 - Ongoing 

Mosaria  – Orogare Market -Mosora Rd 

(Mantainance) 

 Masige West 2,000,000 - Ongoing 

 Ramasha-Riamichoki-Riamogaka Rd 

(Opening & Improvement)  

 Masimba 4,494,594 - Ongoing 

 Riaencha-Riamogikoyo-Riamandere Rd  

(Opening & Improvement)  

 Masimba 4,019,748 - Ongoing 

 Riamainya-Riamaturi-Riabirundu Rd  

(Opening & Improvement)  

 Masimba 2,813,870 - Ongoing 

 Riongwono-Riochoki-Etora Rd   Sameta 

Mokwerero 

2,061,297 - Ongoing 

 Riogake-Catholic Church-Riomosa Rd   Sameta 

Mokwerero 

2,000,000 - Ongoing 

 Omisoka-Lenmek Rd   Sameta 

Mokwerero 

1,729,792 - Ongoing 

 Riomosa Roche-Riosoro/Riareri-

Nyamokenye Rd  

 Sameta 

Mokwerero 

2,363,500 - Ongoing 
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 Itibo-Kenyerere TBC Rd   Sameta 

Mokwerero 

1,504,288 - Ongoing 

 Nyamokenye TBC-Sindagogi-Riasquare 

Rd  

 Sameta 

Mokwerero 

2,250,000 - Ongoing 

 Nyamisaro-Rianyantabiga-Kenyerere Rd   Sameta 

Mokwerero 

2,000,000 - Ongoing 

 Nyansongo-Rise Rd   Sameta 

Mokwerero 

1,500,000 - Ongoing 

 Chisera-Keboye-Gesoko Rd   Monyerero  3,000,000 - Ongoing 

 Gesonso-Riragia Rd   Monyerero  2,500,000 - Ongoing 

 Mantainaence of Maimayu Rd   Monyerero  1,400,000 - Ongoing 

 Completion of Isecha-Ragogo Rd   Monyerero  2,000,000 - Ongoing 

 Murraming RiaGabriel-Geansengero Pry-

Riamomanyi Rd  

 Monyerero  1,600,000 - Ongoing 

 Consruction of Nyandiba Box Culvert   Monyerero  6,000,000 - Ongoing 

Ayora Mkt-Nyatongiro upgrading Moticho 3,922,018 - Ongoing 

Nyansembe Poly – Eburi Dispensary   

Opening 

 Moticho  3,500,000 - Ongoing 

Rioyunge – Riomboto  upgrading & 

mantainance 

 Moticho  2,000,000 - Ongoing 

Maroo SDA – Otendo – Omari Ondieki 

Kiosk   opening 

 Moticho  3,000,000 - Ongoing 

Arura Mkt-Nyabiosi Jctn  Upgrading & 

Murraming 

 Moticho  2,000,000 - Ongoing 

 Riamboi Bridge Culvert   Moticho  1,564,202 - Ongoing 

Ebiosi – rusinga Rd     Nyacheki 1,293,052 - Ongoing 

Ebiosi – Enchoro – Mosobeti Rd               Nyacheki 2,900,000 - Ongoing 

Riokibei – Chief Miecha        Nyacheki 1,700,000 - Ongoing 

Rianyaanga – Keera TBC- Mochengo  Nyacheki 3,421,119 - Ongoing 
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Juntion 

Riombati-Nyanguru-Tombe-Siocha Rd                      Nyacheki 2,801,632 - Ongoing 

Chironge- Ebiosi Rd     Nyacheki 1,492,920 - Ongoing 

Kanunda – Omote bwabagaka Rd 

(Maintenance)  

 Nyakoe  2,785,160 - Ongoing 

Itii – Ikenye – Mochengo Rd (With box 

calvert)  

 Nyakoe  4,500,000 - Ongoing 

Omote Bwa abagaka – Nyagcho 

Maintenance road  

 Nyakoe  2,753,608 - Ongoing 

Egetonto – Siara – Keore Naitenance 

Roads  

 Nyakoe  2,803,395 - Ongoing 

Geteri SDA – Nyamorenyo Junction with 

box calvert  

 Nyakoe  4,500,000 - Ongoing 

Murraming of Nyamasibi – Ekware   Nyamasibi  3,078,280 - Ongoing 

Murraming Sasati – Moreremi Rd  Nyamasibi  3,090,611 - Ongoing 

Nyagachi Pry – Riosaga shopping centre  Nyamasibi  3,000,000 - Ongoing 

Riomuko – Nyasike Rd  Nyamasibi  1,000,000 - Ongoing 

Etibu – Sosera Rd   Nyamasibi  3,007,648 - Ongoing 

Igege- nyamaorenyo-kerenge Rd   2,246,317 - Ongoing 

Nyatieko-Rianyandago-Riangoko-

Nyabundo Rd 

  3,216,378 - Ongoing 

Riangoko-Kiangoso-Riarabago-Rosiaga-

Chisera-Riamaranga Rd 

  3,207,430 - Ongoing 

Tarmac – Marindi Pry – Omotembe – 

Nyamage – Riagesuya – Rd (new  

 Riana 3,000,000 - Ongoing 

Ekerorano – Ng’ombe sita  - Iyabae 

hospital – Etureti SDA – Kiorori Pry 

(new)   

 Riana 3,500,000 - Ongoing 

Rianyang’era – Riomambia Rd (Opening)    Riana 1,808,261 - Ongoing 
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Misisita – Nyamegukuna  road 

maintenance   

 Riana 1,522,031 - Ongoing 

Riabere-Nyangoso S.D.A church-

Nyagesenda-Nyamokomba Road 

 Sensi  2,000,000 - Ongoing 

St.Annes Pry Sch, Esiteni Botabori 

Riomuga- Nyabikondo Road 

 Sensi  2,000,000 - Ongoing 

Marani Catholic Church-Nyanchogu 

Bridge 

 Sensi  2,000,000 - Ongoing 

Nyabonge Boda Boda- Mekonge- 

Nyandiba- SDA Church 

 Sensi  2,000,000 - Ongoing 

Rioma Market- Nyabikondo Primary Sch- 

Sensi Border 

 Sensi  2,000,000 - Ongoing 

Geturi Delivarence Church Junction- 

Nyabogotu- Sensi TBC 

 Sensi  2,000,000 - Ongoing 

Steni-Botabori-Masongo-Nyagoto HC Rd  Sensi  2,000,000 - Ongoing 

Ombasa Joel Juction – Ogencha SDA- 

Riamogendi – Riamngei  Tabaka Girl Rd  

 Tabaka  3,399,090 - Ongoing 

Tabaka Egetongo – DEB School – Tabaka 

Academy – Iringa – Riabuya Ombati Rd 

 Tabaka  2,582,160 - Ongoing 

Riabisonga – Itibonge – Nyango  Rd   1,992,010 - Ongoing 

Routine maintenance of Moticho rd Moticho 1,200,808 - Ongoing 

Rianyamasege-Riomariba Monyerero 1,200,000 - Ongoing 

Ititi-Amaeri Road Marani  1,500,000 - Ongoing 

Embassy -Nyakobari -Nyabururu Rd Kitutu Central 3,077,212 - Ongoing 

Drainage works Nyabiuto-Riarati Rd Bassi Chache 2,700,000 - Ongoing 

Nyamochiro-Ebangora Bogusero 2,119,040 - Ongoing 

Ebate Pry - Riamokono Rd Nyatieko 2,578,680 - Ongoing 

Rianyamwache-Etinga Ya Oboga Rd Sensi 2,650,000 - Ongoing 

Maendeleo-Riamisiani-Riochweri Bogusero 2,427,730 - Ongoing 
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Nyabworoba Dispensary - Nyandiba Rd Sensi 3,000,000 - Ongoing 

Baringo TBC - Getiongo - Riambanne rd Nyacheki 2,650,000 - Ongoing 

Nyanturago -Omosocho TBC Ibeno 3,000,000 - Ongoing 

Nyagiti - Moromba Rd Monyerero 2,650,000 - Ongoing 

Motonto TBC-Majoge Border Rd Bassi Chache 3,100,000 - Ongoing 

Riamakini- Otanchi - Riamanono -  masa 

rd 

Masige East 2,226,910 - Ongoing 

Buyonge Industry - Rianyanchoka Rd Majoge bassi 2,650,000 - Ongoing 

Riakeragita - Riombaso - masa Rd Masimba 1,200,000 - Ongoing 

Nuru - Ruma Rd Moticho 2,000,000 - Ongoing 

Kioge - Kianyebengeya - Siara rd Nyakoe 2,322,208 - Ongoing 

Ebate Primary - Riabineri Rd Nyatieko 1,200,000 - Ongoing 

riochungo- Narok - Nyamecho rd Gesusu 3,000,000 - Ongoing 

Itare Bridge - Riongoro - Sengera mission 

Rd 

Bosoti Sengera 2,650,000 - Ongoing 

Nyakobaria - Riandubi rd Nyakoe 2,650,000 - Ongoing 

Kioinga - Rosiaga Rd Moticho 2,650,000 - Ongoing 

Welcome-Mokwerero-Itibo Road Bogiakumu 3,500,000 - Ongoing 

Geteri-Kioge Catholic-Egetonto-Kiandaa Nyakoe 3,500,000 - Ongoing 

Kiaruta-matongo-Rianyansera - 

Nyamerako -Ekebuse 

Bogiakumu 4,157,453 - Ongoing 

Drainage works All wards 15,000,000 - Ongoing 

Purchase of Gravel All wards 10,000,000 - Ongoing 

River Jordan,Iringa, Sae Footbridge Tabaka 3,984,305 - Ongoing 

Repair and Maintainace of Civil works All wards 20,000,000 - Ongoing 

Getenga bridge Kitutu central 2,699,750 - Ongoing 

Completion of Borangi bridge Bassi Central 2,500,000 - Ongoing 
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Project Name Ward/Location  Project Cost Amount 

Paid 

Remarks  

Completion of Ogembo Bridge Boochi Tendere 13,000,000 - Ongoing 

Construction of Nyasasa Footbridge Chitago Borabu 3,000,000 - Ongoing 

Construction of Nyachenge bridge Tabaka 2,981,345 - Ongoing 

  

3.7 Education, Technical Training, Innovation and Manpower Development 

During the period under review, the department initiated a number of projects which are at different levels of 

completion as presented in table 3.7 

Table 3.7 First Half Year implementation status in the department of Education, Technical Training, 

Innovation and Manpower Development 

Project Name Ward/Location Project  Cost Amount paid Remark 

Construction of Monuri,Boronyi 

ECDE classroom 

Kiogoro  1,800,000  - Procurement  

Construction of Amatagaro & 

Kiamirega ECDE Classroom 

Ichuni  1,500,000  - Procurement 

Construction of Gesabakwa 

ECDE classroom 

 Ichuni   1,500,000  - Procurement 

Nyabiosi and itongo Primary 

Schools 

Magenche  1,937,511  - Procurement 

Construction Kiobegi & 

Riamotari  

 Masige East   1,800,000  - Procurement 

Construction of Nyabiosi and 

Mesaria ECDE 

Moticho  1,400,000  - Procurement 

Construction of ECDE Classroom 

at Bonyancha  Pry  

 Bassi 

Bogetaorio  

 1,200,000  - Procurement 

Completion of Metengero Pry 

ECDE classroom 

  Bassi 

Boitangare  

 1,000,000  - Procurement 

Construction of Ikenye ECDE 

Classroom 

 Bassi Central   500,000  - Procurement 

Construction of Mosasa ECDE 

Classroom 

 Bassi Central   500,000  - Procurement 
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Construction of Ekenyoru ECDE 

Classroom 

 Bassi Central   500,000  - Procurement 

Construction of ECDE Classroom 

at Nyakegogi Pry 

 Bassi Chache   1,500,000  - Procurement 

Construction of ECDE Classroom 

at Riondonga Pry  

 Birongo  1,200,000  - Procurement 

Construction of ECDE Classroom 

at Nyabiosi Pry  

 Birongo  1,200,000  - Procurement 

Construction of ECDE Classroom 

at Keoke Pry  

 Birongo  1,200,000  - Procurement 

Construction of ECDE Classroom 

at Irondi Pry  

 Birongo  1,200,000  - Procurement 

Modern ECDE C/room 

construction- Sakawa DEB 

 Bogeka  1,000,000  - Procurement 

Construction of ECDE Classroom 

at Bobaracho Pry 

 Bobaracho    1,500,000  - Procurement 

Modern ECDE C/room 

construction- Nyaore Pry 

 Bogeka  1,000,000  - Procurement 

Modern ECDE C/room 

construction- Ititi Pry 

 Bogeka  1,000,000  - Procurement 

Modern ECDE C/room 

construction- Bogeka Pry 

 Bogeka  1,000,000  - Procurement 

Construction of ECDE Classroom 

at Nduru  

 Bogetenga  1,500,000  - Procurement 

Construction of ECDE Classroom 

at Kiamabundu 

 Bogetenga  1,500,000  - Procurement 

Construction of Rwora Pry ECD 

C/room 

 Bogusero  1,200,000  - Procurement 

Construction of Nyanchogochi 

ECD C/room 

 Bogusero  1,200,000  - Procurement 

Completion  of ECDE Classrooms 

at Nyamondo and Bokeabu Pry 

Bogusero  1,800,000  - Procurement 
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Construction of ECDE Classroom 

at Igare Pry 

 Boikang'a  1,200,000  - Procurement 

Construction of ECDE Classroom 

at Nyakorere Pry 

 Boikang'a  1,500,000  - Procurement 

Construction of ECDE Classroom 

at Kabonyo Pry 

 Boikang'a  1,500,000  - Procurement 

Construction of ECDE Classroom 

at Giasobera Pry 

 Boikang'a  1,500,000  - Procurement 

Construction of ECDE Classroom 

at Nyabiosi Pry 

 Boikang'a  1,300,000  - Procurement 

Construction of ECDE Classroom 

at Emesa Pry 

 Boikang'a  900,000  - Procurement 

Construction of Kenyoro & Keore 

ECDE C/rooms 

 Bokimonge   2,200,000  - Procurement 

Construction of Maiga & Tongeri 

ECDE C/rooms 

 Bokimonge   2,200,000  - Procurement 

Renovation of Oroche Pry ECDE 

class 

 Bombaba 

Borabu 

 500,000  - Procurement 

Construction of ECDE Classroom 

at Endereti Pry  

 Bombaba 

Borabu 

 1,000,000  - Procurement 

Completion of Kemoreko ECDE 

classroom 

 Bombaba 

Borabu 

 600,000  - Procurement 

Construction of ECDE Classroom 

at Nyamesocho Pry  

 Boochi Borabu  1,300,000  - Procurement 

Completion of ECDE Classroom 

at Nyamisaro Pry  

 Boochi Borabu  400,000  - Procurement 

Completion of Bomosambi ECDE 

classroom 

 Boochi Tendere  1,000,000  - Procurement 

Construction of ECDE Classroom 

at Gitono Pry 

 Boochi Tendere  1,500,000  - Procurement 

Construction of ECDE Classroom 

at Kiagware Pry  

 Chitago Borabu   1,000,000  - Procurement 
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Construction of ECDE Classroom 

at Engeti Pry  

 Getenga    1,500,000  - Procurement 

Construction of ECDE Classroom 

at Gekong'o Pry  

 Getenga    1,500,000  - Procurement 

Construction of ECDE Classroom 

at  Ibeno Mission  

 Ibeno  1,000,000  - Procurement 

Construction of ECDE Classroom 

at  Chirichiro Pry  

 Ibeno  1,000,000  - Procurement 

Construction of ECDE Classroom 

at  Rikendo Pry  

 Ibeno  1,000,000  - Procurement 

Construction of ECDE Classroom 

at  Riangabi Pry  

 Ibeno  1,000,000  - Procurement 

Itumbe  ECDE Centre 

construction 

 Kegogi    900,000  - Procurement 

Construction of standard ECDE 

classrooms at Ritaro Pry 

 Keumbu   1,500,000  - Procurement 

Construction of standard ECDE 

classrooms at Riomweri Pry 

 Keumbu   1,500,000  - Procurement 

Construction of Mochengo ECD 

Classroom 

 Kiamokama   1,200,000  - Procurement 

Construction of ECDE Classroom 

at  Nyanderema Pry  

 Kiogoro   1,500,000  - Procurement 

Construction of ECDE Classroom 

at  Nyabiuto Pry  

 Kiogoro   1,500,000  - Procurement 

Construction of ECDE Classroom 

at   Gekomu Pry  

 Kisii Central  1,350,000  - Procurement 

Construction of ECDE Classroom 

at  Intundero Pry  

 Kisii Central  1,350,000  - Procurement 

Construction of ECDE Classroom 

at Riamangata Pry 

 Magenche  1,500,000  - Procurement 

Completion  of ECDE Classrooms 

at Sengera and Bendera Pry 

 Magenche  1,500,000  - Procurement 
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Completion of ECDE Classrooms 

at Nyamiobo Pry  

 Majoge Bassi  1,000,000  - Procurement 

Completion of ECDE Classrooms 

at Gakero Pry 

 Majoge Bassi  1,000,000  - Procurement 

Completion of ECDE Classrooms 

at Nyamasbe Pry 

 Majoge Bassi  1,000,000  - Procurement 

Construction of ECDE Classroom 

at Inani  Pry  

 Masige West   1,000,000  - Procurement 

Construction of ECDE Classroom 

at Giasaiga  Pry  

 Masige West   1,000,000  - Procurement 

Construction of ECDE Classroom 

at Rianchaga  Pry  

 Masige West   1,000,000  - Procurement 

Construction of ECDE Classroom 

at Ramasha Pry 

 Masimba   1,000,000  - Procurement 

Construction of ECDE Classroom 

at Mosisa Pry 

 Masimba   1,000,000  - Procurement 

Construction of ECDE Classroom 

at Riabigutu Pry 

 Masimba   1,000,000  - Procurement 

Construction of ECDE Classroom 

at Mokorogoinywa Pry 

 Masimba   886,820  - Procurement 

Construction of ECDE Classroom 

at Riagumo Pry 

 Moticho   1,250,000  - Procurement 

Construction of ECDE Classroom 

at Nyansembe Pry 

 Moticho   1,250,000  - Procurement 

Construction of ECDE Classroom 

at Otendo Pry 

Moticho  700,000  - Procurement 

Construction of ECDE Classroom 

at Mogumo Pry 

 Moticho   800,000  - Procurement 

Construction of ECDE 

Classrooms at Kiendege & 

Moticho Pry (Phase I) 

 Moticho   1,800,000  - Procurement 

Construction of ECDE Classroom  Nyacheki  1,000,000  - Procurement 
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at Riosugo P.A.G 

Construction of ECDE Classroom 

at Naikuru P.A.G 

 Nyacheki  1,000,000  - Procurement 

Construction of ECDE Classroom 

at Keera Pry 

 Nyacheki  900,000  - Procurement 

Construction of ECDE Classroom 

at Keore. Pry  

 Nyakoe   1,000,000  - Procurement 

Construction of modern ECDE 

Classroom - Moneke 

 Nyatieko   1,000,000  - Procurement 

Construction of modern ECDE 

Classroom - Nyamorenyo 

 Nyatieko   1,000,000  - Procurement 

Construction of ECDE Classroom 

at  Masagoye Pry  

 Riana  1,500,000  - Procurement 

Construction of ECDE Classroom 

at Riakenyoru Pry 

 Sameta 

Mokwerero  

 1,500,000  - Procurement 

Construction of ECDE Classroom 

at Getome Pry 

 Sameta 

Mokwerero  

 1,000,000  - Procurement 

Construction of ECDE Classroom 

at Obuya Pry 

 Sameta 

Mokwerero  

 1,000,000  - Procurement 

Construction of ECDE Classroom 

at Riakerongo Pry 

 Sensi    1,000,000  - Procurement 

Construction of ECDE Classroom 

at Sensi S.D.A Pry 

 Sensi    1,000,000  - Procurement 

Construction of ECDE Classroom 

at Engoto and Getiongo Pry 

 Sensi    1,800,000  - Procurement 

Construction of Tabaka Boys 

ECDE classroom 

 Tabaka   1,000,000  - Procurement 

Construction of Nyabigege ECDE  

classroom 

 Tabaka   1,000,000  - Procurement 

Construction of Tabaka DEB 

ECDE  classroom 

 Tabaka   1,000,000  - Procurement 

Construction of Nyamue  ECDE   Tabaka   1,000,000  - Procurement 
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classroom 

Construction of Keburunga  

ECDE  classroom 

Tabaka  1,000,000  - Procurement 

Completion of Chitago Primary 

ECDE classroom 

Nyacheki   847,570  - Procurement 

Completion of Rianyanita and 

Amatagaro ECDE classroom 

Magenche  1,790,220  - Procurement 

Completion of Masongo and 

Otamba ECDE Classroom 

Kisii Central  1,100,000  - Procurement 

Constraction of ECDE Classroom 

at Kenyoro and Gesicho 

Kiamokama  1,800,000  - Procurement 

Construction of pit latrines    Procurement 

Construction of  pit latrines at 

Egetonto Pry ECDE centre 

Tabaka  499,000  - Procurement 

Construction of pit latrine at 

Kiamirega Pri. School 

Ichuni  499,000  - Procurement 

Construction of pit latrine at 

masisi Pri School 

masige east  499,800  - Procurement 

Construction of  pit latrines at 

Nyamemiso Pry 

 Bobaracho    500,000  - Procurement 

Construction of 5-door latrine - 

Ititi Pry 

 Bogeka  700,000  - Procurement 

Construction of 5-door latrine - 

Nyaore Pry 

 Bogeka  700,000  - Procurement 

Construction of 4-door latrine - 

Bogeka Pry 

 Bogeka  600,000  - Procurement 

Construction of Nyamatuta 

ECDE latrine 

Bogusero  500,000  - Procurement 

Construction of Keore ECDE 

latrine 

 Bokimonge   600,000  - Procurement 

Construction of pit latrine at 

Iyenga Pry 

 Bombaba 

Borabu 

 500,000  - Procurement 
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Construction of Oroche Pry 

ECDE pit latrine 

 Bombaba 

Borabu 

 400,000  - Procurement 

Construction of ECDE toilet at  

Kiabusura Pry 

Bomorenda  500,000  - Procurement 

Construction of Rianyoka Pry 

ECDE pit latrine 

Ichuni  500,000  - Procurement 

Construction of Emeroka ECD pit 

latrine 

 Kiamokama  500,000  - Procurement 

Construction of Nyamagesa COG 

ECD pit latrine 

 Kiamokama  500,000  - Procurement 

Construction of ECDE pit latrine 

at Gionseri  Pry  

 Masige West  500,000  - Procurement 

Construction of ECDE pit latrine 

at Nyachenge  Pry  

 Masige West   500,000  - Procurement 

Construction of  pit latrines at 

Nyacheki P.A.G 

 Nyacheki  500,000  - Procurement 

Construction of  pit latrines at 

Riosugo P.A.G 

 Nyacheki  500,000  - Procurement 

Construction of modern toilet at 

Kanunda pry 

 Nyakoe   750,000  - Procurement 

Construction of ECDE pit latrine 

at Moneke Pry 

Nyatieko  500,000  - Procurement 

Construction of  morden pit 

latrine at Sugunana pry 

 Riana  500,000  - Procurement 

Construction of  morden pit 

latrine at Nyamare pry 

 Riana  500,000  - Procurement 

Construction of pit latrine at 

Nyamisaro Pry 

 Sameta 

Mokwerero 

 500,000  - Procurement 

Construction of  pit latrines at 

Entanda Pry ECDE centre 

 Tabaka   500,000  - Procurement 

Construction of Pit Latrines  

latrines Raganga ECDE CENTRE  

Bogusero  471,400  - Procurement 
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Construction of Pit Latrines  

latrines Tambacha ECDE 

CENTRE  

Kegogi  499,800  - Procurement 

Construction of Pit Latrines  

latrines Bosansa ECDE CENTRE  

Bassi central  479,650  - Procurement 

Construction of Pit Latrines  

latrines Nyamache ECDE 

CENTRE  

Bassi Bogetaurio  492,500  - Procurement 

Construction of Pit Latrines Kisii 

Primary ECDE CENTRE  

Kisii Central  492,320  - Procurement 

Construction of Pit Latrines  

latrines Mesocho  ECDE CENTRE  

Gesusu  196,000  - Procurement 

Construction of Workshops    Procurement 

Construction of  Masakwe VTC 

Workshop Phase II 

  Sensi    392,950  - Procurement 

Isamwera Youth Polytechnic  Bassi Chache   900,000  - Procurement 

nyabundo VTC complex  Nyatieko   2,500,000  - Procurement 

Construction of 

Nyanchogochogo*2 VTC 

 Bassi 

Bogetaorio  

 1,900,000  - Procurement 

Completion of St. Kizito VTC  Bassi 

Boitangare  

 1,500,000  - Procurement 

Completion of Kiorina VTC  Bogetenga  2,000,000  - Procurement 

Completion of Bombaba VTC 

workshop 

 Boochi Tendere  924,000  - Procurement 

Construction of Nyagonyi VTC  Marani    2,000,000  - Procurement 

Construction of Iringa VTC 

workshop 

 Tabaka   1,250,000  - Procurement 

 

3.8 Youth, Culture, Arts and Social Services 

During the quarter under review, anumber of projects and programmes in the department of Youth, Culture, 

Arts and Social Services were at Procurement stage. Anumber of these projects are expected to continue in the 

subsequent quarters. The status is illustrated in table 3.8. 
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Table 3.8 First Half Year Project Implementation status in the department of Youth, Culture, Arts and Social 

Services. 

Project Name Ward/Location Project Cost Amount 

Paid 

Remarks 

Generator/Solar for the stadium Kisii Central 10,000,000 - Procurement process 

ongoing 

Retainer wall Kisii Central 20,000,000 - Procurement process 

ongoing 

Completion of Nyanturago 

Social Hall 

Ibeno 2,000,000 - An ongoing project 

Levelling of Riondonga Pry 

playground 

Birongo 1,000,000 - Procurement process 

has not commenced 

Ititi Sportsground levellizing 

and goal posts 

Bogeka 1,500,000 - Procurement process 

has not commenced 

Construction of Igonga stadium Bomariba 2,000,000 - Procurement process 

has not commenced 

Levelling , laying grass and 

shade of Ichuni playground 

Boochi Borabu 2,000,000 - Procurement process 

has not commenced 

Playgrounds improvement; 

goal posts 

installation(Nyamware Sec, 

Gianchere Sec, Riondonga Sec, 

and Amasago Pry) and 

provision of balls 

Keumbu 1,000,000 - Procurement process 

has not commenced 

Nyaguta playground 

construction of pavillion 

Kiogoro 1,000,000 - Procurement process 

has not commenced 

Levelling, goal posts and 

fencing of Kiong'ong'i Pry 

playgrounds 

Kitutu Central 1,000,000 - Procurement process 

has not commenced 

Completion of Moticho Social 

hall and furnishing 

Moticho 2,000,000 - Procurement process 

has not commenced 

Steel Pavillion at Marani Marani 3,000,000 - An ongoing project 
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Stadium 

 

3.9 Agriculture, Livestock, Fisheries, Cooperative Development and Irrigation 

Table 3.9 Project Implementation status in the department of Agriculture, Livestock, Fisheries, Cooperative 

Development and Irrigation 

Project of Name Location/ 

Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

Agricultural Sector 

Development 

Support Project 

(ASDSP/SIDA) 

All the 45 wards 3,826,067 644,800 KES 3,826,067 

includes  current 

budget of   

3,168,601 and carry 

overs from last FY 

Agricultural Sector 

Development 

Support Project 

(ASDSP/SIDA) 

 2,434,710 

 

- KES 2,434,710 was 

carry over from last 

FY 

 

National 

Agricultural Value 

Chain 

Development 

Project-NAVCDP 

All 45 wards 255,000,000 - Farmer Profiling 

and Mapping of 

Value chain actors 

in the County  done 

and farmers 

registered in 

KIAMIS. NAVCDP 

roll-out will be 

carried out after 

March 2024 when 

NARIGP will have 

been closed 

officially 

Purchase of Aqua-

feeds 

Multiplication 

centres and selected 

farmers in all 

Wards 

6,500,000 

 

- Pending bill of KES 

3,989,489 

Purchase of Brood 

stock 

Multiplication 

centres 

2,999,970 - Not yet tendered 

Installation of solar 

water Pump at Fish 

Multiplication 

centre 

CFMTC – Kitutu 

Central 

3,000,000 - Works worth KES 

2,344,475 

undertaken yet to 

be paid 

Fish Multiplication 

Centre (fencing) 

CFMTC – Kitutu 

Central 

2,000,000 - Critical for securing 

the facility from 
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Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

encroachment and 

surface run offs 

Completion of 

training hall 

CFMTC – Kitutu 

Central 

3,000,000 - Office 

accommodation of 

CFMTC personnel 

is key. The Public 

works Department 

yet to develop  BQS 

Equipping of 

multiplication 

centres 

CFMTC – Kitutu 

Central, 

Bomorenda and 

Boochi Tendere 

wards 

505,300 - Essential for 

effective and 

efficient hatchery 

and farm 

operations 

Fish ponds and fish 

pellets 

Ibeno 300,000 - Fencing key to 

securing the dam 

before other works 

can 

ensue/commence 

Completion of fish 

ponds 

Getenga 500,000 - Allocation removed 

during 

supplementary 

Completion of 

Kebacha fish pond 

Bomorenda 500,000 - Allocation removed 

during 

supplementary 

Completion of 

Nyangusu fish dam 

project 

Bassi Bogetaorio 1,000,000 - Allocation removed 

during 

supplementary 

Promotion of fish 

farming 

Bassi Chache 300,000 - Allocation removed 

during 

supplementary 

ABDP 22 Wards in 5 Sub-

Counties: 

K/C/North (4 

wards), 

N/Masaba (5 

wards), 

Bobasi (5 wards), 

S/Mugirango (4 

wards), 

Bomachoge Borabu 

(4 wards) 

23,165,743  Beneficiaries 

reached: 55 persons  

[29M, 26F; 10Y] 

Beneficiaries 

reached: 1085 

persons [573M, 

250F; 262Y] 

1435  [550M, 435F, 

450Y] beneficiaries 
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Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

Livestock breeding/ 

Programme 

Artificial 

Insemination 

All 45 wards 23,311,200 

 

 

- Procurement in 

progress 

Livestock and 

Zoonotic Diseases 

control and 

surveillance 

programme 

All 45 wards 10,382,500 1,010,000 Enhanced animal 

and human health. 

Improved livestock 

productivity and 

farmers’ income 

Veterinary  Public 

Health 

All wards 2,000,000 - Meat inspections 

services done on a 

daily basis 

Installation of 

Incinerator 

Kisii Central 10,000,000 

 

-  

Equipping of 

Veterinary clinic 

Kisii Central 3,000,000 -  

Renovations of 

slaughter house 

Ogembo 131,399 -  

Renovations of 

slaughter house 

Kisii Town Main 

slaughter 

1,900,000 -  

Hides and Skin 

Improvement 

All wards 0 - Not in budget. 

Improved quality 

of hides and skin 

thus better 

marketability 

Installation of milk 

coolers 

All 45 wards 3,000,000 - Trainings and 

demonstrations on 

milk aggregation, 

value addition and 

marketing done 

courtesy of 

NARIGP and 

ASDSP II 

Livestock Value 

Chain Support 

Program 

45 wards 35,809,200 35,809,200 Report generated 

and coding of data 

is ongoing 

Dairy goat 

production 

promotion 

Nyaribari Masaba 300,000 - Commercial dairy 

goat farming 

targeting women & 

youth 

Promotion of dairy 

value chain 

Bonchari 500,000 - Milk aggregation 

centres established 
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Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

Animal feeds 

development 

Nyaribari Chache 500,000 - Introduce high 

yielding pasture 

crops 

Distribution of 

poultry to self-help 

groups 

Kisii Central ward 1,700,000 - Done in 

collaboration with 

ward MCA. 

Aims at 

commercialization 

of improved local 

chicken 

Distribution of local 

chicken, feeds and 

vaccines to groups 

Marani 2,050,000 - Done in 

collaboration with 

ward MCA. 

Aims at 

commercialization 

of improved local 

chicken 

Local chicken 

hatcheries, 

incubators, 

fertilized eggs and 

brooder equipment 

South Mugirango 550,000 - Done in 

collaboration with 

ward MCA. Aims 

at 

commercialization 

of improved local 

chicken 

Bee keeping Ibeno 700,000 - Done in 

collaboration with 

ward MCA 

 

Development of 

commercial dairy 

farmers inventory 

HQTS (to  cover all 

the 45 wards 

500,000 - In collaboration 

with NAVCDP 

Rehabilitation  of 

Nyachenge-Etibu 

cattle dip 

Masige West Ward 

 

1,000,000 - To be done by 

CDVS 

Provision of local 

chicken 

Bogiakumu ward 2,000,000 - Allocation removed 

during 

supplementary 

Poultry keeping for 

6 Sub-locations for 

youth groups 

Bosoti Sengera 

ward 

2,000,000 - Allocation removed 

during 

supplementary 

Provide poultry  to 

youth and women 

groups 

Bassi Boitangare 

ward 

2,000,000 - Allocation removed 

during 

supplementary 
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Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

Poultry keeping for 

the youth and 

women groups 

Bomorenda 700,000 - Allocation removed 

during 

supplementary 

Distribution of 

improved kienyeji 

chicken layers to 

Riomanga SHG 

Boochi Borabu 200,000 - Allocation removed 

during 

supplementary 

Distribution of 

improved kienyeji 

chicken layers to 

Getacho 

Gionchieku SHG 

Boochi Borabu 200,000 - Allocation removed 

during 

supplementary 

Nyasanako Dairy 

Self-help Group 

Boochi Borabu 200,000 - Allocation removed 

during 

supplementary 

Nyamasogota 

Dairy SHG 

Boochi Borabu 200,000 - Allocation removed 

during 

supplementary 

Ichuni Dairy 

Commercial SHG 

Boochi Borabu 200,000 - Allocation removed 

during 

supplementary 

Rehabilitation  of 

Kiobegi cattle dip 

Masige East Ward 

 

1,000,000 - Allocation removed 

during 

supplementary 

Rehabilitation  of 

Omokonge cattle 

dip 

Masige East Ward 

 

1,000,000 - Allocation removed 

during 

supplementary 

Promotion of 

poultry farming 

Bassi Chache ward 400,000 - Allocation removed 

during 

supplementary 

Provision of local 

chicken-Mokwerero 

group 

Sameta Mokwerero 

ward 

500,000 - Allocation removed 

during 

supplementary 

Provision of local 

chicken-Sameta 

group 

Sameta Mokwerero 

ward 

500,000 - Allocation removed 

during 

supplementary 

Poultry project 

(Purchase of 

chicken feeds) 

Bobaracho ward 1,000,000 - Allocation removed 

during 
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Project of Name Location/ 

Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

supplementary 

Poultry project 

(Purchase of 

chicken feeds) 

Bobaracho ward 500,000 - Allocation removed 

during 

supplementary 

Poultry and poultry 

feeds (Purchase of 

chicken feeds) 

Ibeno 500,000 - Allocation removed 

during 

supplementary 

Black soldier fly 

production 

Bomachoge Borabu 200,000 - Allocation removed 

during 

supplementary 

Bee keeping Bomachoge Chache 500,000 - Allocation removed 

during 

supplementary 

Livestock keeping 

(Provision of 

improved pasture 

seeds) 

Ibeno 100,000 - Allocation removed 

during 

supplementary 

Supply of Banana 

Tissue Culture 

Suckers and 

Avocado Seedlings 

All 45 wards 

 

1,500,720 -  

Provision of 

Fertilizer Subsidy 

All 45 wards 186,645,942 -  

Supply of Coffee 

Seedlings 

ATC 1,500,000 -  

Supply of 

pyrethrum 

seedlings 

ATC 1,500,000 -  

Development and 

supply of certified 

fruit tree nursery 

and seedlings 

ATC 4,000,000 -  

Supply of coffee 

seedlings 

Majoge Bassi ward 400,000 -  
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Project of Name Location/ 

Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

Avocado tree 

seedlings 

Ibeno ward 200,000 -  

Completion of the 

cereal depot at 

Nyamarambe 

Bogetenga ward 3,500,000 -  

Distribution of 

avocado seedlings 

Bobaracho ward 500,000 - Allocation removed 

during 

supplementary 

Supply of Avocado 

seedlings 

Bogiakumu ward 1,000,000 - Allocation removed 

during 

supplementary 

Supply of avocado 

seedlings to 

farmers 

Chitago Borabu 

ward 

800,000 - Allocation removed 

during 

supplementary 

Supply of Hass 

avocado seedlings 

Getenga ward 500,000 - Allocation removed 

during 

supplementary 

Supply of Tissue 

culture banana 

suckers and 

avocado seedlings 

Majoge Bassi ward 600,000 - Allocation removed 

during 

supplementary 

Distribution of 

avocado Hass 

seedlings to groups 

Marani ward 950,000 - Allocation removed 

during 

supplementary 

Provision of maize 

seedlings 

Tabaka ward 500,000 - Allocation removed 

during 

supplementary 

Provision of 

avocado seedlings 

Tabaka ward 500,000 - Allocation removed 

during 

supplementary 

Provision of maize 

seedlings 

Bomariba ward 1,000,000 - Allocation removed 

during 

supplementary 
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Project of Name Location/ 

Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

Provision of 

avocado seedlings 

Bassi Chache ward 300,000 - Allocation removed 

during 

supplementary 

Operationalization 

of fresh produce 

storage facility at 

Ititi Market 

Bogeka ward 1,000,000 - Allocation removed 

during 

supplementary 

Supply of farm 

inputs to farmers 

Bogeka ward 2,000,000 - Allocation removed 

during 

supplementary 

Supply of Tissue 

culture banana 

suckers 

Bogiakumu ward 

 

1,000,000 - Allocation removed 

during 

supplementary 

Supply of farm 

inputs to farmers 

Bogusero ward 1,000,000 - Allocation removed 

during 

supplementary 

Operationalization 

of fresh produce 

storage facility at 

Riombongi 

SHOMAP market 

Masige West ward 2,000,000 - Allocation removed 

during 

supplementary 

Provision of maize 

seeds to farmers 

Nyacheki ward 2,500,000 - Allocation removed 

during 

supplementary 

Supply of  maize 

seeds to farmers 

Nyakoe ward 1,000,000 - Allocation removed 

during 

supplementary 

Supply of 

pyrethrum 

seedlings 

Nyamasibi ward 3,000,000 - Allocation removed 

during 

supplementary 

Rehabilitate coffee 

factories 

Nyamonya FCS in 

Bassi Chache in 

Bobasi 

4,500,000 - Awaiting BQs 

 Nyaturubo FCS in 

Keumbu in 

Nyaribari Chache 

 - Awaiting BQs 

 Nyamarambe FCS 

in Bogetenga in 

 - Awaiting BQs 
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Project of Name Location/ 

Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

South Mugirango 

 Nyakoe FCS in 

Nyakoe 

Ward/Kitutu 

Chache South 

 - Awaiting BQs 

Rehabilitate 

Nyabioto Coffee 

Factory coffee 

factory 

Bosoti Sengera 1,000,000 - Awaiting BQs 

Rehabilitation of 

Matibo Cooperative 

Creamery 

Masimba  ward 2,000,000 - Allocation removed 

during 

supplementary 

Rehabilitate 

Kebacha Coffee 

Nursery 

Bomorenda ward 300,000 -  

Banana fibre waste 

management 

infrastructure 

Banana processing 

plant at the ATC 

1,000,000 - Allocation removed 

during 

supplementary 

Avocado waste 

management 

infrastructure 

Avocado 

processing plant at 

the ATC 

3,000,000 - Allocation removed 

during 

supplementary 

Cabro Paving of 

Resource centre 

ATC 2,000,000 - Allocation removed 

during 

supplementary. 

Access to  the ATC 

resource centre is 

improved 

Fencing of ATC 

(Phase one) 

ATC 15,000,000 Ksh.6.1M approved Improve farm 

security for 

enterprises 

Fencing of ATC 

(Phase Two) 

ATC -   

Civil works and 

infrastructure 

Development 

ATC 5,000,000  Improve the 

general physical 

infrastructure of the 

ATC 

Construction of 

Dairy unit 

ATC 3,000,000  Improve dairy 

production 

Purchase of 

Animals 

ATC 2,000,000 - Improve the quality 

of animals and 

improve on dairy 
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Project of Name Location/ 

Ward 

project  cost (KES) Amount Paid 

(KES) 

Remarks 

production 

Purchase of chicks ATC 990,000 - Allocation removed 

during 

supplementary. 

Construction of 

Poultry House 

ATC 1,000,000 - Allocation removed 

during 

supplementary. 

Construction of 

Servant quarters 

ATC 1,000,000 - Provide conducive 

work conditions for 

the workers 

Construction of 

washrooms 

ATC 700,000 - Improve the quality 

of facilities for 

increased no of 

trainings 

Purchase of feed 

and supplements 

ATC 3,500,000 - Increase farm 

productivity 

Purchase of Farm 

tools and 

accessories 

ATC 2,000,000 - This will improve 

the efficiency at the 

farm 

Construction of 

ultra-modern 

conference and 

accommodation 

facility-phase one 

ATC 6,050,000 - Allocation removed 

during 

supplementary 

Climate Smart 

Agriculture 

Promotion-drip and 

water harvesting 

technologies 

(Greenhouse 

rehabilitation) 

ATC 1,000,000 -  

 

3.10 Lands, Physical Planning and Urban development 

In the period under review, several projects were initiated.The projects are at various levels of completion. 

Projects and implementation status in Lands, Physical Planning and Urban Development in the First Half Year 

of FY 2023/24 

Project Name Ward/Location  Project 

Cost 

Amount Paid Remarks  

Rehabilitation of Marani stage-Marani 

Catholic Church 

Marani 30,160 0 Pending bill 
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Project Name Ward/Location  Project 

Cost 

Amount Paid Remarks  

Rehabilitation of Suneka-St.Peters Road Bomorenda 360,438 0 Pending bill 

Rehabilitation of Kenyenya Catholic-

Keberesi-Getare 

Bokimonge 2,803,308 0 Pending bill 

Keroka backstreet Ichuni 3,000,000 0 Site handed over 

Routine maintenance of roads within 

nyangusu  and Nyacheki town 

Nyacheki 2,100,000 0  

Gravelling of Mogonga market ring road Bombaba 

Borabu 

2,751,000 0 Pending bill 

Rehabilitation of Nduru girls-Riverbank 

resort rd 

Bogetenga 1,954,857 0 Pending bill 

Cabro works at Tabaka market   Tabaka   2,000,000 0 Requisition not 

done 

Construction Of Public Park -Nyambera Kisii Town 10,000,000 0 Procurement has 

not begun 

Purchase of Garbage Collection Tractors Headquarters 11,500,000 0 Procurement has 

not begun 

Preparation of Kisii County Spatial plan Headquarters 50,000,000 0 Tender 

evaluation 

ongoing 

Civil works for residential houses Headquarters 5,000,000 0 Requisition ready 

Preparation of County valuation roll Headquarters 15,000,000 0 Tender 

evaluation 

ongoing 

Urban Roads maintainance civil works Kisii Central 8,000,000 0 Procurement has 

not begun 

Rehabilitation of Stayokay -nyanchwa 

special school-getembe sec rd 

Kisii Central 3,351,430 0 Pending bill 

Daraja mbili medical access road Kisii Central 2,300,000 0 Pending bill 

Construction of Canopy at Nyabera Kisii Central 40,000,000 0 Procurement has 

not begun 

Civil works at Suneka Town Bomorenda 8,000,000 0  
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Project Name Ward/Location  Project 

Cost 

Amount Paid Remarks  

Construction of footbridge at coffee research 

centre 

Kisii Central 2,000,000 0 Procurement has 

not begun 

Construction of footbridge at egetacho Kisii Central 3,000,000 0 Procurement has 

not begun 

Development and operationalisation of 

County GIS Lab 

Headquarters 15,000,000 0 Procurement has 

not begun 

Survey of public land(Kisii municipality 

Block I, II, and III) 

Headquarters 3,000,000 0 Procurement has 

not begun 

Demarcation and survey of market plots and 

preparation of market layout plans 

All towns 15,000,000 0 Tender 

evaluation 

ongoing 

Installation of streetlights at Omogumo-

Nyagisai Rd, Rionyonka-Gesieka Rd, 

Omogumo-Pebo-Rinyonka Rd Rd 

Bogeka 750,000 0 Procurement has 

not begun 

Installation of streetlights at Rionyonka-

Gesieka Rd 

Bogeka 1,250,000 0 Procurement has 

not begun 

Solar lights at 

Ekerema,Kionyo,Ontanchi,Turwa Mkt 

 Masige East 2,000,000 0 Procurement has 

not begun 

Installation of highmast light at Nyabera Mkt  Moticho  1,194,143 0 Procurement has 

not begun 

Lights at Sameta Junction-Kenyerere and 

Etora Mkt 

Sameta 

Mokwerero 

1,500,000 0 Procurement has 

not begun 

Lights at Rigena  Mkt,Nyamecheo 

Mkt,Omosasa Mkt, Nyabara Inye Mkt, 

Nyamagwa SDA,  Ibeno Mkt & Nyanturago 

Mkt, Getacho Junction, Irungu Pry and 

Riangabi Pry 

Ibeno 1,000,000 0 Procurement has 

not begun 
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3.11 Kisii Municipality 

Kisii Municipality is a semi-autonomous entity that comprises of three sub-sectors namely: Administration and 

Finance Services; Municipal Services; and, Municipal Planning. The projects below were implemented during the 

period under review. 

Table : Project Impementation status for Kisii Munipality. 

Project Name Ward/Location  Project Cost Amount Paid Remarks  

Upgrading Jogoo-Kari-Kihbit 

Road  

Kisii Central 20,000,000 - Ongoing project 

Construction of toilets at 

People's Park 

Kisii Central 1,292,146 - Pending bill 

Cleaning of drainage from 

Menyinkwa to Culture hall on 

Kisii-Kilgoris road 

Kisii Central 34,800 - Pending bill 

Construction of Chase Bank-

Oyondi Walkway 

Kisii Central 218,196 - Pending bill 

Civil works at Jumbo 

hardware-Equity Bank-

Enochem walkway 

Kisii Central 350,997 - Pending bill 

Base works and drainage 

works for Gusii Stadium 

external parking 

Kisii Central 437,312 - Pending bill 

Construction of walkway at 

Blood bank-Egesa stage-KTRH 

Mortury gate 

Kisii Central 3,299,060 - Pending bill 

Civil works at Bus park stage Kisii Central 6,000,000 - Procurement has 

not begun 

Construction of Nyangena 

hospital Road 

Kisii Central 513,170 - Pending bill 

Refurbishment of Kisii 

Municipality Offices 

Kisii Central 2,900,000 - Pending bill 

Repair and Maintanance of 

civil works at Kisii 

Municipality 

Kisii Central 756,721 - Procurement has 

not begun 

pavement and drainage works Kisii Central 2,178,781 - Pending bill 
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at Enochem agrovet 

Rehabilitation of Bosongo 

Botori Road 

Kisii Central 724,759 - Pending bill 

Rehabilitation of Fire station 

Road 

Kisii Central 830,000 - Procurement has 

not begun 

Maintainance of Blackhouse -  

Gusii highlights drain. 

Kisii Central 1,537,834 - Pending bill 

Purchase of waste tipping 

trailer 

Kisii Central 650,000 - Procurement has 

not begun 

Refurbishemt and partitioning 

of kisii municipality offices at 

fire station building 

Kisii Central 2,700,000 - Pending bill 

Fencing around Kisii 

Municipality Offices at 

Firestation Building 

Kisii Central 7,000,000 - Procurement has 

not begun 

Nyanchwa link road 

streetlighting 

Kisii Central 4,968,806 - Procurement has 

not begun 

Prisons- Deliverance Jogoo Kisii Central 1,615,000 - Procurement has 

not begun 

Soko Mjinga - Nyaura SDA Kisii Central 855,000 - Procurement has 

not begun 

Gekomu SDA- Menyinkwa Kisii Central 4,688,000 - Procurement has 

not begun 

Equator- Kisii Eye- Club Seal. Kisii Central 2,907,000 - Procurement has 

not begun 

Nairobi Women- Daraja Mbili 

Secondary 

Kisii Central 2,508,000 - Procurement has 

not begun 

St Mark- Kisii Bottlers Kisii Central 2,717,000 - Procurement has 

not begun 

Construction of Guardian- 

Nyankongo-Makutano Bridge. 

Kisii Central 15,000,000 - Procurement has 

not begun 

Establishment of a waste 

collection facility 

Kisii Central 15,000,000 - Procurement has 

not begun 
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Tree planting  from  Kisii 

hotel- Huduma centre  

Kisii Central 2,000,000 - Procurement has 

not begun 

Civil works for lower side of 

Kisii main bus park 

Kisii Central 4,000,000 - Procurement has 

not begun 

Construction Ogembo street 

toilet 

Kisii Central 1,500,000 - Procurement has 

not begun 

Renovation of fire station Kisii Central 3,643,712 - Procurement has 

not begun 

Drainage works, street lighting 

and walkway for Jogoo- 

KHBIT road 

Kisii Central 10,000,000 - Procurement has 

not begun 

 

3.12 Ogembo Munipality 

Ogembo Municipality is a semi-autonomous entity that comprises of three sub-sectors namely: Administration 

and Finance Services; Municipal Services; and, Municipal Planning. The projects below were implemented during 

the first half year: 

Table : Project Implementation Status for Ogenbo Municipality 

Project Name Ward/Location  Project Cost Amount Paid Remarks  

Carpeting of police-omosasa-

public works- posta ring road 

Ogembo 8,000,000 - Procurement not 

begun 

Carpeting of Gospel Church-Jans 

hotel-ndege-Hometown hotel 

raod 

Ogembo 8,184,756 - Ongoing project 

Rehabilitation of posta County 

offices road 

Ogembo 977,524 - Voucher ready  for 

payment 

Rehabilitation of Omosasa Elsa 

Academy Road 

Ogembo 1,300,000 - Voucher ready  for 

payment 

Repair and maintenance of 

Nyaonke Nyamiobo Road 

Ogembo 1,073,655 - Voucher ready  for 

payment 

Rehabilitation of Ogembo PAG- 

Mogesa Road 

Ogembo 1,200,000 - Voucher ready  for 

payment 

Rehabilitation of Mandera-

Tendere secondary-Mananasi road 

Ogembo 1,450,000 - Voucher ready  for 

payment 
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Project Name Ward/Location  Project Cost Amount Paid Remarks  

Maintainance of Mosora-

Mandera-riokangi-Tendere road 

Ogembo 2,600,000 - Voucher ready  for 

payment 

Rehabilitaion of Mananasi-Mosora 

road 

Ogembo 1,058,032 - Voucher ready  for 

payment 

Rehabilitation of 

Nyabisiongororo-choi-ondigi-

sewarage-Getare road 

Ogembo 3,600,000 - Voucher ready  for 

payment 

Rehabilitation of Highway-

Riajairus road 

Ogembo 1,176,552 - Voucher ready  for 

payment 

Riamosota - Etora Ogembo 1,364,140 - Voucher ready  for 

payment 

Riomache-riakigo-oraini Ogembo 1,500,000 - Voucher ready  for 

payment 

Kineni bridge- Riagongera- Itare 

school 

Ogembo 1,329,885 - Voucher ready  for 

payment 

Riakigo - O'nyatundo Ogembo 1,500,000 - Voucher ready  for 

payment 

Highway-Riokangi Road Ogembo 1,350,000 - Voucher ready  for 

payment 

Highway-Riogande road Ogembo 1,108,148 - Voucher ready  for 

payment 

Omosasa- Rianchaga-Obita Road   2,400,000 - Procurement not 

begun 

Construction of bus bay on B3 Ogembo 3,000,000 - Procurement not 

begun 

Tendere Sec. - Mandera Rd 

(Gravelling) 

Ogembo 2,200,000 - Requisition ready 
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CHAPTER FOUR 

4.1CHALLENGES AND RECOMMENDATIONS 

4.1.1 Challenges 

The quarter under review experienced numerous challenges ranging from operational and developmental as 

discussed below: 

i. Under performance in domestic revenue 

ii. Delayed procurement processes 

iii. Lack of both technical and financial capacity by some contractors to undertake projects resulting to non-

completion of most projects.  

iv. Most of the newly identified projects failed to be initiated since focus was given to payment of pending 

bills. 

4.1.2 Recommendations. 

i. Enhance own source revenue collection to finance projects in the county. 

ii. There is need to upscale capacity building of the County staff to sharpen their skill for monitoring and 

evaluation as well as facilitating monitoring and coordination of programmes in the County 

iii. Need for the department to pursue PPP arrangements to enhance resource mobilization and project 

implementation especially on major infrastructure development like Level IV development. 

iv. There is need to start procurement and project quantification early to avoid delays in project 

implementation. 

v. There is need to complete stalled and ongoing works from previous financial years before initiating new 

ones to avoid pending bills and sunk costs.  

 

 

 

 

 


