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FOREWORD 
The budget implementation and review report is prepared in line with Section 166 of the Public 

Finance Management Act 2012 which provides for the preparation of budget implementation 

reports with specifications on both financial and non-financial information. The report is based 

on data from the approved county budget for the FY 2023/2024, financial and non financial 

performance reports for the financial year. 

The report examines budget implementation by the County Government of Kisii presenting the 

budget performance analysis of the approved budgets, Own Source Revenue, exchequer issues, 

expenditure by major economic classifications of Personnel Emoluments, Operations and 

Maintenance and Development Expenditure and absorption of funds against the approved 

budget. It provides the project Implementation status for the projects to be implemented across 

the departments. It further indicates the issues recognized that hampered effective budget 

implementation during the period and makes appropriate recommendations to address them. 

Reporting is done on key targets and indicators from the approved budget.   

The information on the absorption of funds across the departments is critical in making decisions 

on budget implementation and reporting. It also informs the stakeholders and the public in 

general on the County’s performance in spending the appropriated funds. 

The emphasis continues to be on the completion of on-going projects and payment of pending 

bills. Public participation remains critical in project implementation so as to ensure 

accountability and sustainability. 

 

KENNEDY OKEMWA ABINCHA 

 

COUNTY EXECUTIVE COMMITTEE MEMBER  

FINANCE, ECONOMIC PLANNING AND ICT SERVICES 
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ABBREVIATIONS AND ACRONYMS 
 

CBIRR                           County Budget Implementation Review Report 

ASDSP  Agricultural Sector Development Support Project 

ATC   Agriculture Training Centre 

BQs   Bills of Quantities 

CEC   County Executive Committee 

CECM   County Executive Committee Member 

CRF   County Revenue Fund 

ECDE   Early Child Development Education 

EU   European Union 

FLLoCA   Finance for Locally-Led Climate Action Program 

FLLOCA  Finance for Locally Led Climate Action 

FY   Financial Year 

IFMIS   Integrated Financial Management Information System 

IFMIS   Integrated Financial Management Information System 

KM   Kilometer 

KShs   Kenya Shillings 

LPO    Local Purchase Order. 

NARIGP  National Agricultural and Rural Inclusive Growth Project 

NAVCDP  National Agricture Value Chain Development Project 

ORS   Own Revenue Sources 

PFM   Public Finance Management 

SIDA    Agriculture Sector Development Support Program   
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EXECUTIVE SUMMARY 

This report has been prepared to fulfill Article 228(6) of the Constitution of Kenya, 2010 and 

Section 166 of the Public Finance Management Act, 2012. The report provides information on 

the status of budget implementation during the twelve months of Financial Year 2023/24 by the 

County Government. It analyses revenue and expenditure performance against the annual budget 

estimates and is based on financial and non-financial reports submitted to the county treasury.  

The County's approved supplementary budget for FY 2023/24 was Kshs.13.26 billion, 

comprising Kshs.4.34 billion (32.7 per cent) and Kshs.8.92 billion (67.3 per cent) allocation for 

development and recurrent programmes. The approved budget estimates represented an increase 

of 19.3 per cent compared to the previous financial year when it was Kshs.11.1 billion and 

comprised of Kshs.3.30 billion for development expenditure and Kshs.7.81 billion for recurrent 

expenditure. 

To finance the budget, the County expected to receive Kshs.9.26 billion (64.1 per cent) as the 

equitable share of revenue raised nationally, Kshs.919.07 million as conditional allocations from 

national government and loans and grants from development partner (6.4 per cent), a cash 

balance of Kshs.2.43 billion (16.8 per cent) was brought forward from FY 2022/23 and generate 

Kshs.1.84 billion (12.8 per cent) as gross own source revenue and Kshs.650 million (4.5 per 

cent) as ordinary own source revenue. 

In the period under review, the County government generated a total of Kshs 494 million from 

own source revenue collection, which was 76 percent of the annual target of KShs 650 million, 

an increase from Kshs 413 million  generated in a similar period of FY 2022/2023. 

The County spent Kshs.9.23 billion on development and recurrent programmes in the reporting 

period. The expenditure represented 96.7 per cent of the total disbursements from the national 

government and comprised Kshs.1.27 billion and Kshs.7.96 billion on development and 

recurrent programmes, respectively. Expenditure on development programmes represented an 

absorption rate of 29.2 per cent, while recurrent expenditure represented 89.3 per cent of the 

annual recurrent expenditure budget.  

The report has identified challenges which hampered effective budget execution during the 

reporting period. They included un met own source revenue target and low expenditure on 

development programmes. 

To address these challenges, the County Treasury should develop and implement measures to 

enhance own source revenue collection for sustainable budget financing while monitoring 

performance in order to make appropriate interventions  during the Supplementary Budget 

process. To address the low expenditure of development budget, the County government should 

develop the capacity to ensure expenditure on development activities comply with Section 

107(2) (b) of the Public Finance Management (PFM) Act, 2012.  
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CHAPTER ONE 

1. INTRODUCTION 
This report has been prepared in fulfillment of Section 166 (1) of the Public Finance 

Management (PFM) Act, 2012 which requires the accounting officer for a county government 

entity to prepare a report for each quarter of the financial year in respect of the entity. 

 The CBIRR presents the status of budget execution for FY 2023/24. The report analyses 

information on transfers from the National Government and Development Partners, own source 

revenue raised and the total expenditure in the reporting period. 

The structure of this report is as follows; Chapter one is the introduction, and Chapter two details 

the revenue performance i.e. own-source revenue and other revenues. Chapter three provides a 

detailed report for expenditure performance across the departments. It shows the actual 

expenditure against the set budget estimates for both recurrent and development expenditures. 

Recurrent expenditure is disaggregated into Personal Emoluments (PE) and Operations and 

Maintenance (O&M).The absorption rate measures performance and is computed as a percentage 

of actual expenditure against the approved annual budget estimates.  

Section four presents project execution by specific projects in each department while Section 

five summarizes the critical challenges observed in budget implementation and provides 

recommendations to ensure effective and efficient implementation of the budget. 
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CHAPTER TWO 

2. REVENUES PERFORMANCE 

2.0 Overview of FY 2023/2024 

Te County's approved supplementary budget for FY 2023/24 was Kshs.13.26 billion, comprising 

Kshs.4.34 billion (32.7 per cent) and Kshs.8.92 billion (67.3 per cent) allocation for development 

and recurrent programmes 

To finance the budget, the County expects to receive KShs 9.26 billion (67 percent) as the 

equitable share of revenue raised nationally, KShs 919.07  (11.3 percent)  as total conditional 

allocation, generate KShs 650 million (4.7 percent) from own sources of revenue, and a cash 

balance brought forward of KShs 2.43billion (17 percent) from FY 2022/2023.  

2.1 Revenue performance 

In the FY 2023/24, the County received Kshs.8.52 billion as an equitable share of the revenue 

raised nationally, KShs. 409.06million as additional allocations/conditional grants, had a cash 

balance of KShs. 2.33 billion from FY 2022/23, and raised KShs. 409.06million as own-source 

revenue (OSR). The total funds available for budget implementation during the period amounted 

to KShs. 11.8billion, as shown in Table2.1. 

 Table 2.1: Revenue Performance for the FY 2023/2024 

REVENUE ANNUAL 

REVENUE 

BUDGET 

ACTUAL 

EXPENDITURE 

VARIANCE  PERFORMANCE 

OVER (UNDER) 

FUNDING (%) 

Equitable share 9,258,588,608 8,517,901,520 (740,687,088) 92 

Unspent balances 2,432,460,031 2,330,107,826 (102,352,205) 96 

Leasing of medical 

equipment 

124,723,404 0 (124,723,404) 0 

Aquaculture Business 

Development 

Programme 

23,165,743 0 (23,165,743) 0 

Danida 14,206,500 14,206,500 0 100 

Finance for locally Led-

Climate Action Program 

(FLLOCA) County 

Climate Institutional 

Support (CCIS) Grant 

22,000,000 11,000,000 (11,000,000) 50 

Finance for Locally - 160,992,006 160,992,006 0 100 
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Led Climate Action 

Program (FLLOCA) 

County Climate 

Resilient Investment 

Grant 

Finance for Locally -

Led Climate Action 

Program (FLLOCA) 

County Climate 

Resilient Investment 

Grant  

84,121,480 84,121,480 0 100 

Agricultural sector 

Development Support 

Programme (ASDSP) 

3,168,601 1,668,601 (1,500,000) 53 

Library services 8,557,807 0 (8,557,807) 0 

National Agricultural 

and Rural Inclusive 

Project 

5,000,000 4,261,826 (738,174) 85 

Livestock Value chain 

Support Program – 

Poland 

35,809,200 0 (35,809,200) 0 

Provision of fertilizer 

subsidy 

186,645,942 0 (186,645,942) 0 

Allocation of mineral 

Royalties 

682,562 0 (682,562) 0 

National Agriculture 

Value Chain 

Development Project 

(NAVCDP)-World 

Bank Credit 

250,000,000 132,807,344 (117,192,656) 53 

Own Source Revenue 650,000,000 494,378,386.36 (155,621,613.64) 76 

Total 13,260,121,884 11,751,445,489.36 (1,508,676,394.64) 89 
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2.2 Own Source Revenue 

During the FY2023/24, the county generated a total of 494M as compared to 415M 

that was collected during the same period for the FY 2022/23 indicating a 19% 

increase. 

There was a slow growth in the FY 2022/23 due to prolonged electioneering and 

transition period. Some of the streams like stickers, SBP, land rates, Impounding and 

clamping fee were highly affected leading to their underperforming, this led to low 

revenue collection generally. With the global economical challenges, the FY 2023/24 

we have witnessed a tremendous improvement than before. The improvement is 

attributed by continuous engagement with stakeholders, stable regime and political 

commitment/ goodwill. 

The table below demonstrates improvement in revenue collection against the 

anticipated targets from FY2013/14 to FY2023/24. 

TABLE 2.2 Revenue trend from the FY 2013/14 through FY 2023/24 with respective target 

achievement rate. 

FY 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 

Target 729M 630M 700M 725M 950M 950M 870M 650M 700M 650M 650M 

Collection 250M 297M 306M 272M 256M 342M 333M 403M 404M 414M 494M 

Target 
Achieved 

34.30

% 

47.11

% 

43.73% 37.47

% 

26.98

% 

36.07

% 

38.29

% 

62.00

% 

57.79

% 

63.69

% 

76.03

% 

 

Over the period, the improvement has been on an upward trajectory except periods 

affected by the elections and effects resulting from COVID-19 but none of the growth 

has been as tremendous as has been FY2023/24. 

 

 

 

 

 

 

 

The graph below shows comparative full year revenue collection for the three FY’s 
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The table below provides a comprehensive review of own source revenue performance 

in the FY 2023/24. 

TABLE2:3 Revenue for the FY 2023/24 against revenue raised during the same period the  

previous year.Comparative Revenue 

Collection by Stream by FY 

Revenue Stream FY2021/22 FY2022/23 FY2023/24 

Advertisement 40,396,514.80 52,609,610.00 76,819,425.00 

ATC 2,000,145.00 - - 

Cess 6,271,497.00 11,189,166.50 11,222,782.80 

Clamping Fees 709,000.00 265,100.00 670,800.00 

Cooperatives - - 80,860.00 

County Library Services - - 311,811.00 

Environment Permits 5,581,300.00 21,231,550.00 28,601,391.00 

Hire of Plant and Machinery - - - 

Hire of Stadium - 765,000.00 17,000.00 

Hiring of County Halls 63,000.00 86,000.00 65,800.00 

House & Stall Rent 4,495,500.00 5,439,310.00 5,816,050.00 

Impounding Fees 2,341,800.00 1,047,108.00 2,231,616.00 

Land Rates 19,664,753.00 14,324,610.00 25,650,912.00 

Market Dues 43,837,630.00 44,696,170.00 41,521,868.00 

Matatu Stickers 59,165,700.00 43,203,300.00 42,892,051.00 

Motorbikes 13,737,813.00 2,684,400.00 14,557,120.00 

494.38 

401.02 
414.94 

Comparative Collection by FY 

600.00 

500.00 

400.00 

300.00 

200.00 

100.00 

- 

FY2021/22 FY2022/23 FY2023/24 
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Plan Approval 39,769,261.31 43,765,457.00 55,018,080.56 

Rent Charges for Cold Room (Fisheries) - - 90,000.00 

Reserved Parking 4,569,000.00 9,642,000.00 8,543,000.00 

Sale of Fingerings 310,501.00 338,503.00 593,950.00 

Single Business Permit & Licenses 120,048,399.20 129,767,678.00 141,155,539.00 

Slaughter House Fees 505,900.00 616,850.00 721,500.00 

Street Parking 36,620,270.00 31,762,500.00 35,539,770.00 

Weights & Measures 932,520.00 1,509,480.00 2,257,060.00 

 401,020,504.31 414,943,792.50 494,378,386.36 

 

The new revenue streams like library services and rent for cold room has brought in new 

collection starting off at KShs. 311,811.00 and KShs. 90,000.00 respectively with a 

potential for growth. Continuously and collectively, the department will be in the 

lookout for new streams to onboard them as time goes by to ensure we achieve optimal 

revenue collection to finance the County government. 

Motorbike stickers 

There was general increase in revenue collection across all streams; however, the 

growth      experienced in collection from motorbike stickers was astronomical from KShs. 

2,684,400.00 in FY2022/23 to a high of KShs. 14,557,120.00 representing a growth of 

442%. This growth is largely attributed to continuous engagements with the 

stakeholders and political goodwill. 

Land rates 

Notably, there was significant growth witnessed on collection on land rates from 

KShs. 14,324,610.00 in the FY2022/23 to Kshs. 25,650,912.00 in the FY2023/24 

representing a 79% jump in improvement. This is as a result of continuous 

enforcement and compliance exercise that was regularly undertaken over the period in 

collecting overdue arrears. 

However, it is operating way below expectation and the dismal performance is 

attributed: 

 The valuation roll in use is outdated and does not reflect the current market rates; 

 There is one officer in charge of this stream at the Municipality. More staff is 

required to improve the efficiency and coverage of the municipality. Sub 

counties  need to have a designated (champion) officer in charge of land rates; 
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 There have been accumulated penalties over the period necessitating a waiver. 

This waiver will be a motivator to trigger prompt payment of rates that are due 

for payments to the county. 

Single Business Permits 

 

This has always been the best contributor of revenues in terms of volume and 

performance, its good performance has also contributed other streams such as 

environmental permits and advertisement to perform better, this is due to the fact that 

in most instance they are incidental to each other, and are usually billed and paid 

together, thereby improving their compliance. Nevertheless, continuous compliance 

checks, enforcement and regular inspection activities have yielded the best results 

underscoring the importance of teamwork in the department and other departments like 

the administration. 

GRAPH 3: Collection by Quarters in respective FYs 

 

 

 

 

 

 

 

 

 

 

 

 

 

Whereas the collection was low during Q1 and Q2 and further plummeted in Q3 in 

FY2023/24 relative to FY2022/23, which is usually a peak season in revenue 

collection, this was attributed to the disruptions caused by system migration, there was 

Collection Comparison by Quarters by FY 
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a rebound in Q4 covering the lost revenue in Q3 marking the highest collection in a 

single quarter. 

 

2.2.1REVENUE STREAM COLLECTION BY SUB COUNTY 

 

There was an improvement in revenue collection across the sub counties. During the 

FY2023/24, South Mugirango had the highest collection by contribution of 5.54% of 

the total after the Municipality that had 59.87%. Keroka Town had the least collection 

of 2.10% (largely affected by the Kisii-Nyamira boundary dispute) of the total 

followed by Kitutu Chache North with 2.20%. Nonetheless, there was massive 

improvement in collection in Nyaribari Masaba by 149%, Bomachoge Chache by 57% 

and Kitutu Chache North by 43% over period in review. Municipality though, an 

undisputed major collection point achieved 74.93% of the total which was a rise of 

14% relative to FY 2022/23. It is yet to achieve its optimum collection in the period 

under review, and has the potential for better performance. 

The table below shows the revenue collection by Sub County against revenue raised 

during the same period the previous years. 

TABLE2.4. Revenue collection by Sub County against revenue raised during the same 

period the previous year. 

Revenue Collection Comparison by Sub-County by FY 

Sub-County FY2021/22 FY2022/23 FY2023/24 

B. Borabu 15,238,715.00 15,353,480.00 19,103,999.00 

B. Chache 11,025,817.80 11,250,040.00 17,671,940.00 

Bobasi 25,102,537.00 21,263,181.00 26,602,934.00 

Bonchari 19,313,949.00 15,956,748.00 20,475,583.00 

K.C. North 7,377,231.00 7,600,581.00 10,875,397.00 

K.C. South 20,768,256.60 20,647,386.00 20,449,931.00 

Keroka Town 8,796,398.00 10,108,782.00 10,393,970.00 

Municipality 241,755,315.31 260,166,538.00 295,977,570.00 

N. Chache 24,625,697.60 22,584,764.50 27,004,002.06 

N. Masaba 9,006,970.00 7,389,678.50 18,410,153.00 

S. Mugirango 18,009,617.00 22,622,627.50 27,412,907.30 

 401,020,504.31 414,943,806.50 494,378,386.36 

 

 

The table below shows the revenue streams collection by each sub county. 
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Revenue Streams Performance per Sub- County 

Revenue 

Stream 

B. Borabu B. Chache Bobasi Bonchari K.C. 

North 

K.C. South Keroka 

Town 

Municipality N. Chache N. 

Masaba 

S. 

Mugirango 

Total 

Advertisement  
2,479,900.00 

 
1,440,300.00 

 
3,761,247.00 

 
2,057,400.00 

 
1,842,200.
00 

 
1,887,640.00 

 
2,760,500.00 

 
54,514,537.00 

 
2,237,100.00 

 
2,327,198.00 

 
1,511,403.00 

 
76,819,425.00 

Cess  
733,684.00 

 
46,480.00 

 
255,230.00 

 
193,370.00 

 
628,100.00 

 
175,952.50 

 
53,605.00 

 
366,879.00 

 
1,338,450.00 

 
469,355.00 

 
6,961,677.30 

 

11,222,782.80 

Clamping Fees  
- 

 
- 

 
18,000.00 

 
16,000.00 

 
- 

 
1,000.00 

 
3,000.00 

 
618,800.00 

 
1,000.00 

 
13,000.00 

 
- 

 
670,800.00 

Cooperatives  

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

- 

 

80,860.00 

 

- 

 

- 

 

- 

 

80,860.00 

County Library 

Services 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
311,811.00 

 
- 

 
- 

 
- 

 
311,811.00 

Environment Permits  
756,401.00 

 
1,273,100.00 

 
1,454,000.00 

 
1,255,200.00 

 
596,300.00 

 
958,690.00 

 
452,500.00 

 
19,498,300.00 

 
1,189,800.00 

 
135,000.00 

 
1,032,100.00 

 

28,601,391.00 

Hire of Plant and 

Machinery 
 

- 
 

- 
 

- 
 

- 
 

- 
 

- 
 

- 
 

- 
 

- 
 

- 
 

- 
 

- 

Hire of Stadium  
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
17,000.00 

 
17,000.00 

Hiring of County 

Halls 
 

- 
 

- 
 

- 
 

3,000.00 
 

- 
 

- 
 

- 
 

62,800.00 
 

- 
 

- 
 

- 
 

65,800.00 

House & Stall Rent  
- 

 
3,350.00 

 
4,000.00 

 
1,000.00 

 
- 

 
- 

 
- 

 
5,803,500.00 

 
1,600.00 

 
- 

 
2,600.00 

 
5,816,050.00 

Impounding Fees  
48,000.00 

 
54,035.00 

 
245,581.00 

 
99,100.00 

 
11,000.00 

 
9,500.00 

 
- 

 
1,405,400.00 

 
46,000.00 

 
101,000.00 

 
212,000.00 

 
2,231,616.00 

Land Rates  
514,700.00 

 
476,500.00 

 
1,089,220.00 

 
798,770.00 

 
517,155.00 

 
436,190.00 

 
145,780.00 

 
18,992,214.00 

 
1,254,603.00 

 
223,170.00 

 
1,202,610.00 

 
25,650,912.00 

Market  
2,973,570.00 

 
1,146,510.00 

 
2,321,740.00 

 
1,457,960.00 

 
1,514,924.
00 

 
2,891,080.00 

 
727,270.00 

 
20,480,154.00 

 
3,170,900.00 

 
113,140.00 

 
4,724,620.00 

 
41,521,868.00 

Matatu Stickers  
1,491,550.00 

 
404,100.00 

 
3,354,750.00 

 
1,556,000.00 

 
373,950.00 

 
4,609,200.00 

 
806,600.00 

 
23,000,501.00 

 
3,814,500.00 

 
2,076,450.00 

 
1,404,450.00 

 
42,892,051.00 

Motorbikes  
992,110.00 

 
1,034,950.00 

 
1,150,600.00 

 
1,915,882.00 

 
820,699.00 

 
823,850.00 

 
159,300.00 

 
4,638,379.00 

 
1,068,700.00 

 
1,256,250.00 

 
696,400.00 

 
14,557,120.00 

Plan Approval  
2,958,034.00 

 
5,132,535.00 

 
3,136,890.00 

 
4,360,999.00 

 
1,534,519.
00 

 
2,733,557.50 

 
1,715,565.00 

 
24,021,395.00 

 
3,163,899.06 

 
3,829,690.00 

 
2,430,997.00 

 
55,018,080.56 

Rent Charges 

for Cold Room 
(Fisheries) 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
90,000.00 

 
- 

 
- 

 
- 

 

90,000.00 

Reserved Parking  
9,000.00 

 
20,000.00 

 
40,000.00 

 
60,000.00 

 
20,000.00 

 
- 

 
172,000.00 

 
7,769,000.00 

 
20,000.00 

 
413,000.00 

 
20,000.00 

 
8,543,000.00 

Sale of Fingerings  
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
593,950.00 

 
- 

 
- 

 
- 

 
593,950.00 

Single Business 
Permit & Licences 

 
4,765,900.00 

 
5,471,230.00 

 
8,016,250.00 

 
5,344,402.00 

 
2,635,600.
00 

 
5,226,401.00 

 
2,771,350.00 

 
86,098,756.00 

 
8,044,250.00 

 
6,562,700.00 

 
6,218,700.00 

 
141,155,539.00 

Slaughter House Fees  
- 

 
57,000.00 

 
- 

 
- 

 
- 

 
- 

 
- 

 
664,500.00 

 
- 

 
- 

 
- 

 
721,500.00 

Street Parking  
1,381,150.00 

 
1,111,850.00 

 
1,344,926.00 

 
1,356,500.00 

 
380,950.00 

 
696,870.00 

 
626,500.00 

 
25,425,974.00 

 
1,549,700.00 

 
687,000.00 

 
978,350.00 

 

35,539,770.00 

Weights & Measures  

- 

 

- 

 

410,500.00 

 

- 

 

- 

 

- 

 

- 

 

1,539,860.00 

 

103,500.00 

 

203,200.00 

 

- 

 

2,257,060.00 
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Total  

19,103,999.00 

 

17,671,940.0

0 

 

26,602,934.00 

 

20,475,583.0

0 

 

10,875,397

.00 

 

20,449,931.00 

 

10,393,970.0

0 

 

295,977,570.0

0 

 

27,004,002.06 

 

18,410,153.0

0 

 

27,412,907.30 

 

494,378,386.36 
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2.2.2 REVENUE STREAM COLLECTION & VARIANCE ANALYSIS 

 

Most streams show general better performance despite not achieving their targets, however, 

collection from land rates, advertisement and weights & measures performed exemplary by 

attaining 90% of their targets, an indication of greater potential.  

The table below shows the revenue streams collection and their variance analysis. 

Table 2.5 Variance analysis by Revenue streams 

Variance Analysis by Revenue 

Streams 

Revenue Stream FY2023/24 Target Variance %age  
Ran

k 

Land Rates 25,650,912.00 26,640,656.41 (989,744.41) 96.28% 1 

Weights & Measures 2,257,060.00 2,391,780.63 (134,720.63) 94.37% 2 

Advertisement 76,819,425.00 81,521,299.93 (4,701,874.93) 94.23% 3 

Clamping Fees 670,800.00 728,576.97 (57,776.97) 92.07% 4 

Environment Permits 28,601,391.00 33,104,395.03 (4,503,004.03) 86.40% 5 

Impounding Fees 2,231,616.00 2,663,608.75 (431,992.75) 83.78% 6 

Motorbikes 14,557,120.00 18,475,248.42 (3,918,128.42) 78.79% 7 

Sale of Fingerings 593,950.00 753,935.01 (159,985.01) 78.78% 8 

Plan Approval 55,018,080.56 72,347,968.57 (17,329,888.01) 76.05% 9 

Slaughter House 
Fees 

721,500.00 953,535.78 (232,035.78) 75.67% 10 

Single Business 
Permit & Licences 

141,155,539.00 199,197,979.24 (58,042,440.24) 70.86% 11 

Street Parking 35,539,770.00 50,179,760.93 (14,639,990.93) 70.82% 12 

House & Stall Rent 5,816,050.00 8,258,277.88 (2,442,227.88) 70.43% 13 

Matatu Stickers 42,892,051.00 62,662,939.71 (19,770,888.71) 68.45% 14 

Market Dues 41,521,868.00 65,523,273.29 (24,001,405.29) 63.37% 15 

Cess 11,222,782.80 17,710,310.15 (6,487,527.35) 63.37% 16 

County Library 
Services 

311,811.00 500,000.00 (188,189.00) 62.36% 17 

Reserved Parking 8,543,000.00 14,662,367.73 (6,119,367.73) 58.26% 18 

Hiring of County 
Halls 

65,800.00 132,617.92 (66,817.92) 49.62% 19 

Rent Charges for 
Cold Room 
(Fisheries) 

90,000.00 200,000.00 (110,000.00) 45.00% 20 

Cooperatives 80,860.00 300,000.00 (219,140.00) 26.95% 21 

Hire of Stadium 17,000.00 91,467.65 (74,467.65) 18.59% 22 

ATC - - - 0.00% 23 
Hire of Plant 
and 
Machinery 

- - - 0.00% 23 

 494,378,386.36 659,000,000.00 (164,621,613.64) 75.02%  
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2.2.3 SUB-COUNTY COLLECTION & VARIANCE ANALYSIS 

 

The FY2023/24’s target was KShs. 650M, however, this target was reviewed upwards to KShs. 

659M to accommodate new revenue streams and sub counties that seemed to have performed well 

without affecting targets for other sub counties and revenue streams as planned. The county 

managed to collect KShs. 494,378,386.36 indicating a 75.02% performance rate and a variance 

of KShs. 164,621,613.64 that is 24.98% difference. Nyaribari Masaba sub county surpassed its 

target despite readjusting it with a performance of over 108.30% achievement, quite a stellar 

performance, followed by Kitutu Chache North and Bomachoge Chache with 90.63% and 

84.15% respectively, whereas Kitutu Chache South and Keroka Town performed dismally with 

below 65% achievement. 

The table below shows the collection by sub counties and variance analysis. 

Table 2.6 Variance Analysis by Sub County 

 
Variance Analysis by Sub- 

County 
Sub-County FY2023/24 Target Variance %age Rank 

N. Masaba 18,410,153.00 17,000,000.00 1,410,153.00 108.30% 1 

K.C. North 10,875,397.00 12,000,000.00 (1,124,603.00) 90.63% 2 

B. Chache 17,671,940.00 21,000,000.00 (3,328,060.00) 84.15% 3 

B. Borabu 19,103,999.00 24,000,000.00 (4,896,001.00) 79.60% 4 

S. Mugirango 27,412,907.30 35,000,000.00 (7,587,092.70) 78.32% 5 

Municipality 295,977,570.00 395,000,000.00 (99,022,430.00) 74.93% 6 

N. Chache 27,004,002.06 38,000,000.00 (10,995,997.94) 71.06% 7 

Bonchari 20,475,583.00 30,000,000.00 (9,524,417.00) 68.25% 8 

Bobasi 26,602,934.00 39,000,000.00 (12,397,066.00) 68.21% 9 

Keroka Town 10,393,970.00 16,000,000.00 (5,606,030.00) 64.96% 10 

K.C. South 20,449,931.00 32,000,000.00 (11,550,069.00) 63.91% 11 

 494,378,386.36 659,000,000.00 (164,621,613.64) 75.02%  
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The graphs show revenue collection against targets across sub counties and municipality 
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CHAPTER THREE 
                                           EXPENDITURE PERFORMANCE 

The County spent Kshs.9.23 billion on development and recurrent programmes in the reporting 

period. The expenditure represented 96.7 per cent of the total funds released by the CoB and 

comprised Kshs.1.27 billion and Kshs.7.96 billion on development and recurrent programmes, 

respectively. Expenditure on development programmes represented an absorption rate of 29.2 

per cent, while recurrent expenditure represented 89.3 per cent of the annual recurrent 

expenditure budget. 

 3.1Expenditure by economic classification 

Analysis of expenditure by economic classification indicates that the County Executive spent 

Kshs.5.65 billion on employee compensation, Kshs.1.09 billion on operations and maintenance, 

and Kshs.1.23 billion on development activities. Similarly, the County Assembly spent 

Kshs.639.44 million on employee compensation, Kshs.581.04 million on operations and 

maintenance, and Kshs.37.15 million on development activities as shown below 

Table 3.1: Expenditure by Economic classification 

Expenditure 

classification 

Budget Expenditure Absorption rate 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

Recurrent 

expenditure 

7,690,335,913 1,232,890,743 6,743,893,199 1,220,476,882 87.7 99.0 

Compensation 

of employees 

5,707,304,081 622,071,233 5,652,332,330 639,435,867 99.0 99.5 

Operations and 

maintenance 

1,983,031,832 610,819,510 1,091,560,869 581,041,015 55.0 98.4 

Development 

expenditure 

4,182,404,001 154,491,231 1,228,759,730 37,153,147 29.4 24.0 

Total 11,872,739,914 1,387,381,974 7,972,652,929 1,257,630,029 67.4 90.6 
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3.2 Recurrent Expenditure 

By the end of the financial year, the County incurred Kshs7.96 billion on recurrent programmes 

where by 6.29 billion was spent on personnel emoluments while 1.67 billion was used for 

operations and maintenance. The table below shows the recurrent expenditure versus the 

absorption rate across the department.  

Table 3.2 Recurrent Expenditure per department 

Department Recurrent budget Recurrent expenditure 

Absorption 

rate 

County executive and public service board 431,475,720 

                          

337,732,360.00  

                                 

78.3  

Administration and stakeholder management 570,940,447 

                          

502,373,052.00  

                                 

88.0  

Finance, economic planning and ICT services 1,088,622,148 

                          

890,336,401.00  

                                 

81.8  

Agriculture, Fisheries, Livestock ,Veterinary 

services and co-operative development 318,661,850 

                          

285,762,484.00  

                                 

89.7  

Water, Environment, Natural resources, Energy 

and Climate Change 150,995,000 

                          

105,196,143.00  

                                 

69.7  

Education, Technical Training & Innovation 

1,010,708,729 

                          

939,902,462.00  

                                 

93.0  

Medical Services, Public Health and Sanitation 3,325,914,873 
                                                        

Compensation of 
employees 

68% 

Operations and 
maintenance 

18% 

Development 
14% 

Expenditure by economic classification 
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3,066,635,953.00  92.2  

Lands, physical planning and urban development 141,950,000 

                          

125,940,993.00  

                                 

88.7  

Infrastructure,roads and public works 218,765,000 

                          

190,323,446.00  

                                 

87.0  

Trade, Tourism, Industry  and Marketing 

142,512,240 

                            

78,755,919.00  

                                 

55.3  

Youth , Sports, Culture, Arts and Social Services 

131,255,000 

                            

92,184,547.00  

                                 

70.2  

Kisii Municipality 144,534,906 

                          

125,624,431.00  

                                 

86.9  

Ogembo Municipality 14,000,000 

                              

3,125,008.00  

                                 

22.3  

County  Assembly 1,232,890,743 

                       

1,220,476,881.55  

                                 

99.0  

 Grand total 8,923,226,656 

                       

7,964,370,080.55  

                                 

89.3  
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3.2.1Expenditure on compensation of employees 

In the FY 2023/24, expenditure on employee compensation was Kshs.6.29 billion, or 50.6 per 

cent of the available revenue, which amounted to KShs. 12.44 billion. This expenditure 

represented an increase from Kshs.5.64 billion reported in a similar period in FY 2022/23. The 

table below shows personnel emoluments versus the absorption rate in the departments. 

Table 3.3: Expenditure on compensation of employees 

Department P.E Budget P.E expenditure Absorption rate 

County executive and public service board 

               

250,000,000.00  

                

250,000,000.00  

                           

100.0  

Administration and stakeholder management 

               

468,100,000.00  

                

468,099,700.00  

                           

100.0  

Finance, economic planning and ICT services 

               

530,000,000.00  

                

525,741,465.00  

                             

99.2  

Agriculture, Fisheries, Livestock ,Veterinary 

services and co-operative development 

               

270,000,000.00  

                

270,000,000.00  

                           

100.0  

Water, Environment, Natural resources, Energy and 

Climate Change 
                 

70,000,000.00  

                  

69,999,755.00  

                           

100.0  

Education, Technical Training & Innovation                

675,000,000.00  

                

673,088,189.00  

                             

99.7  

Medical Services, Public Health and Sanitation             

2,969,204,081.00  

             

2,921,578,213.00  

                             

98.4  

Lands, physical planning and urban development 

                 

85,700,000.00  

                  

85,700,000.00  

                           

100.0  

Infrastructure, roads and public works 

               

140,000,000.00  

                

140,000,000.00  

                           

100.0  

Trade, Tourism, Industry  and Marketing                  

70,000,000.00  

                  

70,000,000.00  

                           

100.0  

Youth , Sports, Culture, Arts and Social Services                  

80,000,000.00  

                  

80,000,000.00  

                           

100.0  

Kisii Municipality 

                 

95,000,000.00  

                  

95,000,000.00  

                           

100.0  

Ogembo Municipality 

                   

4,300,000.00  

                    

3,125,008.00  

                             

72.7  

County  Assembly 

               

642,506,009.00  

                

639,435,866.75  

                             

99.5  

 Grand Total 

            

6,349,810,090.00  

             

6,291,768,196.75  

                             

99.1  
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3.2.2 Expenditure on operation and maintenance 

The overall absorption rate is 65%. The department of education had the highest absorption rate 

of 79.5% whereas Trade, Tourism, Industry and Marketing had the lowest absorption of 12.1%. 

The below shows expenditure on operation and maintenance. 

Table 3.4: Expenditure on operation and maintenance 

Department O&M budget 

O&M 

Expenditure 

Absorption 

rate(%) 

County executive and public service board 

                        

181,475,720.00  

              

87,732,360.00  

                              

48.3  

Administration and stakeholder management 

                        

102,840,447.00  

              

34,273,352.00  

                              

33.3  

Finance, economic planning and ICT services 

                        

558,622,148.00  

            

364,594,936.00  

                              

65.3  

Agriculture, Fisheries, Livestock ,Veterinary services 

and co-operative development 

                          

48,661,850.00  

              

15,762,484.00  

                              

32.4  

Water, Environment, Natural resources, Energy and 

Climate Change 
                          

80,995,000.00  

              

35,196,388.00  

                              

43.5  

Education, Technical Training & Innovation                         

335,708,729.00  

            

266,814,273.00  

                              

79.5  

Medical Services, Public Health and Sanitation                         

356,710,792.00  

            

145,057,740.00  

                              

40.7  

Lands, physical planning and urban development 

                          

56,250,000.00  

              

40,240,993.00  

                              

71.5  

Infrastructure, roads and public works 

                          

78,765,000.00  

              

50,323,446.00  

                              

63.9  

Trade, Tourism, Industry  and Marketing                           

72,512,240.00  

                

8,755,919.00  

                              

12.1  

Youth , Sports, Culture, Arts and Social Services                           

51,255,000.00  

              

12,184,547.00  

                              

23.8  

Kisii Municipality 

                          

49,534,906.00  

              

30,624,431.00  

                              

61.8  

Ogembo Municipality 

                            

9,700,000.00  

                                  

-    

                                  

-    

County  Assembly 

                        

590,384,734.00  

            

581,041,014.80  

                              

98.4  

 Grand total 

                     

2,573,416,566.00  

         

1,672,601,883.8 

                            

65.00  

 

3.3Development Expenditure 

In FY 2023/24, the County reported spending Kshs.1.27 billion on development programmes, an 

increase of 70.7 per cent compared to FY 2022/23, when the County spent Kshs.371.38 million. 

The table below summarizes the development expenditure across the departments in the 

reporting period. 
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Table3.5: Development Expenditure 

Department Development budget Development Expenditure Absorption rate 

County executive and public service board                         140,000,000.00                                    99,999,113.0  71.4 

Administration and stakeholder management                           66,846,072.00                                         515,650.0  0.8 

Finance, economic planning and ICT services                         159,280,850.00                                    12,385,022.0  7.8 

Agriculture, Fisheries, Livestock ,Veterinary services and co-operative development                         724,413,231.00                                  210,375,904.0  29.0 

Water, Environment, Natural resources, Energy and Climate Change 

                        541,390,883.00                                    90,006,773.0  16.6 

Education, Technical Training & Innovation                         143,208,541.00                                      7,881,029.0  5.5 

Medical Services, Public Health and Sanitation                         631,515,312.00                                    66,943,535.0  10.6 

Lands, physical planning and urban development                         213,845,336.00                                    73,247,787.0  34.3 

Infrastructure, roads and public works                      1,074,206,559.00                                  511,156,801.0  47.6 

Trade, Tourism, Industry  and Marketing                         236,035,907.00                                  119,945,271.0  50.8 

Youth , Sports, Culture, Arts and Social Services                           77,462,320.00                                    19,231,069.0  24.8 

Kisii Municipality                         127,826,294.00                                                      -    0.0 

Ogembo Municipality                           46,372,692.00                                    17,071,776.0  36.8 

County  Assembly                         154,491,231.00                                    37,153,147.0  24.05 
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CHAPTER FOUR 

PROJECT IMPLEMENTATION STATUS 

During the period under review, updates of the status of projects prioritized to be implemented 

during the financial year are as provided departmentally in the tables below: 

4.0 Project Implementation status per department 

4.1Agriculture, Livestock, Veterinary, Fisheries and Cooperative development 

Over 70 percent of the county’s population depends on agriculture for their livelihood both as a source of 

food as well as income. Agriculture is also the back bone of the Kisii economy accounting for 85% 

employment opportunities directly and in-directly (Kisii County Development Profile). The departmental 

programmes and projects contribute to the National Government’s “Big Four” agenda of enhancing food 

security and nutrition. They also contribute to SDG (Sustainable Development Goals) 2 on ending 

hunger, achieving food security, improved nutrition and promotion of sustainable agriculture.  

Therefore, agricultural development is one of the key priorities in the County and the ward is the basic 

unit for implementation of the departmental programmes and projects. 

Table 4.1Agriculture project implementation status  

Project of Name  Location/ 

Ward 

Approved 

project  

budget cost 

(KES) 

Est. 

completion 

status (%) 

Amount 

Paid (KES) 

Remarks 

National Agricultural and Rural 

Inclusive Growth Project-

NARIGP 

20 wards - - - Completed 

National Agricultural Value 

Chain Development Project-

NAVCDP 

All 45 wards 35,000,000  

(cost of the 

planned 

activities) 

99 34,200,000 Ongoing 

 

Purchase of Aqua-feeds Multiplication 

centres and 

selected 

farmers in all 

45 Wards 

6,500,000 

 

60 Nil Ongoing 

Pending bill 

of KES 

3,989,489 

Purchase of Brood stock Multiplication 

centres 

2,999,970 0 0 Not yet 

tendered 

Installation of solar water pump at 

Fish Multiplication centre 

CFMTC – 

Kitutu Central 

3,000,000 100 0 Completed 

Works worth 

KES 

2,344,475 

undertaken 

yet to be paid 

Fish Multiplication Centre 

(fencing) 

CFMTC – 

Kitutu Central  

2,000,000 0 0 Awaiting BQ 

Completion of training hall CFMTC – 

Kitutu Central 

3,000,000 0 0 Awaiting BQ 

Equipping of multiplication 

centres 

CFMTC – 

Kitutu Central, 

Bomorenda 

and Boochi 

Tendere wards 

505,300 75 0 Not yet 

tendered 
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Project of Name  Location/ 

Ward 

Approved 

project  

budget cost 

(KES) 

Est. 

completion 

status (%) 

Amount 

Paid (KES) 

Remarks 

Fish ponds and fish pellets Ibeno 300,000 0 0 Site handed 

over 

ABDP  22 Wards in 5 

Sub-Counties: 

K/C/North (4 

wards), 

N/Masaba (5 

wards), 

Bobasi (5 

wards), 

S/Mugirango 

(4 wards), 

Bomachoge 

Borabu (4 

wards) 

23,165,743 100 23,165,743 Ongoing 

Livestock breeding/ Programme/ 

Artificial Insemination 

All 45 wards 23,311,200 

 

 

20 0 Committed 

Livestock and Zoonotic Diseases 

control and surveillance 

programme 

All 45 wards 10,382,500 80 5,067,225 Ongoing 

Veterinary  Public Health All wards 2,000,000 75 1,000,000 Ongoing 

Installation of Incinerator Kisii Central 10,000,000 

 

90 8,400,000 Ongoing 

Equipping of Veterinary clinic Kisii Central 3,000,000 90 2,708,708 Ongoing 

Renovations of slaughter house Ogembo 131,399 0 0 Not yet 

tendered 

Renovations of slaughter house Kisii Town 

Main 

1,900,000 100 0 Complete 

Hides and Skin Improvement All wards 0 75 0 Ongoing 

Installation of milk coolers Bobaracho 3,000,000 100 0 Completed 

Livestock Value Chain Support 

Program 

45 wards  35,809,200 100 - Not yet 

tendered 

Dairy goat production promotion Nyaribari 

Masaba  

300,000 25 0 Ongoing 

Promotion of dairy value chain Bonchari 500,000 25 0 Ongoing 

Animal feeds development Nyaribari 

Chache 

500,000 25 

 

0 ongoing 

Distribution of poultry to self-

help groups 

Kisii Central 1,700,000 100 0 Completed 

Distribution of local chicken, 

feeds and vaccines to groups 

Marani 2,050,000 100 0 Completed 

Local chicken hatcheries, 

incubators, fertilized eggs and 

brooder equipment 

South 

Mugirango 

550,000 50 0 Ongoing 
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Project of Name  Location/ 

Ward 

Approved 

project  

budget cost 

(KES) 

Est. 

completion 

status (%) 

Amount 

Paid (KES) 

Remarks 

Bee keeping Ibeno 700,000 100 0 Complete 

Development of commercial dairy 

farmers inventory 

County HQTS 

(to  cover all 

the 45 wards  

500,000 50 0 Ongoing 

Supply of Banana Tissue Culture 

Suckers and Avocado Seedlings 

All 45 wards 

 

1,500,720 100 1,500,720  Complete 

Supply of Coffee Seedlings ATC 1,500,000 100 1,500,000  Complete 

Supply of pyrethrum seedlings ATC 1,500,000 - 0 Not yet 

tendered 

Development and supply of 

certified fruit tree nursery and 

seedlings 

ATC 4,000,000 100 4,000,000 Complete 

Supply of coffee seedlings Majoge Bassi 400,000 100 400,000 Complete 

Avocado tree seedlings Ibeno 200,000 0 0 Not yet 

tendered 

Completion of the cereal depot at 

Nyamarambe 

Bogetenga 

ward 

3,500,000 0 0 Not yet 

tendered 

Rehabilitate coffee factories Nyamonya 

FCS in Bassi 

Chache in 

Bobasi 

4,500,000 0 0 Awaiting BQ 

Rehabilitate Nyabioto Coffee 

factory  

Bosoti Sengera 1,000,000 0 0 Awaiting BQ 

Rehabilitate Kebacha Coffee 

Nursery 

Bomorenda 

ward 

300,000 0 0 Awaiting BQ 

Cabro Paving of Resource centre ATC/ 

Bobaracho 

ward 

2,000,000 100 0 Completed 

Fencing of ATC (Phase one) ATC/ 

Bobaracho 

ward 

15,000,000 90 6,141,994 Awaiting BQ 

Fencing of ATC (Phase Two) ATC/ 

Bobaracho 

ward 

- 15 0 Awaiting BQ 

Civil works and infrastructure 

Development 

ATC/ 

Bobaracho 

ward 

5,000,000 95 0 Completed 

Construction of Dairy unit ATC/ 

Bobaracho 

ward 

3,000,000 15 0 Awaiting BQ 

Purchase of animals  ATC/ 

Bobaracho 

ward 

2,000,000 0 0 To be 

readvertised 

Construction of Servant quarters  ATC/ 

Bobaracho 

1,000,000 15 0 Awaiting BQ 
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Project of Name  Location/ 

Ward 

Approved 

project  

budget cost 

(KES) 

Est. 

completion 

status (%) 

Amount 

Paid (KES) 

Remarks 

ward 

Construction of washrooms ATC/ 

Bobaracho 

ward 

700,000 15 0 Awaiting BQ 

Purchase of feed and supplements ATC/ 

Bobaracho 

ward 

3,500,000 15 0 Ongoing 

Purchase of Farm tools and 

accessories 

ATC/ 

Bobaracho 

ward 

2,000,000 15 0 Ongoing 

Sewer line ATC/ 

Bobaracho 

ward 

- 100 4,271,120 Completed 

Dairy improvement ATC/ 

Bobaracho 

ward 

- 100 1,319,000 completed 

Dairy equipment ATC/ 

Bobaracho 

ward 

- 100 959,900 Completed 

Construction of poultry house ATC/ 

Bobaracho 

ward 

-   Awaiting BQ 

Purchase of chicks ATC/ 

Bobaracho 

ward 

- 0 0 To be 

readvertised 

Climate Smart Agriculture 

Promotion-drip and water 

harvesting technologies 

(Greenhouse rehabilitation) 

ATC/ 

Bobaracho 

ward 

1,000,000 - 0 Awaiting BQ 

 

4.2 Water, Energy, Environment, Natural Resources and Climate Change 

This sector comprises Water and Sanitation; Environment; Energy; Natural Resources, and 

Climate Change sub-sectors. The Sector’s mandate is to ensure adequate, clean, and reliable 

supply of water, effective and efficient sewerage services, expansion of electricity supply and 

adoption in the usage of renewable sources of energy, and protection of the environment from all 

forms of pollution and destruction. 

During the FY 2023-2024, the department had quite a number of projects that were complete and 

functional although others were halfway to be complete. For instance, the water directorate 

managed to drill and reticulate 34 boreholes, 9 water schemes, supply 20 no. 10,000 M
3
 water 

tanks, 67 spring protection and rehabilitation, 2 no. water detector machines, safety gears, 

stationery and supply of tyres. The energy directorate Supplied and Installed the Pole Mounted, 

Stand-Alone Solar Street Lights at Four (4) Selected Pointsin Bogetenga ward –south 

Mugirango, equipped Nyamache Level Hospital with 6kwp Solar PV Stand-alone System in 

Nyamache. The directorate also managed to formulate the County Energy Plan for Kisii County- 

which was done by SETA. The climate change directorate was able to distribute and plant 9720 
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assorted fruit trees to 54 learning institutions, supplied 10,000 litre tanks to 47 learning 

institutions across the 8 sub- counties, borehole drilling, casing, test pumping and equipping with 

solar energy at Getumu in BassiBogetaorio ward in bobasi and rehabilitated Emborogo and 

Keboye forests by planting of trees. 

Table 4.2. Water project Implementation status 

Project name Ward/ 

Location 

Project Cost Amount Paid Remarks 

Rehabilitation of keera-

mwechoberi water scheme  

Nyatieko  2,995,200 2,995,200 Complete  

Drilling and equiping a borehole at 

nyabera market with a hand pump 

Moticho 2,449,600 0 Complete  

Drilling and reticulation of 

nyaburumbasi borehole  

Boochi 

tendere 

4,762,000 4,762,000 Complete 

Drilling and reticulation  of riyabu 

borehole 

Bokimonge 4,297,400 0 Complete 

Construction of nyagenke gravity 

water project 

Boikanga 3,049,500 0 complete 

Rehabilitation of nyamecheo 

borehole  

Ibeno 1,440,000 1,440,000 Complete 

Rehabilitation of buyonge water 

supply 

Majoge bassi 2,910,000 2,910,000 Complete  

Drilling and equiping of riangoko Nyatieko  1,999,300 0 Contractor to 

report on site 

Drilling of nyachenge  Masige west 1,990,400 0 Complete  

Reticulation riangoko Nyatieko 2,999,970 0 Awaiting 

drilling 

Extension of getiongo  Nyacheki 2,997,260 2,997,260 Complete 

Nyansankia borehole Mokwerero  3,996,000 0 Completed 

Equiping of ntamocha Majoge 6,997,904 0 On Going 

50% 

Complete 

Equiping igembe Boochi 

borabu 

3,895,010 0 Contractor to 

report on site 

Etago borehole Chitago 

borabu 

2,998,270 0 To be 

terminated 

and awarded 

afresh. 

Assorted spring protection at 

kiogoro ward 

Kiogoro 3,999,230 3,999,230 Complete 
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Project name Ward/ 

Location 

Project Cost Amount Paid Remarks 

Reticulation and equiping of esinde 

borehole 

Getenga 1,967,800 1,967,800 Complete  

Drilling of masabo sec  Gesusu 2,875,600 0 Complete 

Supply of tyres   190,000 0 supplied 

Drilling and equiping of mogweko Kiamokama 3,599,000 3,599,000 Complete 

Completion of last mile 

connectivity  

Bogeka 999,050 999,050 Complete  

Rehabilitation and extension of 

riongata  

Gesusu 1,906,000 0 Complete 

Rehabilitation and extension of 

igoma  

Masige east 1,998,000 0 Complete 

Drilling and equiping of kiomiti  Gesusu 2,915,000 0 Complete 

Drilling and equiping of igorera  Borabu 3,997,500 0 Water tower, 

electricity 

connection, 

construction 

of water 

points and 

equipping 

Rehabilitation of kionduso 

borehole 

Bogetaorio 1,999,608 1,999,608 Complete  

Reticulation of omosocho borehole Masige east 1,998,400 0 Complete 

Drilling and equiping of 

nyakobaria borehole 

Nyakoe 3,995,800 0 complete 

Revival of getai borehole Bassi 

bogetaorio 

999,000 0 Complete 

Drilling of itumbe borehole Bassi chache 3,995,600 0 Complete 

Drilling and equiping of entanke 

borehole 

  3,995,000 0 Drilling done, 

equipping not 

yet done 

Supply and delivery of 2 number 

of noise meters 

  2,496,000 0 Supplied 

Reticulation of eronge borehole Monyerero 1,999,600 0 Complete 

Rehabilitation extension 

rigoma,riamiruka 

mochama,riakenyenya 

Tabaka 2,598,360 0 Complete 
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Project name Ward/ 

Location 

Project Cost Amount Paid Remarks 

Drilling of giasaiga borehole Masige west 1,988,800 1,988,800 Complete  

Drilling and equiping of sengera 

market borehole 

Bosoti 

sengera 

3,966,600 3,966,600 Complete 

Proposed drilling and equiping at 

rigena  

  3,999,500 0 Complete 

Drilling and equiping of ekeonga 

borehole 

Bassi 

bogetaorio  

2,996,000 2,996,000 Complete 

Reticulation of nyamache hospital  Masige east 998,000 998,000 Complete 

Proposed reticulation of nyakeiri   1,499,955 0 Complete  

Drilling of matibo borehole Nyamasibi 3,999,000 3,999,000 Complete 

Reticulation of nyamache hospital Bassi central 999,000 999,000 complete 

Rehailitation/extension of boruma 

borehole 

Birongo 1,977,000 1,977,000 Complete 

Construction of ensoko water 

gravity 

Sensi 1,499,320 0 Complete 

Reticulation of mochengo Nyacheki 2,847,404 2,847,404 Complete 

Omosobwa borehole Borabu 1,999,250 0 Contractor to 

report on site 

Purchase supply of 10,000 litre 

plastic tants 

Borabu 699,000 0 Supplied 

Reticulation of ngeri borehole Riana 3,997,900 3,997,900 Complete 

Drilling of itumbe nyakona 

borehole 

Bassi central 4,994,985 0 Complete 

Rehabilitation/extension of igemo 

water scheme in  

Marani ward 1,499,050 0 Complete 

Reticulation of entanda borehole 

 

Monyerero 

ward 

2,998,200 

 

0 Complete 
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Project name Ward/ 

Location 

Project Cost Amount Paid Remarks 

Rehabilitation/extension of 

nyakononi borehole  

Kiamokama 

ward 

 

700,000 

 

0 To be 

awarded 

Drilling of omokonge borehole  

 

Masige east 1,995,300 

 

1,995,300 

 

Complete 

Nyabworoba borehole Sensi ward 4,000,000 0 Complete 

Ikenye borehole Bassi central 4,994,000 0 Complete 

Solar street lights  Bogetenga 

ward 

1,172,000 0 Complete 

Endereti b/h Bokimonge 

ward 

1,119,000 0 Work on 

progress 

Nyamache hospital  Masige east 1,000,000 0 Complete 

 

4.3 Infrastructure, Roads and Public works 

Projects in this department are geared towards the achievement of the Roads Development 

priority. Road connectivity is an enabler in the economy. It facilitates movements of goods and 

people from one place to another and therefore facilitating trade and provision of services like 

education and medical services. In the period under review, the department initiated various 

activities that are at different levels of completion as presented in Table 2.8. 

Table 4.3 Project implementation status in the department of Infrastructure Roads and Public 

Works in the fourth quarter of FY 2023/24. 

Project name Location Project  

Cost  

 Amount 

Paid  

Remarks 

/Status 

County Roads         

Rioma-Itibo SDA-Kiamisiori Rd Bassi Boitangare        

2,842,704  

                          

2,842,704    

Complete  

Mokogoroinwa-Bogeka Rd          

2,798,558  

2,795,586  Complete 

South view-Boogonga-Police-Sawasawa-Bodaboda 

Jnct 

Bogetenga        

3,000,000  

2,921,750  Complete 

Ikenye-Riorero-Riamose Rd Bogusero        

2,058,246  

                          

-    

  

Mochengo-Emesa-Menyenya Rd Boikanga        3,497,690 Complete  
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Project name Location Project  

Cost  

 Amount 

Paid  

Remarks 

/Status 

3,499,430  

Manywanda A-Boige Junction Rd Boikanga               

2,320  

                          

-    

  

Repair & Mantainance of Rionyoni-Bomariba Pri-

Itogotera-Nyamagundo Rd 

Bomariba           

697,701  

                          

-    

  

Etono-Igorera disp-Igorera Satelite works Bombaba        

2,999,760  

                          

-    

  

Ritembu Market-Riomare-Getare SDA Rd Boochi Borabu             

46,545  

                          

-    

  

Nyamiobo-Riobonya-Mogambi-Botabori Rd Bosoti Sengera        

2,999,876  

2,999,406 Complete 

Kiamokama-Borangi Rd Gesusu        

2,684,398  

2,681,152  Complete 

Riobegi-Nyamache SDA-Gesusu Rd Gesusu        

2,645,728  

2,645,670  Complete 

Mesabisabi-Riasibo Rd Gesusu        

2,798,848  

2,798,087  Complete 

Mogonga-On'Emia Rd Gesusu        

1,199,440  

1,113,310   

Keroka-Kenyerere-Amasege Rd Ichuni               

3,804  

                          

-    

  

Mosaraba-Oaro Rd Kegogi        

2,297,728  

                          

-    

  

Soko Mjinga-Nubia Hall Kitutu Central           

855,000  

                          

-    

  

Drainage works in Magenche Magenche        

1,200,000  

                          

-    

  

Repair & Mantainance of Eteni-Mogundo Rd Magenche        

2,592,020  

2,234,500   

Kiamogore-Mbanda Rd Marani        

2,647,266  

                          

-    

  

Riabosire-Rionyiego Rd Marani        

2,232,536  

                          

-    

  

Eroga-Kenyambi Rd Marani        

2,993,914  

2,992,521   

Etago Stage-Market-Nyangweta Sec Rd Moticho               

6,820  

                          

-    

  

Nyacheki-Sugubo Rd Nyacheki        

2,997,904  

2,907,888   

Riamaoga-Getome-Kenyerere Catholic-Riabuki Rd Sameta 

Mokwerero 

       

2,521,422  

2,520,842   

Sameta Hotel-Etaraja- Riondieki-Riamangwana Rd Sameta 

Mokwerero 

       

2,899,739  

2,898,173   

Drainage works at Nyagesenda-Sombogo-Nyamarianyi 

Rd 

Sensi           

900,485  

899,696 Complete 

Rianyangicha Box Culvert Sensi        

3,749,120  

3,747,449   

Nyabigege Market-Bokimai Pri. Rd Tabaka             

10,985  

                          

-    

  

Rionchwangi-Inani Rd          

1,949,942  

                          

-    

  

Riamanya-Nyakeyo Disp Road                                             
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Project name Location Project  

Cost  

 Amount 

Paid  

Remarks 

/Status 

1,120  -    

Riamagara-Sameta Pri-Nyamokenye Rd                 

6,090  

                          

-    

  

Drainage Works at Emenwa-Matierio Rd             

997,716  

                          

-    

  

Keore SDA-Kiiru-Gesabakwa TTC-Riobara Rd          

2,999,992  

                          

-    

  

Corner House-Gechengi Rd          

2,998,102  

2,988,102   

Nyaore -Ebigogo Rd                 

1,021  

                          

-    

  

Magena-Riongeti-Matongo Rd                 

6,055  

                          

-    

  

Monuri-Mareba-Ochoti-Ongango Rd               

25,000  

                          

-    

  

Masongoro-Biombe-Genchere Rd             

307,400  

                          

-    

  

Royal Hotel-Posta-Nyaingo filling station          

2,746,001  

                          

-    

  

Nyangusu Market-Rikura Catholic-Ribate PAG-Getare 

SDA Jnctn Rd 

         

4,089,997  

                          

-    

  

Nyagancha-Keombe-Etaracha Rd          

3,905,000  

                          

-    

  

Gesabakwa Health Centre-Nyaboterere Pri Jnctn Rd          

2,410,003  

                          

-    

  

Kiango-Riotoro Culvert          

1,200,000  

                          

-    

  

Chief's camp-Getembe Secondary Rd             

855,000  

                          

-    

  

Drainage works at Kiamogore-Mbanda Rd          

2,047,725  

                          

-    

  

Baringo-getare-omache rd Nyacheki        

2,000,000  

                          

-    

  

Kanyimbo-getionko-kanyimbo sda nyabara Rd Nyatieko        

2,400,000  

                          

-    

on-going 

Riasimba Catholic-Kemonyerero-Kenyenya TTC Bokimonge        

3,245,500  

3,242,200   

Nyankanda-Nyabuku-Riamokora Monyerero        

3,000,000  

    

2,648,280 

  

Bombaba-Samogara PAG -Nyandiba Rd Monyerero        

2,800,000  

                          

-    

 Complete 

Nyangweta box culvert (Phase II) Moticho        

2,594,096  

    

2,564,380  

 2,564,380 

Cllr Jumula-Nyamagoro-Makingu Monyerero        

3,350,000  

                          

-    

Ongoing 

Nyakeiri Junction-Obwari Sensi        

3,000,000  

    

2,696,971  

  

Riamokaya-Sokomjinga-Isanta Pry-Rioyaro Marani        

2,500,000  

2,412,324   

Riverbank Academy-Riomasanta SDA-Nyamira 

border-Riomasanta jctn 

Bobaracho        

1,800,000  

    

1,620,000  

  

Riamecheo-Bogiakumu Bogiakumu        839,318   
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Project name Location Project  

Cost  

 Amount 

Paid  

Remarks 

/Status 

1,000,000  

Kiamoiro-Ekerore-Omosasa Bogiakumu        

2,500,000  

                          

-    

  

Ruma Jctn-Getionki Road Moticho        

3,156,000  

                          

-    

  

Ikoba-Kenyorora-Gesero Road Bomariba        

2,700,000  

                          

-    

  

Riatirimba-Nyaigwa FCS-Nyanchega PAG-Tambacha 

Bridge Road 

Monyerero        

1,994,000  

                          

-    

 Ongoing 

Nyangusu-Nyaboterere Bogetaorio        

2,300,000  

2,256,432   

Obitega-Obundi Sensi        

2,700,000  

2,504,904   

Riamogoko-Rierisabani Sensi        

3,160,371  

    

2,518,128  

  

Rionyonka-Gesabakwa Jctn Bogeka        

2,300,000  

                          

-    

  

Hillpark-Riombati-Power-Amua Kitutu Central        

2,600,000  

    

2,599,875  

  

Nyabiuto junction - Nyamoronga - Riamagutu Basi Chache        

4,500,000  

    

3,866,048  

  

Riaguta - Itabago CF - Riongoro Bridge/ Omogare 

Road 

Majoge Bassi        

2,800,000  

2,360,252   

Ribate - Getare - Riaontiri Road Bokimonge        

2,870,420  

    

2,870,420  

  

Nyomenda - Ikenye road Bassi Central        

4,500,000  

4,499,060   

Nyacheki Mkt - Naikuru - Subugo Nyacheki        

2,999,180  

                          

-    

  

Jokevilla - Ngarana - Egesa Road Kitutu Central        

1,809,020  

    

1,809,020  

  

Itare Bridge -Sengera Mission - Nyamesabakwa: 

Nyabiuto 1 Junction - sengera Mission - Mesabakwa 

Road 

Bosoti Sengera        

3,500,000  

2,267,800   

Nyaboterere School - Riosugo - Nyoterere TBC - 

Bworoba - Nyangusu Rd 

Bassi Bogetaorio        

4,500,000  

                          

-    

  

Zebra - St.Kayus Dispensary - Maximum - Itumbe 

Market - Getenyako TBC - Amariba rd 

Bassi Central        

4,000,000  

                          

-    

  

Nyabundo - Kionganyo primary Sensi        

1,698,000  

                          

-    

  

Mosaria - Giasaiga Sec -Nyabite Road Masige West        

2,500,000  

                          

-    

  

Nyakeyo- Riagumo- Riamanya Moticho        

3,113,440  

    

3,015,567  

  

Matierio-Ikenye-Nyaibasa Bassi Central        

2,649,464  

    

2,649,464  

  

Bwemecha - Gesieka Rd Bogeka        

2,300,000  

                          

-    

  

Nyangweta-cattle Dip Road          

1,650,000  

                          

-    

 Not 

handed 

over 

Nyabioto- Onyansimora - Mosisita Bogiakumu              
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Project name Location Project  

Cost  

 Amount 

Paid  

Remarks 

/Status 

2,450,268  2,450,268  

Ebate - Onyasimora - Rionyancha Bogiakumu        

2,460,128  

    

2,459,664  

  

Bogeka - Bwábere - Bogetaorio rd nyakoe        

1,112,614  

1,071,724   

Jokevilla - Egesa Rd Kitutu central        

3,500,000  

                          

-    

  

Ibere - Mwembe Rd Ichuni        

2,757,896  

2,757,656   

Village Roads          

Riomori - Riosinde - Riakarori Rd Sensi        

2,330,695  

    

2,327,470  

Completed 

Orencho - Nyakembene  Boikanga           

871,314  

        

697,392 

Pending 

bill 

Riamaranga - Nyapara Inye - Rikendo Ibeno        

3,000,000  

2,510,240   

Kiendege Rd Moticho        

3,000,000  

                          

-    

  

Riangoko pry - Kiangoso - Riarabago- Rosiaga - 

Chisera - Riamaranga rd 

Nyatieko        

2,621,020  

    

2,621,020  

Completed 

Nyaore catholic - Omotuka - marani Rd Bogeka        

1,000,000  

                          

-    

  

Getenga/ Kiabugesi Junction - Kiabugesi Primary- 

Nyaibate - omosogwa Rd 

Magenche        

3,296,676  

                          

-    

  

Riogamba - Eronge Rd Monyerero        

3,500,000  

2,888,400   

Bomba- Matongo- Siasa Rd Nyakoe        

1,500,000  

                          

-    

  

Getare- Nsaria- Bonyaoro road Bomorenda        

2,700,000  

                          

-    

  

Mosando - Ebate Bogiakumu        

3,000,000  

                          

-    

  

Ward-Based Roads Projects                               

-    

  

 Emenwa-Nyakona-Onchiri Rd   Bassi Central        

4,000,000  

3,993,764 complete 

 Borangi police-Nyationg'ong'o Rd   Bassi Central        

2,858,588  

                          

-    

on going 

 Suguta SDA Road   Bassi Central        

3,010,664  

                          

3,009,214 

complete 

 Penta mogote Rd   Bassi Central        

2,073,710  

                          

2,072,270   

complete 

Birongo junction – Kianate – Taracha one Boruma rd 

4km  

 Birongo        

3,554,820  

                          

-    

  

Mosongoro – Biombe Pry – Gianchere Tea Buying 

Center   

 Birongo        

2,809,520  

                          

2,264,820    

Complete  

Nyabiosi Ebuti Nyankoba factory road opening with 

bridge  

 Birongo        

2,729,480  

2,728,320                         Complete  
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Project name Location Project  

Cost  

 Amount 

Paid  

Remarks 

/Status 

Drainge from upper Birongo – Mosongoro roads-  

Moturumesi junction through Riabasweti   

 Birongo        

1,500,000  

                          

-    

  

 Rioyunge-Kionganyo-Riamiruka Rd: 

(grading,gravelling & drainage)  

 Bobaracho         

3,258,208  

                          

-    

 Grading 

complete 

 Riakenyagwa-Rianyakenucha Rd:(grading,gravelling 

& drainage)  

 Bobaracho         

3,000,000  

                          

-    

Complete 

pending 

inspection 

 Kegati-Riobundo Rd :(grading,gravelling & drainage)   Bobaracho         

3,000,000  

                          

-    

On-going 

 Riokari-Rionsarigo Rd :(grading,gravelling & 

drainage)  

 Bobaracho         

2,172,216  

                          

-    

Contractor 

yet to 

commence 

the works 

 Nyamage-Rinyambane Rd :(grading,gravelling & 

drainage)  

 Bobaracho         

2,500,000  

                          

-    

Contractor 

yet to 

commence 

the work  

 Rioyunge-Riabongera-KARI Rd :(grading,gravelling 

& drainage)  

 Bobaracho         

2,500,000  

                          

-    

On-going 

 Nyanguru-Tunta Rd :(grading,gravelling & drainage)   Bobaracho         

1,140,512  

                          

-    

Contractor 

yet to 

commence 

the works 

 Kabwori-Riomurwa-Rigoko Rd :(grading,gravelling & 

drainage)  

 Bobaracho         

2,000,000  

                          

-    

  

Amariba-Rianyamoringo-Riosase Road Bassi Chache        

4,775,140  

                          

-    

Complete  

Itibo-Riagwonda- Riosoro- Isabagara Rd Bassi Chache        

2,200,000  

1,997,288 Complete  

Riondara-Iyabe-Rianyakangi Rd Bassi Chache        

3,817,545  

                          

-    

Ongoing  

Nyagesa-Nyamabariri-Gekongo-Matangamano Rd Bassi Chache        

3,273,775  

                          

-    

Ongoing 

 ST. Marys- Bomeroga Rd   Bogeka        

3,611,347  

                         

3,611,300   

complete 

 Etinga ya Mokamba- Police Rd   Bogeka        

2,197,446  

1,552,080                              in progress 

ss Dr. Ogaro-Nyakoe Central SDA Rd   Bogeka        

2,405,306  

                          

2,405,236   

complete 

 Rionyonka-Riamanoti Rd   Bogeka        

2,269,215  

                          

-    

On-going 

 Riamanoti-Matongo H/Centre Rd   Bogeka        

3,112,396  

                          

-    

complete 

Rigena –Nyabigongoru – Riakombo Rd   Bassi Bogetaorio        

3,983,672  

                          

-    

Contractor 

yet to 

commerce 

the works 

Zion – Riamogire Rd   Bassi Bogetaorio        

2,391,827  

                          

-    

on going 
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Kibuku – Kiaroroko Rd   Bassi Bogetaorio        

3,242,780  

                          

-    

Contractor 

yet to 

commerce 

the works 

Nyamiombo/Riontanche Box culvert  Bassi Bogetaorio        

5,000,000  

4,993,104 complete 

Marongo Buying Centre – Kiomabundu Pry – Moma 

Obai Junction          

 Bogetenga        

2,486,170  

                          

-    

 Ongoing  

Riosiri Border – Riosiri SDA – Tabaka Junction – 

Bwomweri – Bwonchiri -  Emonga        

 Bogetenga        

3,636,642  

                          

-    

 Ongoing  

Omogwa – Omonyansoti – Ogetii Ogoso – Kinara 

Omwansu – Magara Omari  

 Bogetenga        

3,367,712  

                          

-    

 Ongoing  

Getono – Esaka Pry – Mote Onkoba   Bogetenga        

2,500,000  

                          

-    

  

Zanzibar – Toku River – Boriango Rd    Bogetenga        

2,137,880  

                          

-    

 Ongoing  

 Mantainance of Ituerio-Ochirongo-Gemas Rd   Bogiakumu         

3,000,000  

                          

-    

 Contractor 

yet to 

commerce 

the works 

 Mantainance of Ebate-Bwongoro-Omogeta Rd   Bogiakumu         

2,813,401  

                          

-    

Contractor 

yet to 

commerce 

the works  

 Mantainance of Onyangongo-Obore-Mesigi Rd   Bogiakumu         

2,771,177  

                          

-    

 Contractor 

yet to 

commerce 

the works 

 Opening of Omatundura-Riombaso-Nyameroka-

Moseni Rd  

 Bogiakumu         

2,513,483  

                          

-    

 Contractor 

yet to 

commerce 

the works 

 Mantainance of Omosasa-Osiritari-Riogembo-Moseni 

Rd  

 Bogiakumu         

3,000,000  

                          

-    

 Complete  

 Riabwore-Mochengo Rd Opening   Bogusero        

3,000,000  

299,951 in progress 

 Ngege-Mosocho Academy Rd Mantainance   Bogusero        

2,082,664  

                          

2,082,659    

complete 

 Rianyangacha-Bosingo-Bosamo Rd Mantainance   Bogusero        

3,731,279  

                          

3,731,242    

Complete  

 Ongicha Sec- Sori Rd Mantainance   Bogusero        

2,100,000  

2,091,839 complete 

 Santa-Rera-Ongaro-Matieko Rd Opening   Bogusero        

2,500,000  

2,496,343 in progress 

 Nyamondo-Riabwore Rd Mantainance   Bogusero        

1,878,063  

                         

1,878,063   

Complete  

New Rd Kanisa la Kristo- Riokeri – Riontwere – Chiefs 

Office – Ichuni – Nyakeiboreire Rd           

 Boikang'a        

5,027,208  

                          

4,297,300    

 Complete  
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New Rd Mochengo – Omosocho Emesa – Amariba – 

Ronchwati Onguti Rd  

 Boikang'a        

3,093,314  

                         

2,665,000   

 Complete 

Enamba – Keigamere – Omobaya     Bassi Boitangare        

3,000,000  

2,997,556 complete 

Igare – Rianyachuba – Riaranga Rd     Bassi Boitangare        

2,000,000  

1,997,914 complete 

Itumbe Junction- Matongo Rd Bassi Boitangare        

2,500,000  

2,493,884 complete 

Egetacho – Nyamagwa Mission – Nyamagwa Pry – 

Riamaranga Rd  

 Bassi Boitangare        

1,910,126  

                          

-    

Contractor 

yet to 

commerce 

the works 

Mosaraba-Nyambunde Rd    Bassi Boitangare        

2,661,736  

                          

-    

on-going 

Edira – Kiamisiori – Eatangi – Otenyo Rd   Bassi Boitangare        

2,763,540  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Rigena Riathomas-Riagora-RiaOnyango-Kenyoro Rd   Bokimonge                    

-    

                          

-    

 Contractor 

yet to 

commerce 

the works 

 Ribate-RiaRiga-Keberesi-Riamatayo Rd   Bokimonge        

3,138,960  

                         

3,138,960   

complete 

 Metembe-Riamirundi-Nyamiobo Rd   Bokimonge        

3,000,000  

2,996,836 Complete 

 Keraro-Kebabe-Amatagaro-Nyangundo Rd   Bokimonge        

3,525,240  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Nyangeti-Bonyambwoto-Full Gospel-Nyabitunwa Rd   Bokimonge        

2,120,596  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Omobera-Ribate-Kiongendo  Rd   Bokimonge        

2,200,000  

                          

-    

  

 Kanyakanya-Kiru Rd   Bokimonge        

1,671,096  

                          

-    

Contractor 

yet to 

commerce 

the works 

Construction and Murraming,culverts for Entono 

Nyamagundo – Igonga – Miranga – Getumo Rd  

 Bomariba        

4,000,000  

                          

-    

 Dumping 

ongoing 

Opening a section of Riakiriago-Rioneno-Kiebeneni-

Mosasa-Entanke 

 Bomariba        

3,732,933  

                          

-    

Ongoing 

 Murraming Matongo – Gesero – Kenyorora – Ikoba 

Rd  

 Bomariba        

2,500,000  

2,413,542  Complete  

 Murraming with culverts at Matongo Riamagige – 

Nyamagundo – Bomariba Pry – Nyabieyo Rd   

 Bomariba        

3,388,935  

                          

-    

 Contractor 

yet to 

commerce 

the works 
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Kemoreko – Omobera  : Grading, gravelling and 

drainage works 

 Bombaba Borabu        

2,947,560  

                          

-    

Contractor 

on site 

Riasota – Gesabakwa Ward Office – Riayiega Rd  : 

Grading, gravelling and drainage works 

 Bombaba Borabu        

3,138,728  

                          

-    

Contractor 

on site 

Getare – Bworuta junction   : Grading, gravelling and 

drainage works 

 Bombaba Borabu        

2,400,000  

                          

-    

  

Matongo – Mokaranya – Boochi Tendere : Grading, 

gravelling, shaping, compacting and drainage works 

 Bombaba Borabu        

2,989,320  

                          

-    

Contractor 

yet to 

commerce 

the works 

Kiru junction – Magaenge Sec. Rd   : Grading, 

gravelling and drainage works 

 Bombaba Borabu        

2,374,520  

                     

2,374,520   

complete 

Matengo – Riawata Junction – Riamanga   : Grading, 

gravelling and drainage works 

 Bombaba Borabu        

2,900,000  

                          

-    

Contractor 

yet to 

commerce 

the works 

Nyanchabo – Riokerio – Riamasagege – Bomachoge 

Rd  

 Bomorenda        

3,191,213  

                          

-    

 Ongoing  

Motonto – Nsaria – Riamochere      Bomorenda        

2,500,000  

                          

-    

 Contractor 

yet to 

commerce 

the works 

Kichinjio – Riagori – Riakeire – Bokeire Bwoga   Bomorenda        

2,500,000  

                          

-    

 Contractor 

yet to 

commerce 

the works 

Riotanchi – Tumaini Rd     Bomorenda        

1,422,097  

                          

-    

 Contractor 

yet to 

commerce 

the works 

Riomache Box culvert bridge   Bomorenda        

2,383,273  

                          

-    

 Contractor 

yet to 

commerce 

the works 

Riamachuka Box culvert bridge  Bomorenda        

1,094,861  

                          

-    

 Contractor 

yet to 

commerce 

the works 

Nyamasogota- Riasibwoga-Rimaena- Etanda PAG 

Road 3.4Kms 

 Boochi Borabu        

4,393,000  

                          

-    

  

Nyamesocho Sec. School- Nyamesocho Catholic 

Church- Nyapara Ibere Road 1.3Kms 

 Boochi Borabu        

1,570,176  

  contractor 

yet to 

commerce 

the works 

Getare TBC- Riokong'o- Nyabongo Pri School Road 

1.8Kms 

 Boochi Borabu        

2,407,464  

                          

-    

contractor 

on site 

Nyambunwa PAG Church-Keera-Iyenga Road 2.3Kms  Boochi Borabu        

2,908,120  

                          

-    

contractor 

on site 
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Nyamasogota-Ichuni SDA Church- Rianyaronge- 

Roirieng'e- Ichuni Parish Church Rd 

 Boochi Borabu        

1,530,504  

                          

-    

Contractor 

on site 

Nyaburumbasi – Nyatarara – Rioyugi – Riabenana – 

Rionyancha – Gesabakwa TBC    

 Boochi Tendere        

6,000,000  

                          

-    

procureme

nt stage 

Box culvert and gravelling of Sani – Kebere Rd    Boochi Tendere        

5,000,000  

                          

-    

procureme

nt stage 

Maintenance Ebenchi – Getuki Rd    Boochi Tendere        

1,000,000  

998,876 complete 

Opening and gravelling of Riaoroko – Nyabioto CF – 

Riamagembe  - Liberty Church – Rionde School      

 Bosoti Sengera        

4,500,000  

                          

-    

complete 

Opening of Irima – Riomboto – Omonyenya – 

Rianyakwara – Riamarube 

 Bosoti Sengera        

4,000,000  

                          

-    

  

Gravelling of Riobiero – Ekemunche – Etibu – Moogi    Bosoti Sengera        

2,000,000  

                          

-    

procureme

nt stage 

Gravelling of Omogoroka – Nyakenyerere – Itibo – 

Nyakeromo – Ibencho Mkt – Mosiabano – Kenyerere  

 Bosoti Sengera        

3,000,000  

                          

-    

Contractor 

yet to 

commerce 

the works 

Opening of Riongoro – Etibu – Rianyamboga – 

Nyabioto Pry  

 Bosoti Sengera        

1,500,000  

    

Village – Kionguku – Riasiko – Kiagware Rd 

(Opening) 

 Chitago Borabu         

4,225,068  

                          

-    

Ongoing   

Lake Nyangate – Barongo Ondieki – Kiziwani Rd 

(Opening) 

 Chitago Borabu         

2,219,370  

                          

-    

 Contractor 

yet to 

commerce 

the works 

Narok Rd   (Mantainance)  Chitago Borabu         

2,000,000  

1,987,196  Complete  

Rioumo – Ebinyinyi – Rionsata Rd (Mantainance)  Chitago Borabu         

2,000,000  

                          

-    

 Not 

handed 

over 

Omogochoro – Dispensary Rd (Opening)  Chitago Borabu         

2,000,000  

1,935,750 Complete   

Mesabisabi – Riagetenga – Riasibo    Gesusu        

2,500,000  

2,493,014 complete 

Mwangaza SDA – Getunwa – Kegogi Secondary    Gesusu        

1,672,836  

                        

1,672,314 

complete 

Gesusu SDA – Rianyambeche    Gesusu        

2,000,000  

                          

-    

not handed 

over 

Kiomiti – Enchoro – Ikenye Chichuma    Gesusu        

2,529,090  

                          

2,527,489    

complete 

Getengereiri – Geteri Pry    Gesusu        

2,041,484  

                          

2,040,718   

complete 

 Etago Police-Metaburo-Suguta Mkt Rd (Mantainance)   Getenga         

3,434,644  

                          

3,422,155    

 Complete 

 Ritaro-Ekerongo-Orienyo-Kenuchi Rd (Mantainance)   Getenga         

4,000,000  

                          

-    

 Complete  

 Riamandere-Orienyo-Etaraja-Kenori Pry Rd 

(Mantainance)  

 Getenga         

4,418,440  

4,398,720                              Complete  
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 Omoyo-Ekona Rd (Mantainance)   Getenga         

2,000,000  

1,999,451  Complete  

 Omoyo-Getare Rd (Mantainance)   Getenga            

830,676  

                         

816,060    

 Complete  

Kerera DOK – Riondieki – Nyankwana   Ibeno        

2,500,032  

                          

-    

On-going 

Riamisiani Junction – Rikendo Dispensary    Ibeno        

3,829,044  

                          

-    

On-going 

Rionsocho Junction – Chirichiro Pry – Ritumbe Church   Ibeno        

4,935,568  

                          

-    

On-going 

Riasena-Mache Achumbi-Ibacho Police Post  Ichuni         

4,921,880  

                         

4,920,673   

complete 

Getungurumu TBC-Nyabiosi Bridge  Ichuni         

1,820,000  

 -   

Riamakanda Primary-Riongacho  Ichuni         

1,934,416  

                       

1,932,792   

complete 

Riamosiri-Itangi-Riamaturu  Ichuni         

5,057,368  

                         

5,056,498 

complete 

Riobaga-Rionunda  Ichuni         

3,913,283  

3,912,993 complete 

Nyamoisieke Muya-Ekerubo Dispensary  Ichuni            

800,000  

                          

-    

  

Rianyonka-Nyagesuka-Mosoito  Ichuni         

2,841,478  

                          

2,838,067   

complete 

Amabuko-Rionsoti-Water Supply  Ichuni         

2,921,483  

2,919,499 complete 

 Nyansakia-Riachae-Nyambosero Rd  Kegogi         

3,500,000  

                          

-    

complete 

 Oaro-Bigege-Nyabwogi Rd  Kegogi         

3,500,000  

                          

-    

 not 

handed 

over 

 Omoringamu-Nyamarongo-Nyansakia Rd  Kegogi         

1,000,000  

905,728 Complete 

 Ekerubo-Onkubokia Catholic Rd  Kegogi         

1,000,000  

                          

-    

 Complete 

 Ndonyo-Osabania Rd  Kegogi        

3,500,000  

                          

-    

not handed 

over 

 Egorofa-Otwori-Keboba- Amasago Rd   Keumbu        

3,786,646  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Riariga-Timani Rd   Keumbu        

3,000,000  

2,987,765 Complete 

and 

inspected 

 Ekona ya Gechino-Chindwani Pri Rd   Keumbu        

3,158,158  

                          

2,711,848    

On-going 

 Gianchere Sch-Amabiria-Nyaturubo Rd   Keumbu        

3,000,000  

                          

-    

  

 Ritaro Pri-House of Bread Rd   Keumbu        

3,138,612  

                          

-    

On-going 

 Omoko-Riamakere Rd   Keumbu        

2,859,168  

                          

-    

On-going 
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 Nyamagesa DEB-Kenyoro Rd   Kiamokama        

3,000,000  

                          

-    

Complete  

 Mokamba junction-Moremani-Ekona ya Nyantari Rd   Kiamokama        

3,337,111  

   

3,336,183                        

Complete  

 Getacho-Rianchoro-Nyamagesa Polytechnic Rd   Kiamokama        

2,743,017  

                         

2,739,885    

Complete  

 Riakiago-Riamichieka-Keonga Rd   Kiamokama        

3,566,768  

                         

3,566,188    

Complete  

Riamiyogo – Riamachani – Onywere – Tongeri Rd   Kiogoro         

2,990,944  

                          

-    

 Contractor 

yet to 

commerce 

the work 

Namba Nne  - Nyanderema – Rianunda Rd   Kiogoro         

3,000,000  

2,995,189 Complete 

and 

inspected 

Mareba – Riamiyenda– Rigoko Rd    Kiogoro         

2,200,000  

2,198,147 Complete 

and 

inspected 

Mogorora – Nyaboterere – Keyogera Rd    Kiogoro         

2,828,022  

                          

-    

 Contractor 

yet to 

commerce 

the work 

Amariba – keana – Boronyi Rd    Kiogoro         

3,400,000  

                          

-    

 Ongoing 

Nyataro – Rianunda Rd     Kiogoro         

1,200,000  

1,195,867 Complete 

and 

insepected 

Nyataro – Mareba – Rianyamwamu TBC Junction Rd     Kiogoro         

2,200,000  

2,199,529 completed 

Nyabiuto – Keana Rd      Kiogoro         

1,644,996  

                          

-    

Contractor 

yet to 

commerce 

the works 

Loma Academy – Rionyonte – Nyataro Rd  Kisii Central        

4,500,000  

                          

-    

 Ongoing 

Ebate Church– Ratem Kangwana – Ria DC Omambia – 

Metengero Rd 

 Kisii Central        

3,626,044  

                          

-    

Contractor 

yet to 

commerce 

the works 

Masongo – Getutu – Otamba   Rd  Kisii Central        

2,734,816  

                          

-    

Contractor 

yet to 

commerce 

the works 

Riverside – Otamba   Rd  Kisii Central        

3,000,000  

                          

-    

On-going 

Erera – Kenoka – George Chief – Riasimba   Kisii Central        

4,400,000  

                          

-    

On-going 

Egesa – Kiong’ongi - Gationko – Motito Rd   Kitutu Central        

2,746,787  

                          

-    

on-going 

Kiong’ongi – Goti – Riamosota Rd    Kitutu Central        

3,000,000  

                          

-    

on-going 

Slaughter – Riamoenga – Riomache Rd   Kitutu Central        

2,789,754  

                          

-    

On-going 
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Nyamataro – Rionsarigo – Mabondo – Nyakobaria Rd   Kitutu Central        

3,000,000  

                          

-    

contractor 

yet to 

commerce 

the works 

Migingo – Getionko – Full Gospel   Kitutu Central        

2,688,648  

                          

-    

on-going 

Rianyaramba – Riongati – Nyamoro – Getenga   Kitutu Central        

3,000,000  

                          

-    

on-going 

Ekenyoru – Itibonge – Rio’onsase – Bw’onyinkwa – 

Rioomenyi – Rianyandoro – Rioogachi Dispensary Rd  

 Magenche        

7,360,660  

                          

-    

Contractor 

yet to 

commerce 

the works 

Embakasi – Endeni – Riorwaru – rianyamweya – 

Eramani (Mogundo Rd) 

 Magenche        

3,080,148  

                          

-    

Contractor 

yet to 

commerce 

the works 

Mogumo – Nyabiore Market – Riaima – Onyakundi – 

sengera Pry Sch – Mariba Market – Riondara Biterisi 

Rd  

 Magenche        

3,448,680  

                          

-    

contractor 

yet to 

commerce 

the works 

Riotwenka – Eberege junction – Rioosaando – Eberege 

Pry Sch. Rd 

 Magenche        

2,750,360  

                          

2,750,360   

complete 

Eberege Market – Omogumo – Nyagancha – market – 

Riogachi Dispensary Rd  

 Magenche        

3,889,480  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Riamachogo-BwOnduso_Riopanga Rd   Majoge Bassi        

3,000,000  

                          

-    

contractor 

yet to 

commerce 

the works 

 Riamachore-Kebege Rd   Majoge Bassi        

2,500,000  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Riomboi-Rianyona Rd   Majoge Bassi        

2,000,000  

                          

-    

procureme

nt stage 

 Eramba box culvert   Marani         

3,500,000  

                          

-    

Ongoing 

 Kiamogore-Itongo-Marani TBC-Chaburuti Rd   Marani         

3,000,000  

2,983,288 Complete 

 Mwisho wa Rami-Nyagonyi Sec. - Getacho Bridge-

Marani Rd  

 Marani         

3,000,000  

2,997,034 Complete 

 Lamo-Mogumo Rd   Marani         

2,000,000  

1,996,360 complete 

 Nyamataro-Nyamwanga-Riasaisi Rd   Marani         

2,500,000  

                          

-    

not handed 

over 

Maintanance of Riamachweya – Omotembe – Igare Rd  Masige East        

2,000,000  

                          

-    

  

Maintanance of Ontanchi – Riokari – Riamato  Rd  Masige East        

2,000,000  

1,995,432 Complete  

Maintanance of Riamotari – Riasindiga Rd  Masige East        

2,121,640  

                          

-    

Contractor 

yet to 

commerce 
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the works 

Maintanance of Nyabite – Rimache Rd  Masige East        

1,739,745  

                          

1,738,028    

Complete  

Kiobegi Market – Rionteri – Riobinyo Rd  Masige East        

1,974,088  

                          

1,972,464    

Complete  

Gionseri Sec – Rionyiego Rd (Mantainance)  Masige West        

2,145,675  

                          

2,145,002   

Complete  

Riamiyungo – Nyakegara – Nyachenge Junction Rd 

(Mantainance) 

 Masige West        

1,150,859  

                          

1,149,003   

Complete  

Nyabisia Pry – Riongori Rd (Mantainance)  Masige West        

1,500,000  

                          

-    

Complete  

Etibu – Nyachenga  Rd (Mantainance)  Masige West        

2,000,000  

                          

-    

Complete 

pending 

inspection 

Nyabisase – Rianchaga – Mosora Rd (Mantainance)  Masige West        

4,000,000  

2,985,074 Complete  

Mosaria  – Orogare Market -Mosora Rd (Mantainance)  Masige West        

4,000,000  

1,992,787 Complete  

 Ramasha-Riamichoki-Riamogaka Rd (Opening & 

Improvement)  

 Masimba        

4,494,594  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Riaencha-Riamogikoyo-Riamandere Rd  (Opening & 

Improvement)  

 Masimba        

4,019,748  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Riamainya-Riamaturi-Riabirundu Rd  (Opening & 

Improvement)  

 Masimba        

2,813,870  

                          

-    

in progress 

 Riongwono-Riochoki-Etora Rd   Sameta 

Mokwerero 

       

2,061,297  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Riogake-Catholic Church-Riomosa Rd   Sameta 

Mokwerero 

       

2,000,000  

1,994,939  Complete  

 Omisoka-Lenmek Rd   Sameta 

Mokwerero 

       

1,729,792  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Riomosa Roche-Riosoro/Riareri-Nyamokenye Rd   Sameta 

Mokwerero 

       

2,363,500  

                          

-    

contractor 

yet to 

commerce 

the works 

 Itibo-Kenyerere TBC Rd   Sameta 

Mokwerero 

       

1,504,288  

                          

1,492,108   

Complete  

 Nyamokenye TBC-Sindagogi-Riasquare Rd   Sameta 

Mokwerero 

       

2,250,000  

2,246,224 Complete  

 Nyamisaro-Rianyantabiga-Kenyerere Rd   Sameta 

Mokwerero 

       

2,000,000  

1,996,128 Complete  

 Nyansongo-Rise Rd   Sameta 

Mokwerero 

       

1,500,000  

                          

-    

 Complete  
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Remarks 
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 Chisera-Keboye-Gesoko Rd   Monyerero         

3,000,000  

                          

-    

Complete  

 Gesonso-Riragia Rd   Monyerero         

2,500,000  

2,497,886 Complete  

 Mantainaence of Maimayu Rd   Monyerero         

1,400,000  

                          

-    

 Ongoing  

 Completion of Isecha-Ragogo Rd   Monyerero         

2,000,000  

1,995,780 Complete  

 Murraming RiaGabriel-Geansengero Pry-Riamomanyi 

Rd  

 Monyerero         

1,600,000  

                          

-    

Not 

handed 

over 

 Consruction of Nyandiba Box Culvert   Monyerero         

6,000,000  

5,593,288 Complete 

Ayora Mkt-Nyatongiro upgrading Moticho        

3,922,018  

                         

3,359,712   

Complete  

Nyansembe Poly – Eburi Dispensary   Opening  Moticho         

3,500,000  

                          

-    

Complete  

Rioyunge – Riomboto  upgrading & mantainance  Moticho         

2,000,000  

                          

-    

Complete  

Maroo SDA – Otendo – Omari Ondieki Kiosk   

opening 

 Moticho         

3,000,000  

                          

-    

  

Arura Mkt-Nyabiosi Jctn  Upgrading & Murraming  Moticho         

2,000,000  

                          

-    

 Complete  

 Riamboi Bridge Culvert   Moticho         

1,564,202  

                         

1,349,000    

 Complete  

Ebiosi – rusinga Rd     Nyacheki        

1,293,052  

                          

-    

 Contractor 

yet to 

commerce 

the works 

Ebiosi – Enchoro – Mosobeti Rd               Nyacheki        

2,900,000  

                          

-    

Complete  

Riokibei – Chief Miecha        Nyacheki        

1,700,000  

                          

-    

  

Rianyaanga – Keera TBC- Mochengo Juntion  Nyacheki        

3,421,119  

                          

-    

Contractor 

yet to 

commerce 

the works 

Riombati-Nyanguru-Tombe-Siocha Rd                      Nyacheki        

2,801,632  

                          

-    

Contractor 

yet to 

commerce 

the works 

Chironge- Ebiosi Rd     Nyacheki        

1,492,920  

                          

1,490,832  

Complete  

Kanunda – Omote bwabagaka Rd (Maintenance)   Nyakoe         

2,785,160  

                          

-    

On-going   

Itii – Ikenye – Mochengo Rd (With box calvert)   Nyakoe         

4,500,000  

                          

-    

contractor 

yet to 

commerce 

the works 

Omote Bwa abagaka – Nyagcho Maintenance road   Nyakoe         

2,753,608  

                          

-    

On-going   

Egetonto – Siara – Keore Naitenance Roads   Nyakoe         

2,803,395  

                          

-    

On-going 
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Geteri SDA – Nyamorenyo Junction with box calvert   Nyakoe         

4,500,000  

                          

-    

Complete  

Murraming of Nyamasibi – Ekware   Nyamasibi         

3,078,280  

                        

3,077,584   

Complete  

Murraming Sasati – Moreremi Rd  Nyamasibi         

3,090,611  

                         

3,089,277    

Complete  

Nyagachi Pry – Riosaga shopping centre  Nyamasibi         

3,000,000  

                          

-    

Complete  

Riomuko – Nyasike Rd  Nyamasibi         

1,000,000  

                          

-    

  

Etibu – Sosera Rd   Nyamasibi         

3,007,648  

                          

-    

Contractor 

yet to 

commerce 

the works 

 Igege- nyamaorenyo-kerenge Rd  NGGTTYRRR        

2,246,317  

                          

-    

On-going  

 Nyatieko-Rianyandago-Riangoko-Nyabundo Rd           

3,216,378  

                          

-    

On-going 

 Riangoko-Kiangoso-Riarabago-Rosiaga-Chisera-

Riamaranga Rd  

         

3,207,430  

2,621,020 On-going 

Tarmac – Marindi Pry – Omotembe – Nyamage – 

Riagesuya – Rd (new  

 Riana        

3,000,000  

                          

-    

 Procurem

ent stage 

Ekerorano – Ng’ombe sita  - Iyabae hospital – Etureti 

SDA – Kiorori Pry (new)   

 Riana        

3,500,000  

                          

-    

 Complete  

Rianyang’era – Riomambia Rd (Opening)    Riana        

1,808,261  

                          

-    

In 

progress/c

ontractor 

not on site 

Misisita – Nyamegukuna  road maintenance    Riana        

1,522,031  

                          

-    

In 

progress/c

ontactor 

not on site 

Riabere-Nyangoso S.D.A church-Nyagesenda-

Nyamokomba Road 

 Sensi         

2,000,000  

                          

-    

  

St.Annes Pry Sch, Esiteni Botabori Riomuga- 

Nyabikondo Road 

 Sensi         

2,000,000  

1,996,708 Complete  

Marani Catholic Church-Nyanchogu Bridge  Sensi         

2,000,000  

1,998,819 Complete  

Nyabonge Boda Boda- Mekonge- Nyandiba- SDA 

Church 

 Sensi         

2,000,000  

   

Rioma Market- Nyabikondo Primary Sch- Sensi Border  Sensi         

2,000,000  

1,994,040 Complete  

Geturi Delivarence Church Junction- Nyabogotu- Sensi 

TBC 

 Sensi         

2,000,000  

                          

-    

Not 

handed 

over  

Steni-Botabori-Masongo-Nyagoto HC Rd  Sensi         

2,000,000  

1,998,030 Complete  

Ombasa Joel Juction – Ogencha SDA- Riamogendi – 

Riamngei  Tabaka Girl Rd  

 Tabaka         

3,399,090  

                      

3,392,083   

 Complete  
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Tabaka Egetongo – DEB School – Tabaka Academy – 

Iringa – Riabuya Ombati Rd 

 Tabaka         

2,582,160  

                         

2,573367   

 Complete  

Riabisonga – Itibonge – Nyango  Rd          

1,992,010  

                          

-    

 Ongoing  

Maintenance of Village Roads          

Routine maintenance of Moticho rd Moticho        

1,200,808  

                          

-    

  

Rianyamasege-Riomariba Monyerero        

1,200,000  

                          

-    

Not 

handed 

over 

Ititi-Amaeri Road Marani         

1,500,000  

                          

-    

  

Embassy -Nyakobari -Nyabururu Rd Kitutu Central        

3,077,212  

                          

-    

  

Drainage works Nyabiuto-Riarati Rd Bassi Chache        

2,700,000  

                          

-    

  

Nyamochiro-Ebangora Bogusero        

2,119,040  

                          

-    

  

Ebate Pry - Riamokono Rd Nyatieko        

2,578,680  

    

2,578,680  

Complete 

Rianyamwache-Etinga Ya Oboga Rd Sensi        

2,650,000  

2,265,944   

MAENDELEO-RIAMISIANI-RIOCHWERI bogusero        

2,427,730  

   

2,427,730 

Complete 

Nyabworoba Dispensary - nyandiba Rd Sensi        

3,000,000  

2,448,963   

Baringo TBC - Getiongo - riambanne rd Nyacheki        

2,650,000  

2,289,608   

Nyanturago -Omosocho TBC Ibeno        

3,000,000  

                          

-    

  

Nyagiti - Moromba Rd Monyerero        

2,650,000  

                          

-    

 Ongoing 

Motonto TBC-Majoge Border Rd Bassi Chache        

3,100,000  

                          

-    

  

Riamakini- Otanchi - Riamanono -  masa rd Masige East        

2,226,910  

    

2,226,910 

Complete 

Buyonge Industry - Rianyanchoka Rd Majoge bassi        

2,650,000  

    

2,323,619  

  

Riakeragita - Riombaso - masa Rd Masimba        

1,200,000  

1,016,160   

Nuru - Ruma Rd Moticho        

2,000,000  

    

1,500,761  

Complete 

Kioge - Kianyebengeya - Siara rd Nyakoe        

2,322,208  

    

2,314,200 

Complete 

Ebate Primary - Riabineri Rd Nyatieko        

1,200,000  

                          

-    

  

riochungo- Narok - Nyamecho rd Gesusu        

3,000,000  

2,406,130   

Itare Bridge - Riongoro - Sengera mission Rd Bosoti Sengera        

2,650,000  

                          

-    
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Nyakobaria - Riandubi rd Nyakoe        

2,650,000  

2,279,011   

Kioinga - Rosiaga Rd Moticho        

2,650,000  

    

2,228,702 

Complete 

Roads Maintenance          

Welcome-Mokwerero-Itibo Road Bogiakumu        

3,500,000  

    

2,817,640  

Complete 

Geteri-Kioge Catholic-Egetonto-Kiandaa Nyakoe        

3,500,000  

                          

-    

  

Kiaruta-matongo-Rianyansera - Nyamerako -Ekebuse Bogiakumu        

4,157,453  

    

3,513,129  

Complete 

Drainage works All wards 15,000,00

0 

                          

-    

  

Purchase of Gravel All wards      

10,000,00

0  

                          

-    

  

Public Works         

River jordan,iringa, sae Foot bridge Tabaka        

3,984,305  

3,713,948

  

  

Repair and Maintainace of Civil works All wards      

20,000,00

0  

    

Getenga bridge Kitutu central        

2,699,750  

2,699,749   

Completion of Ogembo Bridge Boochi Tendere      

13,000,00

0  

    

Construction of Nyasasa Footbridge Chitago Borabu        

3,000,000  

    

Construction of Nyachenge bridge Tabaka        

2,981,345  

    

2,981,345 

Complete 

Purchase of Tractor/Grader HQ 80,000,00

0 

 80,000,0

00 

 Purchased 

 

4.4 County Health Services 

Most of the projects earmarked for implementation in the financial year under review were not 

completed but were carried forward to the FY 2024/25 as ongoing works. Some of the works 

have been completed while some are due for completion in due course. They are all meant to 

improve health outcomes and ensure our residents get the highest levels of affordable healthcare 

services. This report provides a review of the implementation status of various health projects in 

the Health Sector for the 2023-2024 financial year.  

The health sector projects showed commendable progress, with most projects already initiated. 

However, challenges such as procurement delays and logistical issues need to be addressed to 

ensure all projects are completed within the stipulated timelines. 



 

Kisii County Annual Budget Implementation Review Report FY 2023/2024 Page 45 
 

The Projects could be broadly classified as Infrastructural Development Projects, Construction 

and Renovation, Construction of Staff Quarters and other facilities. Some of the Key projects 

are; Proposed Completion of Reproductive Health Unit / Kisii Mother Child Hospital at Kshs. 

100Million; construction of Ogembo Sub-County Hospital at KShs. 80Million; Kenya 

Devolution Support Program 'Starter Pack' - (Level 11) project at Riana and Mosocho Market 

Health Centers at KShs.67.5 Million; construction of Nyamache Level IV Hospital  at 

Nyamache at KShs. 30 Million while Leasing of Medical Equipment, Infrastructure 

development in Level IV Facilities, Assorted projects in Health Centers and Dispensaries were 

allocated the remaining KShs. 354 Million.  

Table below has a snapshot of project performance during the financial year ended 30
Th

 June 

2024. 

Table 4:4: Project Implementation status for county health  

Project Name  

 

Location 

(Ward) 

Project Annual 

Budget (KShs.) 

Amount Paid/ 

Expenditure (KShs.) 

Status 

Construction of Maternity Wing at 

Nyangusu Dispensary 

Bassi 

Bogetaorio 

                 

2,000,000  

                                   

-    

Committed 

/initiated 

27/6/2024 

Renovation of OPD at 

Nyachochogo Dispensary 

Bassi 

Bogetaorio 

                 

1,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Completion of Kiongongi 

Dispensary 

Bassi 

Boitangare 

                 

3,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Completion of Riobara Dispensary Bassi 

Boitangare 

                    

500,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Purchase of equipment at Riobara 

Dispensary 

Bassi 

Boitangare 

                    

500,000  

                                   

-    

To be 

readvertised   

Infrastructure Development at 

Kegochi Dispensary 

Bassi Central                  

3,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Proposed completion of Borangi 

dispensary 

Bassi Central                  

3,000,000  

 

- 

Ongoing over 

50 percent 

done 

Completion of Nyagancha Health 

Centre 

Bassi Chache                  

5,000,000  

                                   

-    

To be 

readvertised 

Construction of Pit Latrine at 

Gesure Dispensary 

Bassi Chache                     

500,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Refurbishment, Installation of 

Laboratory Equipment at Motonto 

Dispensary 

Bassi Chache                  

3,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Renovation of Taracha Dispensary Birongo                  

1,000,000  

                                   

-    

Committed 

/initiated14/6/

2024 

Fencing of Taracha Dispensary Birongo                     

500,000  

                                   

-    

Committed 

/initiated14/6/
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Project Name  

 

Location 

(Ward) 

Project Annual 

Budget (KShs.) 

Amount Paid/ 

Expenditure (KShs.) 

Status 

2024 

Completion of Nyangeni 

Dispensary 

Birongo                  

2,000,000  

                                   

-    

Committed 

/initiated  

27/6/2024 

Completion of Birongo Dispensary Birongo                   

3,200,000  

                                   

-    

To be 

readvertised 

since contract 

is not on site 

Proposed completion of Nyosia 

dispensary 

Bobaracho 

Ward 

                 

2,000,000  

                                   

-    

Ongoing 

Construction of Matongo Health 

Center 

Bogeka                  

2,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Construction of Nyaore Dispensary 

Maternity Wing/ Lab equipment 

Bogeka                   

3,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Construction of Maternity Wing / 

Ward at Gotichaki Health Center 

Bogetenga                   

2,500,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Proposed completion of maternity 

to Omogwa dispensary 

Bogetenga 

Ward 

                 

1,192,656  

                                   

-    

Ongoing 

Completion of Kiaruta Staff House Bogiakumu                  

2,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Proposed completion to Riomara 

dispensary 

Bogitenga 

Ward 

                 

2,500,000  

                                   

-    

Ongoing 

Proposed fencing of Kdsp block at 

Nduru level four hospital 

Bogitenga 

Ward 

                 

5,000,000  

                                  

4,269,780 

Completed 

and paid only 

awaiting 

retention  

Completion of Boige Dispensary Boikanga                   

1,800,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Completion of Nyakeiboreire 

Dispensary 

Boikanga                   

1,200,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Tongeri Dispensary Construction 

Phase II 

Bokimonge                   

1,500,000  

                                   

-    

No response 

Proposed construction of laundry 

at Kenyenya dispensary  

Bokimonge 

Ward 

                 

2,000,000  

                                   

-    

Ongoing 

Completion of Nyamagundo Level 

4 Hospital , Fencing and Gate 

Bomariba                  

2,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Completion of Entanke Maternity 

Wing (5 Beds) and Equipment 

Bomariba                   

2,500,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Construction of Maternity Wing at 

Isamwera Dispensary 

Bomariba                   

3,000,000  

                                   

-    

To  be 

readvertised 
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Project Name  

 

Location 

(Ward) 

Project Annual 

Budget (KShs.) 

Amount Paid/ 

Expenditure (KShs.) 

Status 

Completion of Gesabakwa 

Dispensary, Pit Latrine and 

Fencing 

Bombaba                   

3,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Equipping of Riotanchi Health 

Center 

Bomorenda                     

500,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Construction of staff quarters at 

Ekerubo Dispensary 

Bomorenda                  

2,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Kiabusura Health Center 

Electricity Installation 

Bomorenda                      

500,000  

                                   

-    

Committed 

/initiated 

27/6/2024 

Construction of Kiabusura Public 

Toilets 

Bomorenda                      

500,000  

                                   

-    

Committed 

/initiated 

27/6/2024 

Infrastructure Development and 

Purchase of Laboratory Equipment 

at Nyambunwa Dispensary-Lab, 

Lab Equipment, Gate and Fencing 

Boochi borabu                   

2,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Completion & Operationalization 

of Keragia Dispensary Maternity 

Wing 

Boochi Tendere                  

2,000,000  

                                   

-    

Committed 

/initiated14/6/

2024 

Construction of Machongo Pit 

Latrine 

Boochi tendere                     

700,000  

                                   

-    

To be 

readvertised 

Construction of Maternity Wing at 

Maroba Dispensary 

Boochi Tendere                  

3,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Operationalization of Laundry at 

Ogembo Sub- County Hospital 

Boochi Tendere                     

800,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Etago Level 4 Infrastructure 

Development 

Chitago Borabu                  

5,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Construction of Maternity Wing at 

Openda Dispensary 

Chitago Borabu                  

2,000,000  

                                   

-    

To be 

readvertised 

Construction of 8 Door Latrine at 

Etago Level 4 Hospital 

Chitago Borabu                     

800,000  

                                   

-    

To be 

readvertised 

Renovations and Refurbishment  

County Health Headquarters 

County Health 

Headquarters 

                 

2,950,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Proposed Civil Works at County 

Health Services 

County Health 

Headquarters 

                    

300,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Construction of Masabo 

Dispensary 

Gesusu                  

1,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Staff/ Doctors quarters at Keeyani 

Dispensary 

Gesusu                  

2,000,000  

                                   

-    

To be 

readvertised 

Gesusu Level 4 Infrastructure 

Development 

Gesusu                  

3,000,000  

                                   

-    

Committed 

/initiated 
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Location 

(Ward) 

Project Annual 

Budget (KShs.) 

Amount Paid/ 

Expenditure (KShs.) 

Status 

14/6/2024 

Completion of Gesusu Mortuary Gesusu                  

1,000,000  

                                   

-    

Committed 

/initiated 

27/6/2024 

Construction of Ekerongo 

Dispensary  

Getenga                   

1,500,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Construction of Metaburo 

Dispensary 

Getenga                   

1,500,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Ibeno Level 4 Infrastructure 

Development 

Ibeno                  

5,000,000  

                                   

-    

Committed 

/initiated14/6/

2024 

Completion of Ekerubo 

Dispensary, Perimeter wall & 

Drainage works 

Ichuni                   

2,500,000  

                                   

-    

Project taken 

over by CDF-  

Proposed completion of 

administration block at Ibacho 

hosp. 

Ichuni Ward                  

3,000,000  

                                   

-    

Ongoing 

Construction of Mwancha Health 

Centre Phase 1 

Kegogi                  

4,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Completion of OPD at Kiobonyo 

dispensary 

Kegogi Ward                  

1,920,400  

                                   

-    

Completed 

awaiting 

inspection 

Proposed phase 1 construction of 

Kegogi male ward 

Kegogi Ward                  

2,000,000  

                                   

-    

Ongoing 

Keumbu Level 4 Infrastructure 

Development 

Keumbu                  

5,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Completion of Mogweko 

Dispensary 

Kiamokama                  

4,000,000  

                                   

-    

Committed 

/initiated 

27/6/2024 

Fencing and installation of Gate at 

Ikaranko Dispensary 

Kiamokama                  

1,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Purchase of Medical Equipment 

for Emeroka Dispensary 

Kiamokama                  

1,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Proposed Completion of 

Reproductive Health in Kisii 

Mother Child 

Kisii Central             

100,000,000  

                                   

-    

Committed 

/initiated 

25/4/2024 

Maternity & equipment of 

Masongo Dispensary 

Kisii Central                  

1,000,000  

                                   

-    

Committed 

/initiated14/6/

2024 

Maternity of Nyansancha 

Dispensary 

Kisii Central                  

1,200,000  

                                   

-    

To be 

readvertised 

Completion & Equipping of 

Maternity Wing at Mwamogesa 

Kitutu Central                  

4,000,000  

                                   

-    

Committed 

/initiated 
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Project Name  

 

Location 

(Ward) 

Project Annual 

Budget (KShs.) 

Amount Paid/ 

Expenditure (KShs.) 

Status 

dispensary inc. beds 14/6/2024 

Construction of Maternity Wing at 

Oresi Health Center 

Kitutu Central                  

2,000,000  

                                   

-    

To be 

readvertised  

Refurbishment, Alterations and 

Electrical Works/Connections at 

Riogachi Dispensary 

Magenche                  

2,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Installation and Equipping of 

Medical Laboratory at Riogachi 

Dispensary 

Magenche                  

3,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Completion & fencing of Nyamare 

Dispensary 

Majoge Bassi                  

2,500,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Completion of MCH & installation 

of incinerator at Tunta Dispensary 

Majoge Bassi                  

3,500,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Kionyo Health Centre Masige East                  

5,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Completion of Kionyo Hospital Masige East                  

3,000,000  

                                   

-    

Committed 

/initiated 

19/6/2024 

Completion of Igoma Health 

Centre 

Masige East                  

2,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Completion of Kiobegi Maternity 

Wing 

Masige East                  

1,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Equipping of Medical Laboratory 

at Mosaria 

Masige West                  

1,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Renovation of Staff quarters at 

Riyabo dispensary 

Masige West                  

2,000,000  

                                   

-    

Committed 

/initiated  

27/6/2024 

Painting, Plumbing & Fencing of 

Mosora Dispensary 

Masige West                  

1,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Construction & Equipping of Male 

and Female Ward at Ramasha 

Health Centre 

Masimba                  

2,000,000  

                                   

-    

To be 

readvertised 

Masimba Level 4 Hospital 

Development: Maternity Wing, 

Water storage Tank, Renovation of 

Med Sup office, Construction of 

Burning chamber, placenta pit & 

Purchase of Modern hospital beds 

Masimba                   

3,000,000  

                                   

-    

To be 

readvertised 

Completion of Gekonge 

Dispensary. Construction of 

Burning Chamber, Placenta pit and 

Purchase of Furniture and drugs 

fridge 

Masimba                   

2,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 
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Project Name  

 

Location 

(Ward) 

Project Annual 

Budget (KShs.) 

Amount Paid/ 

Expenditure (KShs.) 

Status 

Isecha Level 4 Infrastructure 

Development 

Monyerero                  

5,000,000  

                                   

-    

Committed 

/initiated14/6/

2024 

Construction of Kemberane 

Dispensary 

Monyerero                  

3,000,000  

                                   

-    

Committed 

/initiated14/6/

2024 

Completion of Nyandiba 

dispensary 

Monyerero 

Ward 

                 

1,400,940  

                                   

-    

Completed, 

inspection 

has been done 

awaiting 

payment 

Completion of Eburi Dispensary Moticho                   

2,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Proposed construction at Nyakeyo 

dispensary 

Moticho Ward                  

2,500,000  

                                   

-    

Ongoing 

Completion of water 

tower,reticulation,installation and 

testing of water pump to Moticho 

dispensary 

Moticho Ward                  

3,000,000  

                                   

-    

Termination 

process 

initiated. 

Contractor 

didn’t go to 

site 

Proposed completion of Eburi 

Dispensary 

Moticho Ward                  

2,800,000  

                                   

2,495,860  

Completed, 

inspected, 

paid awaiting 

payment of 

retention 

Completion of Nyabiosi 

Dispensary 

Nyacheki                  

3,700,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Renovations to Nyacheki Hospital Nyacheki                  

5,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Alteration and Refurbishment of 

Sosera Level 4 Hospital 

Nyamasibi                   

3,000,000  

                                   

-    

Committed 

/initiated 

27/6/2024 

Installation of Gate and Fencing of 

Esengenge Dispensary 

Nyamasibi                   

1,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Staff Quarters at Keera Dispensary Nyatieko                  

3,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Proposed completion of maternity 

wing at Keera health Centre 

Nyatieko Ward                  

2,000,000  

                                   

-    

Completed 

awaiting 

inspection 

Infrastructure Development at 

Iyabe Level 4 Hospital 

Riana                  

5,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Construction of Iyabe Level 4 

Maternity Wing, X-Ray and Minor 

Theater 

Riana                  

4,000,000  

                                   

-    

Committed 

/initiated 

14/6/2024 
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Project Name  

 

Location 

(Ward) 

Project Annual 

Budget (KShs.) 

Amount Paid/ 

Expenditure (KShs.) 

Status 

Construction of Nyansakia Health 

Center 

Sameta 

Mokwerero 

                 

2,000,000  

                                   

-    

Committed 

/initiated 

19/6/2024 

Completion of Kineni Dispensary Sengera Bosoti                  

1,200,000  

                                   

-    

Committed 

/initiated 

14/6/2024 

Completion of Nyansara 

Dispensary 

Sengera Bosoti                  

2,000,000  

                                   

-    

Committed 

/initiated  

27/6/2024 

Completion of Mochorwa 

Dispensary 

Sengera Bosoti                  

1,000,000  

                                   

-    

To be 

readvertised   

Completion of Nyanchogu 

Dispensary 

Sensi                  

3,000,000  

                                   

-    

Committed 

/initiated 

20/6/2024 

Proposed completion of 

Nyabworoba health Centre 

Sensi Ward                  

2,000,000  

                                   

1,873,950 

Completed, 

inspected and 

paid 

Proposed completion of kitchen 

wing at Kenyenya sub county 

hospital 

Sensi Ward                  

3,000,000  

                                   

2,848,810 

Completed, 

inspected and 

paid 

Proposed completion of Engoto 

health center 

Sensi Ward                  

2,000,000  

                                   

-    

Ongoing 

Construction of Nyachenge LCK 

Dispensary 

Tabaka                  

1,000,000  

                                   

-    

To be 

readvertised 

Finishing & Toilet at Ikoba 

Dispensary 

Tabaka                   

1,000,000  

                                   

-    

Committed 

/initiated 

27/6/2024 

Construction of Riochengo 

Dispensary 

Tabaka                   

2,000,000  

                                   

-    

Committed 

/initiated 

27/6/2024 

 TOTALS   336,163,996  14,244,125   

 

4.5 Trade, Tourism, Industry and Marketing 

Projects in the department contribute to the attainment of Urban Development priority in the 

county. The priority attracts investment in manufacturing and service sectors that are responsible 

for job creation. 

In realizing the vision of the department, several projects that are in various levels of completion 

were initiated in the period under review and are presented in the table below:- 

Table 4: 5Projects implementation status in Trade, Tourism, Industry and Marketing  

Project Name Ward/Location Project  Cost Estimated 

status (%) 

Amount 

paid 

Remark 

Construction of Industrial 

park 

Bombaba 500,000,000 21% 95,588,294 On going 

Construction of Suneka Bomorenda 20,000,000 59% 11,358,842.7 Ongoing  
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Project Name Ward/Location Project  Cost Estimated 

status (%) 

Amount 

paid 

Remark 

Market (Phase II) 

Construction of 

Rehabilitation Centre at 

Kiamwasi 

Kitutu central 13,880,000 - - Site handed 

over  

Cabros works at Keumbu 

Market 

Keumbu 5,000,000 - - Site handed 

over 

Construction of Motonto 

market 

Bokimonge 9,939,920 85% 6,562,320 Ongoing  

Construction of Toilet at 

Nyamaiya Market 

Chitago Borabu  1,093,149 100% 1,093,149 Completed  

Construction of toilet Geteri 

Mkt 

Gesusu 973,700  - Contract 

terminated 

Construction of Kionyo 

Market Shed 

Masige East 3,681,960 70% - Ongoing  

Construction of Kionyo 

Market Toilet 

Masige East 1,094,077 100% 1,094,077 Completed  

Construction of Pit latrine at 

Kegogi Mkt 

Kegogi 900,000 30% - Ongoing  

Construction of Ochodororo 

market shed 

Moticho 2,721,370 100% 2,721,370 Completed  

Construction of Gesero 

market shed 

Bomariba 2,995,130  - Stalled. Land 

issue in court. 

Construction of Mogweko 

market 

Kiamokama 2,987,700 30% - Ongoing 

   

Construction of Ititi  Market 

Shed  

  Bogeka  600,000  - Awaiting BQ 

Construction of Market 

Shed at Ontanchi Shopping 

Centre 

  Masige East  2,300,000  - Quotation  

Completion of Bobaracho 

mkt shade and  toilets 

  Monyerero   2,000,000  - Quotation 

opening 

Construction of Sameta Mkt 

Shade 

  Sameta 

Mokwerero  

1,000,000  - Awaiting BQ 

Market shed at Sensi Mkt   Sensi   500,000  - Awaiting BQ 

Construction of latrines at 

Mogumo Market 

  Bomariba  1,000,000  - Awaiting BQ 

Construction of public 

latrines at Igembe Mkt 

Junction 

  Boochi Borabu  800,000  - Awaiting BQ 

Construction of latrines at 

Eberege Market 

  Magenche  1,000,000  - Awaiting BQ 

Completion of Washrooms 

at Magenche Market 

  Magenche  500,000  - Awaiting BQ 

Construction of latrines at 

Tabaka Market  

 Tabaka  700,000  - Awaiting BQ 

Construction of modern 

toilet at Mogonga Mkt 

  Bombaba Borabu  1,000,000  - Awaiting BQ 

Levelling, murruming & 

drainage works at Riosiri 

Mkt 

  Bogetenga  1,300,000  - Awaiting BQ 



 

Kisii County Annual Budget Implementation Review Report FY 2023/2024 Page 53 
 

Project Name Ward/Location Project  Cost Estimated 

status (%) 

Amount 

paid 

Remark 

Construction of Mogenda 

Market 

  Chitago Borabu   3,000,000  - Quotation  

Construction of Maroo 

Market phase 1 

  Moticho   3,000,000  - Site handed 

over 

Grills and Doors installation 

For Tabaka Market 

 Tabaka  600,000  - - 

Water Tank (10,000L) 

installation at Tabaka 

Market 

 Tabaka  100,000  - - 

 

5.6 Lands, Physical Planning and Urban development 

In the period under review, several projects were initiated as presented in Table 2.11.  The 

projects are at various levels of completion. 

 Table 4:6implementation status in Lands, Physical Planning and Urban Development in the 

fourth quarter of FY 2023/24 

 

5.7Administration, Corporate Services and Stakeholders Management 

In the period under review, the department initiated a number of projects to facilitate its function 

of coordination. Table below presents the projects and their respective status. 

Table 4: 7Project implementation status in Adminstration 

Project Name Ward/Location  Project 

Budget Cost 

Amount Paid Remarks  

Completion  of ward office 

(Administration Block) 

Bomariba 1,000,000 0 Procurement process 

Completion  of ward office 

(Administration Block) 

Bosoti Sengera  2,819,120 0 Procurement process 

Completion  of ward office 

(Administration Block) 

Chitago Borabu 800,000 0 Procurement process 

Completion  of ward office 

(Administration Block) 

Ibeno 3,435,170 0 Tendered  

Completion  of ward office 

(Administration Block) 

Machoge Bassi 2,000,000 0 Contractor on site 

Completion  of ward office Masige West 3,059,270 0 Completed  

Completion  of ward office 

(Administration Block) 

Nyamasibi 2,601,950 0 Procurement process 

Completion  of ward office Nyatieko 1,000,000 0 Procurement process 
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Project Name Ward/Location  Project 

Budget Cost 

Amount Paid Remarks  

(Administration Block) 

Completion  of ward office 

(Administration Block) 

Riana 1,005,087 0 Contractor on site 

Extension of Marani Sub-

County office -Phase II 

Kitutu Chache 

North 

9,500,000 0 Procurement process 

Construction of County 

Court 

Kisii Central 3,000,000 0 Procurement process 

Fencing of treasury County Treasury 3,601,466 0 Procurement process 

Completion of Enforcement 

Unit  

 County Treasury   0 Procurement process 

Completion of Enforcement 

Unit  

 Daraja mbili   0 Procurement process 

Construction of Pit latrines at Ward Offices 

Construction of pit latrine, 

electrical works, tank 

installation and fencing of 

Bombaba Borabu ward 

office 

Bombaba Borabu 

 

1,000,000 0 Procurement process 

Construction of Toilet 

Block at County Treasury 

  1,000,000 0 Procurement process 

Construction of Pit Latrine 

at Nyatieko Ward Office 

 Nyatieko  600,000 0 Procurement process 

Construction of Pit Latrine 

at Kitutu Chache South 

 Kitutu Chache 

South HQ 

800,000 0 Contractor currently on 

site 

Construction of Pit Latrine 

at Bomariba Ward Office 

 Bomariba  800,000 0 Procurement process 
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4.8 Culture, Youth, Sport and Social Services 

In realizing the goal, several projects were initiated in the period under review. Below is the 

implementation status is presented in Table. 

Table 4:8 Projects in the department of culture, Youth, sports and social services in the fourth 

quarter FY 2023/24. 

Project Name  Location/Ward Estimate

d Status 

(%) 

Project 

Cost 

Amount 

Paid 

Status/Remarks 

Generator/Solar for the 

stadium 

Kisii central 100% 10,000,000  5,403,800 Project complete 

awaiting full 

payment. 

Retainer wall Phase II Kisii central 50% 20,000,000  6,369,852 Ongoing Project 

Completion of Stadium 

(Athletics track) 

Kisii central  20,000,000   Ongoing Project 

Completion of Nyanturago 

Social Hall 

 Ibeno  2,000,000   Project not yet 

procured 

Construction of Kenyenya 

Town Hall 

Bokimonge  1,953,430   Project not yet 

procured 

Supply and installation of 

submerssable water pump 

 Moticho  800,000   Project not yet 

procured 

Levelling of Nyakeyo stadia Moticho  800,000   Project not yet 

procured 

Construction of Nyamware 

Stadium 

Bassi Central  93,700   Project not yet 

procured 

Levelling of Riondonga Pry 

playground 

 Birongo  1,000,000   Project not yet 

procured 

Ititi Sportsground 

levellizing and goal posts 

 Bogeka 90% 1,500,000  - An Ongoing Project 

Construction of Igonga 

stadium 

 Bomariba  2,000,000   Project not yet 

procured 

Levelling , laying grass and 

shade of Ichuni playground 

 Boochi Borabu  2,000,000   Project not yet 

procured 

Nyaguta playground 

construction of pavillion 

 Kiogoro  Project 

has been 

awarded 

1,000,000   Contractor not yet at 

the site 

Levelling, goal posts and 

fencing of Kiong'ong'i Pry 

playgrounds 

 Kitutu Central 90% 1,000,000   An Ongoing Project 
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Project Name  Location/Ward Estimate

d Status 

(%) 

Project 

Cost 

Amount 

Paid 

Status/Remarks 

Completion of Moticho 

Social hall and furnishing 

 Moticho  90% 2,000,000   An Ongoing Project 

Levelling Marani Stadium Marani 100% 3,000,000  1,602,150 Project completed 

Steel Pavillion at Marani 

Stadium 

Marani 100% 3,000,000  2,920,030 Project completed 

Fencing and Gate at Marani 

Stadium 

Marani 100% 2,000,000  1,360,000 Project completed 

Playgrounds improvement; 

goal posts 

installation(Nyamware Sec, 

Gianchere Sec, Riondonga 

Sec, and Amasago Pry) and 

provision of balls 

Keumbu  1,000,000   Project not yet 

procured 

 

4.9 Education, Technical Training, Innovation and Manpower Development 

The core function of this department focuses on the earlier childhood development and youthful 

citizens of this county. This specifically includes their welfare which comprises of their 

education, employment and self-reliance.  In order to ensure good learning environment to these 

learners, the department construct ECDE Classrooms, ECDE latrines, vocational training 

workshops and hostels. 

The following table shows implementation status report for department in the fourth quarter; 

Table 4.9 Project implementation status in Education 

Project Name Ward/ Location Project Cost Amount Paid Remarks 

Construction of Monuri, 

Boronyi ECDE classroom 

Kiogoro       1,800,000  - Not yet started  

Construction of Amatagaro 

& Kiamirega ECDE 

Classroom 

Ichuni       1,500,000  - Not yet started 

Construction of Gesabakwa 

ECDE classroom 

 Ichuni        1,500,000  - On-going 

Nyabiosi and itongo 

Primary Schools 

Magenche       1,937,511  1,937,511 Paid  

Construction 

Kiobegi&Riamotari  

 Masige East        1,800,000  - Not yet started 

Construction of Nyabiosi Moticho       1,400,000  - Pending Bill 
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Project Name Ward/ Location Project Cost Amount Paid Remarks 

and Mesaria ECDE 

Construction of ECDE 

Classroom at Bonyancha  

Pry  

 Bassi Bogetaorio        1,200,000  - Not yet started  

Completion of Metengero 

Pry ECDE classroom 

  Bassi Boitangare        1,000,000  - Not yet started  

Construction of Ikenye 

ECDE Classroom 

 Bassi Central           500,000  - Not yet started  

Construction of Mosasa 

ECDE Classroom 

 Bassi Central           500,000  - Not yet started  

Construction of Ekenyoru 

ECDE Classroom 

 Bassi Central           500,000  - Not yet started  

Construction of ECDE 

Classroom at Nyakegogi 

Pry 

 Bassi Chache        1,500,000  - Not yet started  

Construction of ECDE 

Classroom at Riondonga 

Pry  

 Birongo       1,200,000  - Not yet started  

Construction of ECDE 

Classroom at Nyabiosi Pry  

 Birongo       1,200,000  - Not yet started  

Construction of ECDE 

Classroom at Keoke Pry  

 Birongo       1,200,000  - Not yet started  

Construction of ECDE 

Classroom at Irondi Pry  

 Birongo       1,200,000  - Not yet started  

Modern ECDE C/room 

construction- Sakawa DEB 

 Bogeka       1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Bobaracho Pry 

 Bobaracho         1,500,000  - Not yet started  

Modern ECDE C/room 

construction- Nyaore Pry 

 Bogeka       1,000,000  - Not yet started  

Modern ECDE C/room 

construction- Ititi Pry 

 Bogeka       1,000,000  - Not yet started  

Modern ECDE C/room 

construction- Bogeka Pry 

 Bogeka       1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Nduru  

 Bogetenga       1,500,000  - Not yet started  

Construction of ECDE 

Classroom at Kiamabundu 

 Bogetenga       1,500,000  - On-going 
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Project Name Ward/ Location Project Cost Amount Paid Remarks 

Construction of Rwora Pry 

ECD C/room 

 Bogusero       1,200,000  - Not yet started  

Construction of 

Nyanchogochi ECD C/room 

 Bogusero       1,200,000  - Not yet started  

Completion  of ECDE 

Classrooms at Nyamondo 

and Bokeabu Pry 

Bogusero       1,800,000  - Not yet started  

Construction of ECDE 

Classroom at Igare Pry 

 Boikang'a       1,200,000  - Awarded 

Construction of ECDE 

Classroom at Nyakorere Pry 

 Boikang'a       1,500,000  - Awarded 

Construction of ECDE 

Classroom at Kabonyo Pry 

 Boikang'a       1,500,000  - Awarded 

Construction of ECDE 

Classroom at Giasobera Pry 

 Boikang'a       1,500,000  - Awarded 

Construction of ECDE 

Classroom at Nyabiosi Pry 

 Boikang'a       1,300,000  - Awarded 

Construction of ECDE 

Classroom at Emesa Pry 

 Boikang'a          900,000  900,000 Paid 

Construction of Kenyoro & 

Keore ECDE C/rooms 

 Bokimonge        2,200,000  - Not yet started  

Construction of Maiga & 

Tongeri ECDE C/rooms 

 Bokimonge        2,200,000  - Not yet started  

Renovation of Oroche Pry 

ECDE class 

 Bombaba Borabu          500,000  - Awarded 

Construction of ECDE 

Classroom at Endereti Pry  

 Bombaba Borabu       1,000,000  - Not yet started  

Completion of Kemoreko 

ECDE classroom 

 Bombaba Borabu          600,000  - Not yet started  

Construction of ECDE 

Classroom at Nyamesocho 

Pry  

 Boochi Borabu       1,300,000  - Not yet started  

Completion of ECDE 

Classroom at  Pry  

 Boochi Borabu          400,000  - Not yet started  

Completion of Bomosambi 

ECDE classroom 

 Boochi Tendere       1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Gitono Pry 

 Boochi Tendere       1,500,000  - Not yet started  
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Project Name Ward/ Location Project Cost Amount Paid Remarks 

Construction of ECDE 

Classroom at Kiagware Pry  

 Chitago Borabu        1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Engeti Pry  

 Getenga         1,500,000  - Not yet started  

Construction of ECDE 

Classroom at Gekong'o Pry  

 Getenga         1,500,000  - Not yet started  

Construction of ECDE 

Classroom at  Ibeno Mission  

 Ibeno       1,000,000  - Not yet started  

Construction of ECDE 

Classroom at  Chirichiro Pry  

 Ibeno       1,000,000  - Not yet started  

Construction of ECDE 

Classroom at  Rikendo Pry  

 Ibeno       1,000,000  - Not yet started  

Construction of ECDE 

Classroom at  Riangabi Pry  

 Ibeno       1,000,000  - Not yet started  

Itumbe  ECDE Centre 

construction 

 Kegogi            900,000  - Awarded 

Construction of standard 

ECDE classrooms at Ritaro 

Pry 

 Keumbu        1,500,000  - Not yet started  

Construction of standard 

ECDE classrooms at 

Riomweri Pry 

 Keumbu        1,500,000  - Not yet started  

Construction of Mochengo 

ECD Classroom 

 Kiamokama        1,200,000  - Not yet started  

Construction of ECDE 

Classroom at  Nyanderema 

Pry  

 Kiogoro        1,500,000  - Not yet started  

Construction of ECDE 

Classroom at  Nyabiuto Pry  

 Kiogoro        1,500,000  - Not yet started  

Construction of ECDE 

Classroom at   Gekomu Pry  

 Kisii Central       1,350,000  - On-going 

Construction of ECDE 

Classroom at  Intundero Pry  

 Kisii Central       1,350,000  - Awarded 

Construction of ECDE 

Classroom at Riamangata 

Pry 

 Magenche       1,500,000  - Not yet started 

Completion  of ECDE 

Classrooms at Sengera and 

 Magenche       1,500,000  - On-going 
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Project Name Ward/ Location Project Cost Amount Paid Remarks 

Bendera Pry 

Completion of ECDE 

Classrooms at Nyamiobo 

Pry  

 Majoge Bassi       1,000,000  - Awarded 

Completion of ECDE 

Classrooms at Gakero Pry 

 Majoge Bassi       1,000,000  - Awarded 

Completion of ECDE 

Classrooms at Nyamasebe 

Pry 

 Majoge Bassi       1,000,000  - On-going 

Construction of ECDE 

Classroom at Inani  Pry  

 Masige West        1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Giasaiga  Pry  

 Masige West        1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Rianchaga  

Pry  

 Masige West        1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Ramasha Pry 

 Masimba        1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Mosisa Pry 

 Masimba        1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Riabigutu Pry 

 Masimba        1,000,000  - Not yet started  

Construction of ECDE 

Classroom at 

Mokorogoinywa Pry 

 Masimba           886,820  886,820 Paid 

Construction of ECDE 

Classroom at Riagumo Pry 

 Moticho        1,250,000  - Complete (phase I as by 

the BQ) 

Construction of ECDE 

Classroom at Nyansembe 

Pry 

 Moticho        1,250,000  - Complete (phase I as by 

the BQ) 

Construction of ECDE 

Classroom at Otendo Pry 

Moticho          700,000  700,000 Paid 

Construction of ECDE 

Classroom at Mogumo Pry 

 Moticho           800,000  - Completed awaiting 

payment                                                        

Construction of ECDE 

Classrooms at Kiendege & 

Moticho Pry (Phase I) 

 Moticho        1,800,000  - Complete (phase I as 

per the BQ) 

Construction of ECDE 

Classroom at Riosugo 

 Nyacheki       1,000,000  - Not yet started  
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Project Name Ward/ Location Project Cost Amount Paid Remarks 

P.A.G 

Construction of ECDE 

Classroom at Naikuru 

P.A.G 

 Nyacheki       1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Keera Pry 

 Nyacheki          900,000  - Not yet started  

Construction of ECDE 

Classroom at Keore. Pry  

 Nyakoe        1,000,000  - Not yet started  

Construction of modern 

ECDE Classroom - Moneke 

 Nyatieko        1,000,000  - Not yet started  

Construction of modern 

ECDE Classroom - 

Nyamorenyo 

 Nyatieko        1,000,000  - Awarded 

Construction of ECDE 

Classroom at  Masagoye Pry  

 Riana       1,500,000  - Not yet started  

Construction of ECDE 

Classroom at Riakenyoru 

Pry 

 Sameta 

Mokwerero  

      1,500,000  - Not yet started  

Construction of ECDE 

Classroom at Getome Pry 

 Sameta 

Mokwerero  

      1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Obuya Pry 

 Sameta 

Mokwerero  

      1,000,000  - Not yet started  

Construction of ECDE 

Classroom at Riakerongo 

Pry 

 Sensi         1,000,000  - On-going 

Construction of ECDE 

Classroom at Sensi S.D.A 

Pry 

 Sensi         1,000,000  - Not yet started 

Construction of ECDE 

Classroom at Engoto and 

Getiongo Pry 

 Sensi         1,800,000  - Pending Bill 

Construction of Tabaka 

Boys ECDE classroom 

 Tabaka        1,000,000  - Not yet started  

Construction of Nyabigege 

ECDE  classroom 

 Tabaka        1,000,000  - Not yet started  
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4.10 Finance, Economic Planning and ICT services 

The role of the sector is to facilitate other sectors to execute their respective mandates; however the ICT 

directorate is the only sub sector with the projects. Table below presents projects status in the fourth 

quarter FY 2023/24.  

Table 4:10 Project implementation status for finance 

Project Name Ward/Location Project Cost Amount 

Paid 

Remarks 

Development and Deployment of 

Customer Service Portal IT Support 

and Ticket Management System 

 Headquarters        

3,855,840.00  

 0 On-going 

 

Deployment of Budgeting, Public 

Participation, Recruitment and 

Intranet Management  

 Headquarters        

2,882,120.00  

 0 Ongoing  

Development and Deployment of 

Asset Inventory Management 

Information System 

 All Departments 

including 

Subcounties  

      

1,859,250.00  

 0 Ongoing  

Installation of Metro Fiber to Kisii 

Municipality and SD-WAN to Sub 

Counties 

 • Fire Station/Kisii 

Municipality  

• Subcounties: 

o Ogembo 

o Masimba 

o Marani 

o Kenyenya 

o Nyamache 

o Nyamarambe 

o Suneka 

  

      

8,998,713.00  

 

4,126,028.00 

 

Ongoing 

Setting up of information and 

Training Centers at 4 Vocational 

Training Centers (VTCS) 

4 Vocational 

Training Centres 

      

4,382,480.00  

0 Yet to start 

Supply and Installation of Structured, 

Wireless and Telecoms Networks at 

County Offices 

• Public Works 

• Water 

• Ogembo 

Municipality 

• Livestock 

• Fisheries 

• Finance Block 

• Sports Office at the 

Stadium 

      

9,366,768.00  

  

4,736,976 

Ongoing 

Installation and Extension of CCTV 

to key service points 

• Gesusu level 4 

hospital 

• Drug depot at 

KTRH 

• Gusii stadium and  

• Public Works 

offices. 

      

4,696,023.00  

 

3,522,017.00  

Ongoing  

Purchase of Computer Accessories 

and Repair of IT  end User 

Equipments 

Various 

Departments 

      

2,198,715.60  

 

0 

 

Ongoing  

Implementation of County Revenue 

Collection and Management System 

 

Headquarters 

    

25,000,000.00  

 

0 

 

Ongoing 



 

Kisii County Annual Budget Implementation Review Report FY 2023/2024 Page 63 
 

Project Name Ward/Location Project Cost Amount 

Paid 

Remarks 

Installation of solar based Power 

backup at the Headquater and 

Subcounties to support 

implementation of systems 

Headquarter/Sub-

County 

16,000,000 0 Re-advertised 

Establishment of a county ICT 

Repair workshop for inhouse 

equipment repair and maintenance 

Headquarter 3,000,000 0 Requisition 

Raised 

Structured and wireless LAN for 10 

health facilities in readiness for 

implementation of HMIS - Phase2 

10 health facilities 25,000,000 0  

Upgrade of Data center, recovery 

Site and virtualization of Servers for 

hosting of county applications and 

data 

Headquarter 7,500,000 0  

Equipment for Revenue management 

system 

Headquarter 6,000,000 0  

Hardware for HMIS Headquarter 25,000,000 0  

Supply and Installation of Enterprise 

Biometric time and attendance 

system at Kisii County Government 

Headquarter 25,000,000 0 Re-advertised 

 

4.11 Kisii Municipality 

Kisii Municipality is a semi-autonomous entity that comprises of three sub-sectors namely: 

Administration and Finance Services; Municipal Services; and, Municipal Planning. The table 

below indicates the project status in the fourth quarter  

Table 4.11 Project implementation status for Kisii Municipality 

4.12 Ogembo Municipality 

Ogembo Municipality is a semi-autonomous entity that comprises of three sub-sectors namely: 

Administration and Finance Services; Municipal Services; and, Municipal Planning. The table 

below shows the projects status in the fourth quarter: 
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CHAPTER FIVE 

CHALLENGES AND RECOMMENDATIONS 

5.1 Challenges 

In the period under review experienced numerous challenges ranging from operational and 

developmental as discussed below: 

i. Under performance in domestic revenue 

ii. The county still uses the old valuation roll 

iii. Low provision of services incidental to renew collection e.g waste collection 

iv. Delayed procurement processes. 

v. Lack of both technical and financial capacity by some contractors to undertake projects 

resulting to non-completion of most projects.  

vi. Most of the newly identified projects failed to be initiated since focus was given to 

payment of pending bills. 

5.2 Recommendations. 

i. Enhance own source revenue collection to finance projects in the county. 

ii. There is need to renew the valuation roll 

iii. Ensure services by other departments incidental to revenue collection are rendered 

iv. Ensure continous automation of revenue system. 

v. Need for the department to pursue PPP arrangements to enhance resource mobilization 

and project implementation especially on major infrastructure development like Level IV 

development. 

vi. There is need to start procurement and project quantification early to avoid delays in 

project implementation. 

vii. There is need to upscale capacity building of the County staff to sharpen their skill for 

monitoring and evaluation as well as facilitating monitoring and coordination of 

programmes in the County. 

viii. There is need to complete stalled and ongoing works from previous financial years before 

initiating new ones to avoid pending bills and sunk costs.  


