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MONITORING AND EVALUATION QUARTERLY PROGRESS REPORT FOR APPROVED WORKPLAN FY 2024/25 

A. BACKGROUND 

The Government of Kenya has received an International Development Association (IDA) Credit in the amount of EUR140.7 

million (US$150 million equivalent) from the World Bank for implementing the Second Kenya Devolution Support Program 

(KDSP II) (Credit Number IDA-7447-KE) over a four-year period, starting December 7th, 2023.  KDSP II is supporting a sub-

set of reforms envisaged under the Government’s Devolution Sector Plan.  

The Program, whose development objective (DO) is to “strengthen county performance in the financing, management, 

coordination, and accountability for resources”, supports a series of key interventions (at the input and output levels) that 

contribute to intermediate outcomes and, in turn, contribute to outcomes. To achieve the DO, the Program is expected to 

significantly improve outcomes in the participating counties under three key result areas (KRAs) outlined below:   

KRA 1: Sustainable Financing and Expenditure Management: This KRA supports efforts towards enhancing financing to and 

expenditure management by counties. 

KRA 2: Intergovernmental Coordination, Institutional Performance, and Human Resource Management. This KRA supports 

national and county government initiatives towards strengthening intergovernmental coordination, institutional 

performance, and Human Resource Management (HRM). 

KRA 3: Oversight, Participation, and Accountability. KRA 3 will support improvements in oversight, participation, and 

accountability. The IPF component will support the development of guidelines on project stocktaking, community-led project 

management committees, and climate change risk screening and preparedness (including assessment of the climate resilience 

of existing infrastructure assets). 

Implementation status for quarter Two of FY 2024/25 
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Capacity building 

of staff on revenue 

mobilization 

(revenue Directors) 

 

No. of trainings  One 

training 

One training One training  One training Target achieved 

Capacity building 

of staff on revenue 

mobilization 

(Revenue Officers) 

 

No. of trainings One 

training 

for all 

revenue 

staff 

One training Nil   Nil  Target not 

achieved due to 

delay in funding 

Publication of 

KDSSP II approved 

budget and 

expenditure data 

on the website  

Number of 

published 

documents on the 

website - CIDP, 

ADP, CFSP, budget, 

Finance bill, 

CBROP, reports 

etc. 

All the 

specified 

documents 

All the 

specified 

documents 

All the 

specified 

documents  

All the specified documents 

published on the county 

website 

Target achieved 

Efficient & effective 

financial 

management & 

Control 

 

Training of staff 

 

One 

training 

One training Nil Nil Target not met 
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Capacity building 

of M&E officers 

Number of 

trainings 

3 1 1 1 To be achieved 

in Q3 and Q4 

Capacity Building 

of Chief Officer for 

Devolution 

Number of 

trainings 

2 1 1 1 To be achieved 

in Q3 

       

 

 

Implementation challenges 

The following challenges were reported during the implementation of Quarter Two targets: 

i. Delay in disbursement of funds to the Special Purpose account by both the County Government and National Treasury 

ii. Inadequate capacity building of the CPIU, the CPTC and CPSC members 

 

 



Recommendations 

i. Timely release of funds   

ii. Continuous capacity building of staff 

 

 

 

 

 

 

 

 



 


