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FOREWORD 

The budget implementation and review report are prepared per Section 166 of the 

Public Finance Management Act 2012, which provides for preparing budget 

implementation reports with specifications on financial and non-financial 

information. The report is based on data from the approved county budget for FY 

2024/2025 and financial and non-financial performance reports for the half-year. 

The report examines budget implementation by the County Government of Kisii 

presenting the budget performance analysis of the approved budgets, Own Source 

Revenue, exchequer issues, expenditure by major economic classifications of 

Personnel Emoluments, Operations and Maintenance and Development Expenditure 

and absorption of funds against the approved budget. It provides the project 

Implementation status for the projects across the departments. It further indicates 

the issues recognized that hampered effective budget implementation during the 

period and makes appropriate recommendations to address them. Reporting is done 

on key targets and indicators from the approved budget.   

Information on the absorption of funds across the departments is critical in making 

decisions on budget implementation and reporting. It also informs stakeholders and 

the public in general about the County’s performance in spending the appropriated 

funds. 

The emphasis continues to be on completing ongoing projects and paying pending 

bills. Public participation remains critical in project implementation to ensure 

accountability and sustainability. 

KENNEDY OKEMWA ABINCHA 

 

COUNTY EXECUTIVE COMMITTEE MEMBER  

FINANCE, ECONOMIC PLANNING AND ICT SERVICES 
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EXECUTIVE SUMMARY 

This report has been prepared to fulfill Article 228(6) of the Constitution of Kenya, 

2010, and Section 166 of the Public Finance Management Act, 2012. The report 

provides information on the status of budget implementation during the half year of 

Financial Year 2024/25 by the County Government. It analyses revenue and 

expenditure performance against the annual budget estimates and is based on 

financial and non-financial reports submitted to the county treasury.  

The County's approved budget for FY 2024/25 was Kshs.14.53 billion, comprising 

Kshs.5.5 billion (37 percent) and Kshs.9.2 billion (63 percent) allocation for 

development and recurrent programs. The approved budget estimates represented 

an increase of 9.57 percent compared to the previous financial year when it was 

Kshs.13.26 billion, comprising Kshs.4.34 billion (32.7 percent) and Kshs.8.92 billion 

(67.3 percent) allocation for development and recurrent programs.  

To finance the budget, the County expected to receive Kshs.9.6 billion (66 percent) as 

the equitable share of revenue raised nationally, Kshs.783.03 million as additional 

allocations/conditional grants (5 percent), a cash balance of Kshs.3.49 billion (24 

percent) was brought forward from FY 2023/24 and Kshs.650 million (5 percent) as 

ordinary own source revenue. 

In the period under review, the County government generated a total of Kshs 144 

million from its own source revenue collection, which was 22.28 percent of the 

annual target of KShs 650 million and a decrease compared to Kshs 147 million 

generated in a similar period of FY 2023/2024. 

In the reporting period, the County spent Kshs.2.76 billion and 463.48 million on 

recurrent and development programs. This expenditure represented 22 percent of 

the total approved budget. Expenditure on recurrent and development programs 

represented 30.3 and 8.4 percent absorption of the annual recurrent and 

development budget.  

The report identified challenges that hampered effective budget execution during 

the reporting period. These included underperformance in revenue collection from 

internal sources and low expenditures on development programs. 

To address these challenges, the County Treasury should develop and implement 

measures to enhance its own source revenue collection for sustainable budget 

financing while monitoring performance to make appropriate interventions during 

the approved Budget process. To address the low expenditure of the development 
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budget, the County government should develop the capacity to ensure expenditure 

on development activities comply with Section 107(2) (b) of the Public Finance 

Management (PFM) Act, 2012.  
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CHAPTER ONE 

INTRODUCTION 

This is the half-year County Budget Implementation Review Report by the County 

Treasury for the FY 2024/25. The report covers the period from July to December 2024. It 

has been prepared in fulfillment of Section 166 (1) of the Public Finance Management 

(PFM) Act, 2012 which requires the accounting officer for a county government entity to 

prepare a report for each quarter of the financial year in respect of the entity. 

The report presents a review of the budget execution in the half-year of the financial 

year 2024-2025. It contains information on revenue received by the county, 

disbursement of conditional grants from both the National Government and 

Development Partners, actual expenditure, and absorption rates attained by each sector 

during the reporting period.  

The structure of this report is as follows; Chapter one is the introduction, and Chapter 

two details the revenue performance i.e., own-source revenue and other revenues. 

Chapter three provides a detailed report for expenditure performance across the 

departments. It shows the actual expenditure against the set budget estimates for both 

recurrent and development expenditures. Recurrent expenditure is disaggregated into 

Personal Emoluments (PE) and Operations and Maintenance (O&M). The absorption 

rate measures performance and is computed as a percentage of actual expenditure 

against the approved annual budget estimates.  

Section four presents project execution by specific projects in each department while 

Section five summarizes the critical challenges observed in budget implementation and 

provides recommendations to ensure effective and efficient implementation of the 

budget. 
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CHAPTER TWO 

REVENUE PERFORMANCE 

2.0 Overview of FY 2024/2025 

The County's approved budget for FY 2024/25 was Kshs.14.53 billion, comprising 

Kshs.5.51 billion (37.9 percent) and Kshs. 9,022,305,643billion (63.72 percent) allocation 

for development and recurrent programs 

To finance the budget, the County expects to receive KShs 9.6 billion (66 percent) as the 

equitable share of revenue raised nationally, KShs 783 (5.39) percent) as total 

conditional allocation, generate KShs 650 million (4.4 percent) from own sources of 

revenue, and a cash balance brought forward of KShs 3.49 billion (24 percent) from FY 

2023/2024.  

2.1 Revenue performance 

In the FY 2024/25, the County received Kshs.3.8 billion as equitable share of the revenue 

raised nationally and had a cash balance of KShs. 2.96 billion from FY 2023/24, and 

raised KShs.144.78 million as own-source revenue (OSR). The total funds available for 

budget implementation during the period amounted to KShs. 3.8 billion, as shown in 

Table1.1 

Table 1.1: Revenues for the financial 2024/25 

Revenue 

Annual 

Revenue 

Budget 

Actual 

Expenditure Variance 

Performance 

over(under) 

performance 

Equitable Share 

                     

9,605,604,088  

                  

3,861,922,174 

           

(5,743,681,914) 

                                                                              

40 

Unspent Balances FY 

2023/2024 

                     

3,494,246,792  

              

2,960,595,298  

               

(533,651,494)  

                                                                            

85  

Conditional Allocation/Grant     

                                   

-      

Aquaculture Business 

Development Programme 

                           

21,486,575  

                                      

-    

                 

(21,486,575) 

                                                                             

-    

DANIDA 

                             

8,856,000  

                                      

-    

                   

(8,856,000)  

                                                                             

-    

Finance for Locally-Led 

Climate Action Program 

(FLLoCA) County Climate 

Institutional Support (CCIS) 

Grant 

                           

11,000,000  

                                      

11,000,000                  - 

                                                                             

100 
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Industrial Park 

                         

250,000,000  

                                      

-    

               

(250,000,000)  

                                                                             

-    

KDSP II 

                           

37,500,000  

                                      

-    

                 

(37,500,000) 

                                                                             

-    

Community Health Promoters 

(CHPs) 

                           

88,200,000  

                                      

-    

                 

(88,200,000) 

                                                                             

-    

Road Maintenance Levy Fund 

(RMLF) 

                         

179,407,700  

                                      

-    

               

(179,407,700) 

                                                                             

-    

Institution Grant 

                           

35,000,000  

                                      

-    

                 

(35,000,000) 

                                                                             

-    

Allocation for Mineral 

Royalties 

                                 

117,616  

                                      

-    

                       

(117,616) 

                                                                             

-    

National Agricultural Value 

Chain Development Project 

(NAVCDP)-World Bank 

Credit  

                         

151,515,152  

                                      

-    

               

(151,515,152) 

                                                                             

-    

Ordinary Local Revenue  
    

                                   

-      

Own Source Revenue 

                         

650,000,000  

                    

144,788,414 

               

(505,211,586) 

                                                                            

22.28 

Grand total 

                   

14,532,933,923  

               

6,978,305,885.65 

         

(7,554,628,037.35)     48.01                                                                         

 

2.2 Own Revenue Source (OSR)/Local Revenue 

The Own Source Revenue constitutes 4.47 percent of the total County budget revenue 

for the financial year 2024/25.  In the half year, the County targeted to raise KShs.225M 

from its own revenue sources; however, only KShs. 144.79 M was realized representing 

64.35 percent realization.  

It is worth noting that the first half year is a low season for some major streams like 

Single Business Permits, environmental permits, and advertisement which are 

incidental to each other. These streams usually peak during the third quarter. Thus, the 

targets are equally staggered to this trend in the revenue cycle. 

There was a slight decrease in the own source revenue as compared to the previous 

financial year that is the 147.91M raised in the FY 2023/24 indicating a 2.1% decrease. 

This is illustrated in graph 1.  
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Graph 1: Half-year collection comparison with the previous financial years 
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Graph 2: Comparison between months in the same period of the preceding years                

 

2.2.1 Revenue Stream Collection  

Sacco management stream had the highest collection while the hire services had the 

least collection. The table shows the monthly stream collection. 
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Table 1.2: Revenue Collection per Stream 
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Half-Year Revenue Stream Monthly Collection  

 

Jul Aug Sep Oct Nov Dec Total 

Advertiseme

nt 

                  

1,346,655.00  

                       

833,110.00  

                    

1,353,450.00  

                      

949,198.00  

                 

1,117,500.00  

                     

960,200.00  

                  

6,560,113.00  

Betting & 

Gaming 

                                 

-    

                                    

-    

                                   

-    

                                  

-    

                                

-    

                      

48,500.00  

                       

48,500.00  

Cess 

                     

424,910.00  

                       

627,060.00  

                       

909,696.00  

                      

726,325.00  

                    

440,855.00  

                  

1,148,349.00  

                  

4,277,195.00  

Clamping 

                      

54,500.00  

                         

81,600.00  

                       

155,100.00  

                      

134,800.00  

                    

132,700.00  

                      

93,300.00  

                     

652,000.00  

Conservancy 

Fees 

                      

50,410.00  

                                    

-    

                                   

-    

                                  

-    

                                

-    

                                 

-    

                       

50,410.00  

Distribution 

Permit 

                                 

-    

                                    

-    

                        

39,000.00  

                      

291,000.00  

                    

129,000.00  

                     

144,000.00  

                     

603,000.00  

Environment 

                  

1,156,399.00  

                       

897,100.00  

                       

772,630.00  

                      

549,200.00  

                    

373,100.00  

                      

73,700.00  

                  

3,822,129.00  

Fire 

Inspection 

                     

531,501.00  

                       

689,500.00  

                       

476,500.00  

                      

278,500.00  

                     

88,000.00  

                      

69,000.00  

                  

2,133,001.00  

Fisheries 

                      

77,200.00  

                         

40,430.00  

                        

39,400.00  

                       

49,000.00  

                       

2,335.00  

                      

50,500.00  

                     

258,865.00  

Hire of 

County Halls 

                                 

-    

                          

8,000.00  

                                   

-    

                                  

-    

                       

3,000.00  

                                 

-    

                       

11,000.00  

Hire Services 

                                 

-    

                          

2,000.00  

                                   

-    

                                  

-    

                                

-    

                                 

-    

                         

2,000.00  

Hire Stadium 

                     

342,000.00  

                          

4,985.00  

                        

20,500.00  

                       

20,000.00  

                     

42,250.00  

                        

3,000.00  

                     

432,735.00  

Impounding 

                      

99,400.00  

                       

404,700.00  

                       

250,700.00  

                      

248,997.00  

                    

241,700.00  

                     

685,300.00  

                  

1,930,797.00  

Land Rates 

                     

901,151.00  

                    

1,213,086.00  

                       

946,907.00  

                   

1,367,821.00  

                 

1,172,268.00  

                  

1,040,544.00  

                  

6,641,777.00  

Library Fees 

                      

11,826.00  

                          

9,459.00  

                          

1,342.00  

                         

2,010.00  

                                

-    

                                 

-    

                       

24,637.00  

Livestock                                                                                                                                                        
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Market 112,000.00  115,700.00  124,830.00  111,750.00  119,700.00  125,150.00  709,130.00  

Market Gate 

Fees 

                  

2,614,180.00  

                    

3,571,990.00  

                    

3,484,600.00  

                   

3,246,930.00  

                 

2,994,400.00  

                  

2,794,710.00  

                

18,706,810.00  

Motorbike 

Stickers 

                        

8,800.00  

                    

1,003,100.00  

                       

719,800.00  

                      

946,400.00  

                                

-    

                                 

-    

                  

2,678,100.00  

Parking 

                  

3,223,102.00  

                    

2,463,301.00  

                    

3,005,500.00  

                   

2,922,400.00  

                 

3,685,610.00  

                  

3,841,950.00  

                

19,141,863.00  

Penalties 

                     

127,864.00  

                       

106,138.00  

                        

63,383.00  

                       

17,649.00  

                     

19,000.00  

                     

455,500.00  

                     

789,534.00  

Physical 

Planning 

                  

3,706,601.00  

                    

4,545,107.00  

                    

3,110,854.00  

                   

5,199,231.00  

                 

4,836,854.00  

                  

3,943,748.00  

                

25,342,395.00  

Public 

Health 

                      

13,501.00  

                       

165,745.00  

                        

10,000.00  

                                  

-    

                                

-    

                                 

-    

                     

189,246.00  

Rent 

Management 

                     

625,500.00  

                       

797,190.00  

                       

375,000.00  

                   

1,437,860.00  

                    

375,800.00  

                     

677,800.00  

                  

4,289,150.00  

Sacco 

Management 

                  

3,831,000.00  

                    

4,882,200.00  

                    

5,650,200.00  

                   

5,742,000.00  

                 

6,206,400.00  

                  

6,175,895.00  

                

32,487,695.00  

Salary 

Overpaymen

t 

                                 

-    

                                    

-    

                                   

-    

                       

25,700.00  

                                

-    

                                 

-    

                       

25,700.00  

Single 

Business 

Permit 

                  

4,146,751.00  

                    

3,389,401.00  

                    

1,875,010.00  

                   

1,106,300.00  

                    

298,200.00  

                     

360,200.00  

                

11,175,862.00  

Slaughterhou

se Fees 

                     

110,200.00  

                       

138,600.00  

                       

127,900.00  

                      

146,350.00  

                    

154,400.00  

                     

199,300.00  

                     

876,750.00  

Weights & 

Measures 

                     

187,680.00  

                       

276,520.00  

                       

144,940.00  

                      

203,100.00  

                    

104,780.00  

                      

11,000.00  

                     

928,020.00  

 

       

23,703,131.00  

          

26,266,022.00  

         

23,657,242.00  

        

25,722,521.00  

      

22,537,852.00  

       

22,901,646.00  

       

144,788,414.00  
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Revenue collection slightly declined compared to FY 2023/ 24. This was attributed to a 

decline in the revenue system's transition and non-compliant traders. 

The table below compares revenue stream collection with the previous financial years. 

Table 1:3 Revenue stream collection comparisons by financial years 

Half-Year Revenue Stream Collection Comparison by FY 

Revenue Stream FY2022/23 FY2023/24 FY2024/25 

Advertisement              2,872,570.00           5,698,620.00           6,560,113.00  

Betting & Gaming                             -                             -                  48,500.00  

Cess              2,007,547.00           4,908,439.50           4,277,195.00  

Clamping                  73,000.00              350,000.00              652,000.00  

Conservancy Fees                             -                             -                  50,410.00  

Distribution Permit                             -                             -                603,000.00  

Environment              1,388,000.00           2,779,400.00           3,822,129.00  

Fire Inspection                             -                             -             2,133,001.00  

Fisheries                 131,753.00              307,478.00              258,865.00  

Hire of County Halls                  31,000.00                53,000.00                11,000.00  

Hire Services                             -                             -                   2,000.00  

Hire Stadium                 100,000.00                14,000.00              432,735.00  

Impounding                 193,908.00           1,346,700.00           1,930,797.00  

Land Rates              1,954,505.00           9,864,254.00           6,641,777.00  

Library Fees                             -                181,360.00                24,637.00  

Livestock Market                             -                             -                709,130.00  

Market Gate Fees            20,915,440.00         22,148,100.00         18,706,810.00  

Motorbike Stickers                 553,700.00         10,826,872.00           2,678,100.00  

Parking            14,404,250.00         16,906,570.00         19,141,863.00  

Penalties                             -                             -                789,534.00  

Physical Planning            19,031,591.00         29,502,679.06         25,342,395.00  

Public Health                             -                             -                189,246.00  

Rent Management              2,151,280.00           3,158,550.00           4,289,150.00  

Reserved Parking                 255,000.00              439,000.00                           -    

Sacco Management            19,807,100.00         23,266,400.00         32,487,695.00  

Salary Overpayment                             -                             -                  25,700.00  

Single Business Permit              8,769,250.00         14,770,830.00         11,175,862.00  

Slaughterhouse Fees                 237,950.00              319,950.00              876,750.00  

Weights & Measures                 754,680.00           1,070,080.00              928,020.00  

Total          95,632,524.00     147,912,282.56     144,788,414.00  

 

2.2 Revenue Collection by Sub-County 

South Mugirango had the highest collection of Kshs.10,311,793 while Nyaribari Masaba 

had the least collection of Kshs.3,325,209. Most sub counties declined in their revenue 
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collection except for Kitutu Chache North, Kisii Municipality andKeroka Town which 

had a slight improvement. Municipality though an undisputed major collection point, 

did not achieve its optimum collection in the period under review. 

 

Table 1.4: The revenue collection by Sub County against revenue raised during the same 

period in the previous years. 

Sub County FY2022/23 FY2023/24 FY2024/25 

Bomachoge Borabu        4,156,570.00           7,765,210.00           6,219,911.00  

Bomachoge Chache        2,325,125.00           6,503,260.00           2,272,980.00  

Bobasi        5,298,900.00           8,741,575.00           8,094,535.00  

Bonchari        5,228,321.00           7,622,020.00           6,234,507.00  

Kitutu Chache North        2,120,317.00           3,530,789.00           6,236,847.00  

Kitutu Chache South        5,504,840.00           9,150,261.50           5,931,439.00  

Keroka Town        3,459,099.00           3,352,951.00           3,818,859.00  

Kisii Municipality      53,642,848.00         72,118,803.00         79,810,723.00  

Ogembo Municipality                       -                             -             3,746,206.00  

Nyaribari Chache        6,370,239.50         10,711,689.06           8,785,405.00  

Nyaribari Masaba        2,338,911.50           7,670,839.00           3,325,209.00  

South Mugirango        5,187,397.00         10,744,885.00         10,311,793.00  

Total    95,632,568.00     147,912,282.56     144,788,414.00  

 

2.3 Sub County CollectionVersus Variance Analysis 

The half-year target was KShs. 225M, however, this target was reviewed upwards to 

accommodate new revenue streams and sub-counties that seemed to have performed 

well without affecting targets for other sub-counties and revenue streams as planned. 

The county managed to collect KShs. 144,788,414 whereby Kshs.79,810,723 and Kshs. 

64,977,691 were realized from Kisii Municipality and sub-counties respectively 

indicating a 64.35% performance rate and a variance of KShs.80,211,586 which is a 

35.65% difference. Kitutu Chache North sub-county surpassed its target despite 

readjusting it with a performance of over 127.95% achievement, quite a stellar 

performance, followed by South Mugiringo and Bomachoge Borabu with 85.76% and 

73.62% respectively, whereas Ogembo Municipality and Nyaribari Masaba had the least 
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performance. The table below shows the collection by sub-counties and variance 

analysis. 

Table 1.5: Revenue collection by sub-counties and variance analysis 

 

Half-Year Collection Half-Year Target Half-Year Variance % age 

Kisii 

Municipality          79,810,723.00           128,360,413.59           (48,549,690.59) 62.18% 

Sub-Counties          64,977,691.00             96,639,586.41           (31,661,895.41) 67.24% 

 

   144,788,414.00        225,000,000.00       (80,211,586.00) 64.35% 

 

 

Table 1:6 Sub County variance analysis 

Sub County 

Half-Year 

Collection Half-Year Target Half-Year Variance % Age 

B. Borabu         6,219,911.00           8,449,039.88            (2,229,128.88) 73.62% 

B. Chache         2,272,980.00           4,799,113.74            (2,526,133.74) 47.36% 

Bobasi         8,094,535.00          12,673,559.82            (4,579,024.82) 63.87% 

Bonchari         6,234,507.00           9,748,892.17            (3,514,385.17) 63.95% 

K. C. N.         6,236,847.00           4,874,446.09              1,362,400.91  127.95% 

K. C. S.         5,931,439.00          10,398,818.32            (4,467,379.32) 57.04% 

Keroka Town         3,818,859.00           5,199,409.16            (1,380,550.16) 73.45% 

O. Municipality         3,746,206.00           8,000,000.00            (4,253,794.00) 46.83% 

Ny. Chache         8,785,405.00          12,348,596.75            (3,563,191.75) 71.14% 

Ny. Masaba         3,325,209.00           8,124,076.81            (4,798,867.81) 40.93% 

S. Mugirango       10,311,793.00          12,023,633.68            (1,711,840.68) 85.76% 
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Total    64,977,691.00       96,639,586.41       (31,661,895.41) 67.24% 

 

 

 

REVENUE STREAMS COLLECTION BY SUB COUNTY
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Half-Year Revenue Performance per Stream per Sub County 2024/2025 

Revenue 

Stream 

B. 

Borabu 

B. 

Chache Bobasi 

Bonchar

i 

K.C. 

North 

K.C. 

South 

Keroka 

Town 

Municipalit

y- Kisii 

Municipalit

y- Ogembo 

N. 

Chache 

N. 

Masaba 

S. 

Mugirang

o Total 

Advertisemen

t 
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4,500  

                         

111,000 

                     

266,750 

                     

139,000 

                    

122,600 

                       

356,350 

                     

5,042,660 
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101,750 
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0  
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48,500 
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48,500 

Cess 
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242,700 
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Clamping 
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10,000.0
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22,000.0
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154,000 
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250,000  

                                   

-    

                         

61,000 
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79,000 

             

603,000 

Environment 
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2,296,129 

                        

26,500 
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98,000.0

0  
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360,000.00  
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-    

                         

6,000.00  
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Impounding 

                  

110,000 

                        

22,500.0

0  

                         

105,400 

                      

27,500.0

0  

                     

197,100 

                      

10,000.00  

                         

35,000 

                     

1,235,700  

                        

17,300.00  

                         

59,000.0

0  

                        

21,000.0

0  

                       

90,297.00  

          

1,930,797 
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Land Rates 

                  

215,000 

                        

94,500 

                         

373,500 

                     

430,100 

                     

497,695 

                      

75,500.00  

                         

86,000 

                     

3,785,167  

                        

94,390.00  

                       

354,100 

                      

229,250 

                     

406,575 

          

6,641,777 

Library Fees 

                               

-    

                                   

-    

                                      

-    

                                 

-    

                                 

-    

                        

2,000.00  

                                    

-    

                          

22,637.00  

                                   

-    

                                    

-    

                                   

-    

                                  

-    

               

24,637.00  

Liquor 

Permits 

                               

-    

                                   

-    
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Market 

                  

101,090 

                       

131,920 

                           

94,680.0

0  

                      

31,890 

                           

600.00  

                      

20,350.00  

                             

100.00  

                          

55,600.00  

                          

2,150.00  

                           

9,590.00  

                            

250.00  

                     

260,910. 

             

709,130.00  

Market Gate 

Fees 

               

1,242,39

0 

                        

55,870 

                       

1,110,27

0 

                     

675,600 

                     

406,890 

                 

1,403,540 

                       

316,780 

                     

9,573,730 

                       

372,370.00  

                     

1,098,54

0 

                      

206,150 

                   

2,244,680 

        

18,706,810 

Motorbike 

Stickers 

                  

254,250 

                       

244,600 

                         

486,850 

                     

229,500 

                     

213,100 

                      

75,700 

                         

39,300 

                        

291,400.00  

                       

343,500.00  

                         

72,700 

                      

173,150 

                     

254,050 

          

2,678,100 

Parking 

                  

708,900 

                       

398,300 

                       

1,025,55

0 

                     

828,800 

                     

489,250 

                    

383,401 

                       

540,300 

                    

12,186,212 

                       

380,250.00  

                       

743,900 

                      

523,850 

                     

933,150 

        

19,141,863 

Penalties 

                      

4,144.00  

                          

1,200.00  

                             

3,700.00  

                                 

-    

                      

12,500.00  

                                 

-    

                                    

-    

                        

250,860.00  

                        

18,455.00  

                         

32,875 

                        

21,500 

                     

444,300 

             

789,534.00  

Physical 

Planning 

                  

745,581 

                       

406,470 

                       

1,233,46

0 

                  

1,646,06

7 

                  

1,254,712 

                    

972,887 

                       

342,729 

                    

13,223,110 

                    

1,087,591 

                     

1,720,62

0 
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9 

                   

1,640,099 

        

25,342,395  

Public Health 

                            

1.00  

                                   

-    

                                      

-    

                        

6,000.00  

                                 

-    

                    

183,245.00  

                                    

-    

                                     

-    
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189,246.00  

Rent 

Management 

                    

69,100.0
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Parking 
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-    
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-    

Royalties 
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-    
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-    

                                   

-    

                                  

-    

                            

-    
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1,727,50

0 

                       

489,000  

                       

2,219,99

5 

                     

484,000 

                  

1,613,100.0

0  

                 

1,973,000.0

0  

                    

1,421,00

0 

                    

17,392,100 

                       

928,000.00  

                     

2,562,00 

                      

307,500 

                   

1,370,500 

        

32,487,695 

Salary 

Overpayment 
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-    
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-    

                                    

-    

                          

25,700.00  
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-    
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25,700.00  

Single 

Business 

                  

385,400 
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418,400 

                     

5,953,362.00  

                       

161,100.00  

                       

706,600 

                      

231,000 

                     

541,500 

        

11,175,862 
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Permit 
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Trend analysis 

The graphical representation shows the trend analysis with the financial year 2023/2024 as 

compared to the current financial year. 
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CHAPTER THREE 

3.0 EXPENDITURE PERFORMANCE 

The County spent Kshs.2.73 billion and 463 million on recurrent and development programs in 

the reporting period. Expenditure on development programmes represented an absorption 

rate of 8.4 per cent, while recurrent expenditure represented 30.3 percent of the annual 

recurrent expenditure budget.  

 3.1Expenditure by Economic Classification  

Analysis of expenditure by economic classification indicates that the County Executive spent 

Kshs. 2.1 billion on employee compensation, Kshs.143 million on operations and maintenance, 

and Kshs.463 million on development activities. Similarly, the County Assembly spent 

Kshs.267 million on employee compensation and Kshs.154 million on operations and 

maintenance as shown below: 

Table 3.1: Expenditure by Economic Classification 

Expenditure 

classification 

Budget Expenditure Absorption rate 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

Recurrent 

expenditure 

7,897,667,648    

 

1,124,637,995 

 

2,312,361,542 
 

422,259,815 
 

29.28 37.55 

Compensation of 

employees 

5,877,304,081  

 

651,402,051 

 

2,168,403,068 
 

267,358,979 
 

36.99 41.04 

Operations and 

maintenance 

2,020,363,567 

 

473,235,944 

 

 143,958,474 
 

154,900,836 

 

 

7.13 32.73 

Development 

expenditure 

5,433,906,045 

 

  76,722,235 

 

463,479,090 
 

- 8.53 - 

Total 13,331,573,693.0 

 

1,201,360,230 

 

2,775,840,632 422,259,815 20.82 35.14 
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3.2 Recurrent Expenditure 

By the end of the half year, the County incurred Kshs. 2,734, 621,357 on recurrent programs, of 

which Kshs. 2,168,403,068 was spent on personnel emoluments while Kshs. 143,958,474 was 

used for operations and maintenance. The table below shows the department's recurrent 

expenditure versus the absorption rate.  

Table 3.2 Recurrent Expenditure per department 

Department Recurrent budget 

Recurrent 

expenditure Absorption rate 

County executive and public 

service board 

 400,114,950   119,160,244.00  29.8 

Administration and 

stakeholder management 

 613,028,145   195,890,250.00  32.0 

Finance, economic planning, 

and ICT services 

 1,188,900,000   290,189,813.00  24.4 

Agriculture, Livestock, 

Veterinary, Fisheries and 

Cooperative development 

 291,106,497   43,799,121.00  15.0 

Water, Energy, Environment, 

Natural Resources and Climate 

Change 

 131,186,382   29,073,855.00  22.2 

Education, Technical Training, 

Innovation and Manpower 

Development                            

 964,859,123   268,601,000.00  27.8 

County health services  3,513,904,652   1,156,633,201.00  32.9 

Lands, physical planning and 

urban development 

 230,100,000   38,909,000.00  16.9 

Infrastructure roads and public 

works 

 255,000,000   71,722,457.00  28.1 

Trade, Tourism, industry and 

Marketing 

 85,673,042   25,791,492.00  30.1 

Culture, Youth, Sport and 

Social Services 

 100,852,345   29,036,475.00  28.8 

Kisii Municipality  107,957,337   41,888,500.00  38.8 

Ogembo municipality  14,985,175   1,666,134.00  11.1 

County assembly  1,124,637,995   422,259,815.00  37.5 

 Grand Total 9,022,305,643 2,734,621,357.00  30.3                               
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3.2.1Expenditure on compensation of employees 

In the half year, expenditure on employee compensation was Kshs. 2,168,403,068 whereby 

Kshs. Was for County executive while Kshs. 267,358,979 was for county assembly. Personnel 

emoluments had an absorption rate of 37.31%. The table below shows personnel emoluments 

versus the absorption rate in the departments. 

Table3.3: Expenditure on compensation of employees 

Department Budget Expenditure 

Absorption 

rate 

County executive and public service 

board                       

250,000,000       110,237,904.00  

                         

44.1  

Administration and stakeholder 

management 
468,100,000      192,628,160.00  

                         

41.2  

Finance, economic planning, and ICT 

services 
530,000,000      218,052,220.00  

                         

41.1  

Agriculture, Livestock, Veterinary, 

Fisheries and Cooperative 

development 270,000,000         42,936,121.00  

                         

15.9  

Water, Energy, Environment, Natural 

Resources and Climate Change 70,000,000         29,073,855.00  

                         

41.5  

Education, Technical Training, 

Innovation and Manpower 

Development                            
675,000,000      268,545,000.00  

                         

39.8  

County health services 
3,089,204,081   1,105,516,930.00  

                         

35.8  

Lands, physical planning and urban 

development 
85,700,000         34,249,000.00  

                         

40.0  

Infrastructure roads and public works 
190,000,000         71,722,457.00  

                         

37.7  

Trade, Tourism, industry and 

Marketing 
70,000,000         25,685,812.00  

                         

36.7  

Culture, Youth, Sport and Social 

Services 
80,000,000         28,640,975.00  

                         

35.8  

Kisii Municipality 
95,000,000         39,448,500.00  

                         

41.5  

Ogembo municipality 
4,300,000           1,666,134.00                           
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38.7  

County assembly 
651,402,051      267,358,979.00  

                         

41.0  

 Grand Total 6,528,706,132  2,435,762,047.00   37.31                         

 

3.2.2 Expenditure on operation and maintenance 

The County Executive and County Assembly had an operation and maintenance of Kshs. 

143,958,474 and Kshs. 154,900,836 respectively representing a 12% absorption rate. The table 

below shows expenditure on operation and maintenance. 

Table 3.4: Expenditure on operation and maintenance 

Department O&M budget 

O&M 

Expenditure Absorption rate 

County executive and public service 

board 
     150,114,950.00             8,922,340.00                               5.9  

Administration and stakeholder 

management 
     144,928,145.00             3,262,090.00                               2.3  

Finance, economic planning, and 

ICT services 
     658,900,000.00           72,137,593.00                             10.9  

Agriculture, Livestock, Veterinary, 

Fisheries and Cooperative 

development         21,106,497.00                 863,000.00                               4.1  

Water, Energy, Environment, 

Natural Resources and Climate 

Change         61,186,382.00                                 -                                   -    

Education, Technical Training, 

Innovation and Manpower 

Development                            
     289,859,123.00                   56,000.00                               0.0  

County health services 
     424,700,571.00           51,116,271.00                             12.0  

Lands, physical planning and urban 

development 
     144,400,000.00             4,660,000.00                               3.2  

Infrastructure roads and public 

works 
        65,000,000.00                                 -                                   -    

Trade, Tourism, industry and 

Marketing 
        15,673,042.00                 105,680.00                               0.7  

Culture, Youth, Sport and Social 

Services 
        20,852,345.00                 395,500.00                               1.9  
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Kisii Municipality 
        12,957,337.00             2,440,000.00                             18.8  

Ogembo municipality 
        10,685,175.00                                 -                                   -    

County assembly 
     473,235,944.00         154,900,836.00                             32.7  

Total   2,493,599,511.00         298,859,310.00                             12.0  

 

3.3 Development Expenditure 

Development expenditure was only in the county executive representing an 8.4% absorption 

rate. The table below shows the development expenditure across the department. 

Table 3:5: Development expenditure across the department 

Department 

Development 

budget 

Development 

expenditure Absorption rate 

County executive and public service board 200,000,000 79,866,372 39.9 

Administration and stakeholder management 43,500,000 1,982,700 4.6 

Finance, economic planning, and ICT services 246,000,000 9,960,825 4.0 

Agriculture, Livestock, Veterinary, Fisheries and 

Cooperative development 476,586,576 50,526,434 10.6 

Water, Energy, Environment, Natural Resources 

and Climate Change 708,955,963 63,123,568 8.9 

Education, Technical Training, Innovation and 

Manpower Development                            399,171,428 

 

0.0 

County health services 699,871,055 66,833,219 9.5 

Lands, physical planning and urban 

development 239,503,308 9,350,000 3.9 

Infrastructure roads and public works 1,770,306,009 175,737,002 9.9 

Trade, Tourism, industry and Marketing 423,611,706 6,098,970 1.4 

Culture, Youth, Sport and Social Services 86,300,000 0 0.0 

Kisii Municipality 80,000,000 0 0.0 

Ogembo municipality 60,100,000 0 0.0 

County assembly 76,722,235 0 0.0 

Grand total 5,510,628,280 463,479,090 8.4 
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CHAPTER FOUR 

4.0 PROJECT IMPLEMENTATION STATUS 

During the period under review, updates of the status of projects prioritized to be implemented during 

the financial year are as provided departmentally in the tables below; 

4.1Finance, Economic Planning, and ICT services 

The role of the sector is to facilitate other sectors to execute their respective mandates; however, the ICT 

directorate is the only sub-sector with the projects. The table below presents the status of the project in 

the second quarter of FY 2024/25 

Table 4:1: Project implementation status for ICT Services 

Projects  Location  Project cost  
Amount 

Paid 
Remarks 

Project Monitoring and Tracking 

System 
Headquarters    25,333,840.00  - Awarded 

HMIS System Headquarters    40,000,000.00  - Ongoing 

Installation of structured and 

telecoms networks at New Public 

Works, Water, Stadium, and NOC 

offices.  

 
     9,366,768.00  4,000,000 Ongoing 

Installation and Extension of CCTV to 

key service points 
Headquarters    10,000,000.00  - Ongoing 

Installation of Solar Power backup at 

the Headquarter and Sub counties to 

support implementation of systems 

Headquarters    15,818,115.00  - Ongoing 

Structured and wireless LAN for 10 

health facilities in readiness for 

implementation of HMIS - Phase2 

Headquarters    25,000,000.00  - Terminated 

Upgrade of a data center, recovery 

Site, and virtualization of Servers for 

hosting of county applications and 

data 

Headquarters    17,307,271.00  - 
Procurement 

Initiated 

Customization and Implementation 

of Revenue collection and 

management system (Equipment for 

Revenue management system) 

Headquarters    25,000,000.00  9,960,825.20 Ongoing 

Automation of departmental 

workflows (trade schemes, Cabinet 

meetings, Agric extension services, 

ATC services, mapping of facilities) 

Integration and operationalization of 

existing applications (county 

planning, PMS, performance 

Headquarters    30,000,000.00  - 
To be Re-

advertised 
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management, Bursary management, 

stakeholder management, Asset 

management, procurement 

management online service portal) 

Supply and Installation of CCTVsurvelliance at the 

selected departments-KTRH Drug store, public works, 

Gusii Stadium Gesusu Hospital, and Central View station 

at HQ 

     1,174,006.00  - 
To be Re-

advertised 

Deployment and support of Internal 

Audit Management and reporting 

system 

Headquarters      7,000,000.00  - To commence 

Supply and Installation of Enterprise 

Biometric time and attendance 

system 

Headquarters    25,000,000.00  - 
To be Re-

advertised 

Hardware for HMIS Headquarters    15,000,000.00  - Awarded 

 

4.2 Infrastructure, Roads, and Public Works 

Projects in this department are geared towards the achievement of the Roads Development 

priority. Road connectivity is an enabler in the economy. It facilitates the movement of goods 

and people from one place to another and therefore facilitates trade and the provision of 

services like education and medical services. In the period under review, the department 

initiated various activities that are at different levels of completion as presented in the Table 

below. 

Table 4:2: Project implementation status in the Department of Infrastructure Roads and 

PublicWorks in the Second quarter of FY 2024/25. 

Project Name Location  Project cost  

Amount 

paid Remarks 

Repair and Mantainance of Rionkoba Road Gesusu           2,956,724  - To start 

Kiango-Getacho Bokimonge           2,139,272  - 
To start 

Rionango-Riochora-Getacho Rd Sensi           1,998,448  - 
To start 

Repair & Mantainance of Rionyoni-Bomariba Pri-

Itogotera-Nyamagundo Rd Bomariba           1,677,051  - 

To start 

Bombaba-Samogara PAG -Nyandiba Rd Monyerero           2,800,000  - Complete 

Cllr Jumula-Nyamagoro-Makingu Rd Monyerero           3,350,000  - Ongoing 

Ruma Jctn-Getionki Road Moticho           3,156,000  - 
To start 

Riatirimba-Nyaigwa FCS-Nyanchega PAG-

Tambacha Bridge Road Monyerero           1,994,000  - 

Ongoing 

Rionyonka-Gesabakwa Jctn Bogeka           2,300,000  - 
To start 
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Orencho - Nyakembene  Boikanga 

              

173,922  - 

To start 

Riamaranga - Nyapara Inye - Rikendo Ibeno 

              

489,760  - 

To start 

Kiendege Rd Moticho 

              

213,396  - 

To start 

Nyaore catholic - Omotuka - marani Rd Bogeka           1,000,000  - 
To start 

Getenga/ Kiabugesi Junction - Kiabugesi Primary- 

Nyaibate - omosogwa Rd Magenche 

              

244,600  - 

To start 

Bomba- Matongo- Siasa Rd Nyakoe           1,500,000  - 
To start 

Getare- Nsaria- Bonyaoro road Bomorenda           2,700,000  - 
To start 

Mosando - Ebate Bogiakumu 

              

575,160  - 

To start 

Repair and mantainance of Riazablon-Nyagotocha-

Riobiero-Riomego Rd Monyerero           2,455,140  - 

To start 

Riomori - Riosinde - Riakarori Rd Sensi           2,500,000  - 
To start 

Repair and mantainance of Rionkoba-Nyabara 

Ibere Rd Bogusero           2,991,872  - 

To start 

Drainage Works Kegogi           2,826,477  - 
To start 

Drainage Works All wards         30,000,000  - 
To start 

Purchase of Gravel All wards         10,614,264  - 
To start 

Borangi police-Nyationg'ong'o Rd Bassi Central           2,858,588  - Complete 

Rianyakiana-Nyoera-Ebigogo Pry-Omoribe Bassi Central           4,500,000  - 
Awarded 

Bosansa Primary-Nyaibasa-Kegogi Pag-

Riamonyoncho Bassi Central           4,500,000  - 

Awarded 

Riakiora-Nyakona-Rionchaga-Emenwa Tbc Bassi Central           4,600,000  - 
Awarded 

Birongo junction – Kianate – Taracha one Boruma 

rd 4km  Birongo           3,554,820  - Complete 

Mosongoro – Biombe Pry – Gianchere Tea Buying 

Center   Birongo 

              

124,680  - Ongoing 

Nyabiosi Ebuti Nyankoba factory road opening 

with bridge  Birongo           2,729,480  - Ongoing 

Drainage from upper Birongo – Mosongoro roads-  

Moturumesi junction through Riabasweti   Birongo           1,500,000  - 

Complete 

Riamoro-Irondi Omote-Irondi Pri-Irondi 

Dispensary Rd Birongo           4,000,000  - 

To start 

Riomoi-Taracha Dispensary-Taracha Primary-

Taracha Shopping Centre Road Birongo           3,000,000  - Ongoing 

Birongo Police-Kienguku-Nyangeni Pry Road Birongo           3,000,000  - 
To start 
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Nyabiosi Secondary-Riomai Road Birongo           4,000,000  - 
To start 

Riatariki-Maburi Sda Church-Riabuti-Nyansira 

Shopping Centre Birongo           3,000,000  - 

To start 

Rionchoka Bridge Birongo 5,000,000  - 
To start 

Rioyunge-Kionganyo-Riamiruka Rd: (grading, 

gravelling & drainage) Bobaracho           3,258,208  - 

Grading 

complete 

Riakenyagwa-Rianyakenucha 

Rd:(grading,gravelling & drainage) Bobaracho           3,000,000  - Complete 

Kegati-Riobundo Rd :(grading, gravelling & 

drainage) Bobaracho           3,000,000  - Ongoing 

Riokari-Rionsarigo Rd :(grading, gravelling & 

drainage) Bobaracho           2,172,216  - 

Contractor 

is yet to 

commerce 

works 

Nyamage-Rinyambane Rd :(grading, gravelling & 

drainage) Bobaracho           2,500,000  - 

Contractor 

is yet to 

commerce 

works 

Rioyunge-Riabongera-KARI Rd :(grading, 

gravelling & drainage) Bobaracho           2,500,000  - Ongoing 

Nyanguru-Tunta Rd :(grading, gravelling & 

drainage) Bobaracho           1,140,512  - 

Contractor 

is yet to 

commerce 

works 

Kabwori-Riomurwa-Rigoko Rd :(grading, 

gravelling & drainage) Bobaracho           2,000,000  - 

To start 

Kionganyo-Mashauri-Riamichieka road Bobaracho           3,500,000  - 
To start 

Kenyoro-Kegati Sda Church Bobaracho           2,000,000  - 
To start 

Nyosia 1-Nyosia 2 rd Bobaracho           2,000,000  - 
To start 

Kionganyo-Mashauri-Riamichieka road Bobaracho           4,000,000  - 
To start 

Nyanko Tbc-Gucha rd Bobaracho           1,500,000  - 
To start 

Riamokaya-Riamaobe road rd Bobaracho           2,000,000  - 
To start 

Kiong'onyo-Nashauri Rd Bobaracho           2,000,000  - 
To start 

Kisumu Ndogo-Nyamage Sda Church Bobaracho           2,000,000  - 
To start 

Amariba-Rianyamoringo-Riosase Road Bassi Chache           4,775,140  - Complete 

Riondara-Iyabe-Rianyakangi Rd Bassi Chache           3,817,545  - Complete 

Nyagesa-Nyamabariri-Gekongo-Matangamano Rd Bassi Chache           3,273,775  - Ongoing 

Nyagiki Junction-riamomanyi-Riaisoka 

Road(opening and grading Bassi Chache           4,000,000  - 

Awarded 
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Isabagara-Riosoro-riagwonda-Itibo Market Road 

(grading and murraming) Bassi Chache           3,000,000  - 

Awarded 

Eburi-Riakebende-Riakengerere Rd Bassi Chache           3,000,000  - 
Awarded 

Nyagancha Dispensary-Getionko-Rionkangi Road Bassi Chache           3,000,000  - 
Awarded 

Igego Junction-Riakeana road(opening and 

grading) Bassi Chache           3,000,000  - 

Awarded 

Gitenyi-Riongoro-Samogara Box Culvert Bassi Chache           6,000,000  - 
Awarded 

Riamachana Box Culvert Bassi Chache           6,000,000  - 
Awarded 

Rianyabariri Box Culvert Bassi Chache           6,000,000  - 
Awarded 

Drainage Works at Bassi Chache Bassi Chache           5,320,416  - 
Awarded 

Rionyonka-Riamanoti Rd Bogeka           2,138,430  - 
Ongoing 

Nyaore-Enamba-Nyaore polytechnic and 900mm 

culvert Bogeka           4,000,000  - 

Awarded 

Riamanoti Bridge-Egetonto Road Bogeka           2,200,000  - 
Awarded 

Omogumo-Irianyi-Riamanoti Bridge Bogeka           3,600,000  - 
Awarded 

Enkoromba-Kioborari Road Bogeka           3,200,000  - 
Awarded 

Gesieka Junction-Ititi Tea Buying Centre-Nyaore 

Catholic Bogeka           3,200,000  - 

Awarded 

Mantaining Rionyonka-Riamanoti Rd Bogeka           2,200,000  - 
Awarded 

Nyaore Catholic Church Box Culvert Bogeka           6,000,000  - 
Awarded 

Rigena –Nyabigongoru – Riakombo Rd  Bassi Bogetaorio           3,983,672  - Ongoing 

Kibuku – Kiaroroko Rd  Bassi Bogetaorio           3,242,780  - 

Not yet 

started 

Nyamiombo/Riontanche Bridge  Bassi Bogetaorio 5,000,000  - Complete 

Getono-Kiamwango-Nyantira-Nyawengii Bassi Bogetaorio           2,500,000  - 
Awarded 

Rianathan-Kionduso-Chiengu-Mogutano-

Riabebene-Rionyiego Road Bassi Bogetaorio           3,000,000  - 

Awarded 

Nyamatera-Getai-Tarmac Road Bassi Bogetaorio           2,000,000  - 
Awarded 

Ekeonga-Getai-Nyamiobi Bassi Bogetaorio           2,500,000  - 
Awarded 

Marongo Buying Centre – Kiomabundu Pry – 

Moma Obai Junction          Bogetenga           2,486,170  - Complete 

Riosiri Border – Riosiri SDA – Tabaka Junction – 

Bwomweri – Bwonchiri -  Emonga        Bogetenga           3,636,642  - Complete 

Omogwa – Omonyansoti – Ogetii Ogoso – Kinara 

Omwansu – Magara Omari  Bogetenga           3,367,712  - Complete 

Getono – Esaka Pry – Mote Onkoba  Bogetenga           2,500,000  - Not yet 
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started 

Zanzibar – Toku River – Boriango Rd   Bogetenga           1,775,760  - Complete 

Nyabigena Secondary-Omobondo Bogetenga           2,500,000  - 
Awarded 

Joseph Ngisa- Kenyoro Junction-Kiambori 

Catholic-Michael Nyamboga Bogetenga           2,000,000  - 

Awarded 

Bwomboga-Getembe Church-Omakori road Bogetenga           2,500,000  - 
Awarded 

Bwomagwa-Bwongabi-Bwongonga road Bogetenga           2,500,000  - 
Awarded 

Nduru secondary-Nyamboga-Omokoyo-

Onyagwansa road Bogetenga           2,500,000  - 

Awarded 

Mantainance of Ituerio-Ochirongo-Gemas Rd Bogiakumu           3,000,000  - 

Not yet 

started 

Mantainance of Ebate-Bwongoro-Omogeta Rd Bogiakumu           2,813,401  - Ongoing 

Mantainance of Onyangongo-Obore-Mesigi Rd Bogiakumu           2,771,177  - Ongoing 

Opening of Omatundura-Riombaso-Nyameroka-

Moseni Rd Bogiakumu           2,513,483  - Ongoing 

Mantainance of Omosasa-Osiritari-Riogembo-

Moseni Rd Bogiakumu           3,000,000  - 

Not yet 

started 

Maintenance Kiaruta-Matongo-Rianyansera-

Nyamerakwa Road Bogiakumu           4,500,000  - 

Awarded 

Maintenance of Itibo-Gesuguri-Riomuga Bogiakumu           3,000,000  - 
Awarded 

Maintenance of Omanduku-Nyamasebe-Riokeiga Bogiakumu           2,500,000  - 
Awarded 

Maintenance of City gas-Gesonso-Nyamokenye Bogiakumu           2,500,000  - 
Awarded 

Opening and gravelling of Riantabo-Kiaruta-

Riamagero-Omonyori-Riambeki-Riomoracha Bogiakumu           3,500,000  - 

Awarded 

Opening and gravelling of Rianyapara-Riandasi-

lutheran-Sewage-Nyambunwa-ikuruma Bogiakumu           3,500,000  - 

Awarded 

Opening And Maintenance Of Iburuko-Ruora 

Primary-Getumo Road Bogusero           3,000,000  - 

To start 

Maintenance Of Riverside-Nyabigena-St Vincent 

The Paul Road Bogusero           3,000,000  - 
To start 

Opening And Maintenance Of Bwongoto-

Nyamochiro-Etora Bogusero           3,000,000  - 

To start 

Opening Of Ong'icha Primary-Ongaro-

Nyamagoma Road Bogusero           3,000,000  - 

To start 

Etora-Ebangora-Gesabakwa Road Bogusero           3,000,000  - 
To start 

Mosocho Market-Kidesis Preparatory School-

Riotoigo Maintenance Bogusero           2,500,000  - 

To start 

St. Henry Academy-Kaminiambo Bogusero           3,000,000  - 
To start 

New Rd Kanisa la Kristo- Riokeri – Riontwere – Boikang'a           5,027,208  - Complete 
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Chiefs Office – Ichuni – Nyakeiboreire Rd           

New Rd Mochengo – Omosocho Emesa – Amariba 

– Ronchwati Onguti Rd  Boikang'a           3,093,314  - Complete 

Kanisa la kristo-Kiasobera rd Boikang'a           2,000,000  - 
To start 

Kiasobera-Riangubo rd Boikang'a           2,000,000  - 
To start 

Nyagencha-Bwomboche-Bogisero rd Boikang'a           2,000,000  - 
To start 

Riteke-Rianyaega-Ekanga Boikang'a           3,000,000  - 
To start 

Riamaeba-Chigware rd Boikang'a           2,500,000  - 
To start 

Itumbe Junction- Matongo Rd Bassi Boitangare           2,500,000  2,495,392 Complete 

Egetacho – Nyamagwa Mission – Nyamagwa Pry – 

Riamaranga Rd  Bassi Boitangare           1,910,126  - Ongoing 

Mosaraba-Nyambunde Rd   Bassi Boitangare 2,661,736  - Complete 

Edira – Kiamisiori – Etangi – Otenyo Rd  Bassi Boitangare           2,763,540  - Ongoing 

Nyakumbati Tbc-Getare Bassi Boitangare           2,000,000  - 
Awarded 

Nyamagwa boys-Riobara Bassi Boitangare           2,500,000  - 
Awarded 

Egetugi-Riamaragia Bassi Boitangare           2,500,000  - 
Awarded 

Rianyaberi-Nyaguku Bassi Boitangare           2,500,000  - 
Awarded 

Enamba tbc-Rikura Bassi Boitangare           2,500,000  - 
Awarded 

Emenwa-Keigamere Bassi Boitangare           3,000,000  - 
Awarded 

Etangi-Kiamisiori Bassi Boitangare           2,000,000  - 
Awarded 

Riobara Nyakondiere road Bassi Boitangare           3,000,000  - 
Awarded 

Nyakumbati footbridge Bassi Boitangare           2,000,000  - 
Awarded 

Keraro-Kebabe-Amatagaro-Nyangundo Rd Bokimonge           3,525,240  - To start 

Nyangeti-Bonyambwoto-Full Gospel-Nyabitunwa 

Rd Bokimonge           2,120,596  - To start 

Omobera-Ribate-Kiongendo  Rd Bokimonge           2,200,000  - To start 

Kanyakanya-Kiru Rd Bokimonge           1,671,096  - To start 

Kiru Mkt-Kiru Catholic-Kiru Pri Road Bokimonge           2,998,600  - 
To start 

Maintenance of Riagora-Riribe-Riathomas rd Bokimonge           3,300,000  - 
To start 

Maintenance of Rionyango-Kenyoro-Kenyambi rd Bokimonge           3,300,000  - 
To start 

Kenyenya catholic-Ribate rd(maintenance) Bokimonge           2,300,000  - 
To start 

Getacho-riauka-Kiongendo rd(maintenance) Bokimonge           3,000,000  - 
To start 
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Nyangeti-Bonyabwoto-Nyabitunwa  rd Bokimonge           4,500,000  - 
To start 

Kerongorori-Metembe rd  Bokimonge           3,100,000  - 
To start 

Ekona yomongina-Kerongorori tbc-Hezron juncn-

Omobera-Omogwa rd(maintainance) Bokimonge           3,500,000  - 

To start 

Opening and gravelling of maiga secondary-

Riopanga-Okore-Nyabitunwa rd Bokimonge           4,100,000  - 

To start 

Construction and Murraming,culverts for Entono 

Nyamagundo – Igonga – Miranga – Getumo Rd  Bomariba           4,000,000  - Complete  

Opening a section of Riakiriago-Rioneno-

Kiebeneni-Mosasa-Entanke Bomariba           3,732,933  - Ongoing 

 Murraming Matongo – Gesero – Kenyorora – 

Ikoba Rd  Bomariba 

                

86,458  - To start 

 Murraming with culverts at Matongo Riamagige – 

Nyamagundo – Bomariba Pry – Nyabieyo Rd   Bomariba           3,388,935  - Complete  

Nyanungu-Ebate-Ekebuse rd Bomariba           4,000,000  - 
To start 

Riogutu-Ebate road Bomariba           2,000,000  - 
To start 

Rianyachongi-Riateri-Nyanturago rd Bomariba           4,500,000  - 
To start 

Igonga-Nyamagundo-Kenyorora rd Bomariba           4,000,000  - 
To start 

Kenyorora-Nyabieyo rd Bomariba           2,500,000  - 
To start 

Riamatagaro bridge Bomariba           2,000,000  - 
To start 

Riamangoyia bridge Bomariba           2,000,000  - 
To start 

Riagwara bridge Bomariba           2,000,000  - 
To start 

Mogumo market back street Bomariba           1,000,000  - 
To start 

Kemoreko – Omobera  : Grading, gravelling and 

drainage works Bombaba Borabu           2,947,560  - 

Contractor 

on site 

Riasota – Gesabakwa Ward Office – Riayiega Rd  : 

Grading, gravelling and drainage works Bombaba Borabu           3,138,728  - 

Contractor 

on site 

Getare – Bworuta junction   : Grading, gravelling 

and drainage works Bombaba Borabu           2,400,000  - 
To start 

Matongo – Mokaranya – Boochi Tendere : Grading, 

gravelling, shaping, compacting and drainage 

works Bombaba Borabu           2,989,320  - 
To start 

Gesabakwa secondary-Mashauri-Geteri Tea buying 

Centre-Kebaracho  : Grading, gravelling and 

drainage works Bombaba Borabu           2,900,000  - 
To start 

Riosoro Magare-Suguta sda 

(murraming,compacting and drainage works) Bombaba Borabu           3,000,000  - 
To start 

Ndereti-Getare-Riatinda-Magena market Ring 

road- Magena special Bombaba Borabu           3,500,000  - 

To start 
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(opening,gravelling,compacting and drainage 

works) 

Junction – Matongo bridge-Mokara SDA-Ekona-

Riombasa primary  rd(murramming and 

compacting) Bombaba Borabu           3,000,000  - 

To start 

Kemoreko primary-Inani SDA  rd 

(opening,gravelling, stone pitching drainage 

works) Bombaba Borabu           2,000,000  - 

To start 

Mandere-Bwondari-Rianyanchabera SDA-

Ekerenyo road (murramming, compacting and 

drainage works) Bombaba Borabu           2,500,000  - 

To start 

Nyagatoke road(opening,murraming compacting 

and drainage works Bombaba Borabu           3,000,000  - 

To start 

Randani primary-Ogetange road-Ndereti primary-

main road Bombaba Borabu           3,000,000  - 

To start 

Nyanchabo – Riokerio – Riamasagege – 

Bomachoge Rd  Bomorenda           3,191,213  - 

To start 

Motonto – Nsaria – Riamochere     Bomorenda           2,500,000  - 
To start 

Kichinjio – Riagori – Riakeire – Bokeire Bwoga  Bomorenda           2,500,000  - 
To start 

Riotanchi – Tumaini Rd    Bomorenda           1,422,097  - Ongoing 

Riomache Box culvert bridge  Bomorenda           2,383,273  - Ongoing 

Riamachuka Box culvert bridge Bomorenda           1,094,861  - 
To start 

Nyamaonde-full gospel-Bonyangoncho-Riamogaka 

road(maintenance) Bomorenda           4,000,000  - 

Awarded 

Mogire mass-Getare-Nsaria-Bonyaoro road Bomorenda           4,000,000  - 
Awarded 

Kichinjio-Councillor mogire-Bara nne-Morimani Bomorenda           3,800,000  - 
Awarded 

Itibo resort-Ekiendege-Nyangena road Bomorenda           4,500,000  - 
Awarded 

Nyamasogota- Riasibwoga-Rimaena- Etanda PAG 

Road 3.4Kms Boochi Borabu           4,393,000  - 
To start 

Nyamesocho Sec. School- Nyamesocho Catholic 

Church- Nyapara Ibere Road 1.3Kms Boochi Borabu           1,570,176  - To start 

Getare TBC- Riokong'o- Nyabongo Pri School Road 

1.8Kms Boochi Borabu           2,407,464  - 

Contractor 

on site 

Nyambunwa PAG Church-Keera-Iyenga Road 

2.3Kms Boochi Borabu           2,908,120  - 

Contractor 

on site 

Nyamasogota-Ichuni SDA Church- Rianyaronge- 

Roirieng'e- Ichuni Parish Church Rd Boochi Borabu           1,530,504  - Ongoing 

Ritembu secondary-Ritembu a.i.c entanda road Boochi Borabu           1,500,000  - 
Awarded 

Riogachi-Riopore-Getumo primary-Riondigo 

road(opening) Boochi Borabu           2,000,000  - 

Awarded 

Suguta-Ritembu primary(opening) Boochi Borabu           2,000,000  - 
Awarded 
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Nyapara inye-Nyabongo primary(opening) Boochi Borabu           1,000,000  - 
Awarded 

Riaturungi footbridge Boochi Borabu           1,000,000  - 
Awarded 

Riobinaris culvert bridge Boochi Borabu           4,000,000  - 
Awarded 

Nyaburumbasi – Nyatarara – Rioyugi – Riabenana 

– Rionyancha – Gesabakwa TBC    Boochi Tendere           6,000,000  - Complete 

Box culvert and gravelling of Sani – Kebere Rd   Boochi Tendere           5,000,000  - Complete 

Maintenance Ebenchi – Getuki Rd   Boochi Tendere           1,000,000  998,876 Complete 

Construction of Tendere-Kembua-Itare road Boochi Tendere           3,500,000  - 
To start 

Maintenance of Keragia-Mwobo-Ikenye rd Boochi Tendere           2,000,000  - 
To start 

Maintenace of Itibo-Matierio-Mogonga catholic rd Boochi Tendere           1,700,000  - 
To start 

Maintenance of Mochongo-Bogechere road Boochi Tendere           2,000,000  - 
To start 

Maintenance of Mochongo-Itibonge-

Nyaburumbasi rd Boochi Tendere           2,000,000  - 

To start 

Maintenance of Matongo corner-Riontiri rd Boochi Tendere           1,700,000  - 
To start 

Maintenance of Riabasweti-Riamokaya rd Boochi Tendere           1,500,000  - 
To start 

Maintenance of Nyaburumbase -Riamotari road Boochi Tendere           2,000,000  - 
To start 

Construction and maintenance of Mwaisekerario 

rd Boochi Tendere           1,200,000  - 

To start 

Maintenance of Moyoyo road Boochi Tendere           1,200,000  - 
To start 

Maintenance of Gitono tbc-Moma rd Boochi Tendere 1,500,000  - 
To start 

Maintenance of Moma -Maroba-Chunchuru road Boochi Tendere           2,000,000  - 
To start 

Opening and gravelling of Riaoroko – Nyabioto CF 

– Riamagembe  - Liberty Church – Rionde School      Bosoti Sengera           4,500,000  - Complete 

Opening of Irima – Riomboto – Omonyenya – 

Rianyakwara – Riamarube Bosoti Sengera           4,000,000  - To start 

Gravelling of Riobiero – Ekemunche – Etibu – 

Moogi   Bosoti Sengera           2,000,000  - Complete 

Gravelling of Omogoroka – Nyakenyerere – Itibo – 

Nyakeromo – Ibencho Mkt – Mosiabano – 

Kenyerere  Bosoti Sengera           3,000,000  - Complete 

Opening of Riongoro – Etibu – Rianyamboga – 

Nyabioto Pry  Bosoti Sengera           1,500,000  - 
To start 

Nyarenda primary-Itibonge-Riakimonge-kineni rd Bosoti Sengera           2,500,000  - 
Awarded 

Matagaro-Sengera school-Sengera mission rd Bosoti Sengera           2,300,000  - 
Awarded 

Nyansara tea buying centre-Riamaiso-Nyamasege 

primary rd Bosoti Sengera           2,500,000  - 

Awarded 
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Omogoroka-Mochorwa rd Bosoti Sengera           2,500,000  - 
Awarded 

Daraja-Gekongo sec-Nyakoiba sda-Kemunche rd Bosoti Sengera           2,500,000  - 
Awarded 

Makini-Getugi-Nyakoiba sec-Rioendo rd Bosoti Sengera           2,500,000  - 
Awarded 

Village – Kionguku – Riasiko – Kiagware Rd 

(Opening) Chitago Borabu           4,225,068  - 

To start 

Lake Nyangate – Barongo Ondieki – Kiziwani Rd 

(Opening) Chitago Borabu           2,219,370  - Complete 

Narok Rd   (Mantainance) Chitago Borabu           2,000,000  - Complete 

Rioumo – Ebinyinyi – Rionsata Rd (Mantainance) Chitago Borabu           2,000,000  - To start 

Omogochoro – Dispensary Rd (Opening) Chitago Borabu           2,000,000  - Complete 

Nyangweta-Kiunguki-Mochorwa rd(opening) Chitago Borabu           3,000,000  - 
To start 

Bomware pry-Kenuchi road(maintenance) Chitago Borabu           2,000,000  - 
To start 

Mogenda-Riateke-Rianyabengi rd Chitago Borabu           2,000,000  - 
To start 

Engoto-Rioriango-Magenche rd(opening) Chitago Borabu           3,000,000  - 
To start 

Etago subcounty-Maosa-Ombiro bridge Chitago Borabu           3,000,000  - 
To  start 

Gesusu SDA – Rianyambeche   Gesusu           2,000,000  - 

Contractor 

is yet to 

commerce 

works 

Mesabisabi-Riagetenga-Geteri market road Gesusu           9,000,000  - 
Awarded 

Ikenye-Sansora road Gesusu           1,000,000  - 
Awarded 

Kiomiti pri-Riochungo rd Gesusu           3,000,000  - 
Awarded 

Chibwobi pri-Mogonga rd Gesusu           2,000,000  - 
Awarded 

Etago Police-Metaburo-Suguta Mkt Rd 

(Mantainance) Getenga           3,434,644  - Complete 

Ritaro-Ekerongo-Orienyo-Kenuchi Rd 

(Mantainance) Getenga           4,000,000  - Awarded 

Riamandere-Orienyo-Etaraja-Kenori Pry Rd 

(Mantainance) Getenga           4,418,440  - Complete 

Omoyo-Ekona Rd (Mantainance) Getenga           2,000,000  - Complete 

Omoyo-Getare Rd (Mantainance) Getenga 

              

830,676  - Complete 

Opening of Omoyo-Metuburo primary-

Bwomwancha rd Getenga           3,500,000  - 

Awarded 

Arura-Ekerongo-Orienyo-Kenuche road Getenga           3,000,000  - 
Awarded 

Kerera DOK – Riondieki – Nyankwana  Ibeno           2,500,032  - Ongoing 

Riamisiani Junction – Rikendo Dispensary   Ibeno           3,829,044  - Ongoing 
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Rionsocho Junction – Chirichiro Pry – Ritumbe 

Church  Ibeno           4,935,568  - Ongoing 

Kiemenyinga-Riamasese bridge-Kirwa plus road Ibeno           3,000,000  - 
Awarded 

Rikendo Kegochi Mini box culvert Ibeno           3,000,000  - 
Awarded 

Nyamecheo TBC- Riabitutu TBC rd Ibeno           2,000,000  - 
Awarded 

Kebiego TBC-Gesero Rd Ibeno           3,000,000  - 
Awarded 

Riakinanga-Friends road Ibeno           3,000,000  - 
Awarded 

Nyamecheo buying centre road Ibeno           3,000,000  - 
Awarded 

Getungurumu TBC-Nyabiosi Bridge Ichuni           1,820,000  - 
To start 

Nyamoisieke Muya-Ekerubo Dispensary Ichuni 

              

800,000  - 

To start 

Mache Achumbi-Chaburuti Rd (Mantainance) Ichuni           1,400,000  - 
Awarded 

Keroka-Resource-Giensembe-Ichuni Ichuni           3,840,717  - 
Awarded 

Rianyoka-Mission-Obwari-Gekomba Ichuni           4,999,000  - 
Awarded 

Gesabakwa Mission-Ibacho police Ichuni           2,896,520  - 
Awarded 

Igwero-Onyambwatania-Amabuko-KebuseEbitugi Ichuni           4,902,872  - 
Awarded 

Gesabakwa Mission-Jogoo Ichuni           2,512,560  - 
Awarded 

Onyagesuka-Omosoito Ichuni           2,548,332  - 
Awarded 

Gekomba-Kiamirega-Riamosensi Ichuni           2,300,620  - 
Awarded 

St. James Sec. School- Esengenge Pry Ichuni           1,200,900  - 
Awarded 

Nyansakia-Riachae-Nyambosero Rd Kegogi            3,500,000  - Complete 

Oaro-Bigege-Nyabwogi Rd Kegogi            3,500,000  - 

Awaiting 

handing 

over 

Omoringamu-Nyamarongo-Nyansakia Rd Kegogi  

                

94,272  - Complete 

Ekerubo-Onkubokia Catholic Rd Kegogi            1,000,000  - Complete 

Ndonyo-Osabania Rd Kegogi           3,500,000  - 

Awaiting 

handing 

over 

Rio-otiono mosaraba Kegogi           4,000,000  - 
To start 

Fenufenu-Omoenga Kegogi           3,000,000  - 
To start 

Riathomas-Omoenga Kegogi 3,000,000  - 
To start 
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Biosi-Oaro Kegogi           3,000,000  - 
To start 

Riongata-Riosomba-Nyambosero Kegogi           3,000,000  - 
To start 

Mwancha daraja-Riageticha Kegogi           4,000,000  - 
To start 

Egorofa-Otwori-Keboba- Amasago Rd Keumbu           3,786,646  - 

To 

commence  

Riariga-Timani Rd Keumbu           3,000,000  - Complete 

Ekona ya Gechino-Chindwani Pri Rd Keumbu 

              

446,310  - Ongoing 

Gianchere Sch-Amabiria-Nyaturubo Rd Keumbu           3,000,000  - To start 

Ritaro Pri-House of Bread Rd Keumbu           3,138,612  - Ongoing 

Omoko-Riamakere Rd Keumbu           2,859,168  - Ongoing 

Nyamware round the schools and church road Keumbu           3,000,000  - 
To start 

Ibera dispensary road Keumbu           3,000,000  - 
To start 

Keumbu central church-Backstreet-Riomweri road Keumbu           5,000,000  - 
To start 

Gianchere-Eremo rd Keumbu           3,000,000  - 
To start 

Geterere-Sangoma road Keumbu           3,000,000  - 
To start 

Nyamagesa DEB-Kenyoro Rd Kiamokama           5,000,000  - Complete 

Riakiago-Riamichieka-Keonga Rd Kiamokama           3,566,768  - Complete 

Mwembe-Moremani junction to ibacho road Kiamokama           4,000,000  - 
To start 

Nyamagesa polytechnic-Kenyerere-Riaisomba rd Kiamokama           4,000,000  - 
Awarded 

Riakiago-Nyankononi road Kiamokama           3,000,000  - 
Awarded 

Riagetanda-Riayoge rd Kiamokama           3,000,000  - 
Awarded 

Mochengo-Riasogoro rd Kiamokama           3,000,000  - 
Awarded 

Nyamagesa-Nyambogo rd Kiamokama           2,000,000  - 
Awarded 

Riamiyogo – Riamachani – Onywere – Tongeri Rd  Kiogoro           2,990,944  - To start 

Mogorora – Nyaboterere – Keyogera Rd   Kiogoro           2,828,022  - 

Contractor 

is yet to 

commerce 

works 

Amariba – keana – Boronyi Rd   Kiogoro           3,400,000  - Complete 

Nyabiuto – Keana Rd     Kiogoro           1,644,996  - To start 

Namba nne-Rianunda-Rianyamwamu Rd Kiogoro           3,500,000  - Complete 

Mareba-Monuri-Rianunda rd Kiogoro           1,800,000  - Complete 

Riaoruria-Riamatayo road Kiogoro           1,800,000  - 
To start 
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Matopeni-Nyakwana rd Kiogoro           2,000,000  - 
To start 

Mobaroka-Nyaboribonge rd Kiogoro           1,800,000  - 
To start 

Bwomogere-Nyandoche ibere road Kiogoro           2,000,000  - 
To start 

Loma Academy – Rionyonte – Nyataro Rd Kisii Central           4,500,000  - Complete 

Ebate Church– Ratem Kangwana – Ria DC 

Omambia – Metengero Rd Kisii Central           3,626,044  - To start 

Masongo – Getutu – Otamba   Rd Kisii Central           2,734,816  - To start 

Riverside – Otamba   Rd Kisii Central           3,000,000  - Ongoing 

Erera – Kenoka – George Chief – Riasimba  Kisii Central           4,400,000  - Ongoing 

Galilaya-riajohn Nyamongo road Kisii Central 2,000,000  - 
Awarded 

Riamangera-Omosasa rd Kisii Central           3,000,000  - 
Awarded 

Omosocho-Nyaura rd Kisii Central           2,500,000  - 
Awarded 

Carmel park-Omoturumesi road Kisii Central           2,000,000  - 
Awarded 

Nyanchwa SDA-Nyachwa primary Riamaobe road Kisii Central           2,500,000  - 
Awarded 

Rionyambu-Mwanaume-Nyamataro Kisii Central           3,000,000  - 
Awarded 

Egesa – Kiong’ongi - Gationko – Motito Rd  Kitutu Central           2,746,787  - Ongoing 

Kiong’ongi – Goti – Riamosota Rd   Kitutu Central           3,000,000  - Ongoing 

Slaughter – Riamoenga – Riomache Rd  Kitutu Central           2,789,754  - Ongoing 

Nyamataro – Rionsarigo – Mabondo – Nyakobaria 

Rd  Kitutu Central           3,000,000  - To start 

Migingo – Getionko – Full Gospel  Kitutu Central           2,688,648  - Ongoing 

Rianyaramba – Riongati – Nyamoro – Getenga  Kitutu Central           3,000,000  - Ongoing 

Opening,grading,drainage, culverts & gravelling of 

Riokinyi-Rianyangaresi-Riomonywa-Egesa 

Jokevila Rd Kitutu Central           2,130,000  - 

To start 

Biliha-Umoja-Riohusseini-Daraja mbili sda-Mwebi-

Riosoro rd Kitutu Central           3,000,000  - 

To start 

Opening,grading and gravelling of Rianyoka-

Jubilee-Tinga rd Kitutu Central           3,000,000  - 

To start 

Grading,culverts and gravelling of Omosasa-

Matoya-Magaki-Riobaga spring rd Kitutu Central           3,000,000  - 

To start 

Opening,grading,culverts, drainage &gravelling of 

Rianyairuguta (Sammy's Gorofa)-Omaretureti-Star 

Junior-Egesa Jokevila Rd Kitutu Central           2,300,000  - 

To start 

Opening,grading,culverts and gravelling of 

Rioteki-Motwanga-Omoguche-Nyagetubo rd Kitutu Central           3,000,000  - 

To start 

Kiong'ongi-Riamosota rd (grading, culverts and 

gravelling) Kitutu Central           2,000,000  - 

To start 

Grading,culverts and gravelling of Rionsarigo- Kitutu Central           2,000,000  - 
To start 
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Mabondo-Nyakobari rd 

Grading, culverts and gravelling of Rianyaramba-

Riongati-Nyamoro road Kitutu Central           2,000,000  - 

To start 

Ekenyoru – Itibonge – Rio’onsase – Bw’onyinkwa – 

Rioomenyi – Rianyandoro – Rioogachi Dispensary 

Rd  Magenche 7,360,664  - 

To start 

Itembu-Raimangata Primary School Road Magenche           3,080,148  - 
To start 

Mogumo – Nyabiore Market – Riaima – 

Onyakundi – sengera Pry Sch – Mariba Market – 

Riondara Biterisi Rd  Magenche           3,448,680  - 

To start 

Eberege Market – Omogumo – Nyagancha – 

market – Riogachi Dispensary Rd  Magenche           3,889,480  - To start 

Opening,grading, compacting and drainage works 

of Magenche dok primary-Rionkundi-Riajuma 

nyangau road Magenche           3,000,000  - 

To start 

Opening,grading, compacting and drainage works 

of Magenche market-Omakunge-ahero road Magenche           2,000,000  - 

To start 

Opening, grading and compacting and drainage 

works of Rioyogo-Mananasi-Riasiro-itongo 

primary school road Magenche           1,500,000  - 

To start 

Repairs and maintenance,grading, gravelling 

compacting and drainage works of Rigo, 

Rianyangita primary school-Mobirona-Moteiribe 

primary school road Magenche           3,500,000  - 

To start 

Repairs and maintenance,grading, gravelling 

compacting and drainage works of Rioganchi 

dispensary-Botaranda rd Magenche           2,400,000  - 

To start 

Repairs and maintenance,grading, gravelling 

compacting and drainage works of Riamitonda-

Motontera pry school-full gospel church road Magenche           2,300,000  - 

To start 

Repairs and maintenance,grading, gravelling 

compacting and drainage works of Nyagancho-

Mosobeti-Kenyenya coffee factory Magenche           1,300,000  - 

To start 

Riamachogo-BwOnduso_Riopanga Rd Majoge Bassi           3,000,000  - Complete 

Riamachore-Kebege Rd Majoge Bassi           2,500,000  - To start 

Riomboi-Rianyona Rd Majoge Bassi           2,000,000  - 

Procureme

nt stage 

Riopanga – Bworondo rd Majoge Bassi           2,500,000  - To start 

Maintenance of Riondieki-Ebate-Riomboga-

Nyamoronga rd Majoge Bassi           1,600,000  - 

Awarded 

Rionchiri-Riakebabe-Riamogire rd ( maintenance) Majoge Bassi           4,500,000  - 
Awarded 

Riakeroro-Ikonge jncn road (maintenance) Majoge Bassi           2,200,000  - 
Awarded 

Echiro yomari-Bonyancha road(maintenance) Majoge Bassi           3,000,000  - 
Awarded 
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Opening and Murraming of Transformer-

Riasomoni Majoge Bassi           1,200,000  - 

Awarded 

Murraming of Riomache-Rianyatundo-Raini rd Majoge Bassi 3,500,000  - 
Awarded 

Murraming of Riaguta-Itabago-Riamongare road Majoge Bassi           2,800,000  - 
Awarded 

Bwongoro – Omose Rogongo road Majoge Bassi           3,200,000  - 
Awarded 

Opening and Murraming of Bwongoro-Okiabera 

road Majoge Bassi           2,300,000  - 

Awarded 

Opening and Murraming of Riobanda-Rioromba-

Etundubari road Majoge Bassi           2,200,000  - 

Awarded 

Eramba box culvert Marani           3,500,000  - Ongoing 

Kiamogore-Itongo-Marani TBC-Chaburuti Rd Marani           3,000,000  - Complete 

Mwisho wa Rami-Nyagonyi Sec. - Getacho Bridge-

Marani Rd Marani           3,000,000  - 

Complete 

Lamo-Mogumo Rd Marani           2,000,000  - 
Complete 

Nyamataro-Nyamwanga-Riasaisi Rd Marani           2,500,000  - 

Awaiting  

handing 

over 

Kiamogore Drainage Works Marani           2,845,000  - 
Awarded 

Oso-Nyamwanga-Omwamba road Marani           2,500,000  - 
Awarded 

Nyamwanga-Nyakamba-Kiomocha chief's office 

road Marani           2,500,000  - 

Awarded 

Gesieka machine- Gesabakwa road Marani           2,000,000  - 
Awarded 

Getare 3 catholic church-Moturu-Omote onayo-

Rigoma factory Marani           3,000,000  - 

Awarded 

Rianyamuya bridge Marani           3,500,000  - 
Awarded 

Gesieka-Isanta road -Irunya road Marani           2,000,000  - 
Awarded 

Maintanance of Riamachweya – Omotembe – Igare 

Rd Masige East           2,000,000  - 

To start 

Maintanance of Riamotari – Riasindiga Rd Masige East           2,121,640  - Ongoing 

Riamakini-Riakwemwama-Ontachi-Riambase-

Ekerema rd Masige East           4,000,000  - 

Awarded 

Nyabite market-Bokinami Masige East           3,000,000  - 
Awarded 

Bogesaka primary-Egoti-Eiamachweya tbc Masige East           1,500,000  - 
Awarded 

Kionyo-bokinibanto pry road Masige East           2,000,000  - 
Awarded 

Riamachweya junction - Riasidiga-kionyo fcs road Masige East           3,500,000  - 
Awarded 

Kionyo pry-Omosocho-Nyamaruma pry road Masige East           2,500,000  - 
Awarded 
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Ekerema-Omosocho-Nyaineke pry road Masige East           3,000,000  - 
Awarded 

Ensoko(ong'uti)-Riobonyo-Riambase primary road Masige East           3,000,000  - 
Awarded 

Omosocho-Turwa tbc-Nyabina road Masige East           2,500,000  - 
Awarded 

Ekerema-Riamang'ana rd Masige East           2,000,000  - 
Awarded 

Nyabisia Pry – Riongori Rd (Mantainance) Masige West           1,500,000  - Complete 

Etibu – Nyachenga  Rd (Mantainance) Masige West           2,000,000  - Complete 

Nyabisase – Rianchaga – Mosora Rd (Gravelling & 

drainage) Masige West           2,000,000  - Complete  

Mosaria  – Orogare Market -Mosora Rd (Gravelling 

& drainage) Masige West           2,000,000  - Complete 

Nyambunwa-Riamobegi road Masige West           1,500,000  - 
Awarded 

Riayoma-Getare-Riyabo rd Masige West           2,500,000  - 
Awarded 

Rianyamwaya-Riongocho-Omwobo rd Masige West           3,200,000  - 
Awarded 

Nyabisia-Rionyiego rd Masige West           2,300,000  - 
Awarded 

Mosaria-Bokini Banto rd Masige West           2,500,000  - 
Awarded 

Riakerebi-Mosora rd Masige West           2,000,000  - 
Awarded 

Kiamogire-Irongo rd Masige West           2,200,000  - 
Awarded 

Ramasha-Riamichoki-Riamogaka Rd (Opening & 

Improvement) Masimba           4,494,594  - Complete 

Riaencha-Riamogikoyo-Riamandere Rd  (Opening 

& Improvement) Masimba           4,019,748  - Complete 

Riamainya-Riamaturi-Riabirundu Rd  (Opening & 

Improvement) Masimba           2,813,870  - Complete 

Rianyaboga-Metembe secondary-Nyagemi 

primary-Suguta cog secondary(opening and 

improvement) Masimba           4,500,000  - 

Awarded 

Masimba catholic-Riamatogo-Mosisa primary 

(maintenance) Masimba           2,500,000  - 

Awarded 

Riamosero-Riapius-Riomuga(maintenance) Masimba           3,000,000  - 
Awarded 

Riamosoti-Rianchange-Rianyata (opening and 

improvement) Masimba           3,000,000  - 

Awarded 

Riagetanda-Mokorogoino-Kerema-Bonyakoni pry-

Riatumbo maintenance Masimba           3,500,000  - 

Awarded 

Riongwono-Riochoki-Etora Rd 

Sameta 

Mokwerero           2,061,297  - Ongoing 

Riogake-Catholic Church-Riomosa Rd 

Sameta 

Mokwerero           2,000,000  - Complete 
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Omisoka-Lenmek Rd 

Sameta 

Mokwerero           1,729,792  - 

To start 

Riomosa Roche-Riosoro/Riareri-Nyamokenye Rd 

Sameta 

Mokwerero           2,363,500  - 

To start 

Itibo-Kenyerere TBC Rd 

Sameta 

Mokwerero 

                

12,178  - 

Completed 

Nyansongo-Rise Rd 

Sameta 

Mokwerero           1,500,000  - Complete 

Riogake-Catholic-Riomosa-Riamonyenye-Ekware 

Sameta 

Mokwerero           4,500,000  - 

Awarded 

Nyamosongo society-Nyanuguti primary 

Sameta 

Mokwerero           2,000,000  - 

Awarded 

Nyansongo-Rise tea buying centre 

Sameta 

Mokwerero           2,000,000  - 

Awarded 

Etora-Sameta market-Rianyanchoka-Egesa 

Sameta 

Mokwerero           2,500,000  - 

Awarded 

Nyansakia-Mosiabano-Sameta secondary 

Sameta 

Mokwerero           2,500,000  - 

Awarded 

Maya hotel-Egesa-Nyamokenye 

Sameta 

Mokwerero           2,500,000  - 

Awarded 

Chisera-Keboye-Gesoko Rd Monyerero 

              

415,750  - 

Completed 

Mantainaence of Maimayu Rd Monyerero           1,400,000  - Ongoing 

Murraming RiaGabriel-Gesangero Pry-

Riamomanyi Rd Monyerero           1,600,000  - 

Not 

handed 

over 

Opening, Gravelling and Murraming of Itibo pag-

Kabondo-Getare backstreet Monyerero           3,000,000  - 

Awarded 

Maintainance of stage Nyaoga-Matongo Monyerero           1,895,115  - 
Awarded 

Opening, Gravelling and Murraming of Samogara 

-Nyandiba Monyerero           3,000,000  - 

Awarded 

Opening, Grading and Gravelling of Riaben-

Charachani-Kembera road Monyerero           4,000,000  - 

Awarded 

Ayora Mkt-Nyatongiro upgrading Moticho           3,922,018  - Complete 

Nyansembe Poly – Eburi Dispensary   Opening Moticho           3,500,000  - Complete 

Rioyunge – Riomboto  upgrading & mantainance Moticho           2,000,000  - Complete 

Maroo SDA – Otendo – Omari Ondieki Kiosk   

opening Moticho           3,000,000  - Complete 

Arura Mkt-Nyabiosi Jctn  Upgrading & 

Murraming Moticho           2,000,000  - Complete 

 Riamboi Bridge Culvert  Moticho           1,564,202  - Complete 

Nyangweta catholic - Eburi dispensary road Moticho           2,800,000  - 
To start 

Ayora - Itibo - Egesa road Moticho           3,000,000  - 

Not yet 

started 
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Sare - Egetesi road Moticho           2,000,000  - 
To start 

Sweet waters - Moticho primary road Moticho           2,000,000  - 
To start 

Nyagetonko - Boarder junction road Moticho           2,000,000  -  

Ebiosi – rusinga Rd    Nyacheki           1,293,052  - Complete 

Ebiosi – Enchoro – Mosobeti Rd              Nyacheki           2,900,000  - Complete 

Riokibei – Chief Miecha       Nyacheki           1,700,000  - To start 

Rianyaanga – Keera TBC- Mochengo Juntion Nyacheki           3,421,119  - Ongoing 

Riombati-Nyanguru-Tombe-Siocha Rd                     Nyacheki           2,801,632  - Ongoing 

Baringo-Getare-Omache road to Rikangansu-

Simiti-Naikuru Road Nyacheki           2,000,000  - 

Awarded 

Ebiosi-Enchoro road Nyacheki           2,700,000  - 
Awarded 

Tukiamwana-Ekenyoru rd Nyacheki           1,600,000  - 
Awarded 

Nyabiosi-Raiambani-Getiongo-mAakonge rd Nyacheki           2,000,000  - 
Awarded 

Getare-Mobamba rd Nyacheki           3,400,000  - 
Awarded 

Riokibeni-Chitago rd Nyacheki           2,000,000  - 
Awarded 

Ebiosi-Rusinga-Borangi rd Nyacheki           1,500,000  - 
Awarded 

Getare-Riomache rd Nyacheki           1,500,000  - 
Awarded 

Ebiosi-Rusinga-Borangi road Nyacheki           3,000,000  - 
Awarded 

Nyacheki-Nyamakorobo Road Nyacheki           1,000,000  - 
Awarded 

Rianyangaa footbridge Nyacheki 

              

500,000  - 

To start 

Kanunda – Omote bwabagaka Rd (Maintenance)  Nyakoe           2,785,160  - Ongoing 

Itii – Ikenye – Mochengo Rd (With box calvert)  Nyakoe           4,500,000  - 

Contractor 

is yet to 

commerce 

works 

Omote Bwa abagaka – Nyagcho Maintenance road  Nyakoe           2,753,608  - Ongoing 

Egetonto – Siara – Keore Naitenance Roads  Nyakoe           2,803,395  - Ongoing 

Geteri SDA – Nyamorenyo Junction with box 

calvert  Nyakoe           4,500,000  - Complete 

Pebo-Gekona-Embassy-Kioge road Nyakoe           3,500,000  - 
Awarded 

Bogeka-Bogetaorio-Bwabene Nyakoe           4,000,000  - 
Awarded 

Ekware-Rigoma-Nyagisai sda Nyakoe           3,000,000  - 
Awarded 

Bogisero-Nyagisai sda rd Nyakoe           3,000,000  - 
Awarded 
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Opening,Grading and Levelling of Rianyandumo-

Mogonchoro-Magena Nyakoe           3,500,000  - 

Awarded 

Pigero-Ikenye Nyakoe           1,000,000  - 
Awarded 

Pebo-Mogusi Nyakoe           1,000,000  - 
Awarded 

Murraming of Nyamasibi – Ekware  Nyamasibi           3,078,280  - Complete 

Murraming Sasati – Moreremi Rd Nyamasibi           3,090,611  - Complete 

Nyagachi Pry – Riosaga shopping centre Nyamasibi 

                                 

34,518  - Complete 

Riomuko – Nyasike Rd Nyamasibi           1,000,000  - To start 

Etibu – Sosera Rd  Nyamasibi           3,007,648  - 

Contractor 

is yet to 

commerce 

works 

Getengereri-Bokibarori Road Nyamasibi           2,800,000  - 
Awarded 

Nyagachi-Rionsaka road Nyamasibi           3,300,000  - 
Awarded 

Nyamasibi-Gesongori road Nyamasibi           3,000,000  - 
Awarded 

Oteri ya Abuga-Etibu road Nyamasibi           3,000,000  - 
Awarded 

Etibu-Goti nyango-Amariba Nyamasibi           3,000,000  - 
Awarded 

Kenyenya-Riagai road Nyamasibi           3,000,000  - 
Awarded 

Nyasike-Rogongo road Nyamasibi           3,300,000  - 
Awarded 

Igege- Nyamaorenyo-Kerenge Rd Nyatieko           2,246,317  - Ongoing 

Nyatieko-Rianyandago-Riangoko-Nyabundo Rd Nyatieko           3,216,378  - Ongoing 

Riangoko-Kiangoso-Riarabago-Rosiaga-Chisera-

Riamaranga Rd Nyatieko           3,207,430  - 

To start 

Opening,Grading and Murmuring of Nyabundo-

Riangoko links Rd Nyatieko           4,500,000  - 

Awarded 

Opening,Grading and Murmuring of Kenyerere-

Riamokaya-Mwechobori-Riageswa sda rd Nyatieko           4,000,000  - 

Awarded 

Opening,Grading and Murmuring of Riakinara-

Geturi pag-Geturi TBC-Riatwenya-Nyabundo VTC 

rd Nyatieko           4,000,000  - 

Awarded 

Opening,Grading and Murmuring of Keera-

Getwanyansi FCS-Riamariga-Rianyandago Rd Nyatieko           4,500,000  - 

Awarded 

Opening,Grading and Murmuring of Getobo-

Moneke pry-Nyabara 4-kanyimbo bridge rd Nyatieko           4,500,000  - 

Awarded 

Opening,grading and murraming of Keera 

dispensary-Riasomoni-Getwanyansi society-

Rianyandago road Nyatieko           3,500,000  - 

Awarded 

Nyakiogiro-Nyagacho-Ebate-Iranda road Nyatieko           3,000,000  - 
Awarded 
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Maintenance of existing county roads within the 

ward(drainage and culvert) Nyatieko           2,500,000  - 

Awarded 

Tarmac – Marindi Pry – Omotembe – Nyamage – 

Riagesuya – Rd (new   Riana           3,000,000  - Complete 

Ekerorano – Ng’ombe sita  - Iyabae hospital – 

Etureti SDA – Kiorori Pry (new)    Riana           3,500,000  - To start 

Rianyang’era – Riomambia Rd (Opening)    Riana           1,808,261  - Ongoing 

Misisita – Nyamegukuna  road maintenance    Riana           1,522,031  - 
To start 

Nyamatutu-Emiru-Kebogora-Priscquilla Road  Riana           3,150,000  - 
Awarded 

Riamonting'a-Rionyoni rd  Riana           2,700,000  - 
Awarded 

Botori junction-Omwari pri-Mosota academy-

Riandege-Riamorang'a-tarmac road  Riana           4,500,000  - 

Awarded 

Ponti resort-Riakenyaga-Riamabwago-Sae rd  Riana           2,900,000  - 
Awarded 

Ekerorano-Ngombe sita- Iyabe hospital-Etureti 

sda-Kiorori pri rd  Riana           4,700,000  - 

Awarded 

Riabere-Nyangoso S.D.A church-Nyagesenda-

Nyamokomba Road  Sensi            2,000,000  - 

Awarded 

Nyabonge Boda Boda- Mekonge- Nyandiba- SDA 

Church  Sensi            2,000,000  - 

To start 

Geturi Delivarence Church Junction- Nyabogotu- 

Sensi TBC  Sensi            2,000,000  - 

Not 

handed 

over 

Getenga SDA-Rioma Catholic-Ritibo-Rioma Pri-

Secondary School Junction Sensi           2,450,000  - 

Awarded 

Riosiemo-Magena-Riabere-Nyangoso-Nyagesenda-

Nyamokomba rd Sensi           3,000,000  - 

Awarded 

Nyabworoba Health Centre-Nyandiba rd Sensi           2,500,000  - 
Awarded 

Nyagesenda-Nyabworoba-Nyamokomba rd Sensi           2,500,000  - 
Awarded 

Sensi market-Omosasa tbc-Rianyagincha-Keera rd Sensi           3,000,000  - 
Awarded 

Chimo-Chimo bridge-Engoto tarmac road Sensi           2,000,000  - 
Awarded 

Mekonge-Nyabworoba pry-Nyabworoba sda-

Nyabworoba sec school Sensi           2,000,000  - 

Awarded 

Ombasa Joel Juction – Ogencha SDA- Riamogendi 

– Riamngei  Tabaka Girl Rd  Tabaka           3,399,090  - Complete 

Tabaka Egetongo – DEB School – Tabaka Academy 

– Iringa – Riabuya Ombati Rd Tabaka           2,582,160  - Complete 

Riabisonga – Itibonge – Nyango  Rd Tabaka           1,992,010  - Ongoing 

Nyagichenche-Iringa-Nyakunguru Rd Tabaka           1,500,000  - 
To start 

Kebobora-Iringa primary-Gisore road Tabaka           2,000,000  - 
To start 
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Nyabigege Catholic church-Nyangoge Tabaka           1,500,000  - 
To start 

Bwomwami-Kanyimbo road Tabaka           2,500,000  - 
To start 

Bisera Shop-Tabaka SDA Rd Tabaka           1,500,000  - 
To start 

Nyagiti - Moromba Rd Monyerero           2,650,000  - 
Ongoing 

Completion of Ogembo Bridge Boochi Tendere         13,000,000  - 
To start 

Riarinusi and Riondicho Foot bridges Sensi           6,000,000  - 
To start 

 

4:3 Agriculture, Livestock, Veterinary, Fisheries and Cooperative development 

Over 70 percent of the county’s population depends on agriculture for their livelihood as a source of 

food and income. Agriculture is also the backbone of the Kisii economy, accounting for 85% of 

employment opportunities directly and indirectly (Kisii County Development Profile). The departmental 

programs and projects contribute to the National Government’s “Big Four” agenda of enhancing food 

security and nutrition. They also contribute to SDG (Sustainable Development Goals) 2 on ending 

hunger, achieving food security, improving nutrition, and promoting sustainable agriculture.  

Therefore, agricultural development is one of the county's key priorities, and the ward is the basic unit 

for implementing departmental programs and projects. 

Table 4:3 Project Implementation Status for Agriculture, Livestock, Veterinary, Fisheries and 

Cooperative Development 

Project name Location/ward Project cost (KShs) Amount paid 

(KShs) 

Remarks 

Hass Avocado tree 

seedlings 

 Ibeno 200,000  0 Requisitions 

raised 

Hass Avocado tree 

seedlings 

Bassi Central 500,000  0 Requisitions 

raised 

Hass Avocado tree 

seedlings 

Marani 500,000  0 Requisitions 

raised 

Supply of coffee 

seedlings 

Majoge Bassi 

Ward 

400,000  0 Requisitions 

raised 

Supply of Coffee 

Seedlings 

ATC 1,062,500  0 Requisitions 

raised 

Supply of 

pyrethrum 

ATC 500,000  0 Requisitions 

raised 
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seedlings 

Construction of 

Ablution block  

Headquarters 2,369,836  0 completed 

Development of 

designs for 

avocado waste 

management 

ATC 500,000 0  

Climate Smart 

Agriculture 

Promotion-drip 

and water 

harvesting 

technologies 

ATC 1,000,000 0 Requisitions 

raised 

Landscape 

rehabilitation and 

conservation 

All 45 wards 2,000,000 0 Requisitions 

raised 

Rehabilitate coffee 

factories 

All 45 wards                       4,500,000  0 Requisitions 

raised 

Cabro Paving ATC ATC                         8,000,000  0 Requisitions 

raised 

Civil works and 

other infrastructure 

Development 

ATC                         5,000,000  0 Requisitions 

raised 

Purchase of Farm 

tools and assecories 

ATC                         1,000,000  0 Requisitions 

raised 

Construction of 

Servant quarters 

ATC                         1,000,000  0 Requisitions 

raised 

Construction of 

washrooms 

ATC                            700,000  0 Requisitions 

raised 

Purchase of feed 

and supplements 

ATC                         2,000,000  0 ongoing 

Construction of 

ultra-modern 

conference and 

accommodation 

facility-phase one 

ATC                         5,870,766  0 Requisitions 

raised 
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Fencing of ATC 

(Phase Two) 

ATC                       15,000,000  0  

Sewer connectivity ATC                         4,088,240  2,000,000 completed 

Kitchen Renovation ATC                         1,500,000  0 completed 

Development and 

supply of certified 

fruit tree nurseries 

and seedlings 

ATC                         4,000,000  0 ongoing 

Livestock Value 

Chain Support 

Program 

 All 45 wards   35,809,200   Requisitions 

raised 

Purchase of 

incubators for 

Youth Groups 

SametaMokwerer

o 

 500,000  0 Requisitions 

raised 

Construction of 

ablution blocks 

Nyamache,Sunek

a,Masimba 

 1,000,000  0 Requisitions 

raised 

Groups Beekeeping 

project 

BassiBogetaorio  300,000  0 Requisitions 

raised 

Groups rabbit 

keeping project 

BassiBogetaorio  500,000  0 Requisitions 

raised 

groups poultry 

keeping project 

BassiBogetaorio  500,000  0 Requisitions 

raised 

Distribution of 

local chicken, feeds, 

and vaccines to 

groups 

Bassi Central  1,000,000  0 Requisitions 

raised 

Distribution of 

local chicken, feeds, 

and vaccines to 

Marani   2,050,000  0 Requisitions 

raised 
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groups 

Distribution of 

Kienyeji chicken, 

feeds, and vaccines 

to groups 

BoochiBorabu  1,000,000  0 Requisitions 

raised 

Milk Creamery at  BoochiBorabuMa

gena Coffee 

buying centre 

 2,000,000  0 Requisitions 

raised 

Livestock breeding 

Programme 

All 45 wards    17,261,200   Requisitions 

raised 

Livestock and 

Zoonotic Diseases 

control and 

surveillance 

program 

All 45 wards      6,347,438  3,000,000 ongoing 

Installation of 

Incinerator 

 Kisii Central     10,000,000  0 ongoing 

Renovations of 

slaughterhouse 

 Kisii Town's 

Main Slaughter  

     2,040,800  0 Requisition 

raised 

Renovations of 

slaughterhouse 

Ogembo      1,000,000  0 Requisition 

raised 

Veterinary  Public 

Health 

 All 45 wards       2,000,000  0 ongoing 

Equipping of 

Veterinary clinic  

 Kisii Central       1,500,000  0 ongoing 

Construction of 

perimeter wall vet 

clinic 

       4,995,640  0 ongoing 

Purchase of Aqua 

feed 

Multiplication 

centers and 

selected farmers 

in all Wards. 

6,500,000 0 ongoing 

Purchase of Multiplication 3,000,000 0 ongoing 
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broodstock Centers.  

Installation of the 

solar water pump 

at Fish 

Multiplication 

Centre 

CFMTC – Kitutu 

Central. 

3,000,000 0 ongoing 

Multiplication 

Centre (Fencing) 

CFMTC – Kitutu 

Central. 

2,000,000 2,000,000 ongoing 

Rehabilitation of 

concrete ponds at 

the CFMTC. 

CFMTC – Kitutu 

Central. 

1,500,000 0 ongoing 

Completion of 

Training Hall 

CFMTC – Kitutu 

Central 

3,000,000 0 ongoing 

Equipping 

multiplication 

centers 

CFMTC – Kitutu 

Central, KFMDC 

– Bomorenda. 

505,300 0 ongoing 

Completion of fish 

market. 

Kitutu Central 

Ward. 

1,440,950 0 ongoing 

Cold-room 

renovation to the 

fish market. 

Kitutu Central 

Ward. 

2,223,700 0 ongoing 

Construction of 

fishpond at 

Magena Coffee 

Society Centre. 

Boochi Borabu 

Ward. 

1,500,000 0 Requisition 

raised 

Completion of 

Nyangusu Fish 

Dam project. 

Bassi Bogetaorio 

Ward. 

1,000,000 0 Requisition 

raised 

 

 

4.4 Lands, Housing, Physical Planning, and Urban Development 

In the period under review, several projects were initiated as presented below. The projects are 

at various levels of completion 

Table4:4Project implementation status in Lands,  Housing, Physical Planning and Urban 

Development in the second quarter of FY 2024/25. 
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Project Name Ward/Location Project Cost Amount 

Paid 

Remarks 

URBAN ROADS     

Rehabilitation of Nduru 

girls-Riverbank Resort Rd 

Bogetenga                       

1,954,857  

- Complete 

Rehabilitation of Kenyenya 

Catholic-Keberesi-Getare 

Bokimonge                        

 

2,803,308  

- Complete 

Gravelling of Mogonga 

Market Ring Road 

Bombaba 

Borabu 

                      

2,751,000  

 

2,751,000 

Complete 

Keroka backstreet Ichuni                       

3,500,000  

 

3,500,000 

Complete 

Routine maintenance of 

roads within Nyangusu and 

Nyacheki town 

Nyacheki                        

 

2,100,000  

- Complete 

Cabro works at Tabaka 

market 

 Tabaka                         

2,000,000  

- Complete 

Decommissioning of 

Nyambera 

Kisii Town  

5,000,000 

- Ongoing 

Purchase of Garbage 

Collection Tractors 

Headquarters                     

11,500,000  

5,750,000 Complete 

Preparation of Kisii County 

Spatial Plan 

Headquarters                     

50,000,000  

29,000,000 Ongoing 

Civil works for residential 

houses 

Headquarters                       

5,000,000  

- Complete 

Purchase of waste 

management tractor 

Headquarters                       

3,500,000  

- At requistion stage 

Preparation of County 

valuation roll 

Headquarters                       

7,500,000  

- Complete 

Stormwater drainage works Kisii Central                       

8,000,000  

- Ongoing 
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Daraja mobile medical 

access road 

Kisii Central                       

2,300,000  

- Complete 

Construction of Canopy at 

Nyambera 

Kisii Central                     

40,000,000  

- Not started 

Civil works at Suneka Town Bomorenda                       

8,000,000  

- Complete 

Construction of footbridge 

at Egetacho 

Kisii Central                       

4,500,000  

- Not started 

Development and 

operationalization of County 

GIS Lab 

Headquarters                     

15,000,000  

- Ongoing 

Survey of public land(Kisii 

municipality Block I, II, and 

III) 

Headquarters                       

3,000,000  

- Complete 

Demarcation and survey of 

market plots and 

preparation of market 

layout plans 

All towns                     

11,000,000  

- Ongoing 

Development of cadastral 

digital database Kisii 

municipality leased parcels 

HQ                       

2,800,000  

- Complete 

Continuous operating 

reference system setup for 

GIS collection 

HQ                       

6,194,143  

- Ongoing 

Consultancy services for 

preparation of local physical 

planning and land use 

development plans for four 

(4) urban areas 

HQ                       

6,000,000  

- Ongoing 

Bobaracho Market Land Bobaracho                       

6,000,000  

- At requisition stage 

Gesoni And Bomeroga 

Streetlighting 

Bogeka                       

3,000,000  

- At requisition stage 

Mogusi Streetlighting Bogeka                       

1,000,000  

- At requisition stage 

Security Lights at Nyauno, Bogiakumu 
                      

- At requisition stage 
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Mokwerero, Omosege,Itibo, 

Mosisita Centers   

2,000,000  

Solar Lights Gesero-Igonga-

Mogumo-Nyamatutu Mkt 

And Nyamagundo Police 

Bomariba 

                      

3,000,000  

- At requisition stage 

Extension Of Nyamisabo 

Streetlights To Rigena 

Market 

Ibeno 

                      

2,000,000  

- At requisition stage 

Menyikwa to Nyaura 

primary Street Lights 

Kisii Central                       

1,000,000  

- At requisition stage 

Number Nne Market 

Streetlights 2 Pcs 

Kiogoro                          

600,000  

- At requisition stage 

Nyaguta Society Streetlights 

2 Pcs 

Kiogoro                          

600,000  

- At requisition stage 

Nyabiuto Stage Street Lights Kiogoro                          

600,000  

- At requisition stage 

Kiogoro Market Street 

Lights 

Kiogoro                          

600,000  

- At requisition stage 

Boronyi Market Street 

Lights 

Kiogoro                          

600,000  

- At requisition stage 

Grass Root Streetlights Kiogoro                          

600,000  

- At requisition stage 

Installation Of lighting 

masts At Ramasha Market, 

Masimba Market, Suguta 

Shopping Centre, 

Metembe/Ramasha Junction 

Masimba 

                      

1,000,000  

- At requisition stage 

Streetlights At Embassy 

Nyakoe- Embassy Keore- 

Kioge 

Nyakoe 

                      

2,000,000  

- At requisition stage 

Streetlights At Nyamataro-

Kanunda- Omote Bwa 

Abagaka 

Nyakoe 

                      

2,000,000  

- At requisition stage 

Streetlights Across Nyatieko 

Ward 

Nyatieko                       

3,000,000  

- At requisition stage 
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Construction Of Market 

Lights At Iyabe, Ekerorano, 

Riana, Nyamira, Bogitaa, 

Misisita, Mwata, Bonyancha, 

Nyamage Sda 

Riana 

                      

2,000,000  

- At requisition stage 

Streetlights From Sameta 

Junction to Mosiabano 

Sameta 

mokwerero 

                         

500,000  

- At requisition stage 

Streetlighting At Tabaka 

Market 

Tabaka                       

3,000,000  

- At requisition stage 

4.5: Kisii Municipality 

Kisii Municipality is a semi-autonomous entity comprising three sub-sectors: Administration 

and Finance Services; Municipal Services; and Municipal Planning. The table below indicates 

the project status in the second quarter. 

Table 4:5 Project implementation status for Kisii Municipality 

Project Name Ward/Location Project cost Amount 

paid 

Remark 

Upgrading Jogoo-Karlo-KHBIT 

Road 

Kisii Central            

26,910,520  

15,503,168 Ongoing 

Base works and drainage work 

for Gusii Stadium's external 

parking 

Kisii Central                          

437,312  

- Complete 

Civil works at the Bus Park 

stage 

Kisii Central                       

6,000,000  

- At requisition 

stage 

Construction of Nyangena 

Hospital Road 

Kisii Central                          

513,170  

- Complete 

Refurbishment of Kisii 

Municipality Offices 

Kisii Central                       

2,900,000  

- Complete 

Repair and maintenance of civil 

works at Kisii Municipality 

Kisii Central                          

756,721  

- Complete 

Rehabilitation of Bosongo 

Botori Road 

Kisii Central                          

724,759  

- Complete 

Rehabilitation of Fire Station 

Road 

Kisii Central 830,000  - Complete 



Second Quarter Budget Implementation Review Report FY 2024/2025 Page 52 
 

Refurbishment and partitioning 

of Kisii Municipality offices 

Kisii Central 2,700,000 - Complete 

Fencing around Kisii 

Municipality Offices at Fire 

Station Building 

Kisii Central                       

7,000,000  

- At requisition 

stage 

Nyanchwa Link Road Street 

lighting 

Kisii Central                

4,968,806  

- Not started 

Prisons- Deliverance Jogoo Kisii Central 1,615,000  - Not started 

Construction of Guardian 

Nyakongo Makutano Bridge 

Kisii Central 15,000,000 - Ongoing 

Tree planting from Kisii Hotel –

Huduma Center 

Kisii Central 2,000,000 - Not started 

Civil works for the lower side of 

Kisii main bus park 

Kisii Central 4,000,000  - At requisition 

stage 

Renovation of the fire station Kisii Central 3,643,712 - Not started 

 

4.6 Ogembo Municipality 

Ogembo Municipality is a semi-autonomous entity comprising three sub-sectors: 

Administration and Finance Services; Municipal Services; and Municipal Planning. The table 

below shows the project status in the second quarter 

Table 4:6 Project implementation status for Ogembo Municipality 

Project name Ward/Location Project cost Amount 

paid 

Remarks 

Carpeting of police-omosasa-

public works- posta ring road 

Ogembo                       

4,000,000  

- Ongoing 

Rehabilitation of Omosasa Elsa 

Academy Road 

Ogembo                       

1,300,000  

- Ongoing 

Rehabilitation of Ogembo PAG- 

Mogesa Road 

Ogembo                       

1,200,000  

- Complete 

Omosasa- Rianchaga-Obita 

Road 

Ogembo                       

2,400,000  

- Not started 

Construction of bus bay on B3 Ogembo                       - Complete 
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3,000,000  

Construction of Ogembo closed 

market 

Ogembo                     

21,000,000  

- Not started 

Tendere Sec. - Mandera Rd 

(Gravelling) 

Ogembo                       

2,200,000  

- Complete 

Itare bridge-Riachogo Primary Ogembo                       

3,200,000  

- Contract awarded 

Etora-Sameta market-

Rianyanchoka-Egosa 

Ogembo                       

3,200,000  

- Contract awarded 

Maintenance of Police-Elsa-Fort 

Crest 

Ogembo                       

2,000,000  

- Contract awarded 

Maintenance of Tangi-

Rianchogu Road 

Ogembo                       

2,800,000  

- Contract awarded 

Mosora-Nyansangio road Ogembo                       

3,200,000  

- Contract awarded 

Maintenance of Ogembo Stage-

Court 

Ogembo                       

1,200,000  

- Contract awarded 

Maintenance of Riverbank-

Riamokua-Kebore 

Ogembo                       

2,000,000  

- Contract awarded 

Maintenance of Rikori 

Riasongera 

Ogembo                       

1,500,000  

- Contract awarded 

Maintenance and Box culverts at 

Omoringamu 

Ogembo                       

2,700,000  

- Contract awarded 

Rianyamweya Kebege road Ogembo                       

3,200,000  

- Contract awarded 

 

4.7 Culture, Youth, Sport and Social Services 

The sector comprises five departments: Culture and Arts, sports, youth, gender, and 

Social Services, gaming, Betting, and Lotteries, and liquor Licensing. Activities in this 

sector are run by both the National and County Governments.  

The sector's major focus is empowering women, youth, children, and vulnerable members 

of society, promoting and preserving culture, and promoting sporting activities. To realize 
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this, the department initiated various projects in the quarter under review that are at 

multiple levels of initiation and completion, as presented below. 

Table 4:7 Projects in the Department of Culture, Youth, sports and social services in the 

second quarter FY 2024/25. 

PROJECT DESCRIPTION  LOCATION/

WARD 

PROJECT 

COST 

AMOUNT 

PAID 

STATUS/REMARKS 

Retainer Wall Phase II Kisii central 10,000,000  - Ongoing Project 

Completion of Stadium 

(Athletics track) 

Kisii central   40,000,000  - Ongoing Project 

Completion of Moticho Social 

Hall and furnishing 

Moticho     2,000,000  - Project at requisition 

stage 

Equipping of Ogembo library Boochi 

Tendere 

                      

2,500,000  

- Project at requisition 

stage 

Equipping of Kenyenya library Bokimonge                       

2,000,000  

- Project at requisition 

stage 

Leveling of Nyakeyo stadia Moticho                          

800,000  

- Project at requisition 

stage 

Leveling of Itierio Playground Bogiakumu                       

3,000,000  

- Project at requisition 

stage 

Ititi Sportsground leveling and 

goalposts 

 Bogeka                       

1,500,000  

- Project at requisition 

stage 

Ititi Field Metallic Pavillion  Bogeka                       

4,000,000  

- Project at requisition 

stage 

Construction of Igonga stadium  Bomariba                       

2,000,000  

- Project at requisition 

stage 

Nyaguta playground 

construction of pavilion 

 Kiogoro                        

1,000,000  

- The site was handed 

over to the contractor. 

Leveling, goalposts, and 

fencing of Kiong'ong'i Pry 

playgrounds 

 Kitutu 

Central 

                      

1,000,000  

- Project at requisition 

stage 

Playground’s improvement; 

goal posts installation 

(Nyamware Sec, Gianchere Sec, 

Keumbu                       

1,000,000  

- Project at requisition 

stage 



Second Quarter Budget Implementation Review Report FY 2024/2025 Page 55 
 

PROJECT DESCRIPTION  LOCATION/

WARD 

PROJECT 

COST 

AMOUNT 

PAID 

STATUS/REMARKS 

Riondonga Sec, and Amasago 

Pry) and provision of balls 

Levelling Of Gesonso 

Playground 

Boikanga                       

2,000,000  

- Project at requisition 

stage 

Nyangweta Primary 

Playground; Levelling Ground 

and Installation Of Goal Posts 

Chitago 

Borabu 

                      

2,000,000  

- Project at requisition 

stage 

Geturi Primary Playground Sensi                          

500,000  

- Project at requisition 

stage 

Suguta Playground Getenga                       

2,000,000  

- Project at requisition 

stage 

Completion Of Nyakorere 

Playground (Ground Levelling 

and Grass Planting) 

Magenche 

Ward 

                      

1,000,000  

- Project at requisition 

stage 

Leveling And Grass Planting at 

Naybongo Primary School 

Boochi Borabu                       

1,000,000  

- Project at requisition 

stage 

Construction of Gesabakwa 

Stadium 

Ichuni                       

5,000,000  

- Project at requisition 

stage 

Ground leveling and Goal post 

at Kiamwasi playground 

Kisii Central                       

1,000,000  

- Project at requisition 

stage 

4:8 County Health Services 
Out of the 165 projects, 26% (42 projects) have been completed and either paid or awaiting payment, while 39 

projects (24%) have been awarded and a similar number are in evaluation or have had evaluation completed (39 

projects; 24%). A total of 6% (9 projects) are ongoing, suggesting some progress on the ground but with several 

projects still requiring significant work before completion. Lastly,2% (3 projects) are to be re-advertised, likely 

due to issues such as non-responsive tenders or project cancellations delaying their progress further into the 

financial year. 

The majority of the projects are within their budgets and in progress, with a completion rate of about 26%, 

highlighting low completion and the need for accelerated project execution and follow-up. The re-advertised 

projects show there are still challenges in procurement processes, potentially affecting timelines and the overall 

impact on healthcare service delivery. More details are provided below. 

Table 4:8 Project Implementation for County Health Services 
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Construction of Maternity 

wing at Nyangusu 

Dispensary 

Bassi Bogetaorio        2,000,000  

 - 

Ongoing awaiting 

inspection 

Completion of Nyangusu 

Dispensary 

Bassi Bogetaorio        8,662,325  

 - Awarded 

Renovation of OPD at 

Nyachogochogo Dispensary 

Bassi Bogetaorio        1,000,000  

 - Ongoing 

Completion of Kiongongi 

Dispensary 

Bassi Boitangare        3,000,000  

 - 

Works completed and 

payment voucher 

forwarded for payment  

Completion of Riobara 

Dispensary 

Bassi Boitangare           500,000  

 - 

Works completed and 

payment voucher 

forwarded for payment  

Purchase of equipment for 

Riobara Dispensary 

Bassi Boitangare           500,000  

 - Evaluation Ongoing 

Completion Borangi 

Dispensary 

Bassi Central        2,755,725  

 - Ongoing 

Infrastructure development 

at Kegochi Dispensary 

Bassi Central        3,000,000  

 - Awarded 

Refurbishment, installation, 

and purchase of Laboratory 

Equipment at Motonto 

Dispensary 

Bassi Chache        3,000,000  

 - Ongoing 

Completion of Nyagancha 

Health Centre 

Bassi Chache        5,000,000  

 - Awarded 

Riamagutu Dispensary Bassi Chache        5,000,000  

 - Awarded 

Construction of pit latrine at 

Gesure Dispensary 

Bassi Chache           500,000          500,000  

Completed and paid 

Completion  of Birongo 

Dispensary  

Birongo        3,200,000  

 - Awarded 

Renovation of Taracha 

Dispensary 

Birongo        1,000,000  

 - Completed and paid 
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Fencing of Taracha 

Dispensary 

Birongo                      -    

 - 

Works complete, voucher 

done but allocated 

amount was not captured 

in the current budget. 

Completion of Nyangeni 

Dispensary 

Birongo        2,000,000  

 - 

Works completed, 

voucher done, and 

payment in process 

Completion Nyosia 

Dispensary 

Bobaracho        1,862,325  

 - 

Works completed, 

voucher done, and 

payment in process 

Construction of Matongo 

Health Centre 

Bogeka        2,000,000  

 - 

Completed awaiting 

inspection 

Construction of Nyaore 

Dispensary Maternity Wing 

Bogeka        5,000,000  

 - Works ongoing 

Completion of Omogwa 

Disp. 

Bogetenga        1,862,325  

 - 

Works ongoing, payment 

voucher done, and 

payment in process 

Completion of Riomara 

dispensary (phase II) 

Bogetenga 

   - 

The project did not 

commence amount was 

not captured in the 

current budget. 

Construction of Maternity 

wing/ward at Gotichaki 

Health Centre 

Bogetenga        2,500,000  

 - Works ongoing 

Construction of Nyagenke 

Dispensary Bogetenga 

       3,000,000  

 - 

Completed payment 

voucher in progress 

Completion of Kiaruta Staff 

House 

Bogiakumu        2,000,000  

 - 

The completed inspection 

was to be done from 9th 

Dec 2024 

Completion of Nyamagoma 

Dispensary 

Bogusero   

 - 

Works ongoing but the 

amount not captured in 

the current budget 

Construction of Nyagenke 

Dispensary 

Boikanga        3,000,000  

 - 

Evaluation has been done 

/project already done-

cancel 

Completion of Boige 

Dispensary 

Boikanga        1,800,000  

 - Works ongoing 

Completion of 

Nyakeiboreire Dispensary 

Boikanga   

 - 

Works ongoing but the 

amount not captured in 

the current budget 

Completion of Nyagenke 

Dispensary 

Boikanga        1,499,764  

 - Evaluation Ongoing 
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Completion of Maternity 

and Toilet to Boige 

Dispensary 

Boikanga        1,898,548  

 - Evaluation Ongoing 

Ablution Block at Omobera 

Dispensary 

Bokimonge           998,900  

 - Awarded (M) 

Construction of Laundry at 

Kenyenya Sub-County 

Centre 

Bokimonge        1,779,480  

 - 

Works complete, 

payment voucher done, 

and payment in process 

Tongeri Dispensary 

construction-Phase II 

Bokimonge        1,500,000  

 - Awarded(M) 

Completion of 

Nyamagundo Level IV 

Hospital, fencing & gates 

Bomariba        2,000,000  

 - Works ongoing 

Completion of Entanke 

Maternity wing (5 beds) and 

equipment 

Bomariba        2,500,000  

 - Completed and paid 

Construction of Maternity 

Wing at Isamwera 

Dispensary 

Bomariba        3,000,000       3,000,000  

Evaluation Ongoing 

Completion of Gesabakwa 

dispensary, pit latrine, and 

fencing 

Bombaba Borabu        3,000,000  

 - 

Works did not 

commence, terminated to 

be readvertised (funds to 

be reallocated. 

Completion of Gesabakwa 

Health Facility Bombaba Borabu 

       3,000,000  

 - Awarded 

Construction of Mogonga 

Dispensary 
Bombaba Borabu 

       5,000,000  

 - Awarded 

Completion of Riotachi 

dispensary 

Bomorenda        2,500,000  

 - Awarded 

Equipping of Kiabusura 

Dispensary 

Bomorenda           491,970  

 - Evaluation Ongoing 

Equipping of Riotachi 

Health Center 

Bomorenda           500,000  

 - 

Completed awaiting 

payment 

Kiabusura Health Center 

electricity installation 

Bomorenda           500,000  

 - 

Did not commence, 

awaiting Bq to be 

adjusted 

Construction of Kiabusura 

public toilet 

Bomorenda           500,000  

 - Evaluation Ongoing 

Construction of staff 

quarters at Ekerubo 

Dispensary 

Bomorenda        2,000,000  

 - Works ongoing 

Kiabusura Health Center 

equipment & solarization 

Bomorenda        5,000,000  

 - 

Evaluation has been done 

awaiting the awarding 
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Infrastructure development 

and purchase of laboratory 

equipment at Nyambunwa 

Dispensary-Lab, Lab 

equipment, gate and fencing 

Boochi Borabu        2,000,000  

 - 

BQ uploaded awaiting 

the opening 

Construction of Machongo 

Pit latrine 

Boochi Tendere           700,000  

 - 

BQ uploaded awaiting 

the opening 

Construction of Maternity 

wing at Maroba Dispensary 

Boochi Tendere        3,000,000  

 - 

Completed voucher done 

payment in the process 

Operationalization of 

Laundry at Ogembo Sub-

County Hospital 

Boochi Tendere           800,000  

 - 

Completed voucher done 

payment in the process 

Ogembo Level IV 

Infrastructure Development-

Multi Year 

Boochi Tendere     80,000,000  

 - 

Nonresponsive to be 

readvertised 

Completion of Kineni 

Dispensary 

Bosoti Sengera        1,200,000       1,200,000  

Completed and paid 

Completion of Nyansara 

Dispensary 

Bosoti Sengera        2,000,000  

 - Works ongoing 

Completion of Moogi 

Dispensary 

Bosoti Sengera        1,000,000  

 - 

BQ is ready and awaiting 

uploading 

Completion of Mochorwa 

Dispensary 

Bosoti Sengera   

 - Awaiting Bq 

Etago Level IV 

Infrastructure Development 

Chicago Borabu        5,000,000  

 - Works ongoing 

Construction of 8 Door 

Latrines at Etago Level IV 

Hospital 

Chitago Borabu           800,000  

 - 

Nonresponsive awaiting 

BQ to be readvertised 

Construction of Maternity 

Wing at Openda Dispensary 

Chitago Borabu        2,000,000  

 - 

Non responsive awaiting 

BQ to be readvertised 

Gesusu Level IV 

Infrastructure Development 

Gesusu        3,000,000  

 - Completed and paid 

Construction of Masabo 

dispensary 

Gesusu        1,000,000  

 - 

Did not commence 

because of land issues 

Staff/Doctors quarters at 

Keeyani Dispensary 

Gesusu        2,000,000  

 - Evaluation ongoing 
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Completion of Gesusu 

Mortuary 

Gesusu        1,000,000  

 - To be terminated 

Renovation of Gesusu Level 

IV hospital Gesusu 

    12,000,000  

 - Awarded 

Construction of Ekerongo 

Dispensary 

Getenga        1,500,000  

 - To be terminated 

Construction of Metaburo 

Dispensary 

Getenga        1,500,000  

 - 

works completed 

forwarded voucher for 

payment 

Construction of Rikendo 

Health Centre 

Ibeno        2,000,000  

 - 

BQ uploaded awaiting 

the opening 

Ibeno Level IV 

Infrastructure Development 

Ibeno        5,000,000  

 - 

Completed voucher done 

payment in the process 

Infrastructure development 

at Ibeno Sub County 

Hospital 

Ibeno        2,000,000  

 - 

Works completed 

voucher done but funds 

not captured in current 

budget 

Construction of Mache 

Achumbi Dispensary Phase 

I 

Ichuni        2,500,000  

 - 

BQ uploaded awaiting 

the opening 

Construction of MCH Block 

at Ekerubo Health Centre 

Phase I Ichuni 

    10,000,000  

 - Awarded 

Construction of Mwancha 

H. Centre Phase I 

Kegogi        4,000,000  

 - 

Works did not commence 

but were terminated and 

to be readvertised 

Keumbu Level IV 

Infrastructure Development 

Keumbu        5,000,000       5,000,000  

Completed and paid 

Purchase of Medical 

Equipment 

Keumbu, Marani, 

Kenyenya 

    17,151,951  

 - Awarded 

Completion of Mogweko 

Dispensary 

Kiamokama        4,000,000  

 - Awarded 

Fencing and installation of a 

gate at Ikaraniko Dispensary 

Kiamokama        1,000,000  

 - Awarded 

Purchase of Medical 

Equipment for Emeroka 

Dispensary 

Kiamokama        1,000,000  

 - 

Equipment has not been 

supplied 
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Completion of Nyakwana 

Dispensary Maternity wing 

Kiogoro ward        1,999,880       1,999,880  

Completed and paid 

Mother–Child Hospital 

(MULTI-YEAR PROJECT) 

Kisii Central   100,000,000  

 - 

Works are ongoing and 

2nd payment has been 

done 

Maternity & equipment at 

Masongo Dispensary 

Kisii Central        1,000,000  

 - 

Equipment delivered and 

paid 

Maternity at Nyansancha 

Dispensary 

Kisii Central        1,200,000  

 - Evaluation ongoing 

Completion & equipping of 

a maternity wing at 

Mwamogesa Dispensary 

Inc. beds 

Kitutu Central        4,000,000  

 - 

Awaiting BQ to be 

uploaded 

Construction of maternity 

wing at Oresi Health Centre 

Kitutu Central        2,000,000  

 - 

Non responsive awaiting 

BQ to be readvertised 

Refurbishment, alterations 

& electrical 

works/connection at 

Riogachi Dispensary 

Magenche        2,000,000  

 - Awarded 

Installing & equipping of 

the medical laboratory at 

Riogachi Dispensary 

Magenche        3,000,000       3,000,000  

Completed and paid 

Fencing of Magenche 

Dispensary 

Magenche           998,000  

 - 

Works complete, voucher 

done, and payment in 

process 

Completion & fencing of 

Nyamare Dispensary 

Majoge Bassi        2,500,000  

 - Evaluation ongoing 

Completion of MCH and 

installation of incinerator at 

Tunta Dispensary 

Majoge Bassi        3,500,000  

 - Evaluation ongoing 

Cabro Parking at Marani 

Level 4 Marani 

       3,884,412       3,884,412  
Works completed and 

fully paid 

Kionyo Health center Masige East        4,200,000  

 - Awarded 

Completion of Kionyo 

Hospital 

Masige East        3,000,000  

 - Evaluation ongoing 

Completion of Igoma Health 

Center 

Masige East        2,000,000  

 - Awarded 
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Completion of Kiobegi 

Maternity Wing 

Masige East        1,000,000  

 - Awarded 

Equipping of medical 

laboratory at Mosaria 

Masige West        1,000,000  

 - 

Equipments were 

supplied, payment 

voucher done, and 

payment in process 

Painting, plumbing & 

fencing of Mosora 

Dispensary 

Masige West        1,000,000       1,000,000  

Completed and paid 

Construction of Riyabo 

Health Centre 

Masige West        2,000,000       2,000,000  

Completed and paid 

Construction of MCH Block 

at Riyabo Health Centre 

Masige West     15,000,000  

 - Awarded 

Nyamache Level IV 

Infrastructure Development-

Multi Year 

Masige East     30,000,000  

 - 

The contract agreement 

has been signed  

Construction and equipping 

of male and female wards at 

Ramasha Health Center 

 Masimba         2,000,000  

 - 

Evaluation ongoing 

 Masimba Level IV Hospital 

development: Maternity 

wing, water storage tank, 

renovation of Med Sup 

office, construction of 

burning chamber, placenta 

pit, and purchase of modern 

hospital beds 

 Masimba         3,000,000  

 - 

BQ uploaded awaiting 

the opening 

 Masimba Level IV;-

Purchase of X-ray & Ultra 

sound machine 

 Masimba         5,000,000  

 - Awarded 

Completion of Gekonge 

Dispensary, Construction of 

the burning chamber, 

placenta pit, and purchase 

of furniture and drugs 

fridge 

         2,000,000  

 - 

BQ uploaded awaiting 

opening. 

Isecha Level IV 

Infrastructure Development 

Monyerero        5,000,000  

 - Ongoing 

Isecha Level IV (Purchase of 

x-ray & ultrasound 

machine) 

Monyerero     10,000,000  

 - 

Evaluation has been done 

awaiting the awarding 

Completion of Kemberana 

Dispensary 
Monyerero        3,000,000  

 - 

Completed payment 

voucher in progress 
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Nyandiba Dispensary 

Ablution block 

Monyerero        1,000,000  

 - New works awaiting BQ 

Construction of Nyakeyo 

Dispensary 

 Moticho         2,260,850  

 - 

Works complete, 

payment voucher done, 

and payment in process 

Completion of Eburi 

Dispensary 

Moticho        2,000,000  

 - Works ongoing 

Renovation of Moticho 

Dispensary Moticho 

       5,000,000  

 - Evaluation ongoing 

Renovation of Nyacheki 

Hospital Nyacheki 

    10,000,000  

 - 

Completed voucher done 

payment in the process 

Completion of Nyabiosi 

Dispensary 

Nyacheki         3,700,000  

 - Evaluation ongoing 

Alteration & refurbishment 

of Sosera Level IV Hospital 

Nyamasibi        3,000,000  

 - Works ongoing 

Completion of Maternity 

wing at  Keera Health 

Center 

Nyatieko        1,977,500  

 - 

Works complete, voucher 

done, and payment in 

process 

Equipping Keera 

Dispensary Maternity Wing 

Nyatieko        3,000,000  

 - Evaluation ongoing 

Iyabe Level IV 

Infrastructure Development 

Riana        5,000,000  

 - 

Inspection has been done 

awaiting payment 

voucher 

Construction of Iyabe Level 

IV maternity wing, x-ray, 

and minor theatre 

Riana        4,000,000  

 - Works Ongoing 

Construction of Nyansakia 

Health Centre 

Sameta 

Mokwerero 

       2,500,000  

 - Evaluation ongoing 

Completion of Nyabworoba 

Dispensary 

Sensi        1,873,950       1,873,950  
Works complete and 

fully paid 

Completion of Engoto 

Health Centre 

Sensi 

                     -    

Works complete but the 

amount was not captured 

in the current budget 

Completion Of Nyanchogu 

Dispensary (toilet, fencing, 

and electrical works) Sensi 

       3,000,000  

 - 

Completed voucher done 

payment in the process 

Completion of Nyanchogu 

Dispensary 

Sensi        4,977,900  

 - 

Works complete, voucher 

done, and payment in 

process 
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Finishing & toilet at Ikoba 

Dispensary 

Tabaka        1,000,000  

 - 

works completed 

forwarded voucher for 

payment 

Construction of Riochengo 

Dispensary 

Tabaka        2,000,000  

 - Evaluation Ongoing 

Construction of Nyachenge 

LCK Dispensary 

Tabaka        3,000,000  

- Evaluation Ongoing 

Ward Based Projects                                                   

Construction of Ikenye 

Dispensary Bassi Central 

       5,000,000  

 - Awarded (M) 

Completion and equipping 

of St Kayus Disp. Bassi Chache 

       3,000,000  

 - 

Non-Responsive to be 

readvertised 

Equipping Nyaore 

Dispensary Maternity Wing Bogeka 

          800,000  

 - Evaluation ongoing 

Construction of Maternity 

At Gesabakwa Disp. Bogetaorio 

       2,000,000  

 - Awarded (M) 

Construction of Maternity 

At Gionsaria Bogetaorio 

          500,000  

 - Quotation issued 

Construction of Gotichaki 

Maternity Wing Bogetenga 

       2,000,000  

 - Evaluation ongoing 

Proposed fencing of KDSP 

block at Nduru Level IV 

hospital Bogetenga Ward 

       4,269,780       4,269,780  Works complete and 

fully paid but funds 

allocated in budget) 

Equipping of Nyabioto 

Health Centre Bogiakumu 

       2,000,000  

 - Evaluation ongoing 

Completion of Matieko 

Dispensary Bogusero 

       2,000,000  

 - Evaluation ongoing (M) 

Renovation of Raganga 

Health Centre Bogusero 

       3,000,000  

 - Evaluation ongoing (M) 

Installation of Streetlights At 

Mosocho Market Hospital Bogusero 

       1,500,000  

 - 

Streetlights already 

exist/Consultation to be 

done 

Completion and Fencing of 

Nyagenke Staff Quarters Boikanga 

       2,500,000  

 - Evaluation ongoing (M) 

Construction of Lab at 

Boige, Gate, and Fencing Boikanga 

       2,500,000  

 - 

Advertised Procurement 

processes ongoing (M) 
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Proposed construction of 

laundry at Kenyenya 

dispensary Bokimonge Ward 

       1,779,480  

 - 

Completed voucher done 

payment in the process 

Electrical works at Igorera 

Disp Bombaba Borabu 

          300,000  

 - 

Advertised Procurement 

processes ongoing (M) 

Completion of Machongo 

Dispensary Boochi Tendere 

          700,000  

 - 

Advertised Procurement 

processes ongoing (M) 

Completion of Lab At 

Kineni Disp Bosoti Sengera 

       1,000,000  

 - Awaiting Bq 

Completion of Staff House 

At Nyansara Disp Bosoti singer 

       1,000,000  

 - Awaiting Bq 

Completion of Staff House 

At Nyamasege Disp Bosoti sengera 

       1,000,000  

 - Awaiting Bq 

Completion of  Staff House 

At Mogi Dispensary Bosoti sengera 

       1,000,000  

 - 

BQ uploaded awaiting 

the opening 

Completion of  Staff House 

At Mochorwa Disp Bosoti sengera 

          800,000  

 - 

BQ uploaded awaiting 

the opening 

Completion of Masabo 

Dispensary Gesusu 

       3,000,000  

 - Awarded 

Completion of Maternity 

Block at Geteri Dispensary Gesusu 

       2,000,000  

 - Awarded 

Completion of Suguta 

Dispensary Getenga 

       2,000,000  

 - Awaiting Bq 

Completion of 

Nyamamenyo Dispensary Ibeno 

       2,000,000  

 - Awaiting Bq 

Completion of Nyamagwa 

Health Centre Ibeno 

       5,000,000  

 - Awaiting Bq 

Renovation and Fencing of 

Kegogi Health Centre Kegogi 

       4,000,000  

 - Awarded (M) 

Completion of OPD at 

Kiobonyo dispensary Kegogi Ward 

       1,920,400  

 - 

Completed voucher done 

payment in the process 

Proposed phase I 

construction of Kegogi Male 

ward Kegogi Ward 

       1,955,300  

 - Works ongoing 
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Completion of Iberia 

Dispensary Keumbu 

       5,000,000  

 - Awarded (M) 

Completion of Mogweko 

Dispensary Kiamokama 

       3,000,000  

 - Awarded 

Completion of   Boronyi 

Health Centre Kiogoro 

       2,000,000  

 - Awarded (M) 

Completion of  Nyaguta 

Maternity Ward Kiogoro 

       2,800,000  

 - Awarded (M) 

Completion of  Nyaora 

Dispensary Kisii Central 

          800,000  

 - Evaluation ongoing 

Completion of Otamba 

Dispensary Kisii central 

          700,000  

 - 

BQ uploaded awaiting 

the opening 

Ground Work At 

Mwamogesa Health Facility Kitutu Central 

       2,000,000  

 - Awarded (M) 

Renovation of Maternity At 

Eberege Disp Magenche 

          800,000  

 - Awarded (M) 

Fencing And Gate 

Installation At Itembu Disp. Magenche 

       1,000,000  

 - Evaluation ongoing 

Completion of  Rioganchi 

Dispensary Magenche ward 

       1,200,000  

 - Awarded (M) 

Completion of Nyansaga 

Dispensary Marani 

       3,000,000  

 - Awarded 

Completion of Eramba 

Dispensary Marani 

       2,000,000  

 - Awarded 

Nyabisia Dispensary Phase 

1 Masige West 

       5,000,000  

 - Evaluation ongoing 

Completion of infrastructure 

at Metembe Dispensary Masimba 

       4,000,000  

 - Evaluation ongoing 

Completion of Egetuki 

Dispensary Majoge Bassi 

       2,500,000  

 - Awarded 

Construction of Ayora 

dispensary Moticho 

       5,000,000  

 - Evaluation ongoing 
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Construction of Lab at 

Nyabiosi Moticho 

       1,995,970  

 - Evaluation on going 

Nyakeyo Health Centre Moticho 

       2,499,890  

 - 

Works complete, voucher 

done, and payment in 

process 

Proposed construction at 

Nyakeyo dispensary Moticho Ward 

       2,260,850  

 - 

Works complete, voucher 

done, and payment in 

process 

Construction of Kioge 

Dispensary Maternity Wing Nyakoe 

       3,000,000  

 - Evaluation ongoing 

Rehabilitation of Nyamasibi 

Health Centre Nyamasibi 

       2,300,000  

 - Evaluation ongoing 

Rehabilitation of Sengenge 

Health Centre Nyamasibi 

       3,300,000  

 - Evaluation ongoing 

Proposed completion of a 

maternity wing at Keera 

Health Centre 

Nyatieko Ward        1,977,500  

 - 

Works complete, 

payment voucher done, 

and payment in process 

Construction of Latrine At  

Iyabe Hospital  Riana 

          600,000  

 - 

BQ uploaded awaiting 

the opening 

Completion of Nyasagati 

Dispensary Riana 

       4,500,000  

 - Awarded 

Completion of Staff 

Quarters at Kenyerere 

Sameta 

Mokwerero 

       1,000,000  

 - Evaluation ongoing 

Construction of Maternity 

Wing at Nyansakia 

Sameta 

Mokwerero 

       2,000,000  

 - Evaluation ongoing 

Completion of St Stephen 

Omweri Hospital 

Sameta 

Mokwerero 

       1,000,000  

 - Awarded 

Construction of pit latrine at 

Kenyerere Health Centre Sameta 

Mokwerero 

          500,000  

 - 

BQ uploaded awaiting 

the opening 

Completion of Engoto 

Health Centre Sensi 

       2,000,000  

 - 

BQ uploaded awaiting 

the opening 

Completion of Nyabworoba 

Health Centre Sensi 

       1,550,000  

 - Awarded 

Completion of Rionchego 

Factory Dispensary Phase 2 Tabaka 

       3,000,000  

 - Evaluation ongoing (M) 
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Completion of Nyachenge 

Dispensary Phase 2 Tabaka 

       3,000,000  

 - Evaluation ongoing (M) 

Kenya Devolution Support 

Program 'Starter Pack' - ( 

Level 11) Current Year 

                       -    

 -   

Proposed additional 

medical equipment to 

Kiamwasi Dispensary 

Kiamwasi 

   - 

Assorted Medical 

Equipments was 

delivered voucher done 

and awaiting payment. 

Proposed renovation and 

finishing of Kiamwasi 

Dispensary 

Kiamwasi 

   - Ongoing  

Upgrading of Riana Health 

Care Centre 

Riana 

   - 

Ongoing/awaiting last 

payment 

Installation of gate and 

fencing of Esengenge 

Dispensary 

Nyamasibi   

 - 

Works completed; 

voucher done but 

amount not captured in 

the current budget. 

Upgrading of Mosocho 

Market Healthcare Centre 

Mosocho 

   - 

Ongoing/awaiting last 

payment 

Hospital Information 

Management System 

    

 - 

Ongoing/1st voucher had 

been done payment in 

the process. 

Maintenance of Buildings 

and Stations -- Non-

Residential 

County 

Headquarters 

   - 

Works complete and 

awaiting voucher 

preparation but the 

amount is not captured in 

the current budget. 

Maintenance of Civil Works 

County 

Headquarters    - Works ongoing 

 

4:9 Education, Technical Training, Innovation and Manpower Development 

The core function of this department focuses on the earlier childhood development and 

youthful citizens of this county. This specifically includes their welfare, education, 

employment, and self-reliance.  To ensure a good learning environment for these learners, the 

department constructs ECDE Classrooms, ECDE latrines, vocational training workshops, and 

hostels. 

The following table shows the implementation status report for the department in the second 

quarter 
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Table 4:9 Project Implementation Status in Education, Technical Training, Innovation and 

Manpower Development 

Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction of ECDE Classroom at 

Bonyancha Pry  

Bassi Bogetaorio  1,200,000  - At 

procurement 

Construction & equipping of 

Riontweka ECD Classroom 

Bassi Bogetaorio  3,000,000  -  

Construction of ECDE Classroom at 

Nyamache Pri ECDE Pri classroom 

Bassi Bogetaorio  1,500,000  - At 

procurement 

Completion of Metengero Pry ECDE 

classroom 

Bassi Boitangare  1,000,000  - At 

procurement 

Construction of Nyamagwa ECD 

C/room 

Bassi Boitangare  1,500,000  - At 

procurement 

Construction of Riobara ECD C/room Bassi Boitangare  1,500,000  - At 

procurement 

Completion & equipping of Riobara 

ECD C/room 

Bassi Boitangare  2,000,000  - At 

procurement 

Construction of Kiongongi ECD 

C/room 

Bassi Boitangare  1,500,000  - At 

procurement 

Construction of Nyamware ECD 

C/room 

Bassi Central  1,200,000  - At 

procurement 

Construction of Bosansa ECD C/room Bassi Central  1,200,000  - At 

procurement 

Completion & Equipping of Bosansa 

ECDE C/room 

Bassi Central  2,000,000  - At 

procurement 

Construction of Ikenye ECDE 

Classroom 

Bassi Central  500,000  - At 

procurement 

Construction of Mosasa ECDE 

Classroom 

Bassi Central  500,000  - At 

procurement 

Construction & equipping of 

Ekenyoru ECDE Classroom 

Bassi Central  2,000,000  - At 

procurement 

Construction of Nyagancha ECD 

C/room 

Bassi Chache  1,500,000  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Completion & Equipping of 

Nyagancha ECD C/room 

Bassi Chache  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Nyakegogi Pry 

Bassi Chache  1,500,000  - At 

procurement 

Construction & Equipping of 

Nyakunguru ECD Classroom 

Bassi Chache  3,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Riondonga Pry  

Birongo  1,200,000  - At 

procurement 

Construction of ECDE Classroom at 

Nyabiosi Pry  

Birongo  1,200,000  - At 

procurement 

Construction of ECDE Classroom at 

Keoke Pry  

Birongo  1,200,000  - At 

procurement 

Construction of ECDE Classroom at 

Irondi Pry  

Birongo  1,200,000  - At 

procurement 

Completion & Equipping of 

Riondonga Pri ECDE Classroom 

Birongo  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Bobaracho Pry 

Bobaracho  1,500,000  - At 

procurement 

Completion & Equipping of 

Bobaracho Pry ECDE Classroom 

Bobaracho  2,000,000  - At 

procurement 

Construction of ECDE C/room 

construction- Sakawa DEB 

Bogeka  997,795  - At 

procurement 

Construction of ECDE C/room 

construction- Nyaore Pry 

Bogeka  997,795  - At 

procurement 

Equipping- Nyaore Pry Bogeka  500,000  - At 

procurement 

Construction of ECDE C/room 

construction- Ititi Pry 

Bogeka  992,710  - At 

procurement 

Completion & Equipping of Ititi Pri 

ECDE Classroom 

Bogeka  3,000,000  - At 

procurement 

Construction of ECDE C/room 

construction- Bogeka Pry 

Bogeka  997,795  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction & Equipping of Riotero 

SDA Pri ECDE classroom 

Bogeka  1,800,000  - At 

procurement 

Construction of ECDE Classroom at 

Nduru Pri 

Bogetenga  1,500,000  - At 

procurement 

Completion & Equipping of Nduru 

Pri 

Bogetenga  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Kiamabundu 

Bogetenga  1,500,000  - On-going 

Construction & Equipping of 

Gotichaki ECD C/room 

Bogetenga  3,000,000  - At 

procurement 

Construction of Nduru ECD C/room Bogetenga  1,499,114  - At 

procurement 

Construction of Kiamabundu ECD 

C/room 

Bogetenga  1,499,114  - At 

procurement 

Construction of Rianyapara ECDE 

C/room 

Bogiakumu  1,500,000  - At 

procurement 

Completion & Equipping Rianyapara 

ECDE C/room 

Bogiakumu  2,000,000  -  

Construction of Ekerore ECDE 

C/room 

Bogiakumu  1,500,000  - At 

procurement 

Construction of Nyamerako ECDE 

C/room 

Bogiakumu  1,500,000  - At 

procurement 

Construction of Rwora Pry ECD 

C/room 

Bogusero  1,167,075  - At 

procurement 

Completion & Equipping of Rwora 

Pry ECD C/room 

Bogusero  2,000,000  - At 

procurement 

Construction of Ongicha and 

Nyamatuta ECD C/room 

Bogusero  1,800,000  - At 

procurement 

Construction of Nyachogochi ECD 

C/room 

Bogusero  1,154,866  - At 

procurement 

Completion of ECDE Classrooms at 

Nyamondo and Bokeabu Pry 

Bogusero  1,802,040  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction of Kabonyo ECD 

C/room  

Boikanga  1,500,000  - At 

procurement 

Construction& Equipping of 

Giasobera Primary ECD C/room  

Boikanga  3,000,000  - At 

procurement 

Construction of Ichuni ECD C/room Boikanga  1,300,000  - At 

procurement 

Construction of Gesonso ECD 

C/room 

Boikanga  1,300,000  - At 

procurement 

Construction of Emesa Phase II ECD 

C/room 

Boikanga  700,000  - At 

procurement 

Construction of ECDE Classroom at 

Igare Pry 

Boikanga  1,198,396  - Awarded  

Construction of ECDE Classroom at 

Nyakorere Pry 

Boikanga  1,497,954  - Awarded  

Construction of ECDE Classroom at 

Kabonyo Pry 

Boikanga  1,500,000  - Awarded  

Construction of ECDE Classroom at 

Giasobera Pry 

Boikanga  1,500,000  - Awarded  

Construction of ECDE Classroom at 

Nyabiosi Pry 

Boikanga  1,298,748  - Awarded  

Construction of ECDE Classroom at 

Emesa Pry 

Boikanga  900,000  - Paid  

Completion & Equipping of Emesa 

Pry ECDE 

Boikanga  2,100,000  - At 

procurement 

Construction of Endereti and Tongeri 

ECD C/rooms 

Bokimonge  2,800,000  - At 

procurement 

Completion & Equipping Endereti 

ECD C/room 

Bokimonge  2,000,000  - At 

procurement 

Construction of Kenyoro and Riribe 

ECD C/rooms 

Bokimonge  2,800,000  - At 

procurement 

Construction of Kiiru and Keore ECD 

C/rooms 

Bokimonge  2,800,000  - At 

procurement 

Construction of Maiga & Getenga 

ECDE C/rooms 

Bokimonge  2,800,000  - At 

procurement 

Construction of Keberesi ECDE Bokimonge  1,400,000  - At 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

C/room procurement 

Completion & Equipping of ECDE 

pri classroom 

Bomariba  2,000,000  - At 

procurement 

Renovation of Oroche Pry ECDE class Bombaba Borabu  1,500,000  - Awarded 

Construction of ECDE Classroom at 

Endereti Pry  

Bombaba Borabu   - At 

procurement 

Completion & Equipping of Endereti 

Pry  

Bombaba Borabu  2,000,000  - At 

procurement 

Completion & Equipping of 

Kemoreko ECDE classroom 

Bombaba Borabu  3,500,000  - At 

procurement 

Construction of Riombasa ECD 

C/room 

Bombaba Borabu  3,000,000  - At 

procurement 

Construction of Kiabusura ECD 

C/room 

Bomorenda  1,500,000  - At 

procurement 

Construction & Equipping of Kebute 

ECD Classroom 

Bomorenda  3,500,000  - At 

procurement 

Construction of Suneka ECDE Pri Bomorenda  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Nyamesocho Pry  

Boochi Borabu  1,300,000  - At 

procurement 

Completion & Equipping of 

Nyamesocho Pry  

Boochi Borabu  2,000,000  - At 

procurement 

Completion of ECDE Classroom at 

Nyamisaro Pry  

Boochi Borabu  400,000  - At 

procurement 

Completion of Bomosambi ECDE 

classroom 

Boochi Tendere  1,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Nyamonyo ECDE Pri 

Boochi Tendere  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Gitono Pry 

Boochi Tendere  1,500,000  - At 

procurement 

Completion & Equipping of Gitono 

Pry 

Boochi Tendere  2,000,000  - At 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

procurement 

Construction of Nyakenyerere ECD 

C/room 

Bosoti Sengera  1,200,000  - At 

procurement 

Construction & Equipping of 

Nyamasege ECD C/room 

Bosoti Sengera  2,500,000  - At 

procurement 

Completion & Equipping of 

Nyakenyerere ECD C/room 

Bosoti Sengera  2,000,000  - At 

procurement 

Construction of Makara, Nyabine and 

Kebabe ECD C/rooms 

Chitago Borabu  3,000,000  - At 

procurement 

Construction & Equipping of 

Nyasasa ECD C/room 

Chitago Borabu  2,500,000  - At 

procurement 

Construction of Ibencho ECD C/room Chitago Borabu  1,000,000  - At 

procurement 

Construction of Ebinyinyi ECD 

C/room 

Chitago Borabu  1,000,000  - At 

procurement 

Construction of Kiagware Pry ECDE 

C/room 

Chitago Borabu  1,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Kiagware Pry  

Chitago Borabu  1,000,000  - At 

procurement 

Completion & Equipping of 

Kiagware Pry  

Chitago Borabu  2,000,000  - At 

procurement 

Completion & Equipping of 

Nyamesocho Pry ECDE classroom 

Gesusu  2,000,000  - At 

procurement 

Construction of Kenoria ECD C/room Getenga  1,000,000  - At 

procurement 

Construction of Bosaga ECD C/room Getenga  1,500,000  - At 

procurement 

Construction of Maroo Esinde ECD 

C/room 

Getenga  1,500,000  - At 

procurement 

Completion & Equipping of Maroo 

Esinde ECD C/room 

Getenga  2,000,000  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction of ECDE Classroom at 

Engeti Pry  

Getenga  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Gekong'o Pry  

Getenga  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Ibeno Mission  

Ibeno  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Chirichiro Pry  

Ibeno  1,500,000  - At 

procurement 

Completion & Equipping of 

Chirichiro Pry  

Ibeno  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Rikendo Pry  

Ibeno  1,500,000  - At 

procurement 

Construction & equipping of ECDE 

Classroom at Riangabi Pry  

Ibeno  3,000,000  - At 

procurement 

Construction of Chitago ECDE 

Classroom 

Ichuni  1,500,000  - At 

procurement 

Construction of Gesabakwa ECDE 

classroom 

Ichuni  1,499,600  - On-going 

Completion & Equipping of Chitago 

ECDE Classroom 

Ichuni  2,000,000  - At 

procurement 

Construction of Keroka DOK ECDE 

classroom 

Ichuni  1,500,000  - At 

procurement 

Itumbe ECDE Centre construction Kegogi  1,500,000  - At 

procurement 

Completion & Equipping of Itumbe 

ECDE 

Kegogi  2,000,000  - At 

procurement 

Construction & Equipping of ECDE 

classrooms at Ritaro Pry 

Keumbu  3,000,000  - At 

procurement 

Construction of standard ECDE 

classrooms at Riomweri Pry 

Keumbu  1,500,000  - At 

procurement 

Completion & Equipping of 

Riomweri Pry 

Keumbu  2,000,000  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction of Mochengo ECD 

Classroom 

Kiamokama  1,200,000  - At 

procurement 

Completion & Equipping of 

Mochengo ECD Classroom 

Kiamokama  2,000,000  - At 

procurement 

Completion of Kenyoro ECD 

Classroom 

Kiamokama  900,000  - At 

procurement 

Completion & equipping of Gesicho 

ECD Classroom 

Kiamokama  2,000,000  - At 

procurement 

Construction of Nyanderema ECD 

C/room 

Kiogoro  1,300,000  - At 

procurement 

Construction of Migorora ECD 

C/room 

Kiogoro  1,300,000  - At 

procurement 

Construction of Nyabiuto ECD 

C/room 

Kiogoro  1,300,000  - At 

procurement 

Construction of Monuri, Boronyi 

ECDE classroom 

Kiogoro  1,800,000  - At 

procurement 

Construction of ECDE Classroom at 

Nyanderema Pry  

Kiogoro  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Nyabiuto Pry  

Kiogoro  1,500,000  - At 

procurement 

Completion & equipping of Nyabiuto 

Pry  

Kiogoro  2,000,000  - At 

procurement 

Construction of Nyanchwa ECD 

C/room 

Kisii Central  1,350,000  - At 

procurement 

Construction of Kisii Pry ECD 

C/room 

Kisii Central  1,350,000  - At 

procurement 

Completion of Masongo and Otamba 

ECDE Classroom 

Kisii Central  1,100,000  - At 

procurement 

Construction of ECDE Classroom at 

Gekomu Pry  

Kisii Central  1,347,465  - On-going 

Completion & equipping of Gekomu 

Pry  

Kisii Central  2,000,000  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction of ECDE Classroom at 

Intundero Pry  

Kisii Central  1,347,465  - Awarded 

Completion & equipping of Daraja 

Mbili Pri ECDE classroom 

Kitutu Central  2,000,000  - At 

procurement 

Construction of ECDE Pri classroom 

at Kiamwasi  

Kitutu Central  1,100,000  - At 

procurement 

Construction of Riamangata ECDE 

C/room 

Magenche  1,500,000  - At 

procurement 

Completion of Itongo and Nyabiosi 

ECD C/rooms 

Magenche  1,000,000  1,000,000 Paid 

Construction of Botaranda ECD 

C/room 

Magenche  1,500,000  - At 

procurement 

Completion of Rianyanita and 

Amatagaro ECDE classroom 

Magenche  1,790,220  - Pending Bill 

Nyabiosi and Itongo Primary Schools Magenche  1,937,511  - At 

procurement 

Construction of Motontera ECDE 

C/room 

Magenche  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Riamangata Pry 

Magenche  1,500,000  - At 

procurement 

Completion & equipping of 

Riamangata Pry 

Magenche  2,000,000  - At 

procurement 

Completion of ECDE Classrooms at 

Sengera and Bendera Pry 

Magenche  1,500,000  - On-going 

Equipping of ECDE Classrooms at 

Sengera and Bendera Pry 

Magenche  2,000,000  - At 

procurement 

Completion of ECDE Classrooms at 

Nyamiobo Pry  

Majoge Bassi  993,795  - Awarded 

Construction & equipping of 

Nyamoronga ECDE Pri C/room 

Majoge Bassi  3,000,000  - At 

procurement 

Completion of ECDE Classrooms at 

Gakero Pry 

Majoge Bassi  993,795  - Awarded 

Completion of ECDE Classrooms at 

Nyamasebe Pry 

Majoge Bassi  993,795  - On-going 

construction of Isanta, Getiongo and 

Rikenye ECD C/rooms 

Marani  2,400,000  - At 

procurement 

Completion & Equipping of Marani Marani  2,000,000  - At 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Pri ECD Classroom procurement 

Construction Kiobegi & Riamotari Masige East  1,800,000  - At 

procurement 

Completion & equipping of 

Riamotari ECD Classroom 

Masige East  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Inani Pry  

Masige West  1,500,000  - At 

procurement 

Completion & equipping of Inani Pry  Masige West  2,000,000  - At 

procurement 

Completion of Mosora Pry ECDE 

Classroom  

Masige West  900,000  - At 

procurement 

Construction of ECDE Classroom at 

Giasaiga Pry  

Masige West  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Rianchaga Pry  

Masige West  1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Riongoncho Pri 

Masige West  1,500,000  - At 

procurement 

Construction of Riora ECD C/room Masimba  1,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Ramasha Pry 

Masimba  1,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Mosisa Pry 

Masimba  1,000,000  - At 

procurement 

Completion & equipping of Mosisa 

Pry 

Masimba  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Riabigutu Pry 

Masimba  1,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Mokorogoinywa Pry 

Masimba  1,033,349  - Paid  

Construction & equipping of 

Gesangero Pri ECDE classroom 

Monyerero  3,000,000  - At 

procurement 

Construction & equipping of Motonto Monyerero  1,000,000  - At 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Pri ECDE classroom procurement 

Construction of Eburi ECD C/room Moticho  1,300,000  - At 

procurement 

Construction of Engóu ECD C/room Moticho  1,300,000  - At 

procurement 

Construction of Nyabiosi and 

Mesaria ECDE 

Moticho  1,400,000  - Pending Bill 

Construction of Mogumo ECDE Moticho  800,000  - Pending Bill 

Construction of ECDE Classroom at 

Otendo Pry 

Moticho   - At 

procurement 

Construction of Nyansembe ECD 

C/room 

Moticho  1,249,995  - Complete 

phase I  

Construction of Riagumo ECD 

C/room 

Moticho  1,249,995  - Complete 

phased I  

Completion & equipping of Kiendege 

ECD C/room 

Moticho  3,000,000  - At 

procurement 

Construction of Moticho ECD 

C/room 

Moticho  1,500,000  - At 

procurement 

Construction of Ruma Primary ECD 

C/room 

Moticho  1,500,000  - At 

procurement 

Construction of Nyakeyo Primary 

ECD C/room 

Moticho  1,500,000  - At 

procurement 

Completion & Equipping Nyakeyo 

Primary ECD C/room 

Moticho  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Keera Pry 

Nyacheki  847,570  - At 

procurement 

Construction of ECDE Classroom at 

Naikuru P.A. G 

Nyacheki  2,500,000  - At 

procurement 

Completion & Equipping of Naikuru 

P.A.G 

Nyacheki  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Keera Pry 

Nyacheki  1,400,000  - At 

procurement 

Construction of Kanunda ECD 

C/room 

Nyakoe  1,000,000  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction of ECDE Classroom at 

Keore. Pry  

Nyakoe  997,795  - Awarded 

Construction & equipping of 

Nyagisai Pri ECDE C/room 

Nyakoe  2,000,000  - At 

procurement 

Construction of modern ECDE 

Classroom – Moneke 

Nyatieko  997,795  - Awarded 

Completion & Equipping ECDE 

Classroom – Moneke 

Nyatieko  2,000,000  - At 

procurement 

Construction of modern ECDE 

Classroom - Nyamorenyo 

Nyatieko  997,795  - Awarded 

Completion & equipping of 

Nyanturago ECDE pri classroom 

Nyamasibi  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Masagoye Pry  

Riana  1,500,000  - At 

procurement 

Construction of Nyamare ECD 

C/room 

Riana  1,400,000  - At 

procurement 

Construction of Nyangena ECD 

C/room 

Riana  1,400,000  - At 

procurement 

Completion & equipping of 

Nyangena ECD C/room 

Riana  2,000,000  - At 

procurement 

Construction of Nyamisaro ECD 

C/room 

Sameta 

Mokwerero  

1,500,000  - At 

procurement 

Construction of Rianchore ECD 

C/room 

Sameta 

Mokwerero  

1,500,000  - At 

procurement 

Construction of Mokarate ECD 

C/room 

Sameta 

Mokwerero  

1,500,000  - At 

procurement 

Construction of Nyanuguti ECD 

C/room 

Sameta 

Mokwerero  

1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Riakenyoru Pry 

Sameta 

Mokwerero  

1,500,000  - At 

procurement 

Construction of ECDE Classroom at 

Getome Pry 

Sameta 

Mokwerero  

1,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Obuya Pry 

Sameta 

Mokwerero  

1,000,000  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction & Equipping Nyansakia 

ECDE Classroom 

Sameta 

Mokwerero  

2,000,000  - At 

procurement 

Construction of Nyabworoba, 

Nyakenogo Getiongo, Engoto PAG 

ECD C/rooms 

Sensi  1,500,000  - At 

procurement 

Completion & equipping of Engoto 

PAG ECDE Pri  

Sensi  2,000,000  - At 

procurement 

Construction of ECDE Classroom at 

Riakerongo Pry 

Sensi  997,795  - On-going 

Construction of ECDE Classroom at 

Sensi S.D.A Pry 

Sensi  997,795  - Awarded 

Construction of ECDE Classroom at 

Engoto and Getiongo Pry 

Sensi  1,800,000  - Pending Bill 

Construction of Tabaka Girls ECDE 

C/room 

Tabaka  1,350,000  - At 

procurement 

Construction of Ramoya Pri ECDE 

C/room 

Tabaka  1,350,000  - At 

procurement 

Construction of Nyachenge LCK 

ECDE C/room 

Tabaka  1,350,000  - At 

procurement 

Construction of Tabaka Boys ECDE 

classroom 

Tabaka  1,500,000  - At 

procurement 

Construction & equipping of 

Nyabigege ECDE classroom 

Tabaka  3,000,000  - At 

procurement 

Construction of Nyamue ECDE 

classroom 

Tabaka  1,500,000  - At 

procurement 

Construction of Keburunga Pri ECDE 

Classroom 

Tabaka  1,500,000  - At 

procurement 

Construction of Ikoba Pri ECDE 

Classroom 

Tabaka  1,500,000  - At 

procurement 

Completion & equipping of 

Nyachenge LCK ECDE C/room 

Tabaka  2,000,000  - At 

procurement 

Construction of pit latrines   - At 

procurement 

Construction of ECDE Pit Latrine at 

Nyamarambe 

Bassi Bogetaorio 500,000  - At 

procurement 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction of Pit Latrines latrines 

Nyamache ECDE Centre 

Bassi Bogetaorio 492,500  492,500 Paid  

Construction of ECDE Pit Latrine at 

Keigamere 

Bassi Boitangare 500,000  - At 

procurement 

Construction of Pit Latrines latrines 

Bosansa ECDE Centre 

Bassi central 479,650  - At 

procurement 

Construction of ECDE Pit Latrine at 

Nyakegogi 

Bassi Chache 500,000  - At 

procurement 

Construction of pit latrines at 

Nyamemiso Pry 

Bobaracho  500,000  - At 

procurement 

Construction of 5-door latrine - 

Nyaore Pry 

Bogeka 700,000  - At 

procurement 

Construction of 4-door latrine - 

Bogeka Pry 

Bogeka 600,000  - At 

procurement 

Construction of 4-door latrine - Ititi 

Pry 

Bogeka 700,000  - At 

procurement 

Construction of Bogiakumu ECDE 

latrine 

Bogiakumu 1,000,000  - At 

procurement 

Construction of Nyamatuta ECDE 

latrine 

Bogusero 500,000  - At 

procurement 

Construction of Raganga ECDE 

latrine 

Bogusero 471,400  - Pending Bill 

Construction of Keore ECDE latrine Bokimonge 600,000  - Awarded 

Construction of pit latrine at Iyenga 

Pry 

Bombaba Borabu 499,725  - Awarded 

Construction of Oroche Pry ECDE pit 

latrine 

Bombaba Borabu 499,725  - On-going 

Construction of ECDE toilet at 

Kiabusura Pry 

Bomorenda 500,000  - Pending Bill 

Construction of ECDE Pit Latrine at 

Ichuni 

Boochi Borabu 500,000  - At 

procurement 

Construction of ECDE Pit Latrine at 

Emesa 

Boochi Borabu 500,000  - At 

procurement 

Construction of Pit Latrines latrines 

Mesocho ECDE Centre 

Gesusu 196,000  - Pending Bill 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

Construction of Riangabi ECDE Pit 

latrine 

Ibeno 500,000  - At 

procurement 

Construction of Pit latrine at Ibeno 

Mission  

Ibeno 500,000  - At 

procurement 

Construction of Pit latrine at 

Chirichiro Pry  

Ibeno 500,000  - At 

procurement 

Construction of Rianyoka Pry ECDE 

pit latrine 

Ichuni 500,000  - Pending Bill 

Construction of Kiamirega Pry ECDE 

pit latrine 

Ichuni 499,000  - Pending Bill 

Construction of Bogeche Pry ECDE 

pit latrine 

Ichuni 500,000  - At 

procurement 

Construction of Obwari Pry ECDE pit 

latrine 

Ichuni 500,000  - At 

procurement 

Construction of Pit Latrines latrines 

Tambacha ECDE Centre 

Kegogi 499,800  - Pending Bill 

Construction of Emeroka ECD pit 

latrine 

Kiamokama 499,725  - Awarded 

Construction of Nyamagesa COG 

ECD pit latrine 

Kiamokama 499,725  - Awarded 

(ongoing) 

Construction of Pit Latrines latrines 

Kisii Primary ECDE Centre 

Kisii Central 492,320  - Pending Bill 

Construction of ECDE Pit Latrine at 

Moiteiribe 

Magenche 500,000  - At 

procurement 

Construction of pit latrine at masisi 

Pri School 

Masige East 499,800  - Pending Bill 

Construction of ECDE pit latrine at 

Gionseri Pry  

Masige West 499,725  - Awarded 

Construction of ECDE pit latrine at 

Nyachenge Pry  

Masige West 500,000  - Awarded 

Construction of ECDE pit latrine at 

Riyabo Pry  

Masige West 500,000  - At 

procurement 

Construction of ECDE pit latrine at 

Irongo Pry  

Masige West 500,000  - At 

procurement 

Construction of Ruma Primary pit 

latrine 

Moticho 500,000  - At 

procurement 

Construction of Nyakeyo Primary pit Moticho 500,000  - At 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

latrine procurement 

Construction of pit latrines at 

Nyacheki P.A.G 

Nyacheki 499,725  - Awarded  

Construction of pit latrines at 

Riosugo P.A.G 

Nyacheki 499,725  - Awarded 

Construction of modern toilet at 

Kanunda pry 

Nyakoe  750,000  - At 

procurement 

Construction of ECDE pit latrine at 

Moneke Pry 

Nyatieko 500,000  - Awarded 

Construction of morden pit latrine at 

Sugunana pry 

Riana 500,000  - At 

procurement 

Construction of morden pit latrine at 

Nyamare pry 

Riana 500,000  - At 

procurement 

Construction of pit latrine at 

Nyamisaro Pry 

Sameta 

Mokwerero 

500,000  - Awarded 

Construction of pit latrines at 

Egetonto Pry ECDE centre latrine 

Tabaka 499,000  - At 

procurement 

Construction of pit latrines at Tabaka 

Boys Pry ECDE centre latrine 

Tabaka 500,000  - At 

procurement 

Construction of pit latrines at Iringa 

Pry ECDE centre latrine 

Tabaka 500,000  - At 

procurement 

Construction of pit latrines at 

Entanda Pry ECDE centre 

Tabaka  500,000  - Pending Bill 

YOUTH POLYTECHNIC     

Infrastructure Development   -  

Completion & equipping of 

Isamwera Youth Polytechnic 

Bassi Chache  7,000,000  - At 

procurement 

Construction of Workshops   - At 

procurement 

Completion of Kiorina VTC Bogetenga 2,000,000  - At 

procurement 

Completion of Bombaba VTC 

workshop 

Boochi Tendere 924,000  - At 

procurement 

Construction of Nyangusu VTC 

Workshop 

Bassi Bogetaorio 1,000,000  - At 
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Project Name Location/ ward Project cost (KShs.) Amount paid 

(KShs.) 

Remark  

procurement 

Construction of Nyanchogochogo*2 

VTC 

Bassi Bogetaorio 1,900,000  - At 

procurement 

Completion of St. Kizito VTC Bassi Boitangare 1,500,000  - At 

procurement 

Isamwera Youth Polytechnic Bassi Chache 900,000  - At 

procurement 

Completion of Kiorina VTC Bogetenga 2,000,000  - At 

procurement 

Construction of Omosobwa VTC 

Workshop 

Boochi Borabu 1,000,000  - At 

procurement 

Construction of Nyagonyi VTC Marani  2,000,000  - At 

procurement 

Infrastractural improvement at 

Nyandusi YP 

Masimba 3,500,000  - At 

procurement 

completion of computer lab at 

mobamba YP 

Nyacheki 1,000,000  - At 

procurement 

Nyabundo VTC complex Nyatieko 2,500,000  - At 

procurement 

Construction of Masakwe VTC 

Workshop Phase II 

Sensi  392,950  -392,950 Paid  

Construction of Iringa VTC 

workshop 

Tabaka 1,750,000  - At 

procurement 

Construction of Hostels for Youth 

Polytechnics 

  -  

Construction/Completion of 

Nyamagesa YP hostel 

Kiamokama  3,000,000  - At 

procurement 

 

4:10 Trade, Tourism, Industry and Marketing 

The sector is comprised of: Trade; Tourism and Industry sub-sectors. The mandate of the 

sector is to promote both domestic and international trade, tourism, and industry in the 

County through the creation of an enabling business and investment environment. In the 
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financial year under review, several projects have been initiated or are ongoing. This report 

highlights progress and financial expenditure during the implementation period. 

Table 4:10 Project implementation status in Trade, Tourism, Industry and Marketing  

Project name Location/ward Project cost 

(Kshs) 

Amount paid 

(Kshs) 

Remarks 

Construction of Industrial 

Park 

Bombaba 477,941,4700 107,952,721.28 Ongoing 

Construction of Suneka 

Market (Phase II) 

Bomorenda 19,342,943 19,312,943 Complete 

Construction of 

Rehabilitation Centre at 

Kiamwasi 

Kitutu central 12,960,000 12,960,000 Compete 

Cabros works at Keumbu 

Market 

Keumbu 4,457,540 4,457,181.59 complete 

Construction of Motonto 

market 

Bokimonge 9,989,920 9,939,920 Complete 

Construction of toilet Geteri 

Mkt 

Gesusu 973,700 - Intention for 

termination 

Construction of Kionyo 

Market Shed 

Masige East 3,681,960 - Ongoing 

Construction of Pit latrine at 

Kegogi Mkt 

Kegogi 898,500 - Ongoing 

Construction of Gesero 

market shed 

Bomariba 2,995,130 - Stalled. Land issue in 

court. 

Construction of Mogweko 

market 

Kiamokama 2,987,700 - Ongoing 

Construction of Getenga 1.500.000 - Not yet 

Suguta Market Shed   - started 

Construction of Arura 

Market Shed 

Getenga 1,000,000 - Not yet started 

Construction of Market Shed 

at Ontanchi Shopping Centre 

Masige East 2,300,000 - Quotation 
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Completion of Bobaracho 

mkt 

shade and toilets 

Monyerero 2,000,00 - Ongoing 

Construction of Bara Nne 

Market Shed 

Bassi Chache 5,000,000 - Not yet started 

Construction of Itibo Market 

Shed 

Sameta 

Mokwerero 

5,000,000 - Not yet started 

Market shed at Sensi Mkt Sensi 500,000 - Awaiting BQ 

Construction of Itumbe 

Market Shed 

Bassi Chache 4,000,000 - Not yet started 

Construction of Mochengo 

Market Shed 

Boikang'a 1,700,000 - Not yet started 

Construction of Ititi Market 

Shed phase 2 

Bogeka 2,000,000 - Not yet started 

Construction of Masongo 

Market Shed 

Kisii Central 5,000,000 - Not yet started 

Construction of Nyakoora 

Market Shed 

Kegogi 3,000,000 - Not yet started 

Construction of Gesusu 

Market Shed 

Gesusu 2,448,180 - Not yet started 

Construction of Nyangusu 

Market Shed 

Bassi 

Bogetaorio 

3,000,000 - Not yet started 

Construction of Bombaba 1,000,000 - Awaiting 

modern toilet at Mogonga Mkt Borabu  - BQ 

Construction of a toilet at Ikoba 

Market 

Tabaka 550,000 -  

Construction of Orogare 

Market 8 Door Toilet 

Masige West 800,000 -  

Construction of Latrine at 

Kerina Market 

Riana 700,000 - Not yet started 
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Construction of Toilet and 

Fencing at 

Nyamasege Market 

Bosoti Sengera 1,000,000 - Not yet started 

Renovation of Toilet 

Nyangusu Market 

Bassi 

Bogetaorio 

800,000 - Not yet started 

Construction of Toilet at 

Nyanturago Market 

Ibeno 1,000,000 - Not yet started 

Bara Nne Market Toilet Bassi Chache 700,000 - Not yet started 

Kiamokama Open Market 

Ablution Block 

Gesusu 1,000,000 - Not yet started 

Construction of Ablution block 

at Riobonyo Market 

Bombaba 

Borabu 

1,000,000 - Not yet started 

Keroka Water Supply 

Bodaboda Shed 

Ichuni 1,200,000 - Not yet started 

Motonto 

Bodaboda shed 

Bomorenda 938,299 - Not yet started 

Bodaboda Sheds at Gesonso 

and Boige Hospital 

Boikang'a 500,000 - Not yet started 

Bodaboda Shed at Sengera 

Market 

Bosoti Sengera 1,000,000 - Not yet started 

Nyasogota Sh, Mosensema 

Bodaboda Sh, Nyamesocho 

Forum and Empowerment Sh 

Group, Peace Promoters Sh, 

And Maendeleo Chapchap Sh 

Boochi Borabu 1,000,000 - Not yet started 

Bodaboda Sheds at Magena, 

Riobonyo,Kiango and Etono 

Stages 

Bombaba 

Borabu 

840,000 - Not yet started 

Bodaboda sheds at Mogonga 

Market 

Bombaba 

Borabu 

200,000 - Not yet started 

Bodaboda sheds at Masimba: 

Masimba Mkt, Ramasha 

Jnctn, Metembe Jnctn, 

Ibanchore 

Shopping Centre, Ramasha 

Mkt 

Masimba 2,000,000 -  

Civil works at Riosiri Mkt Bogetenga 7,500,000 - Awaiting BQ 

Levelling, murruming & 

drainage works around 

Riosiri 

Mkt area-Distral resort 

Bogetenga 1,200,000 -  
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Construction of Mogenda 

Market 

Chitago Borabu 3,000,000 - Quotation 

Completion of Nyamaiya 

Market & Toilet 

Chitago Borabu 3,000,000 -  

Construction of Maroo 

Market phase 1 

Moticho 2,997,904 2,913,244 Complete 

Civil Works Nyangusu Phase 

I 

Bassi 

Bogetaorio 

3,000,000 - Not yet started 

Kiango Market Painting, 

Electrical Works, Repair of 

Water Piping Works 

Bombaba Borabu 860,000 - Not yet started 
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4.11 Public Service, County Administration and Participatory Development, Office of 

the Governor 

In the financial year 2024/25 the following projects have been earmarked for execution in 

the department as this will contribute to the attainment of society’s economic growth and 

development. During the period under review, the sector initiated several projects which 

are at various levels of completion as presented in the table  

Table 4:10 Projects and implementation status in Executive, Office of the Governor and 

Public Service Board First Half Year of FY2024/2025 

 

 

Table 4:11Projects and implementation status in Public Service, County Administration 

and Participatory Development, Office of the Governor second quarter. 

Project Name Ward/Location  Project Cost Amount Paid Remarks  

Completion of ward office 

(Administration Block) 

Bomariba                       

1,000,000  

0 requisitioned 

Completion of ward office 

(Administration Block) 

Bosoti Sengera                        

2,819,120  

0 requisitioned 

Completion of ward office 

(Administration Block) 

Chitago Borabu                          

800,000  

0 requisitioned 

Completion of ward office 

(Administration Block) 

Ibeno                       

6,867,420  

0 requisitioned 

Completion of ward office 

(Administration Block) 

Machoge Bassi                       

2,000,000  

0 ongoing 

Completion of ward office Masige West                       

3,059,270  

0 Completed   

Completion of ward office 

(Administration Block) 

Nyatieko                       

1,000,000  

0  requisitioned 

Completion of ward office 

(Administration Block) 

Riana                       

1,005,087  

0 Completed  

Project Name Ward/Locatio

n 

Project Cost Amount 

paid 

Remarks 

Construction of County 

Headquarters 

HQs 500,000,000  

- 

On-going 
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Construction of County 

Court 

Kisii Central                       

2,921,978  

0 requisitioned 

Fencing of treasury County Treasury                       

3,601,466  

0 Pending bill 

Completion of 

Enforcement Unit  

 County Treasury   520,575 0 Pending bill 

Supply and installation of 

lightning protection in 

selected schools and 

institutions 

Various wards 4,000,000 4,000,000 Awarded 

Supply of fire rescue 

equipment 

headquarters 3,900,000 0 requisitioned 

Construction of Pit latrines at Ward Offices 

Construction of pit latrine, 

electrical works, tank 

installation and fencing of 

Bombaba Borabu ward 

office 

Bombaba Borabu 

 

1,000,000 0 requisitioned 

Construction of Toilet 

Block at County Treasury 

                        

1,000,000  

0 requisitioned 

Construction of Pit Latrine 

at Nyatieko Ward Office 

 Nyatieko                           

600,000  

0 requisitioned 

Construction of Pit Latrine 

at Kitutu Chache South 

 Kitutu Chache 

South HQ 

                         

800,000 

0 ongoing 

Construction of Pit Latrine 

at Bomariba Ward Office 

 Bomariba                           

800,000  

0 requisitioned 

4.12Water, Energy, Environment, Natural Resources and Climate Change 

This sector comprises Water and Sanitation; Environment; Energy; Natural Resources, 

and Climate Change sub-sectors. The Sector’s mandate is to ensure adequate, clean, and 

reliable supply of water, effective and efficient sewerage services, expansion of 

electricity supply and adoption in the usage of renewable sources of energy, and 

protection of the environment from all forms of pollution and destruction. The projects 

below were implemented during the period under review  
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4.12 Implementation status in Water, Enrgy, Environment, Natural Resouces and 

Climate Change   

Project Name  Ward  Project Cost Amount 

Paid Status 

REREC project (Electrification) Getenga       2,000,000  
- To start 

Nyamache Hospital Solarization 

Phase II Masige East       6,000,000  

- 

On going 
Oresi Health Centre Solarization Kitutu Central       6,000,000  

Keumbu Level IV Solarization Keumbu       6,000,000  

Gesusu Level IV Solarization Gesusu       6,000,000  

Marani Level IV Solarization Marani       6,000,000  

Motonto Health Center Bassi Chache       2,100,000  
- 

Awarded 

Establishment of Suneka Tree 

nursery 

Suneka       3,000,000  - Awarded 

Establishment of Tabaka Soapstone 

value addition centre-Phase 1 

Tabaka       2,300,000  - To start 

 Drainage works Daraja mbili 

secondary 

      2,500,000  - completed 

Gabions to control land falling and 

down warping at Getungurumu 

Ichuni ward       2,500,000  - Awarded 

Rehabilitation of degraded sites -

kemoreko, nyangiti quarry 

Kemoreko 

quarry and 

Nyangiti 

      5,000,000  - 

Awarded 

Purchase of beehives, installation ant 

training of community forest 

associations - ritumbe and Keboye 

community forests 

Keboye and 

Ritumbe 

      5,000,000  - 

To start 

Purchase and installation of water 

tanks 

 Majoge Bassi          600,000  - To start 

Water schemes        

Nyagenke Water Project  Majoge Bassi       2,000,000   In Process 

Riokindo Water Project-

Rehabilitation of intake works, 

motor and rising mains 

Bokimonge       2,300,000  - 

Awarded 

Construction of concrete tank and 

high water steel tank of Mochengo 

water project 

 Nyacheki       2,900,000  - 

 

Nyamarambe water project and 

solarization 

Bogetenga       2,400,000  - 

In Process 

Reticulation of Riangoko Phase 1  Nyatieko       2,500,000  - 
Awarded 

Drilling of Nyakoora Borehole Kegogi       3,447,000  - 
In Process 
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Rehabilitation of Rigoma water 

project 

 Tabaka           600,000  - In Process 

Riamiruka Mochama water project  Tabaka        1,000,000  - In Process 

Nyamesocho borehole water project 

Boochi 

Boorabu       3,000,000  

- 

on going 

Ititi water project Bogeka       5,000,000  
- on going 

Mobamba borehole water project Kiamokama       3,000,000  
- on going 

Itibo Primary water project Monyerero       3,000,000  
- In Process 

Borangi water project Bassi Central       5,000,000  
- completed 

Nyaturago Water project Ibeno       5,000,000  

- 

Awarded 

Nyamue water project Tabaka       5,000,000  
- 

Completed 

Mogenda water project 

Chitago 

Borabu       5,000,000  

- on going 

Insaria water project 

Bomorenda/B

ogiakumu     15,000,000  

- on going 

Emanga cliff water scheme 

Monyerero/Se

nsi       9,000,000  

- on going 

Manga hill water project Nyatieko     10,000,000  
- on going 

Rianunda last mile connectivity Kiogoro       3,000,000  
- 

awarded 

Otendo water project Moticho       5,000,000  

- 

on going 

Drilling of Boreholes      - 
 

Riontweka Borehole drilling, 

equipping, solarization & 

reticulation 

  Bassi 

Bogetaorio  

      4,800,000  - 

on going 

Rehabilitation of Endereti Borehole 

water points and Solar Power 

system   

  Bokimonge        1,200,000  - In Process 

Riongige Ekerorano borehole  Bomorenda        3,500,000  - In Process 

Omosobwa borehole rehabilitation, 

solar powered pump, reticulation, 

fencing and gate 

  Boochi 

Borabu  

      2,000,000  - In Process 

Drilling and equipping of Etago 

borehole 

  Chitago 

Borabu   

      3,000,000  - In Process 

Completion/electricity connection 

from Nyakononi borehole 

  Kiamokama           700,000  - 

To start 

Solarization and extension of 

pipelines of Eronge water project 

 Monyerero        1,200,000  - 

on going 
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Sosera Sec Sch. borehole drilling and 

equipping 

  Nyamasibi         4,000,000  - 

In Process 

Riangoko borehole   Nyatieko        2,500,000  - 
Awarded 

Spring Protection  

Riabirari, Riamose nyariki, Rionjiri, 

Riamikuro, Getiongo, Riakerongosi, 

Rionchweri, Riamichioma, Riamoseti 

and Riamayore 

 Birongo       1,500,000  - In Process 

Water Springs: Riamose (Mogonga), 

Riamaranga (Geteri), Riondieki 

Nyambeneria (Randani), Riombongi, 

Riakinara (Magena) 

 Bombaba 

Borabu 

      1,250,000  - Awarded 

Water springs protection: Kirera area 

springs, Riomwange, Getare  TBC, 

Riabinarisi and Ritembu Pry 

 Boochi 

Borabu 

      1,500,000  - Awarded 

Water Spring protection: 

Rionguti,Rianyariacha,Riamariko,Ri

onseri,Riamirewa,Riametobo,Riongo

ri,Riagetate,Rionchiri,Riachuma 

 Ibeno       2,700,000  - In Process 

Rianyareso, Kiemebuga, 

Riamakenzi-Tongeri, Riogaro-

Bokebo, Riomagate, Riakerongo, 

Riachoti, Riomenya, Monuri pri., 

Rianyaringa, Riamose-

Nyaboribonge, Riamoindi, 

Riagetenga, Riogasa, Riamanono 

 Kiogoro           500,000  - In Process 

Riamatiasi, Itibonge, Nyamasangare, 

Nyankinda 1, Nyansancha pri., 

Riakungu, Riadaniel, Nyataro pri., 

Riapaulo 

 Kisii Central       2,250,000  - Awarded 

Mosache, Iringa Riosanse, 

Riomundi, Rianyatundo, Botabori- 

Mosache, Rosiaga,Nyango 

 Tabaka        1,750,000  - Awarded 

Water Springs: Riayunga, Getenga, 

Riamochama, Riamatonto, 

Riamaroro, Riagatuma, Riabitongi 

and Rianyakea 

 Bassi Chache        2,000,000  - Awarded 

Construction of Springs: 

riongori,omobondo,rionchoke,riokei

ga,riakiyondi,riamatoke 

,riarimeki,getonto,nyakeniongorio, 

riatimi  

 Bogiakumu        2,500,000  - In process 

Spring protection of Riogara, Riaroni 

Sisa -Rionteri springs 

 Bomariba           700,000  - completed 

Spring protection in Moticho ward  Moticho           624,050  - awarded 
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Enasi water spring  Sameta 

Mokwerero  

         250,000  - Awarded 

Ribwogi Water spring  Sameta 

Mokwerero  

         250,000  Awarded 

Nyanuguti water spring  Sameta 

Mokwerero  

         250,000  Awarded 

Riochoki water spring  Sameta 

Mokwerero  

         250,000  Awarded 

Riosugo water spring  Sameta 

Mokwerero  

         250,000  Awarded 

Mokarate water spring  Sameta 

Mokwerero  

         250,000  Awarded 

Riakeengu (Nyamokenye) water 

spring 

 Sameta 

Mokwerero  

         250,000  Awarded 

Rianyasani(Riaisaboke)  Sameta 

Mokwerero  

         250,000  Awarded 

 Ward Based Projects        

 Bosansa polytechnic borehole 

drilling, solar installation and 

reticulation   Basi central  

      5,000,000  - completed 

  Nyabete-kiaroroko borehole   

 Bassi 

bogetaorio  

      3,000,000  - To start 

  Nyawengi borehole project   

 Bassi 

bogetaorio  

      3,000,000  -  To start 

 Nyangusu dam project  

 Bassi 

bogetaorio  

      2,500,000  - To start 

 Igego phase II water scheme/Spring 

protection   Bassi chache  

      2,500,000  - To start 

 Getenga borehole reticulation    Bassi chache  
      1,500,000  - To start 

 Giasaiga resource centre 

electrification   Bassi chache  

  - To start 

 Riamokwobe primary borehole 

drilling, solar pump and reticulation   Birongo  

      5,000,000  - Awarded 

Nyamaruma water scheme   Bobaracho  
      4,000,000  -  Awarded 

 Bobaracho market 3 10,000 water 

tanks   Bobaracho  

         300,000  - To start 

 Reticulation of bobaracho water 

scheme   Bobaracho  

      1,700,000  - To start 

 Reticulation of water in gesoni and 

bomeroga sublocation   Bogeka  

      3,494,766  - on going 

 4 No. 10,000 ltr water tanks   Bogetenga  
         600,000  - In Process 
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 Reticulation of kegati water to 

ekerore,nyauno,mosisita,kiaruta,mat

ongo and kirwanda phase II   Bogiakumu  

      5,000,000  - In Process 

 Construction of water springs; 

orendo and riamogere   Boikanga  

         500,000  - In Process 

 Nyarogoma,ichuni-kabonyo-emesa 

water gravity   Boikanga  

      1,200,000  - In Process 

 Drilling of borehole at riabombaba  

 Bombaba 

borabu  

      4,500,000  - on going 

 Water springs at riondari, riokenye  

 Bombaba 

borabu  

         500,000  - on going 

 Suneka pag borehole drilling, 

installion of pump and reticulation   Bomerenda  

      3,500,000  - In Process 

 Nsaria sda borehole drillling and 

installation of solar pump and 

reticulation   Bomerenda  

      3,500,000  - In Process 

 Nyamesocho water project 

reticulation and solar pump  

 Boochi 

borabu  

      4,000,000  - In Process 

 Igembe Water project reticulation  

 Boochi 

borabu  

      2,000,000  - awarded 

 Reticulation of Omososobwa 

borehole project  

 Boochi 

borabu  

      1,000,000  - In Process 

 Drilling of borehole, raised water 

tank, pump and reticulation at 

kenama area   

 Boochi 

tendere  

      4,000,000  - Awarded 

 Completion of Eburi market water 

borehole  

 Bosoti 

sengera  

      1,500,000  - In Process 

 Water springs; riondieki, itibonge, 

mokerio, rianyansera ,nyamatintira, 

rioendo,  

 Bosoti 

sengera  

      1,500,000  - Awarded 

 Water drilling etago stage borehole  

 Chitago 

borabu  

      4,000,000  - Awarded 

 Nyasasa nyangweta water project  

 Chitago 

borabu  

      1,000,000  - In Process 

 Nnchoro-nyangweta water project  

 Chitago 

borabu  

      1,000,000  - In Process 

 Borehole at nyamesocho sublocation   Gesusu  
      4,000,000  - In Process 

 Borehole at friends nyagonda   Gesusu  
      3,000,000  - Awarded 

 10 water tanks of 10,000litres   Gesusu  
      1,000,000  - In Process 

 Nyaronyo water project   Getenga  
      3,000,000  - In Process 

 Orienyo water project   Getenga  
      1,500,000  - awarded 

 Springs in Getenga   Getenga  
      1,000,000  - awarded 
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 9 water springs at Ichuni   Ichuni  
      1,800,000  - To start 

 Chindwani borehole solar   Keumbu  
      4,000,000  - awarded 

 10 tanks 10,000 litres   Keumbu  
      1,000,000  - To  start 

 Water springs; nyaora, 

riasagati,rianyamweya,rianyieni,rian

unda,nyamechere,riondari   Kiogoro  

      1,750,000  - 

awarded 

 Water springs; nyagonyi, riasirongo, 

mombaba,rionami   Kisii central  

      1,000,000  - Awarded 

  Installation of water pump and two 

tanks of 1o,ooo litres each and water 

reticulation(3km radius at 

riamangata pry borehole phase 2)   

 Magenche 

ward  

      3,910,000  - Awarded 

 Purchase, installation and water 

harvesting of 3 10,000 lutres water 

tank  

 Magenche 

ward  

         390,000  - On-process 

 5 water Springs   Marani  
      1,000,000  - In process 

 Suguta phase II water reticulation   Marani  
      1,500,000  - In process 

 Nyanchege borehole equipping and 

reticulation phase II   Masige west  

      3,500,000  - awarded 

  Giasaiga borehole equipping and 

reticulation phase II   Masige west  

      3,500,000  - awarded 

 Purchase and installation of 4 No. 

water tanks   Masige west  

         600,000  - In process 

 Spring protection and development: 

mosebeti, riabiroti, nyagetiongo, and 

riamaina   Masimba  

      1,000,000  - awarded 

 Nyankanda primary drilling and 

solar pump and reticulation to 2km 

radius   Monyerero  

      4,400,000  - awarded 

 Nyamokomba water scheme and 

reticulation to ng'enyi,bobaracho, 

nyaisuni, moromba,isecha, 

gesangero, itibo and iranya   Monyerero  

      3,500,000  - 

- 

awarded 

 Nyamokomba water scheme and 

reticulation to samogara, nyandiba, 

gesurura, matongo, eronge and 

entanda, nyanchega,sigona   Monyerero  

      3,500,000  awarded 

 Itibo nyabinyinyi water scheme and 

reticulation to nyabinyinyi, 

monyerero, nyakemiso, ragogo, 

motonto, mosocho, 

kenyoro,nyaigwa, 

rigena,nyanchogu,nyangeni   Monyerero  

      4,000,000  - In Process 
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 Otendo borehole phase one   Moticho  
      5,000,000  - on going 

 Nyabera pump and reticulation   Moticho  
      2,000,000  - on going 

 Ndonyo pump and reticulation   Moticho  
      1,600,000  - on going 

 Maroo SDA Borehole drilling, 

equipping, solarization & 

reticulation   Moticho  

      4,600,000  - on going 

  Isena borehole reticulation    Nyacheki  
      2,700,000  - In process 

 Naikuru borehole drilling and solar 

pump   Nyacheki  

      3,600,000  - In process 

  Drilling of moreremi borehole    Nyamasibi  
      3,400,000  - Awarded 

 Goti Nyango Borehole   Nyamasibi  
      3,400,000  - In process 

  Matibo primary school borehole 

water tower    Nyamasibi  

      3,200,000  - In process 

  Sosera primary borehole water 

tower    Nyamasibi  

      3,000,000  - In process 

 Springs; riayiecha, etureti pri, 

nyamekong'a(nyatichi), 

iyabe(society), 

riamocheche(ekerorano), 

riaoisebe(ekerorano), 

riakiyondi(nyaora)   Riana  

      1,600,000  - In process 

 Nyamokomba water project   Sensi  
      3,500,000  - In process 

 Drilling of borehole at Nyamue   Tabaka  
      2,900,000  - 

completed 

 6 Water springs in Tabaka Ward   Tabaka  
      1,500,000  - In process 

 Water Tank at Tabaka Market   Tabaka  
         200,000  - In process 

 Ramoya girls water pump   Tabaka  
         300,000  - In process 
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CHAPTER FIVE 

CHALLENGES AND RECOMMENDATIONS 

5.0 Challenges 

The challenges experienced in the previous FYs continue to re-occur, mostly occasioned 

by infrequent cash flows and procurement challenges. They include: 

i. Non-responsive tenders, leading to the need for re-advertisement and delays in 

implementation. 

ii. Un-met revenue targets which are contributed by the use the old valuation roll, 

Low provision of services incidental to revenue collection e.g waste collection. 

iii. Delayed procurement processes. 

iv. Lack of both technical and financial capacity by some contractors to undertake 

projects resulting to non-completion of most projects.  

v. Most of the newly identified projects failed to be initiated since focus was given 

to payment of pending bills. 

5.1 Recommendations. 

There is need; 

i. To speed up the tendering process to reduce the number of projects carried 

forward to subsequent financial years. 

ii. To enhance own source revenue collection to finance projects in the county. 

iii. To renew the valuation roll 

iv. To ensure services by other departments incidental to revenue collection are 

rendered 

v. To ensure continuous automation of the revenue system. 
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vi. For the department to pursue PPP arrangements to enhance resource 

mobilization and project implementation, especially on major infrastructure 

development like Level IV development. 

vii. To start procurement and project quantification early to avoid delays in project 

implementation. 

viii. To upscale capacity building of the County staff to sharpen their skill for 

monitoring and evaluation as well as facilitating monitoring and coordination of 

programmes in the County. 

ix. To complete stalled and ongoing works from previous financial years before 

initiating new ones to avoid pending bills and sunk costs.  


