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FOREWORD 

The budget implementation and review report is prepared per Section 166 of the Public Finance 

Management Act 2012, which provides that the budget implementation reports should be 

prepared with specifications on financial and non-financial information. The report is based on 

data from the approved county budget for FY 2024/2025 and financial and non-financial 

performance reports for the nine months of the FY 2024/25. 

The report examines budget implementation by the County Government of Kisii presenting the 

budget performance analysis of the approved budget, Own Source Revenue, exchequer issues, 

expenditure by major economic classifications of Personnel Emoluments, Operations and 

Maintenance, Development Expenditure and absorption of funds against the approved budget. It 

provides the project Implementation status for the projects across the County departments. It 

further examines the issues that hindered effective budget implementation during the period and 

appropriate recommendations to address them. 

Information on the absorption of funds across the departments is critical in decision making on 

budget implementation and reporting. It also informs stakeholders and the public in general 

about the County’s performance in spending the appropriated funds. 

The emphasis continues to be on completion of ongoing projects and clearing of pending bills. 

Public participation remains critical in project implementation to ensure accountability and 

sustainability. 

 

KENNEDY OKEMWA ABINCHA 

 

COUNTY EXECUTIVE COMMITTEE MEMBER  

FINANCE, ECONOMIC PLANNING AND ICT SERVICES 
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EXECUTIVE SUMMARY 

This report has been prepared in accordance with Section 166 of the Public Finance Management 

Act, 2012. It provides information on the progress of budget implementation for the first nine 

months of the Financial Year 2024/25 by the County Government of Kisii. The report evaluates 

revenue and expenditure performance against the approved budget estimates and is based on 

financial and non-financial reports submitted to the county treasury. 

The County's approved budget for FY 2024/25 was Kshs.15,155,352,062, comprising 

Kshs.6,156,795,475 (40.6 percent) for development programs and Kshs.8,998,556,587 (59.4 

percent) for recurrent programs. The recurrent programs are further broken into Personnel 

Emoluments as well as Operation and Maintenance costs.  

To fund the budget, the County anticipated to receive Kshs 9.3 billion (61.6 percent) from 

equitable share of revenue raised nationally, KShs 1.13 (7.5) percent as total conditional grants, 

KShs 865 million (5.7 percent) from own locally generated revenue, and a carried forward cash 

balance of KShs 3.85 billion (25.2 percent) from FY 2023/2024. 

During the period under review, the County government generated a total of KShs 341 million 

from its own source accounting for 39 percent of the annual target of KShs 865 million. This 

represents an increase compared to KShs 259 million generated during a corresponding period in 

FY 2023/2024. 

In the reporting period, the County expended Kshs.4.656, 477,294 and 1,160,977,715 on 

recurrent and development programs. This expenditure accounts for 38.39 percent of the total 

approved revised budget. Spending on recurrent and development programs represented 52 

percent and 38.39 percent absorption of the annual recurrent and development revised budget.  

The report highlights challenges that hindered efficient budget execution during the reporting 

period. These included underperformance in internal revenue collection and low expenditure on 

development programs. 

To address these issues, the County Treasury wil formulate and implement strategies to enhance 

internal revenue mobilization for sustainable budget financing while monitoring performance 

and making necessary adjustments during budget execution. To mitigate the low uptake of the 

development budget, the County government should also strengthen its capacity implement 

development projects, in accordance to Section 107(2) (b) of the Public Finance Management 

(PFM) Act, 2012.  
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CHAPTER ONE 

1.0 INTRODUCTION 

This report presents the County Treasury’s assessment of budget implementation for the first 

nine months of the 2024/25 financial year. It covers the period from July 2024 to March 2025 

and has been prepared in compliance of Section 166 (1) of the Public Finance Management 

(PFM) Act, 2012.The Act mandates the accounting officer for a county government entity to 

produce a quarterly report on the financial performance of the entity. 

The report provides an overview of the budget execution over the nine months period of the 

2024/2025 fiscal year. It includes details on revenue collected by the county, disbursement of 

conditional grants from both the National Government and Development Partners, actual 

expenditure incurred, and absorption rates achieved by each sector during the reporting period.  

The structure of this report is outlined as follows; Chapter one serves the introduction, and 

Chapter two discusses the revenue performance including own-source revenue and other 

revenues. Chapter three delivers a comprehensive review of expenditure performance across the 

departments. It compares the actual spending to the allocated budget for both recurrent and 

development expenditures. Recurrent expenditure is further broken down into Personal 

Emoluments (PE) and Operations and Maintenance (O&M). The absorption rate is used as a 

metric for assessing performance, calculated as a percentage of actual expenditure relative to the 

approved annual budget estimates. 

Chapter four covers the implementation of specific projects within each department while 

Chapter five highlights the key challenges encountered during budget execution and offers 

recommendations aimed at enhancing the effective and efficient delivery of the budget. 
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CHAPTER TWO 

2.0 REVENUE PERFORMANCE 

The County's approved budget for FY 2024/25 amounts to Kshs.15.55 billion. This includes 

KShs. 6.1 billion (40.6 percent) allocated for development programs and Kshs.8.9 billion (59.4 

percent) allocated for recurrent programs 

To fund this budget, the County anticipates to receive KShs 9.3 billion (61.6 percent) as the 

equitable share of revenue raised nationally, KShs 1.13 (7.5) percent as total conditional grants, 

KShs 865 million (5.7 percent) from own locally generated revenue, and a carried forward cash 

balance of KShs 3.85 billion (25 percent) from FY 2023/2024.  

2.1 Revenue performance 

Within the first nine months, the County received Kshs.5.397 billion as an equitable share of the 

revenue raised nationally, KShs. 2.96 billion in cash carried forward from FY 2023/24, and 

KShs.341 million from locally generated revenue. The total funds available for budget execution 

during the period added up to KShs. 8.7 billion, as detailed in Table1.1 

Table 1.1: Revenues for the financial 2024/25 

Revenue 

Annual Revenue 

Budget 

Actual 

Expenditure Variance 

Performance 

over(under) 

performance 

Equitable Share 

                     

9,305,835,688  5,397,385,207 (3,908,450,481) 58 

Unspent Balances FY 2023/2024 

                     

3,852,384,894  

              

2,960,595,298  (891,789,596) 

                                                                            

77 

Conditional Allocation/Grant                                              

Aquaculture Business 

Development Programme 

                           

21,486,575  

                                      

-    (21,486,575) 

                                                                             

-    

Agriculture Business 

Development Programme 10,918,919 - (10,918,919) - 

DANIDA 

                             

11,992,5000 

                                      

-    (11,992,500) 

                                                                             

-    

Finance for Locally-Led Climate 

Action Program (FLLoCA) 

County Climate Institutional 

Support (CCIS) Grant 

                           

11,000,000  - (11,000,000) - 

Finance for Locally-Led Climate 

Action Program (FLLoCA) -IDA 160,000,000 - (160,000,000) - 

Finance for Locally-Led Climate 

Action Program (FLLoCA) 

County Climate Resilient 

Investment Grant  84,000,000 - (84,000,000) - 

Industrial Park 

                         

250,000,000  

                                      

-    (250,000,000) 

                                                                             

-    

KDSP II 

                           

37,500,000  

                                      

-    (37,500,000) 

                                                                             

-    

Community Health Promoters 

(CHPs) 

                           

88,200,000  

                                      

-    (88,200,000) 

                                                                             

-    
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Road Maintenance Levy Fund 

(RMLF) 

                         

179,407,700  

                                      

-    (179,407,700) 

                                                                             

-    

Institution Grant 

                           

35,000,000  

                                      

-    (35,000,000) 

                                                                             

-    

Allocation for Mineral Royalties 

                                 

117,616  

                                      

-    (117,616) 

                                                                             

-    

National Agricultural Value 

Chain Development Project 

(NAVCDP)-World Bank Credit  

                         

151,515,152  

                                      

-    (151,515,152) 

                                                                             

-    

Urban Development Grant 90,993,018 - (90,993,018)  

Ordinary Local Revenue  
    

                                   

-      

Own Source Revenue 

                         

865,000,000  
         

341,257,722 

                      

(523,742,278) 39 

Grand total 

                   

15,155,352,062 8,699,238,227 (6,048,695,696) 59 

 

2.2 Own Revenue Source (OSR)/Local Revenue 

The Own Source Revenue constitutes 5.7 percent of the total County budget income for the 

financial year 2024/25. In the past nine months, the County collected only KShs. 341.26M 

which constitutes 39 percent of the target from its own revenue streams.  

It is important to note that during the third quarter, major streams like Single Business Permits, 

environmental permits, and advertisement register high performance in revenue collection. This 

therefore forms the basis for spacing the goals of each stream based on the trend in the income 

pattern. 

During the period, an upswing in the own source revenue was noticed compared to the previous 

year’s collection where 259.83M was realized in the FY 2023/24 representing a 23% growth. 

This is shown in graph 1. 

Graph 1: Nine months revenue collection comparison with the earlier financial years 
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Graph 2: Comparison between months in the same period of the preceding years 
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2.2.1 Revenue Stream Collection  

The Single Permit Licenses had the highest collection while the royalties had the least collection. 

The table shows the monthly stream collection. 

Table 1.2: Revenue Collection per Stream 
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Jul-Mar (Q3) Revenue Streams Collection by Month FY2024/25 

  

 
Jul Aug Sep Oct Nov Dec Jan Feb Mar Total 

Advertisement 

            

1,346,655 

                 

833,110 

                

1,353,450 

                

949,198 

                

1,117,500 

               

960,200  

             

3,653,200 

              

10,082,454 

           

15,288,060 
           

35,583,827 

Betting & 

Gaming 

                            

-    

                             

-    

                               

-    

                             

-    

                               

-    

                 

48,500 

                             

-    

                                

-    

                            

-    
                  

48,500  

Cess 

               

424,910  

                 

627,060  

                  

909,696  

                

726,325 

                   

440,855  

            

1,148,349 

             

1,223,423 

                   

669,704  

             

1,476,668 
             

7,646,990 

Clamping 

                 

54,500  

                  

81,600  

                  

155,100 

                

134,800 

                   

132,700 

                 

93,300  

                  

28,350  

                   

103,261  

               

107,500  
                

891,111  

Conservancy 

Fees 

                 

50,410  

                             

-    

                               

-    

                             

-    

                               

-    

                            

-    

                  

37,500 

                                

-    

                            

-    
                  

87,910 

Distribution 

Permit 

                            

-    

                             

-    

                    

39,000  

                

291,000 

                   

129,000 

               

144,000  

             

3,654,200 

                

4,894,000 

             

6,858,000 
           

16,009,200 

Environment 

            

1,156,399 

                 

897,100  

                  

772,630  

                

549,200  

                   

373,100 

                 

73,700 

             

2,426,000 

                

2,975,515 

             

7,140,470 
           

16,364,114 

Fire Inspection 

               

531,501  

                 

689,500 

                  

476,500  

                

278,500 

                    

88,000 

                 

69,000  

             

1,951,500 

                

2,367,000.00  

             

5,546,500 
           

11,998,001 

Fisheries 

                 

77,200  

                  

40,430 

                    

39,400 

                  

49,000 

                      

2,335 

                 

50,500  

                

138,800  

                     

10,990.00  

                 

83,400.00  
                

492,055  

Hire of County 

Halls 

                            

-    

                    

8,000 

                               

-    

                             

-    

                      

3,000 

                            

-    

                             

-    

                                

-    

                            

-    
                  

11,000  

Hire Services 

                            

-    

                    

2,000  

                               

-    

                             

-    

                               

-    

                            

-    

                    

2,000  

                                

-    

                            

-    
                    

4,000  

Hire Stadium 

               

342,000  

                    

4,985 

                    

20,500 

                  

20,000 

                    

42,250  

                   

3,000 

                  

12,000  

                     

65,000  

                 

24,000  
                

533,735 

Impounding 

                 

99,400  

                 

404,700 

                  

250,700  

                

248,997 

                   

241,700  

               

685,300  

                

285,901  

                   

224,015  

               

231,700  
             

2,672,413 

Land Rates 

               

901,151  

              

1,213,086  

                  

946,907 

              

1,367,821  

                

1,172,268 

            

1,040,544 

             

1,836,609 

                

2,680,333  

             

2,814,592 
           

13,973,311 

Library Fees 

                 

11,826  

                    

9,459 

                      

1,342 

                    

2,010 

                               

-    

                            

-    

                             

-    

                                

-    

                            

-    
                  

24,637 

Liquor Permits 

                            

-    

                             

-    

                               

-    

                             

-    

                               

-    

                            

-    

                             

-    

                                

-    

                            

-    
                              

-    

Livestock 

Market 

               

112,000  

                 

115,700  

                  

124,830 

                

111,750 

                   

119,700 

               

125,150 

                

117,510  

                   

123,380  

               

129,550 
             

1,079,570 

Market Gate 

Fees 

            

2,614,180 

              

3,571,990.00  

                

3,484,600  

              

3,246,930  

                

2,994,400  

            

2,794,710 

             

3,156,460 

                

3,150,320  

             

3,412,420 
           

28,426,010 

Motorbike 

Stickers 

                  

8,800.00  

              

1,003,100  

                  

719,800 

                

946,400  

                               

-    

                            

-    

                    

2,500.00  

                     

13,600.00  

                   

1,400.00  
             

2,695,600 

Parking 

            

3,223,102 

              

2,463,301 

                

3,005,500  

              

2,922,400 

                

3,685,610 

            

3,841,950 

             

8,013,600 

                

5,177,150.00  

             

4,997,999 
           

37,330,61 
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Penalties 

               

127,864  

                 

106,138  

                    

63,383  

                  

17,649  

                    

19,000  

               

455,500  

                  

80,000.00  

                     

15,000.00  

                 

10,150.00  
                

894,684 

Physical 

Planning 

            

3,706,601 

              

4,545,107  

                

3,110,854  

              

5,199,231  

                

4,836,854  

            

3,943,748 

             

4,881,154  

                

5,664,345  

             

5,872,653.00  
           

41,760,547 

Public Health 

                 

13,501  

                 

165,745  

                    

10,000  

                             

-    

                               

-    

                            

-    

                             

-    

                                

-    

                            

-    
                

189,246  

Rent 

Management 

               

625,500  

                 

797,190  

                  

375,000  

              

1,437,860  

                   

375,800  

               

677,800  

                

563,900  

                   

711,200  

               

831,362.  
             

6,395,612 

Reserved 

Parking 

                            

-    

                             

-    

                               

-    

                             

-    

                               

-    

                            

-    

                

809,500  

                

3,348,000  

             

3,035,500  
             

7,193,000  

Royalties 

                            

-    

                             

-    

                               

-    

                             

-    

                               

-    

                            

-    

                             

-    

                                

-    

                      

200 

                       

200 

Sacco 

Management 

            

3,831,000 

              

4,882,200  

                

5,650,200  

              

5,742,000  

                

6,206,400  

            

6,175,895 

             

6,129,600  

                

6,041,124  

             

6,139,067  
           

50,797,486 

Salary 

Overpayment 

                            

-    

                             

-    

                               

-    

                  

25,700  

                               

-    

                            

-    

                             

-    

                                

-    

                            

-    
                  

25,700 

Single 

Business 

Permit 

            

4,146,751 

              

3,389,401  

                

1,875,010  

              

1,106,300  

                   

298,200  

               

360,200  

             

9,639,900  

                

9,827,419  

           

24,675,800 
           

55,318,981 

Slaughterhous

e Fees 

               

110,200  

                 

138,600  

                  

127,900  

                

146,350  

                   

154,400  

               

199,300  

                

132,100  

                   

115,500  

               

147,000  
             

1,271,350 

Weights & 

Measures 

               

187,680  

                 

276,520  

                  

144,940  

                

203,100  

                   

104,780  

                 

11,000 

                

192,400  

                   

193,120 

               

224,780  
             

1,538,320  

 

        

23,703,131. 

          

26,266,022 

           

23,657,242 

         

25,722,521  

            

22,537,852 

        

22,901,646  

         

48,968,107 

            

58,452,430  

        

89,048,771  

         

341,257,722 
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Revenue collection recorded a significant growth as compared to FY 2023/ 24. This was 

attributed to instituting a number of measures such as: automated revenue system, the revenue 

system's transition, enhanced enforcement of the Finance Acts and compliance among the 

traders. 

The table below compares revenue stream collection with the prior fiscal years. 

Table 1:3 Revenue stream collection comparisons by financial years 

Revenue Stream FY2022/23  FY2023/24  FY2024/25 

Advertisement           24,811,570.00            24,387,661.00            35,583,827.00  

Betting & Gaming                            -                               -                    48,500.00  

Cess             4,275,554.00              8,357,316.40              7,646,990.00  

Clamping               136,000.00                553,500.00                 891,111.00  

Conservancy Fees                            -                               -                    87,910.00  

Distribution Permit                            -                               -              16,009,200.00  

Environment           11,924,950.00              7,385,200.00            16,364,114.00  

Fire Inspection                            -                               -              11,998,001.00  

Fisheries               180,753.00                428,284.00                 492,055.00  

Hire of County Halls                 76,000.00                  61,000.00                  11,000.00  

Hire Services                            -                               -                      4,000.00  

Hire Stadium               255,000.00                  14,000.00                 533,735.00  

Impounding               380,208.00              1,599,900.00              2,672,413.00  

Land Rates             7,716,847.00            17,696,629.00            13,973,311.00  

Library Fees                            -                  221,540.00                  24,637.00  

Livestock Market                            -                               -                1,079,570.00  

Market Gate Fees           32,805,030.00            33,518,750.00            28,426,010.00  

Motorbike Stickers             1,010,400.00            13,414,670.00              2,695,600.00  

Parking           23,120,600.00            25,247,274.00            37,330,612.00  

Penalties                            -                               -                   894,684.00  

Physical Planning           30,506,528.00            43,612,984.56            41,760,547.00  

Public Health                            -                               -                   189,246.00  

Rent Management             3,482,680.00              4,305,750.00              6,395,612.00  

Reserved Parking             6,786,500.00              3,654,000.00              7,193,000.00  

Royalties                            -                               -                         200.00  

Sacco Management           31,263,700.00            32,687,350.00            50,797,486.00  

Salary Overpayment                            -                               -                    25,700.00  

Single Business Permit           78,948,503.00            40,836,290.00            55,318,981.00  

Slaughterhouse Fees               412,600.00                504,450.00              1,271,350.00  

Weights & Measures               999,660.00              1,343,880.00              1,538,320.00  

 
     259,093,083.00       259,830,428.96        341,257,722.00  
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2.2.2 Revenue Collection by Sub-County 

During the period, South Mugirango had the highest collection of KShs.21, 425,803 while 

Bomachoge Chache had the least collection of KShs.5, 100,683. Most sub counties growth in 

their revenue collection except for Bomachoge Borabu, Bomachoge Borabu, Kitutu Chache 

South and Nyaribari Masaba. Municipality though an undisputed major collection point, did not 

achieve its optimum collection in the period under review. 

Table 1.4: The revenue collection by Sub County against revenue raised during the same 

period in the previous years. 

Sub County FY2022/23 FY2023/24 FY2024/25 

Bomachoge Borabu                   9,916,570.00                  12,093,210.00                 11,513,194.00  

Bomachoge Chache                   7,359,828.00                  10,937,850.00                   5,100,683.00  

Bobasi                 12,342,091.00                  14,061,205.00                 18,138,756.00  

Bonchari                 10,201,475.00                  11,386,792.00                 12,004,321.00  

Kitutu Chache North                   4,785,897.00                    5,997,538.00                 15,089,934.00  

Kitutu Chache South                 13,445,870.00                  13,453,642.00                 12,486,780.00  

Keroka Town                   7,907,845.00                    6,002,168.00                 10,202,399.00  

Kisii Municipality               161,003,152.00                140,116,801.00               196,411,972.00  

Ogembo Municipality                                  -                                     -                     8,919,734.00  

Nyaribari Chache                 14,221,668.50                  17,227,286.06                 21,385,706.00  

Nyaribari Masaba                   4,617,493.50                  11,183,588.00                   8,578,440.00  

South Mugirango                 13,291,207.00                  17,370,348.90                 21,425,803.00  

 
     259,093,097.00       259,830,428.96      341,257,722.00  

 

2.2.2.1 Sub County Collection versus Variance Analysis 

Within the nine months, the target was reviewed upwards to accommodate new revenue streams 

and sub-counties that seemed to have performed well without affecting targets for other sub-

counties and revenue streams as planned. The county managed to collect KShs. 341,257,722 

whereby Kshs.196, 411,972 was collected from Kisii Municipality, KShs.8, 919,734 from 

Ogembo Municipality and KShs. 135,926,016 from the sub-counties respectively indicating a 

39% performance rate. 

 Kitutu Chache North sub-county had the highest realization of its target, quite a stellar 

performance, followed by South Mugirango and Keroka town with 45.32% and 49.91% 

respectively. 

 The table below shows the collection by sub-counties and variance analysis. 
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Table 1.5: Revenue collection by sub-counties and variance analysis 

Jul-Mar (Q3) Variance Analysis  

Sub County FY2024/25 Target (FY2024/25) Variance %age 

Bomachoge Borabu 11,513,194.00 33,220,088.63 (21,706,894.63) 34.66% 

Bomachoge Chache 5,100,683.00 14,054,652.88 (8,953,969.88) 36.29% 

Bobasi 18,138,756.00 49,830,132.94 (31,691,376.94) 36.40% 

Bonchari 12,004,321.00 38,330,871.49 (26,326,550.49) 31.32% 

Kitutu Chache North 15,089,934.00 19,165,435.75 (4,075,501.75) 78.74% 

Kitutu Chache South 12,486,780.00 40,886,262.92 (28,399,482.92) 30.54% 

Keroka Town 10,202,399.00 20,443,131.46 (10,240,732.46) 49.91% 

Nyaribari Chache 21,385,706.00 48,552,437.22 (27,166,731.22) 44.05% 

Nyaribari Masaba 8,578,440.00 31,942,392.91 (23,363,952.91) 26.86% 

South Mugirango 21,425,803.00 47,274,741.51 (25,848,938.51) 45.32% 

 

135,926,016.00 343,700,147.71 (207,774,131.71) 39.55% 

 

 

 

The cluster variance analysis is shown below: 

Cluster FY2024/25 Target (FY2024/25) Variance %age 

Kisii Municipality             196,411,972.00                495,745,937.96               (299,333,965.96) 39.62% 

Ogembo 

municipality                8,919,734.00                 25,553,914.33                 (16,634,180.33) 34.91%  

Sub-Counties             135,926,016.00                343,700,147.71               (207,774,131.71) 39.55% 

 
         341,257,722.00             865,000,000.00            (523,742,278.00) 39.45% 
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Table 1:6 Sub County variance analysis 

 

 

 

 

 

 

2.2.2.2 Revenue Streams Collection By Sub County 
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Sub County Revenue by Stream 2024/25 

Revenue 
Stream 

B. 
Borabu 

B. 
Chache 

Bobasi Bonchari 
K.C. 

North 
K.C. 

South 
Keroka 
Town 

Municipa
lity- Kisii 

Municip
ality- 

Ogembo 

N. 
Chache 

N. 
Masaba 

S. 
Mugirang
o 

Total 

Advertisem
ent 

         
603,205 

           
250,599 

          
653,100 

            
812,850 

           
608,600 

             
800,054 

          
784,450 

        
27,979,22
0 

           
718,000  

        
1,197,15
0 

        
475,301 

             
701,298 

        
35,583,82
7 

Betting & 
Gaming 

                     
-    

                       
-    

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

                        
-    

                       
-    

                       
-    

         
48,500.0
0  

                         
-    

                
48,500.00  

Cess 
         
386,215 

           
107,800 

          
425,590 

            
151,600 

           
710,000 

             
220,606 

           
76,500 

            
267,842 

             
64,850 

        
1,082,52
7  

        
392,630 

           
3,761,430 

          
7,647,590 

Clamping 
                     
-    

                       
-    

                      
-    

             
10,000.00  

            
42,500 

               
11,000.00  

             
5,000.00  

            
798,561 

              
1,050.00  

             
23,000 

                    
-    

                         
-    

              
891,111 

Conservanc
y Fees 

                     
-    

            
31,500 

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

              
50,410.00  

                       
-    

              
6,000.00  

                    
-    

                         
-    

                
87,910.00  

Distribution 
Permit 

         
110,000 

           
192,000 

        
1,235,20
0 

            
228,000 

        
1,156,00
0 

             
820,000 

       
1,452,00
0 

          
6,569,000 

           
166,000 

        
2,411,00
0.00  

        
633,000.
00  

           
1,031,000.
00  

        
16,003,20
0.00  

Environme
nt 

         
528,600 

           
195,500 

          
904,500 

            
965,100 

           
520,000 

             
264,700 

          
226,100 

        
10,113,81
4 

           
300,500 

        
1,056,00
0 

        
483,100 

             
805,200 

        
16,363,11
4.00  

Fire 
Inspection 

         
393,500 

           
160,500 

          
797,000 

            
575,500 

           
597,000 

             
352,500 

          
300,000 

          
6,416,001 

           
205,500 

        
1,069,00
0 

        
489,500 

             
642,000 

        
11,998,00
1.00  

Fisheries 
                     
-    

                       
-    

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

            
420,055 

                       
-    

                       
-    

                    
-    

               
72,000.00  

              
492,055.0
0  

Hire of 
County 
Halls 

                     
-    

                       
-    

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

                
8,000.00  

              
3,000.00  

                       
-    

                    
-    

                         
-    

                
11,000.00  

Hire 
Services 

                     
-    

                       
-    

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

                
2,000.00  

                       
-    

                       
-    

                    
-    

                
2,000.00  

                   
4,000.00  

Hire 
Stadium 

           
69,485.0
0  

                       
-    

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

            
444,000 

              
2,250.00  

                       
-    

                    
-    

               
18,000.00  

              
533,735 

Impoundin
g 

         
110,000 

            
22,500 

          
108,400 

             
35,500.00  

           
230,215 

               
10,500.00  

           
70,000 

          
1,748,201 

             
17,300 

           
147,000 

         
35,000 

             
137,797 

          
2,672,413 

Land Rates 
         
294,500 

           
179,500 

          
629,520 

            
542,800 

           
710,700 

             
164,000 

          
116,000  

          
9,400,723 

           
124,038. 

           
701,905 

        
557,050 

             
552,575 

        
13,973,31
1 
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Library 
Fees 

                     
-    

                       
-    

                      
-    

                       
-    

                      
-    

                
2,000.00  

                      
-    

              
22,637.00  

                       
-    

                       
-    

                    
-    

                         
-    

                
24,637.00  

Liquor 
Permits 

                     
-    

                       
-    

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

                        
-    

                       
-    

                       
-    

                    
-    

                         
-    

                                 
-    

Livestock 
Market 

         
158,050 

           
206,720 

          
156,230 

             
41,440  

              
1,000.00  

               
27,100.00  

                
100.00  

              
82,710.00  

              
2,350.00  

             
14,790.0
0  

              
250.00  

             
388,830.0
0  

          
1,079,570 

Market 
Gate Fees 

       
1,979,14
0  

            
68,770 

        
1,745,92
0 

            
967,600 

           
605,830  

           
2,229,480 

          
567,200 

        
14,311,99
0 

           
624,420 

        
1,579,21
0 

        
315,340 

           
3,432,060 

        
28,426,96
0  

Motorbike 
Stickers 

         
254,250 

           
244,600 

          
486,850 

            
229,500 

           
213,100 

               
75,700.00  

           
39,300 

            
308,800 

           
344,500 

             
72,700 

        
173,250 

             
254,050 

          
2,696,600 

Parking 

       
1,307,93
1.00  

           
745,881 

        
2,716,88
1.00  

         
1,650,889 

           
987,931 

           
1,015,282 

       
1,650,43
1.00  

        
21,832,31
2.00  

        
1,024,88
1.00  

        
1,454,33
1.00  

     
1,044,23
1.00  

           
1,898,631 

        
37,329,61
2.00  

Penalties 
            
4,244.00  

              
1,200.00  

              
3,700.00  

             
10,000.00  

            
12,500 

                         
-    

                      
-    

            
250,910 

             
18,455 

             
47,875 

         
21,500  

             
524,300 

              
894,684. 

Physical 
Planning 

       
1,151,32
3.00  

           
685,193 

        
2,169,77
0.00  

         
2,393,592
.00  

        
1,766,55
8.00  

           
2,520,363 

          
429,194 

        
21,990,03
3.00  

        
1,932,14
0.00  

        
2,968,01
8.00  

     
1,418,59
9.00  

           
2,688,932 

        
42,113,71
5.00  

Public 
Health 

                  
1.00  

                       
-    

                      
-    

               
6,000.00  

                      
-    

             
183,245 

                      
-    

                        
-    

                       
-    

                       
-    

                    
-    

                         
-    

              
189,246.0
0  

Rent 
Manageme
nt 

           
69,100 

              
7,000.00  

              
3,000.00  

                       
-    

                      
-    

                         
-    

                      
-    

          
6,237,922 

             
14,500 

             
13,600 

         
50,490 

                         
-    

          
6,395,612 

Reserved 
Parking 

                     
-    

                       
-    

                      
-    

               
4,000.00  

                      
-    

                         
-    

                      
-    

          
7,189,000 

                       
-    

                       
-    

                    
-    

                         
-    

          
7,193,000 

Royalties 
                     
-    

                       
-    

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

                        
-    

                       
-    

                       
-    

                    
-    

                   
200.00  

                       
200.00  

Sacco 
Manageme
nt 

       
2,109,00
0.00  

        
1,364,50
0.00  

        
3,124,59
5.00  

            
493,500.0
0  

        
5,023,30
0.00  

           
2,788,917.
00  

       
3,030,02
4.00  

        
23,532,15
0.00  

        
2,292,40
0.00  

        
4,246,60
0.00  

        
763,000.
00  

           
2,029,500.
00  

        
50,797,48
6.00  

Salary 
Overpayme
nt 

                     
-    

                       
-    

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

              
25,700.00  

                       
-    

                       
-    

                    
-    

                         
-    

                
25,700.00  

Single 
Business 
Permit 

       
1,961,70
0.00  

           
633,500 

        
2,938,80
0.00  

         
2,886,500 

        
1,904,70
0.00  

           
1,354,500 

       
1,456,10
0.00  

        
33,579,16
3.00  

        
1,003,40
0.00  

        
3,191,50
0.00  

     
1,575,40
0.00  

           
2,486,000.
00  

        
54,971,26
3.00  

Slaughterh
ouse Fees 

                 
50.00  

              
3,400.00  

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

          
1,185,200
.00  

             
82,700.0
0  

                       
-    

                    
-    

                         
-    

          
1,271,350 

Weights & 
Measures 

                     
-    

                  
20.00  

                      
-    

                       
-    

                      
-    

                         
-    

                      
-    

          
1,331,600
.00  

                       
-    

           
103,500.
00  

        
103,200.
00  

                         
-    

          
1,538,320 
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11,490,
294.00  

      
5,100,6
83.00  

   
18,099,
056.00  

    
12,004,3
71.00  

   
15,089,
934.00  

      
12,839,9
47.00  

  
10,202,
399.00  

   
196,097,
954.00  

      
8,942,2
34.00  

   
21,385,
706.00  

  
8,579,3
41.00  

      
21,425,8
03.00  

     
341,257,7
22.00  
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CHAPTER THREE 

3.0 Expenditure Performance 

The County spent Kshs.4.65 billion and 1.16 billion on recurrent and development programs in 

the reporting period. Expenditure on development programmes represented an absorption rate of 

38 per cent of the annual development expenditure budget, while recurrent expenditure 

represented 52 percent of the annual recurrent expenditure budget.  

3.1 Expenditure by Economic Classification 

Analysis of expenditure by economic classification indicates that the County Executive spent 

KShs. 3.36 billion on employee compensation, Kshs.636 million on operations and maintenance, 

and Kshs.1.1 billion on development activities. Similarly, the County Assembly spent Kshs.382 

million on employee compensation and Kshs.272 million on operations and maintenance and 15 

million on development activities as shown below: 

Table 3.1: Expenditure by Economic Classification 

Expenditure 

classification 

Budget Expenditure Absorption rate 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

Recurrent 

expenditure 

7,873,918,592 

 

1,124,637,995 

 

4,000,993,965 

 

655,483,329 

 

51 58 

Compensation of 

employees 

6,000,304,081 

 

651,402,051 

 

3,364,467,565 

 

382,754,024 

 

56 59 

Operations and 

maintenance 

1,873,614,511 473,235,944 

 

636,526,400 272,729,305 34 58 

Development 

expenditure 

6,080,073,240 

 

76,722,235 

 

1,145,220,787 

 

15,756,928 

 

19 21 

Total 13,953,991,832 

 

1,201,360,230 

 

5,146,214,752 671,240,257 37 56 
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3.2 Departmental Expenditure 

By the end of nine months, the department of County executive and public service board had the 

highest absorption while Ogembo Municipality had the lowest absorption. The table below 

shows the department’s budget, expenditure versus the absorption rate. 
 
Department Budget Expenditure Absorption rate 

County executive and public service board 638,180,317 382,166,308 59.9 

Administration and stakeholder management 651,585,592 290,645,358 44.6 

Finance, economic planning, and ICT services 1,306,755,413 724,877,945 55.5 

Agriculture, Livestock, Veterinary, Fisheries and 

Cooperative development 

617,375,010 196,827,029 31.9 

Water, Energy, Environment, Natural Resources and 

Climate Change 

1,382,161,278 237,756,711 17.2 

Education, Technical Training, Innovation and 

Manpower Development                            

1,246,280,628 432,988,388 34.7 

County health services 4,255,446,762 2,007,466,859 47.2 

Lands, physical planning and urban development 444,409,165 123,563,863 27.8 

Infrastructure roads and public works 2,020,408,274 456,514,757 22.6 

Trade, Tourism, industry and Marketing 623,420,324 166,053,952 26.6 

Culture, Youth, Sport and Social Services 261,402,345 44,737,038 17.1 

Kisii Municipality 433,981,549 76,493,058 17.6 

Ogembo municipality 72,585,175 6,123,486 8.4 

County assembly 1,201,360,230 671,240,257 55.9 

 Grand Total 15,155,352,062 5,817,455,009 38 
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3.2.1 Recurrent Expenditure  

 

By the end of the nine months, the County incurred Kshs.4, 656,477,294 on recurrent programs, 

of which KShs. 3,747,221,589 was spent on personnel emoluments while Kshs.909, 255,705 was 

utilized for operations and maintenance. The table below shows the department's recurrent 

expenditure versus the absorption rate.  

 Table 3.2 Recurrent Expenditure per department 

Department Recurrent budget Recurrent expenditure Absorption rate 

County executive and public 

service board 

356,180,317 210,688,179 59 

Administration and stakeholder 

management 

617,128,145 286,199,170 46 

Finance, economic planning, and 

ICT services 

1,192,448,142 714,917,120 60 

Agriculture, Livestock, 

Veterinary, Fisheries and 

Cooperative development 

286,956,497 89,141,266 31 

Water, Energy, Environment, 

Natural Resources and Climate 

Change 

131,282,022 56,484,544 43 

Education, Technical Training, 

Innovation and Manpower 

Development                            

988,309,200 405,551,808 41 

County health services 3,525,660,794 1,901,685,085 54 

Lands, physical planning and 

urban development 

227,100,000 89,375,114 39 

Infrastructure roads and public 

works 

210,800,000 109,089,048 52 

Trade,Tourism, industry and 

Marketing 

80,508,618 35,015,894 43 

Culture, Youth, Sport and Social 

Services 

100,102,345 42,330,013 42 

Kisii Municipality 142,957,337 58,517,390 41 

Ogembo municipality 14,485,175 1,999,334 14 

County assembly 1,124,637,995 655,483,329 58 

 Grand Total 8,998,556,587 4,656,477,294 52 
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3.2.1.1 Expenditure on compensation of employees 

In nine months, expenditure on employee compensation was KShs. 3,747,221,589 whereby 

KShs. 3,364,467,565 was for County executive while KShs. 382,754,024 was for county 

assembly. Personnel emoluments had an absorption rate of 56%. The table below shows 

personnel emoluments versus the absorption rate in the departments. 

Table3.3: Expenditure on compensation of employees 

Department Budget Expenditure Absorption rate 

County executive and public service 

board 

250,000,000 158,829,670 64 

Administration and stakeholder 

management 

468,100,000 276,395,090 59 

Finance, economic planning, and ICT 

services 

653,000,000 311,943,753 48 

Agriculture, Livestock, Veterinary, 

Fisheries and Cooperative development 

270,000,000 86,207,446 32 

Water, Energy, Environment, Natural 

Resources and Climate Change 

70,000,000 40,926,127 58 

Education, Technical Training, 

Innovation and Manpower Development                            

675,000,000 404,224,748 60 

County health services 3,089,204,081 1,801,095,512 58 

Lands, physical planning and urban 

development 

85,700,000 48,240,464 56 

Infrastructure roads and public works 190,000,000 102,995,122 54 

Trade, Tourism, industry and Marketing 70,000,000 34,602,746 49 

Culture, Youth, Sport and Social Services 80,000,000 41,458,163 52 

Kisii Municipality 95,000,000 55,549,390 58 

Ogembo municipality 4,300,000 1,999,334 46 

County assembly 651,402,051 382,754,024 59 

 Grand Total 6,651,706,132 3,747,221,589 56 
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3.2.1.2 Expenditure on operation and maintenance 

The County Executive and County Assembly had an operation and maintenance of KShs. 

636,526,400 and KShs. 272,729,305 respectively representing a 39% absorption rate. The table 

below shows expenditure on operation and maintenance. 

Table 3.4: Expenditure on operation and maintenance 

Department O&M budget O&M Expenditure Absorption rate 

County executive and public service 

board 

106,180,317 51,858,509 49 

Administration and stakeholder 

management 

149,028,145 9,804,080 7 

Finance, economic planning, and ICT 

services 

539,448,142 402,973,367 75 

Agriculture, Livestock, Veterinary, 

Fisheries and Cooperative development 

16,956,497 2,933,820 17 

Water, Energy, Environment, Natural 

Resources and Climate Change 

61,282,022 15,558,417 25 

Education, Technical Training, 

Innovation and Manpower 

Development                            

313,309,200 1,327,060 0 

County health services 436,456,713 100,589,573 23 

Lands, physical planning and urban 

development 

141,400,000 41,134,650 29 

Infrastructure roads and public works 20,800,000 6,093,926 29 

Trade,Tourism, industry and Marketing 10,508,618 413,148 4 

Culture, Youth, Sport and Social 

Services 

20,102,345 871,850 4 

Kisii Municipality 47,957,337 2,968,000 6 

Ogembo municipality 10,185,175 0 0 

County assembly 473,235,944 272,729,305 58 

Total 2,346,850,455 909,255,705 39 
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3.2.2 Development Expenditure 

Development expenditure represented a 19% absorption rate. The County executive and public 

service board had the highest absorption rate while Culture, Youth, Sport and Social Services 

had the lowest absorption rate. 

 The table below shows the development expenditure across the department. 

Table 3:5: Development expenditure across the department 

Department 

Development 

budget 

Development 

expenditure Absorption rate 

County executive and public service board 282,000,000 171,478,129 61 

Administration and stakeholder management 34,457,447 4,446,188 13 

Finance, economic planning, and ICT services 114,307,271 9,960,825 9 

Agriculture, Livestock, Veterinary, Fisheries and 

Cooperative development 

330,418,513 107,685,763 33 

Water, Energy, Environment, Natural Resources 

and Climate Change 

1,250,879,256 181,272,167 14 

Education, Technical Training, Innovation and 

Manpower Development                            

257,971,428 27,436,580 11 

County health services 729,785,968 105,781,774 14 

Lands, physical planning and urban development 217,309,165 34,188,749 16 

Infrastructure roads and public works 1,809,608,274 347,425,709 19 

Trade,Tourism, industry and Marketing 542,911,706 131,038,058 24 

Culture, Youth, Sport and Social Services 161,300,000 2,407,025 1 

Kisii Municipality 291,024,212 17,975,668 6 

Ogembo municipality 58,100,000 4,124,152 7 

County assembly 76,722,235 15,756,928 21 

Grand total 6,156,795,475 1,160,977,715 19 
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CHAPTER FOUR 

4.0 Project Implementation Status 

During the period under review, the project implementation status are provided departmentally in the 

tables below; 

4.1 Finance, Economic Planning, and ICT services 

The role of the sector is to facilitate other sectors in the execution of their respective mandates.  During 

the priod,the development projects prioritized for implementation in the   ICT subsector and their status 

are presented  in  table 4.1 as follows: 

Table 4.1: Project implementation status for ICT Services 

Projects  Location  Project cost  Amount Paid Status 

Installation and Extension of CCTV to 

key service points 
Headquarters 

25,000,000.00 
- Awarded 

Upgrade of a data center, recovery Site, 

and virtualization of Servers for hosting 

of county applications and data 

Headquarters 

17,307,271.00 

- On-going 

Customization and Implementation of 

Revenue collection and management 

system (Equipment for Revenue 

management system) 

Headquarters 

25,000,000.00 

9,960,825.20 On-going 

Supply and Installation of Enterprise 

Biometric time and attendance system 
Headquarters 

55,000,000.00 
- 

To be Re-

advertised 

 

4.2 Infrastructure, Roads, and Public Works 

Projects in this department are geared towards the achievement of the of the Governor’s Manifesto for 

enablers, CIDP and the Kenya Vision 2030. Road connectivity facilitates movements of goods and 

people from one place to another hence facilitating trade and provision of services like education and 

medical services. In the period under review, the department initiated various activities that are at 

different levels of completion as presented in Table below. 

Table 4.2:Project implementation status in the department of Infrastructure Roads and Public Works 

in the Third quarter of FY 2024/25. 

Project Name Location  Project cost  

Amount 

paid Status 

Repair and Mantainance of Rionkoba Road Gesusu 2,956,724 2,956,724 Complete 

Kiango-Getacho Bokimonge 
2,139,272 2,139,272 Complete 

Rionango-Riochora-Getacho Rd Sensi 
1,998,448 1,998,448 Complete 

Repair & Mantainance of Rionyoni-Bomariba Pri-

Itogotera-Nyamagundo Rd Bomariba 

1,677,051 1,327,719 Complete 

Bombaba-Samogara PAG -Nyandiba Rd Monyerero 2,800,000 - Complete 

Cllr Jumula-Nyamagoro-Makingu Rd Monyerero 3,350,000 3,339,640 Ongoing 
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Ruma Jctn-Getionki Road Moticho 
3,156,000 - To start 

Riatirimba-Nyaigwa FCS-Nyanchega PAG-Tambacha 

Bridge Road Monyerero 

1,994,000 1,951,700 Complete 

Rionyonka-Gesabakwa Jctn Bogeka 
2,300,000 2,294,074 Complete 

Orencho - Nyakembene  Boikanga 
173,922 - To start 

Riamaranga - Nyapara Inye - Rikendo Ibeno 
489,760 - To start 

Kiendege Rd Moticho 
213,396 - To start 

Nyaore catholic - Omotuka - marani Rd Bogeka 
1,000,000 - To start 

Getenga/ Kiabugesi Junction - Kiabugesi Primary- 

Nyaibate - omosogwa Rd Magenche 

244,600 - To start 

Bomba- Matongo- Siasa Rd Nyakoe 
1,500,000 - To start 

Getare- Nsaria- Bonyaoro road Bomorenda 
2,700,000 - To start 

Mosando - Ebate Bogiakumu 
575,160 - To start 

Repair and mantainance of Riazablon-Nyagotocha-

Riobiero-Riomego Rd Monyerero 

2,455,140 - To start 

Riomori - Riosinde - Riakarori Rd Sensi 
2,500,000 - To start 

Repair and mantainance of Rionkoba-Nyabara Ibere 

Rd Bogusero 

2,991,872 2,991,872 Complete 

Drainage Works Kegogi 
2,826,477 - To start 

Drainage Works All wards 
30,000,000 2,039,280 Complete 

Purchase of Gravel All wards 
10,614,264 - To start 

Borangi police-Nyationg'ong'o Rd Bassi Central 2,858,588 2,856,268 Complete 

Rianyakiana-Nyoera-Ebigogo Pry-Omoribe Bassi Central 
4,500,000 4,420,296 Complete 

Bosansa Primary-Nyaibasa-Kegogi Pag-

Riamonyoncho Bassi Central 

4,500,000 4,462,590 Complete 

Riakiora-Nyakona-Rionchaga-Emenwa Tbc Bassi Central 
4,600,000 - Ongoing 

Birongo junction – Kianate – Taracha one Boruma rd 

4km  Birongo 

3,554,820 3,552,848 

Complete 

Mosongoro – Biombe Pry – Gianchere Tea Buying 

Center   Birongo 

124,680 - 

Ongoing 

Nyabiosi Ebuti Nyankoba factory road opening with 

bridge  Birongo 

2,729,480 2,728,320 

Complete 

Drainage from upper Birongo – Mosongoro roads-  

Moturumesi junction through Riabasweti   Birongo 

1,500,000 1,498,720 Complete 

Riamoro-Irondi Omote-Irondi Pri-Irondi Dispensary 

Rd Birongo 

4,000,000 - Ongoing 

Riomoi-Taracha Dispensary-Taracha Primary-Taracha 

Shopping Centre Road Birongo 

3,000,000 - 

Complete 

Birongo Police-Kienguku-Nyangeni Pry Road Birongo 
3,000,000 - Ongoing 

Nyabiosi Secondary-Riomai Road Birongo 
4,000,000 - Ongoing 
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Riatariki-Maburi Sda Church-Riabuti-Nyansira 

Shopping Centre Birongo 

3,000,000 - Ongoing 

Rionchoka Bridge Birongo 
5,000,000 - Ongoing 

Rioyunge-Kionganyo-Riamiruka Rd: 

(grading,gravelling& drainage) Bobaracho 

3,258,208 - Grading 

complete 

Riakenyagwa-Rianyakenucha 

Rd:(grading,gravelling& drainage) Bobaracho 

3,000,000 2,899,130 

Complete 

Kegati-Riobundo Rd :(grading,gravelling& drainage) Bobaracho 3,000,000 - Ongoing 

Riokari-Rionsarigo Rd :(grading,gravelling& 

drainage) Bobaracho 

2,172,216 - To 

commence  

Nyamage-Rinyambane Rd :(grading,gravelling& 

drainage) Bobaracho 

2,500,000 - To 

commence 

Rioyunge-Riabongera-KARI Rd :(grading,gravelling& 

drainage) Bobaracho 

2,500,000 - 

Ongoing 

Nyanguru-Tunta Rd :(grading,gravelling& drainage) Bobaracho 

1,140,512 - To 

commence 

Kabwori-Riomurwa-Rigoko Rd :(grading,gravelling& 

drainage) Bobaracho 

2,000,000 - To 

commence 

Kionganyo-Mashauri-Riamichieka road Bobaracho 
3,500,000 - Ongoing 

Kenyoro-Kegati Sda Church Bobaracho 
2,000,000 - Ongoing 

Nyosia 1-Nyosia 2 rd Bobaracho 
2,000,000 - Ongoing 

Kionganyo-Mashauri-Riamichieka road Bobaracho 
4,000,000 - Ongoing 

Nyanko Tbc-Gucha rd Bobaracho 
1,500,000 - Ongoing 

Riamokaya-Riamaobe road rd Bobaracho 
2,000,000 - Ongoing 

Kiong'onyo-Nashauri Rd Bobaracho 
2,000,000 - Ongoing 

Kisumu Ndogo-Nyamage Sda Church Bobaracho 
2,000,000 - Ongoing 

Amariba-Rianyamoringo-Riosase Road Bassi Chache 4,775,140 4,774,560 Complete 

Riondara-Iyabe-Rianyakangi Rd Bassi Chache 3,817,545 3,544,380 Complete 

Nyagesa-Nyamabariri-Gekongo-Matangamano Rd Bassi Chache 3,273,775 - Ongoing 

Nyagiki Junction-riamomanyi-Riaisoka Road(opening 

and grading Bassi Chache 

4,000,000 3,983,300 Complete 

Isabagara-Riosoro-riagwonda-Itibo Market Road 

(grading and murraming) Bassi Chache 

3,000,000 2,988,624 Complete 

Eburi-Riakebende-Riakengerere Rd Bassi Chache 
3,000,000 - Awarded 

Nyagancha Dispensary-Getionko-Rionkangi Road Bassi Chache 
3,000,000 2,987,209 Complete 

Igego Junction-Riakeana road(opening and grading) Bassi Chache 
3,000,000 - Ongoing 

Gitenyi-Riongoro-Samogara Box Culvert Bassi Chache 
6,000,000 5,985,122 Complete 

Riamachana Box Culvert Bassi Chache 
6,000,000 5,985,121 Complete 

Rianyabariri Box Culvert Bassi Chache 
6,000,000 - Ongoing 

Drainage Works at Bassi Chache Bassi Chache 
5,320,416 - Awarded 
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Rionyonka-Riamanoti Rd Bogeka 
2,138,430 2,138,430 Ongoing 

Nyaore-Enamba-Nyaore polytechnic and 900mm 

culvert Bogeka 

4,000,000 - Ongoing 

Riamanoti Bridge-Egetonto Road Bogeka 2,200,000 - Complete 

Omogumo-Irianyi-Riamanoti Bridge Bogeka 3,600,000 - Complete 

Enkoromba-Kioborari Road Bogeka 3,200,000 - Complete 

Gesieka Junction-Ititi Tea Buying Centre-Nyaore 

Catholic Bogeka 

3,200,000 - Ongoing 

Mantaining Rionyonka-Riamanoti Rd Bogeka 
2,200,000 - Complete 

Nyaore Catholic Church Box Culvert Bogeka 
6,000,000 - Awarded 

Rigena –Nyabigongoru – Riakombo Rd  Bassi Bogetaorio 3,983,672 - Ongoing 

Kibuku – Kiaroroko Rd  Bassi Bogetaorio 3,242,780 - To start 

Nyamiombo/Riontanche Bridge  Bassi Bogetaorio 5,000,000 - Complete 

Getono-Kiamwango-Nyantira-Nyawengii Bassi Bogetaorio 
2,500,000 2,467,320 Complete 

Rianathan-Kionduso-Chiengu-Mogutano-Riabebene-

Rionyiego Road Bassi Bogetaorio 

3,000,000 2,925,868 Complete 

Nyamatera-Getai-Tarmac Road Bassi Bogetaorio 
2,000,000 - Awarded 

Ekeonga-Getai-Nyamiobi Bassi Bogetaorio 
2,500,000 - Awarded 

Marongo Buying Centre – Kiomabundu Pry – Moma 

Obai Junction          Bogetenga 

2,486,170 2,241,120 

Complete 

Riosiri Border – Riosiri SDA – Tabaka Junction – 

Bwomweri – Bwonchiri -  Emonga Bogetenga 

3,636,642 3,608,180 

Complete 

Omogwa – Omonyansoti – Ogetii Ogoso – Kinara 

Omwansu – Magara Omari  Bogetenga 

3,367,712 3,361,100 

Complete 

Getono – Esaka Pry – Mote Onkoba  Bogetenga 2,500,000 3,496,969 Complete 

Zanzibar – Toku River – Boriango Rd   Bogetenga 1,775,760 1,775,760 Complete 

Nyabigena Secondary-Omobondo Bogetenga 2,500,000 2,477,907 Complete 

Joseph Ngisa- Kenyoro Junction-Kiambori Catholic-

Michael Nyamboga Bogetenga 

2,000,000 1,995,079 

Complete 

Bwomboga-Getembe Church-Omakori road Bogetenga 
2,500,000 - Awarded 

Bwomagwa-Bwongabi-Bwongonga road Bogetenga 2,500,000 2,491,678 Complete 

Nduru secondary-Nyamboga-Omokoyo-Onyagwansa 

road Bogetenga 

2,500,000 2,465,081 

Complete 

Mantainance of Ituerio-Ochirongo-Gemas Rd Bogiakumu 
3,000,000 - To start 

Mantainance of Ebate-Bwongoro-Omogeta Rd Bogiakumu 2,813,401 - Ongoing 

Mantainance of Onyangongo-Obore-Mesigi Rd Bogiakumu 2,771,177 - Ongoing 

Opening of Omatundura-Riombaso-Nyameroka-

Moseni Rd Bogiakumu 

2,513,483 - 

Ongoing 

Mantainance of Omosasa-Osiritari-Riogembo-Moseni 

Rd Bogiakumu 

3,000,000 - To start 

Maintenance -Matongo-Rianyansera-Nyamerakwa 

Road Bogiakumu 

4,500,000 - 

Complete 

Maintenance of Itibo-Gesuguri-Riomuga Bogiakumu 3,000,000 - Complete 

Maintenance of Omanduku-Nyamasebe-Riokeiga Bogiakumu 2,500,000 - Complete 
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Maintenance of City gas-Gesonso-Nyamokenye Bogiakumu 2,500,000 - Complete 

Opening and gravelling of Riantabo-Kiaruta-

Riamagero-Omonyori-Riambeki-Riomoracha Bogiakumu 

3,500,000 - 

Complete 

Opening and gravelling of Rianyapara-Riandasi-

lutheran-Sewage-Nyambunwa-ikuruma Bogiakumu 

3,500,000 - 

Complete 

Opening And Maintenance Of Iburuko-Ruora 

Primary-Getumo Road Bogusero 

3,000,000 - 

Complete 

Maintenance Of Riverside-Nyabigena-St Vincent The 

Paul Road Bogusero 

3,000,000 - 

Complete 

Opening And Maintenance Of Bwongoto-

Nyamochiro-Etora Bogusero 

3,000,000 - 

Complete 

Opening Of Ong'icha Primary-Ongaro-Nyamagoma 

Road Bogusero 

3,000,000 - To start 

Etora-Ebangora-Gesabakwa Road Bogusero 
3,000,000 - To start 

Mosocho Market-Kidesis Preparatory School-Riotoigo 

Maintenance Bogusero 

2,500,000 - 

Complete 

St. Henry Academy-Kaminiambo Bogusero 3,000,000 - Complete 

New Rd Kanisa la Kristo- Riokeri – Riontwere – 

Chiefs Office – Ichuni – Nyakeiboreire Rd           Boikang'a 

5,027,208 - 

Complete 

New Rd Mochengo – Omosocho Emesa – Amariba – 

Ronchwati Onguti Rd  Boikang'a 

3,093,314 - 

Complete 

Kanisa la kristo-Kiasobera rd Boikang'a 2,000,000 - Complete 

Kiasobera-Riangubo rd Boikang'a 2,000,000 - Complete 

Nyagencha-Bwomboche-Bogisero rd Boikang'a 2,000,000 - Complete 

Riteke-Rianyaega-Ekanga Boikang'a 3,000,000 - Complete 

Riamaeba-Chigware rd Boikang'a 2,500,000 - Complete 

Itumbe Junction- Matongo Rd Bassi Boitangare 2,500,000 2,495,392 Complete 

Egetacho – Nyamagwa Mission – Nyamagwa Pry – 

Riamaranga Rd  Bassi Boitangare 

1,910,126 - 

Ongoing 

Mosaraba-Nyambunde Rd   Bassi Boitangare 2,661,736 - Complete 

Edira – Kiamisiori – Etangi – Otenyo Rd  Bassi Boitangare 2,763,540 2,596,962 Ongoing 

Nyakumbati Tbc-Getare Bassi Boitangare 
2,000,000 - Awarded 

Nyamagwa boys-Riobara Bassi Boitangare 
2,500,000 - Awarded 

Egetugi-Riamaragia Bassi Boitangare 
2,500,000 - Awarded 

Rianyaberi-Nyaguku Bassi Boitangare 
2,500,000 - Awarded 

Enamba tbc-Rikura Bassi Boitangare 
2,500,000 - Awarded 

Emenwa-Keigamere Bassi Boitangare 
3,000,000 - Awarded 

Etangi-Kiamisiori Bassi Boitangare 
2,000,000 - Awarded 

Riobara Nyakondiere road Bassi Boitangare 
3,000,000 - Ongoing 

Nyakumbati footbridge Bassi Boitangare 
2,000,000 - Awarded 

Keraro-Kebabe-Amatagaro-Nyangundo Rd Bokimonge 3,525,240 3,525,240 Complete 

Nyangeti-Bonyambwoto-Full Gospel-Nyabitunwa Rd Bokimonge 2,120,596 2,119,204 Complete 

Omobera-Ribate-Kiongendo  Rd Bokimonge 2,200,000 2,194,140 Complete 
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Kanyakanya-Kiru Rd Bokimonge 1,671,096 1,671,096 Complete 

Kiru Mkt-Kiru Catholic-Kiru Pri Road Bokimonge 
2,998,600 - To start 

Maintenance of Riagora-Riribe-Riathomas rd Bokimonge 
3,300,000 - Complete 

Maintenance of Rionyango-Kenyoro-Kenyambi rd Bokimonge 
3,300,000 - Complete 

Kenyenya catholic-Ribate rd(maintenance) Bokimonge 
2,300,000 - Complete 

Getacho-riauka-Kiongendo rd(maintenance) Bokimonge 
3,000,000 - Complete 

Nyangeti-Bonyabwoto-Nyabitunwa  rd Bokimonge 
4,500,000 - Complete 

Kerongorori-Metembe rd  Bokimonge 
3,100,000 - Complete 

Ekona yomongina-Kerongorori tbc-Hezron juncn-

Omobera-Omogwa rd(maintainance) Bokimonge 

3,500,000 - Complete 

Opening and gravelling of maiga secondary-Riopanga-

Okore-Nyabitunwa rd Bokimonge 

4,100,000 - Complete 

Construction and Murraming,culverts for Entono 

Nyamagundo – Igonga – Miranga – Getumo Rd  Bomariba 

4,000,000 3,975,436 

Complete  

Opening a section of Riakiriago-Rioneno-Kiebeneni-

Mosasa-Entanke Bomariba 

3,732,933 - 

Ongoing 

 Murraming Matongo – Gesero – Kenyorora – Ikoba 

Rd  Bomariba 

86,458 - 

  Murraming with culverts at Matongo Riamagige – 

Nyamagundo – Bomariba Pry – Nyabieyo Rd   Bomariba 

3,388,935 - 

Complete  

Nyanungu-Ebate-Ekebuse rd Bomariba 
4,000,000 - To start 

Riogutu-Ebate road Bomariba 
2,000,000 - To start 

Rianyachongi-Riateri-Nyanturago rd Bomariba 
4,500,000 - To start 

Igonga-Nyamagundo-Kenyorora rd Bomariba 4,000,000 - Complete 

Kenyorora-Nyabieyo rd Bomariba 2,500,000 - Complete 

Riamatagaro bridge Bomariba 2,000,000 - Complete 

Riamangoyia bridge Bomariba 2,000,000 - Complete 

Riagwara bridge Bomariba 2,000,000 - Complete 

Mogumo market back street Bomariba 1,000,000 - Complete 

Kemoreko – Omobera  : Grading, gravelling and 

drainage works 

Bombaba 

Borabu 

2,947,560 2,947,560 

Complete 

Riasota – Gesabakwa Ward Office – Riayiega Rd  : 

Grading, gravelling and drainage works 

Bombaba 

Borabu 

3,138,728 3,138,728 

Complete 

Getare – Bworuta junction   : Grading, gravelling and 

drainage works 

Bombaba 

Borabu 

2,400,000 - To start 

Matongo – Mokaranya – Boochi Tendere : Grading, 

gravelling, shaping, compacting and drainage works 

Bombaba 

Borabu 

2,989,320 - To start 

Gesabakwa secondary-Mashauri-Geteri Tea buying 

Centre-Kebaracho  : Grading, gravelling and drainage 

works 

Bombaba 

Borabu 

2,900,000 - Complete 

Riosoro Magare-Suguta sda (murraming,compacting 

and drainage works) 

Bombaba 

Borabu 

3,000,000 - Complete 

Ndereti-Getare-Riatinda-Magena market Ring road- 

Magena special (opening,gravelling,compacting and 

Bombaba 

Borabu 

3,500,000 - Complete 
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drainage works) 

Junction – Matongo bridge-Mokara SDA-Ekona-

Riombasa primary  rd(murramming and compacting) 

Bombaba 

Borabu 

3,000,000 - Complete 

Kemoreko primary-Inani SDA  rd (opening,gravelling, 

stone pitching drainage works) 

Bombaba 

Borabu 

2,000,000 - To start 

Mandere-Bwondari-Rianyanchabera SDA-Ekerenyo 

road (murramming, compacting and drainage works) 

Bombaba 

Borabu 

2,500,000 - Complete 

Nyagatoke road(opening,murraming compacting and 

drainage works 

Bombaba 

Borabu 

3,000,000 - Complete 

Randani primary-Ogetange road-Ndereti primary-main 

road 

Bombaba 

Borabu 

3,000,000 - Complete 

Nyanchabo – Riokerio – Riamasagege – Bomachoge 

Rd  Bomorenda 

3,191,213 - 

Ongoing 

Motonto – Nsaria – Riamochere     Bomorenda 
2,500,000 - To start 

Kichinjio – Riagori – Riakeire – Bokeire Bwoga  Bomorenda 
2,500,000 - To start 

Riotanchi – Tumaini Rd    Bomorenda 1,422,097 - Ongoing 

Riomache Box culvert bridge  Bomorenda 2,383,273 - Ongoing 

Riamachuka Box culvert bridge Bomorenda 
1,094,861 - To start 

Nyamaonde-full gospel-Bonyangoncho-Riamogaka 

road(maintenance) Bomorenda 

4,000,000 - Ongoing 

Mogire mass-Getare-Nsaria-Bonyaoro road Bomorenda 4,000,000 - Complete 

Kichinjio-Councillor mogire-Bara nne-Morimani Bomorenda 3,800,000 - Complete 

Itibo resort-Ekiendege-Nyangena road Bomorenda 
4,500,000 - Ongoing 

Nyamasogota- Riasibwoga-Rimaena- Etanda PAG 

Road 3.4Kms Boochi Borabu 

4,393,000 4,388,628 Complete 

Nyamesocho Sec. School- Nyamesocho Catholic 

Church- Nyapara Ibere Road 1.3Kms Boochi Borabu 

1,570,176 1,570,176 

Complete 

Getare TBC- Riokong'o- Nyabongo Pri School Road 

1.8Kms Boochi Borabu 

2,407,464 2,407,464 

Complete 

Nyambunwa PAG Church-Keera-Iyenga Road 2.3Kms Boochi Borabu 2,908,120 2,908,120 Complete 

Nyamasogota-Ichuni SDA Church- Rianyaronge- 

Roirieng'e- Ichuni Parish Church Rd Boochi Borabu 

1,530,504 1,530,904 

Complete 

Ritembu secondary-Ritembu a.i.c entanda road Boochi Borabu 
1,500,000 - Awarded 

Riogachi-Riopore-Getumo primary-Riondigo 

road(opening) Boochi Borabu 

2,000,000 - Awarded 

Suguta-Ritembu primary(opening) Boochi Borabu 
2,000,000 - Awarded 

Nyapara inye-Nyabongo primary(opening) Boochi Borabu 
1,000,000 - Awarded 

Riaturungi footbridge Boochi Borabu 
1,000,000 - Awarded 

Riobinaris culvert bridge Boochi Borabu 
4,000,000 - Awarded 

Nyaburumbasi – Nyatarara – Rioyugi – Riabenana – 

Rionyancha – Gesabakwa TBC    Boochi Tendere 

6,000,000 5,905,560 

Complete 

Box culvert and gravelling of Sani – Kebere Rd   Boochi Tendere 5,000,000 4,875,480 Complete 

Maintenance Ebenchi – Getuki Rd   Boochi Tendere 1,000,000 998,876 Complete 

Construction of Tendere-Kembua-Itare road Boochi Tendere 
3,500,000 - Complete 
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Maintenance of Keragia-Mwobo-Ikenye rd Boochi Tendere 
2,000,000 - Complete 

Maintenace of Itibo-Matierio-Mogonga catholic rd Boochi Tendere 
1,700,000 - Complete 

Maintenance of Mochongo-Bogechere road Boochi Tendere 
2,000,000 - To start 

Maintenance of Mochongo-Itibonge-Nyaburumbasi rd Boochi Tendere 
2,000,000 - Complete 

Maintenance of Matongo corner-Riontiri rd Boochi Tendere 
1,700,000 - Complete 

Maintenance of Riabasweti-Riamokaya rd Boochi Tendere 
1,500,000 - Complete 

Maintenance of Nyaburumbase -Riamotari road Boochi Tendere 
2,000,000 - Complete 

Construction and maintenance of Mwaisekerario rd Boochi Tendere 
1,200,000 - Complete 

Maintenance of Moyoyo road Boochi Tendere 
1,200,000 - Complete 

Maintenance of Gitono tbc-Moma rd Boochi Tendere 
1,500,000 - Complete 

Maintenance of Moma -Maroba-Chunchuru road Boochi Tendere 
2,000,000 - Complete 

Opening and gravelling of Riaoroko – Nyabioto CF – 

Riamagembe  - Liberty Church – Rionde School      Bosoti Sengera 

4,500,000 4,363,456 

Complete 

Opening of Irima – Riomboto – Omonyenya – 

Rianyakwara – Riamarube Bosoti Sengera 

4,000,000 3,996,780 

 Gravelling of Riobiero – Ekemunche – Etibu – Moogi   Bosoti Sengera 2,000,000 1,998,825 Complete 

Gravelling of Omogoroka – Nyakenyerere – Itibo – 

Nyakeromo – Ibencho Mkt – Mosiabano – Kenyerere  Bosoti Sengera 

3,000,000 2,992,626 

Complete 

Opening of Riongoro – Etibu – Rianyamboga – 

Nyabioto Pry  Bosoti Sengera 

1,500,000 1,498,198 Complete 

Nyarenda primary-Itibonge-Riakimonge-kineni rd Bosoti Sengera 2,500,000 2,487,736 Complete 

Matagaro-Sengera school-Sengera mission rd Bosoti Sengera 2,300,000 2,276,732 Complete 

Nyansara tea buying centre-Riamaiso-Nyamasege 

primary rd Bosoti Sengera 

2,500,000 2,479,384 

Complete 

Omogoroka-Mochorwa rd Bosoti Sengera 2,500,000 2,346,564 Complete 

Daraja-Gekongo sec-Nyakoiba sda-Kemunche rd Bosoti Sengera 2,500,000 2,493,768 Complete 

Makini-Getugi-Nyakoiba sec-Rioendo rd Bosoti Sengera 2,500,000 2,449,572 Complete 

Village – Kionguku – Riasiko – Kiagware Rd 

(Opening) Chitago Borabu 

4,225,068 4,225,010 Complete 

Lake Nyangate – Barongo Ondieki – Kiziwani Rd 

(Opening) Chitago Borabu 

2,219,370 2,216,713 

Complete 

Narok Rd   (Mantainance) Chitago Borabu 2,000,000 - Complete 

Rioumo – Ebinyinyi – Rionsata Rd (Mantainance) Chitago Borabu 2,000,000 - To start 

Omogochoro – Dispensary Rd (Opening) Chitago Borabu 2,000,000 - Complete 

Nyangweta-Kiunguki-Mochorwa rd(opening) Chitago Borabu 3,000,000 - Complete 

Bomware pry-Kenuchi road(maintenance) Chitago Borabu 
2,000,000 - To start 

Mogenda-Riateke-Rianyabengi rd Chitago Borabu 
2,000,000 - To start 

Engoto-Rioriango-Magenche rd(opening) Chitago Borabu 3,000,000 - Complete 

Etago subcounty-Maosa-Ombiro bridge Chitago Borabu 
3,000,000 - To start 

Gesusu SDA – Rianyambeche   Gesusu 2,000,000 - Contractor 
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is yet to 

commerce 

works 

Mesabisabi-Riagetenga-Geteri market road Gesusu 
9,000,000 - Ongoing 

Ikenye-Sansora road Gesusu 
1,000,000 - Ongoing 

Kiomiti pri-Riochungo rd Gesusu 
3,000,000 - Ongoing 

Chibwobi pri-Mogonga rd Gesusu 
2,000,000 - Ongoing 

Etago Police-Metaburo-Suguta Mkt Rd (Mantainance) Getenga 3,434,644 - Complete 

Ritaro-Ekerongo-Orienyo-Kenuchi Rd (Mantainance) Getenga 4,000,000 3,986,370 Complete 

Riamandere-Orienyo-Etaraja-Kenori Pry Rd 

(Mantainance) Getenga 

4,418,440 - 

Complete 

Omoyo-Ekona Rd (Mantainance) Getenga 2,000,000 - Complete 

Omoyo-Getare Rd (Mantainance) Getenga 830,676 - Complete 

Opening of Omoyo-Metuburo primary-Bwomwancha 

rd Getenga 

3,500,000 - Awarded 

Arura-Ekerongo-Orienyo-Kenuche road Getenga 
3,000,000 - Awarded 

Kerera DOK – Riondieki – Nyankwana  Ibeno 2,500,032 - Ongoing 

Riamisiani Junction – Rikendo Dispensary   Ibeno 3,829,044 - Ongoing 

Rionsocho Junction – Chirichiro Pry – Ritumbe 

Church  Ibeno 

4,935,568 - 

Ongoing 

Kiemenyinga-Riamasese bridge-Kirwa plus road Ibeno 
3,000,000 - Awarded 

Rikendo Kegochi Mini box culvert Ibeno 
3,000,000 - Awarded 

Nyamecheo TBC- Riabitutu TBC rd Ibeno 
2,000,000 - Awarded 

Kebiego TBC-Gesero Rd Ibeno 
3,000,000 - Ongoing 

Riakinanga-Friends road Ibeno 
3,000,000 - Awarded 

Nyamecheo buying centre road Ibeno 
3,000,000 - Awarded 

Getungurumu TBC-Nyabiosi Bridge Ichuni 
1,820,000 1,813,288 Ongoing 

Nyamoisieke Muya-Ekerubo Dispensary Ichuni 
800,000 799,820 Ongoing 

Mache Achumbi-Chaburuti Rd (Mantainance) Ichuni 
1,400,000 - Ongoing 

Keroka-Resource-Giensembe-Ichuni Ichuni 
3,840,717 - Ongoing 

Rianyoka-Mission-Obwari-Gekomba Ichuni 
4,999,000 - Ongoing 

Gesabakwa Mission-Ibacho police Ichuni 
2,896,520 - Ongoing 

Igwero-Onyambwatania-Amabuko-KebuseEbitugi Ichuni 
4,902,872 - Ongoing 

Gesabakwa Mission-Jogoo Ichuni 
2,512,560 - Ongoing 

Onyagesuka-Omosoito Ichuni 
2,548,332 - Ongoing 

Gekomba-Kiamirega-Riamosensi Ichuni 
2,300,620 - Ongoing 
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St. James Sec. School- Esengenge Pry Ichuni 
1,200,900 - Ongoing 

Nyansakia-Riachae-Nyambosero Rd Kegogi  3,500,000 - Complete 

Oaro-Bigege-Nyabwogi Rd Kegogi  

3,500,000 3,496,936 Not handed 

over 

Omoringamu-Nyamarongo-Nyansakia Rd Kegogi  94,272 - Complete 

Ekerubo-Onkubokia Catholic Rd Kegogi  1,000,000 993,600 Complete 

Ndonyo-Osabania Rd Kegogi 

3,500,000 - Not handed 

over 

Rio-otiono mosaraba Kegogi 4,000,000 - Complete 

Fenufenu-Omoenga Kegogi 3,000,000 - Complete 

Riathomas-Omoenga Kegogi 3,000,000 - Complete 

Biosi-Oaro Kegogi 3,000,000 - Complete 

Riongata-Riosomba-Nyambosero Kegogi 3,000,000 - Complete 

Mwancha daraja-Riageticha Kegogi 4,000,000 - Complete 

Egorofa-Otwori-Keboba- Amasago Rd Keumbu 

3,786,646 - Contractor 

is yet to 

commerce 

works 

Riariga-Timani Rd Keumbu 3,000,000 - Complete 

Ekona ya Gechino-Chindwani Pri Rd Keumbu 446,310 - Ongoing 

Gianchere Sch-Amabiria-Nyaturubo Rd Keumbu 3,000,000 - To start 

Ritaro Pri-House of Bread Rd Keumbu 3,138,612 - Ongoing 

Omoko-Riamakere Rd Keumbu 2,859,168 - Ongoing 

Nyamware round the schools and church road Keumbu 3,000,000 - Complete 

Ibera dispensary road Keumbu 
3,000,000 - To start 

Keumbu central church-Backstreet-Riomweri road Keumbu 
5,000,000 - Ongoing 

Gianchere-Eremo rd Keumbu 
3,000,000 - Ongoing 

Geterere-Sangoma road Keumbu 3,000,000 - Complete 

Nyamagesa DEB-Kenyoro Rd Kiamokama 5,000,000 2,984,986 Complete 

Riakiago-Riamichieka-Keonga Rd Kiamokama 3,566,768 - Complete 

Mwembe-Moremani junction to ibacho road Kiamokama 
4,000,000 - Ongoing 

Nyamagesa polytechnic-Kenyerere-Riaisomba rd Kiamokama 
4,000,000 - Ongoing 

Riakiago-Nyankononi road Kiamokama 
3,000,000 - Awarded 

Riagetanda-Riayoge rd Kiamokama 
3,000,000 - Ongoing 

Mochengo-Riasogoro rd Kiamokama 
3,000,000 - Ongoing 

Nyamagesa-Nyambogo rd Kiamokama 
2,000,000 - Ongoing 

Riamiyogo – Riamachani – Onywere – Tongeri Rd  Kiogoro 

2,990,944 - Contractor 

is yet to 

commerce 

works 

Mogorora – Nyaboterere – Keyogera Rd   Kiogoro 2,828,022 - Contractor 
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is yet to 

commerce 

works 

Amariba – keana – Boronyi Rd   Kiogoro 3,400,000 3,393,348 Complete 

Nyabiuto – Keana Rd     Kiogoro 

1,644,996 - Contractor 

is yet to 

commerce 

works 

Namba nne-Rianunda-Rianyamwamu Rd Kiogoro 3,500,000 - Complete 

Mareba-Monuri-Rianunda rd Kiogoro 1,800,000 - Complete 

Riaoruria-Riamatayo road Kiogoro 1,800,000 - Complete 

Matopeni-Nyakwana rd Kiogoro 2,000,000 - Complete 

Mobaroka-Nyaboribonge rd Kiogoro 1,800,000 - Complete 

Bwomogere-Nyandoche ibere road Kiogoro 2,000,000 - Complete 

Loma Academy – Rionyonte – Nyataro Rd Kisii Central 4,500,000 4,496,696 Complete 

Ebate Church– Ratem Kangwana – Ria DC Omambia 

– Metengero Rd Kisii Central 

3,626,044 - Contractor 

is yet to 

commerce 

works 

Masongo – Getutu – Otamba   Rd Kisii Central 

2,734,816 - Contractor 

is yet to 

commerce 

works 

Riverside – Otamba   Rd Kisii Central 3,000,000 - Ongoing 

Erera – Kenoka – George Chief – Riasimba  Kisii Central 4,400,000 - Ongoing 

Galilaya-riajohn Nyamongo road Kisii Central 
2,000,000 - Awarded 

Riamangera-Omosasa rd Kisii Central 
3,000,000 - Ongoing 

Omosocho-Nyaura rd Kisii Central 
2,500,000 - Ongoing 

Carmel park-Omoturumesi road Kisii Central 
2,000,000 - Ongoing 

Nyanchwa SDA-Nyachwa primary Riamaobe road Kisii Central 
2,500,000 - Ongoing 

Rionyambu-Mwanaume-Nyamataro Kisii Central 
3,000,000 - Ongoing 

Egesa – Kiong’ongi - Gationko – Motito Rd  Kitutu Central 2,746,787 2,746,718 Complete 

Kiong’ongi – Goti – Riamosota Rd   Kitutu Central 3,000,000 2,994,815 Complete 

Slaughter – Riamoenga – Riomache Rd  Kitutu Central 2,789,754 2,789,578 Complete 

Nyamataro – Rionsarigo – Mabondo – Nyakobaria Rd  Kitutu Central 3,000,000 - To start 

Migingo – Getionko – Full Gospel  Kitutu Central 2,688,648 2,688,532 Complete 

Rianyaramba – Riongati – Nyamoro – Getenga  Kitutu Central 3,000,000 2,997,311 Complete 

Opening,grading,drainage, culverts & gravelling of 

Riokinyi-Rianyangaresi-Riomonywa-Egesa Jokevila 

Rd Kitutu Central 

2,130,000 - 

To start 

Biliha-Umoja-Riohusseini-Daraja mbili sda-Mwebi-

Riosoro rd Kitutu Central 

3,000,000 - To start 

Opening,grading and gravelling of Rianyoka-Jubilee-

Tinga rd Kitutu Central 

3,000,000 - 

Complete 
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Grading,culverts and gravelling of Omosasa-Matoya-

Magaki-Riobaga spring rd Kitutu Central 

3,000,000 - To start 

Opening,grading,culverts, drainage &gravelling of 

Rianyairuguta (Sammy's Gorofa)-Omaretureti-Star 

Junior-Egesa Jokevila Rd Kitutu Central 

2,300,000 - 

To start 

Opening,grading,culverts and gravelling of Rioteki-

Motwanga-Omoguche-Nyagetubo rd Kitutu Central 

3,000,000 - Ongoing 

Kiong'ongi-Riamosota rd (grading, culverts and 

gravelling) Kitutu Central 

2,000,000 - Ongoing 

Grading,culverts and gravelling of Rionsarigo-

Mabondo-Nyakobari rd Kitutu Central 

2,000,000 - Ongoing 

Grading, culverts and gravelling of Rianyaramba-

Riongati-Nyamoro road Kitutu Central 

2,000,000 - Ongoing 

Ekenyoru – Itibonge – Rio’onsase – Bw’onyinkwa – 

Rioomenyi – Rianyandoro – Rioogachi Dispensary Rd  Magenche 

7,360,664 7,360,644 Complete 

Itembu-Raimangata Primary School Road Magenche 
3,080,148 - To start 

Mogumo – Nyabiore Market – Riaima – Onyakundi – 

sengera Pry Sch – Mariba Market – Riondara Biterisi 

Rd  Magenche 

3,448,680 - 

To start 

Eberege Market – Omogumo – Nyagancha – market – 

Riogachi Dispensary Rd  Magenche 

3,889,480 3,889,480 

Complete 

Opening,grading, compacting and drainage works of 

Magenche dok primary-Rionkundi-Riajuma nyangau 

road Magenche 

3,000,000 - Complete 

Opening,grading, compacting and drainage works of 

Magenche market-Omakunge-ahero road Magenche 

2,000,000 - To start 

Opening, grading and compacting and drainage works 

of Rioyogo-Mananasi-Riasiro-itongo primary school 

road Magenche 

1,500,000 - Complete 

Repairs and maintenance,grading, gravelling 

compacting and drainage works of Rigo, Rianyangita 

primary school-Mobirona-Moteiribe primary school 

road Magenche 

3,500,000 - 

To start 

Repairs and maintenance,grading, gravelling 

compacting and drainage works of Rioganchi 

dispensary-Botaranda rd Magenche 

2,400,000 - 

To start 

Repairs and maintenance,grading, gravelling 

compacting and drainage works of Riamitonda-

Motontera pry school-full gospel church road Magenche 

2,300,000 - Complete 

Repairs and maintenance,grading, gravelling 

compacting and drainage works of Nyagancho-

Mosobeti-Kenyenya coffee factory Magenche 

1,300,000 - Complete 

Riamachogo-BwOnduso_Riopanga Rd Majoge Bassi 3,000,000 2,879,352 Complete 

Riamachore-Kebege Rd Majoge Bassi 2,500,000 - To start 

Riomboi-Rianyona Rd Majoge Bassi 

2,000,000 - Procureme

nt stage 

Riopanga – Bworondo rd Majoge Bassi 2,500,000 - To start 

Maintenance of Riondieki-Ebate-Riomboga-

Nyamoronga rd Majoge Bassi 

1,600,000 - Awarded 

Rionchiri-Riakebabe-Riamogire rd ( maintenance) Majoge Bassi 
4,500,000 - Ongoing 

Riakeroro-Ikonge jncn road (maintenance) Majoge Bassi 
2,200,000 - Ongoing 
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Echiro yomari-Bonyancha road(maintenance) Majoge Bassi 
3,000,000 - Ongoing 

Opening and Murraming of Transformer-Riasomoni Majoge Bassi 
1,200,000 - Ongoing 

Murraming of Riomache-Rianyatundo-Raini rd Majoge Bassi 
3,500,000 - Ongoing 

Murraming of Riaguta-Itabago-Riamongare road Majoge Bassi 
2,800,000 - Ongoing 

Bwongoro – Omose Rogongo road Majoge Bassi 
3,200,000 - Ongoing 

Opening and Murraming of Bwongoro-Okiabera road Majoge Bassi 
2,300,000 - Awarded 

Opening and Murraming of Riobanda-Rioromba-

Etundubari road Majoge Bassi 

2,200,000 - Awarded 

Eramba box culvert Marani 3,500,000 - Ongoing 

Kiamogore-Itongo-Marani TBC-Chaburuti Rd Marani 3,000,000 - Complete 

Mwisho wa Rami-Nyagonyi Sec. - Getacho Bridge-

Marani Rd Marani 

3,000,000 - Complete 

Lamo-Mogumo Rd Marani 
2,000,000 - Complete 

Nyamataro-Nyamwanga-Riasaisi Rd Marani 

2,500,000 - Not handed 

over 

Kiamogore Drainage Works Marani 
2,845,000 - Awarded 

Oso-Nyamwanga-Omwamba road Marani 
2,500,000 - Awarded 

Nyamwanga-Nyakamba-Kiomocha chief's office road Marani 
2,500,000 - Awarded 

Gesieka machine- Gesabakwa road Marani 
2,000,000 - Awarded 

Getare 3 catholic church-Moturu-Omote onayo-

Rigoma factory Marani 

3,000,000 - Awarded 

Rianyamuya bridge Marani 
3,500,000 - Awarded 

Gesieka-Isanta road -Irunya road Marani 
2,000,000 - Awarded 

Maintanance of Riamachweya – Omotembe – Igare Rd Masige East 
2,000,000 - To start 

Maintanance of Riamotari – Riasindiga Rd Masige East 2,121,640 - Ongoing 

Riamakini-Riakwemwama-Ontachi-Riambase-

Ekerema rd Masige East 

4,000,000 - Awarded 

Nyabite market-Bokinami Masige East 
3,000,000 - Awarded 

Bogesaka primary-Egoti-Eiamachweya tbc Masige East 
1,500,000 - Awarded 

Kionyo-bokinibanto pry road Masige East 
2,000,000 - Awarded 

Riamachweya junction - Riasidiga-kionyo fcs road Masige East 
3,500,000 - Awarded 

Kionyo pry-Omosocho-Nyamaruma pry road Masige East 
2,500,000 - Awarded 

Ekerema-Omosocho-Nyaineke pry road Masige East 
3,000,000 - Awarded 

Ensoko(ong'uti)-Riobonyo-Riambase primary road Masige East 
3,000,000 - Awarded 

Omosocho-Turwa tbc-Nyabina road Masige East 
2,500,000 - Awarded 

Ekerema-Riamang'ana rd Masige East 
2,000,000 - Awarded 
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Nyabisia Pry – Riongori Rd (Mantainance) Masige West 1,500,000 1,429,317 Complete 

Etibu – Nyachenga  Rd (Mantainance) Masige West 2,000,000 1,688,612 Complete 

Nyabisase – Rianchaga – Mosora Rd (Gravelling & 

drainage) Masige West 

2,000,000 - 

Complete  

Mosaria  – Orogare Market -Mosora Rd (Gravelling & 

drainage) Masige West 

2,000,000 - 

Complete 

Nyambunwa-Riamobegi road Masige West 
1,500,000 1,473,989 Complete 

Riayoma-Getare-Riyabo rd Masige West 
2,500,000 2,456,508 Complete 

Rianyamwaya-Riongocho-Omwobo rd Masige West 
3,200,000 3,192,088 Complete 

Nyabisia-Rionyiego rd Masige West 
2,300,000 2,298,540 Complete 

Mosaria-Bokini Banto rd Masige West 
2,500,000 2,485,904 Complete 

Riakerebi-Mosora rd Masige West 
2,000,000 1,987,080 Complete 

Kiamogire-Irongo rd Masige West 
2,200,000 2,193,235 Complete 

Ramasha-Riamichoki-Riamogaka Rd (Opening & 

Improvement) Masimba 

4,494,594 4,494,536 

Complete 

Riaencha-Riamogikoyo-Riamandere Rd  (Opening & 

Improvement) Masimba 

4,019,748 4,019,632 

Complete 

Riamainya-Riamaturi-Riabirundu Rd  (Opening & 

Improvement) Masimba 

2,813,870 - 

Complete 

Rianyaboga-Metembe secondary-Nyagemi primary-

Suguta cog secondary(opening and improvement) Masimba 

4,500,000 - Ongoing 

Masimba catholic-Riamatogo-Mosisa primary 

(maintenance) Masimba 

2,500,000 - Awarded 

Riamosero-Riapius-Riomuga(maintenance) Masimba 
3,000,000 - Awarded 

Riamosoti-Rianchange-Rianyata (opening and 

improvement) Masimba 

3,000,000 - Awarded 

Riagetanda-Mokorogoino-Kerema-Bonyakoni pry-

Riatumbo maintenance Masimba 

3,500,000 - Awarded 

Riongwono-Riochoki-Etora Rd 

Sameta 

Mokwerero 

2,061,297 - 

Ongoing 

Riogake-Catholic Church-Riomosa Rd 

Sameta 

Mokwerero 

2,000,000 - 

Complete 

Omisoka-Lenmek Rd 

Sameta 

Mokwerero 

1,729,792 - To start 

Riomosa Roche-Riosoro/Riareri-Nyamokenye Rd 

Sameta 

Mokwerero 

2,363,500 - To start 

Itibo-Kenyerere TBC Rd 

Sameta 

Mokwerero 

12,178 - Complete 

Nyansongo-Rise Rd 

Sameta 

Mokwerero 

1,500,000 1,467,691 

Complete 

Riogake-Catholic-Riomosa-Riamonyenye-Ekware 

Sameta 

Mokwerero 

4,500,000 4,482,704 Awarded 

Nyamosongo society-Nyanuguti primary 

Sameta 

Mokwerero 

2,000,000 1,991,604 Complete 

Nyansongo-Rise tea buying centre 

Sameta 

Mokwerero 

2,000,000 1,995,803 Complete 

Etora-Sameta market-Rianyanchoka-Egesa 

Sameta 

Mokwerero 

2,500,000 2,487,690 Complete 
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Nyansakia-Mosiabano-Sameta secondary 

Sameta 

Mokwerero 

2,500,000 2,432,752 Complete 

Maya hotel-Egesa-Nyamokenye 

Sameta 

Mokwerero 

2,500,000 2,497,480 Complete 

Chisera-Keboye-Gesoko Rd Monyerero 
415,750 - Complete 

Mantainaence of Maimayu Rd Monyerero 1,400,000 1,388,752 Complete 

Murraming RiaGabriel-Gesangero Pry-Riamomanyi 

Rd Monyerero 

1,600,000 1,598,712 

Complete 

Opening, Gravelling and Murraming of Itibo pag-

Kabondo-Getare backstreet Monyerero 

3,000,000 - Awarded 

Maintainance of stage Nyaoga-Matongo Monyerero 
1,895,115 - Awarded 

Opening, Gravelling and Murraming of Samogara -

Nyandiba Monyerero 

3,000,000 2,785,856 Complete 

Opening, Grading and Gravelling of Riaben-

Charachani-Kembera road Monyerero 

4,000,000 - Awarded 

Ayora Mkt-Nyatongiro upgrading Moticho 3,922,018 - Complete 

Nyansembe Poly – Eburi Dispensary   Opening Moticho 3,500,000 3,495,753 Complete 

Rioyunge – Riomboto  upgrading& mantainance Moticho 2,000,000 1,983,500 Complete 

Maroo SDA – Otendo – Omari Ondieki Kiosk   

opening Moticho 

3,000,000 3,000,000 

Complete 

Arura Mkt-Nyabiosi Jctn  Upgrading& Murraming Moticho 2,000,000 1,975,672 Complete 

 Riamboi Bridge Culvert  Moticho 1,564,202 - Complete 

Nyangweta catholic - Eburi dispensary road Moticho 
2,800,000 - Complete 

Ayora - Itibo - Egesa road Moticho 3,000,000 - To start 

Sare - Egetesi road Moticho 2,000,000 - Complete 

Sweet waters - Moticho primary road Moticho 2,000,000 - Complete 

Nyagetonko - Boarder junction road Moticho 2,000,000 - Complete 

Ebiosi – rusinga Rd    Nyacheki 1,293,052 1,288,992 Complete 

Ebiosi – Enchoro – Mosobeti Rd              Nyacheki 2,900,000 2,897,100 Complete 

Riokibei – Chief Miecha       Nyacheki 1,700,000 - To start 

Rianyaanga – Keera TBC- Mochengo Juntion Nyacheki 3,421,119 - Ongoing 

Riombati-Nyanguru-Tombe-Siocha Rd                     Nyacheki 2,801,632 - Ongoing 

Baringo-Getare-Omache road to Rikangansu-Simiti-

Naikuru Road Nyacheki 

2,000,000 - Awarded 

Ebiosi-Enchoro road Nyacheki 
2,700,000 - Awarded 

Tukiamwana-Ekenyoru rd Nyacheki 
1,600,000 - Awarded 

Nyabiosi-Raiambani-Getiongo-mAakonge rd Nyacheki 
2,000,000 - Awarded 

Getare-Mobamba rd Nyacheki 
3,400,000 - Awarded 

Riokibeni-Chitago rd Nyacheki 
2,000,000 - Awarded 

Ebiosi-Rusinga-Borangi rd Nyacheki 
1,500,000 - Awarded 

Getare-Riomache rd Nyacheki 
1,500,000 - Awarded 
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Ebiosi-Rusinga-Borangi road Nyacheki 
3,000,000 - Awarded 

Nyacheki-Nyamakorobo Road Nyacheki 
1,000,000 - Awarded 

Rianyangaa footbridge Nyacheki 
500,000 - To start 

Kanunda – Omote bwabagaka Rd (Maintenance)  Nyakoe 2,785,160 2,785,160 Complete 

Itii – Ikenye – Mochengo Rd (With box calvert)  Nyakoe 4,500,000 - To start 

Omote Bwa abagaka – Nyagcho Maintenance road Nyakoe 2,753,608 2,753,585 Complete 

Egetonto – Siara – Keore Naitenance Roads  Nyakoe 2,803,395 2,803,117 Complete 

Geteri SDA – Nyamorenyo Junction with box calvert  Nyakoe 4,500,000 2,997,003 Complete 

Pebo-Gekona-Embassy-Kioge road Nyakoe 
3,500,000 - Ongoing 

Bogeka-Bogetaorio-Bwabene Nyakoe 
4,000,000 - Ongoing 

Ekware-Rigoma-Nyagisai sda Nyakoe 
3,000,000 - Ongoing 

Bogisero-Nyagisai sda rd Nyakoe 
3,000,000 - Ongoing 

Opening,Grading and Levelling of Rianyandumo-

Mogonchoro-Magena Nyakoe 

3,500,000 - Ongoing 

Pigero-Ikenye Nyakoe 
1,000,000 - Ongoing 

Pebo-Mogusi Nyakoe 
1,000,000 - Ongoing 

Murraming of Nyamasibi – Ekware  Nyamasibi 3,078,280 - Complete 

Murraming Sasati – Moreremi Rd Nyamasibi 3,090,611 - Complete 

Nyagachi Pry – Riosaga shopping centre Nyamasibi 34,518 - Complete 

Riomuko – Nyasike Rd Nyamasibi 1,000,000 990,257 To start 

Etibu – Sosera Rd  Nyamasibi 

3,007,648 - To 

commence  

Getengereri-Bokibarori Road Nyamasibi 
2,800,000 - Awarded 

Nyagachi-Rionsaka road Nyamasibi 
3,300,000 - Awarded 

Nyamasibi-Gesongori road Nyamasibi 
3,000,000 - Ongoing 

Oteri ya Abuga-Etibu road Nyamasibi 
3,000,000 - Awarded 

Etibu-Goti nyango-Amariba Nyamasibi 
3,000,000 - Awarded 

Kenyenya-Riagai road Nyamasibi 
3,000,000 - Awarded 

Nyasike-Rogongo road Nyamasibi 
3,300,000 - Awarded 

Igege- Nyamaorenyo-Kerenge Rd Nyatieko 2,246,317 2,246,317 Complete 

Nyatieko-Rianyandago-Riangoko-Nyabundo Rd Nyatieko 3,216,378 3,216,367 Complete 

Riangoko-Kiangoso-Riarabago-Rosiaga-Chisera-

Riamaranga Rd Nyatieko 

3,207,430 3,207,307 Complete 

Opening,Grading and Murmuring of Nyabundo-

Riangoko links Rd Nyatieko 

4,500,000 - Awarded 

Opening,Grading and Murmuring of Kenyerere-

Riamokaya-Mwechobori-Riageswa sda rd Nyatieko 

4,000,000 - Awarded 

Opening,Grading and Murmuring of Riakinara-Geturi Nyatieko 
4,000,000 - Awarded 
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pag-Geturi TBC-Riatwenya-Nyabundo VTC rd 

Opening,Grading and Murmuring of Keera-

Getwanyansi FCS-Riamariga-Rianyandago Rd Nyatieko 

4,500,000 - Awarded 

Opening,Grading and Murmuring of Getobo-Moneke 

pry-Nyabara 4-kanyimbo bridge rd Nyatieko 

4,500,000 - Awarded 

Opening,grading and murraming of Keera dispensary-

Riasomoni-Getwanyansi society-Rianyandago road Nyatieko 

3,500,000 - Awarded 

Nyakiogiro-Nyagacho-Ebate-Iranda road Nyatieko 
3,000,000 - Awarded 

Maintenance of existing county roads within the 

ward(drainage and culvert) Nyatieko 

2,500,000 - Awarded 

Tarmac – Marindi Pry – Omotembe – Nyamage – 

Riagesuya – Rd (new   Riana 

3,000,000 2,998,959 

Complete 

Ekerorano – Ng’ombe sita  - Iyabae hospital – Etureti 

SDA – Kiorori Pry (new)    Riana 

3,500,000 3,498,908 

To start 

Rianyang’era – Riomambia Rd (Opening)    Riana 1,808,261 - Ongoing 

Misisita – Nyamegukuna  road maintenance    Riana 
1,522,031 - To start 

Nyamatutu-Emiru-Kebogora-Priscquilla Road  Riana 3,150,000 - Complete 

Riamonting'a-Rionyoni rd  Riana 2,700,000 - Complete 

Botori junction-Omwari pri-Mosota academy-

Riandege-Riamorang'a-tarmac road  Riana 

4,500,000 - 

Complete 

Ponti resort-Riakenyaga-Riamabwago-Sae rd  Riana 2,900,000 - Complete 

Ekerorano-Ngombe sita- Iyabe hospital-Etureti sda-

Kiorori pri rd  Riana 

4,700,000 - 

Complete 

Riabere-Nyangoso S.D.A church-Nyagesenda-

Nyamokomba Road  Sensi  

2,000,000 - Awarded 

Nyabonge Boda Boda- Mekonge- Nyandiba- SDA 

Church  Sensi  

2,000,000 - To start 

Geturi Delivarence Church Junction- Nyabogotu- 

Sensi TBC  Sensi  

2,000,000 1,993,460 Awaiting 

handing 

over 

Getenga SDA-Rioma Catholic-Ritibo-Rioma Pri-

Secondary School Junction Sensi 

2,450,000 - Awarded 

Riosiemo-Magena-Riabere-Nyangoso-Nyagesenda-

Nyamokomba rd Sensi           3,000,000  - 

Awarded 

Nyabworoba Health Centre-Nyandiba rd Sensi           2,500,000  - 
Awarded 

Nyagesenda-Nyabworoba-Nyamokomba rd Sensi 
2,500,000 - Awarded 

Sensi market-Omosasa tbc-Rianyagincha-Keera rd Sensi 
3,000,000 - Awarded 

Chimo-Chimo bridge-Engoto tarmac road Sensi 
2,000,000 - Awarded 

Mekonge-Nyabworoba pry-Nyabworoba sda-

Nyabworoba sec school Sensi 

2,000,000 - Awarded 

Ombasa Joel Juction – Ogencha SDA- Riamogendi – 

Riamngei  Tabaka Girl Rd  Tabaka 

3,399,090 3,399,090 

Complete 

Tabaka Egetongo – DEB School – Tabaka Academy – 

Iringa – Riabuya Ombati Rd Tabaka 

2,582,160 2,582,160 

Complete 

Riabisonga – Itibonge – Nyango  Rd Tabaka 1,992,010 1,990,212 Ongoing 

Nyagichenche-Iringa-Nyakunguru Rd Tabaka 
1,500,000 1,500,000 Complete 
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Kebobora-Iringa primary-Gisore road Tabaka 
2,000,000 2,000,000 Complete 

0Nyabigege Catholic church-Nyangoge Tabaka 
1,500,000 1,500,000 Complete 

Bwomwami-Kanyimbo road Tabaka 
2,500,000 - To start 

Bisera Shop-Tabaka SDA Rd Tabaka 
1,500,000 - To start 

Nyagiti - Moromba Rd Monyerero 
2,650,000 2,569,622 Ongoing 

Completion of Ogembo Bridge Boochi Tendere 
13,000,000 - To start 

Riarinusi and Riondicho Foot bridges Sensi 6,000,000 6,000,000 Complete 

4.3 Agriculture, Livestock, Veterinary, Fisheries and Cooperative development 

Over 70 percent of the county’s population depends on agriculture for their livelihood as a source of 

food and income. Agriculture is also the backbone of the Kisii economy, accounting for 85% of 

employment opportunities directly and indirectly (Kisii County Development Profile). The departmental 

programs and projects contribute to the National Government’s “Big Four” agenda of enhancing food 

security and nutrition. They also contribute to SDG (Sustainable Development Goals) 2 on ending 

hunger, achieving food security, improving nutrition, and promoting sustainable agriculture.  

Therefore, agricultural development is one of the county's key priorities, and the ward is the basic unit 

for implementing departmental programs and projects. 

Table 4:3 Project Implementation Status for Agriculture, Livestock, Veterinary, Fisheries and 

Cooperative Development 

Project of Name 

 

Location/ 

Ward 

Budget cost (KES) Amount Paid 

(KES) 

Status 

Purchase of Aqua-

feeds 

Multiplication centers and 

selected farmers in all 45 

Wards 

6,500,000 

 

1,995,989 On-going 

Purchase of Brood 

stock 

Multiplication centers 3,000,000 

 

0 On-going 

Aquaculture 

Business 

Development 

Programme 

 

In 22 wards 21,486,575 8,543,390 

 

On-going 

Installation of solar 

water pump at Fish 

Multiplication 

centre 

CFMTC – Kitutu Central/ 

Kisii town 

2,500,000 0 Complete 

Fish Multiplication 

Centre (fencing) 

CFMTC – Kitutu Central/ 

Kisii town 

2,000,000 1,995,443 Complete 

Rehabilitation of 

concrete ponds at 

the CFMTC 

CFMTC – Kitutu Central/ 

Kisii town 

1,500,000 677,000 Complete 

Completion of 

Training Hall 

CFMTC – Kitutu Central/ 

Kisii town 

3,000,000 2,997,764 Complete 

Equipping of CFMTC – Kitutu Central 505,300 0 On-going 



Kisii County Third Quarter Budget Implementation Review Report Financial Year 2024/2025 Page 39 

 

Project of Name 

 

Location/ 

Ward 

Budget cost (KES) Amount Paid 

(KES) 

Status 

multiplication 

centres 

(Kisii town), KFMDC – 

Bomorenda 

Completion of fish 

market 

Kitutu Central Ward/Kisii 

town 

1,440,950 0 Contractor to address 

leakages in the ablution 

block before payment 

Cold-room 

renovation to fish 

market 

Kitutu Central Ward/Kisii 

town 

2,223,700 0 Complete 

Construction of 

fishpond at Magena 

coffee society 

Centre 

Boochi Borabu Ward 1,500,000 0 On-going 

Completion of 

Nyangusu fish Dam 

project 

Bassi Bogetaorio Ward 1,000,000 0 Procurement stage 

Livestock breeding 

Programme/ 

Artificial 

Insemination 

All 45 wards 10,261,200 10,261,200 On-going 

Livestock and 

Zoonotic Diseases 

control and 

surveillance 

programme 

All 45 wards 6,347,438 

 

4,500,000 On-going 

Installation of 

Incinerator at 

Veterinary Clinic 

Kisii Central 10,000,000 

 

0 On-going 

Renovations of 

slaughter house 

Kisii Town Main 2,040,800 0 To start 

Renovations of 

slaughter house 

Ogembo 1,000,000 

 

0 To start 

Veterinary Public 

Health 

All wards 2,000,000 2,000,000 Complete 

Equipping of 

Veterinary clinic 

Kisii Central 1,500,000 

 

1,500,000 

 

Complete 

Construction of 

perimeter wall vet 

clinic 

Kisii Central  4,995,640 4,995,640 Fully paid  

Livestock Value 

Chain Support 

Program 

 All 45 wards  35,809,200 698,950 Delivery of milk 

coolers to the 3 

cooperatives to been 

done this financial year 

Purchase of 

incubators for 

Youth Groups 

Sameta Mokwerero 500,000 0 On-going 

Construction of 

ablution blocks 

Nyamache,Suneka, 

Masimba 

1,000,000 0 To start 

Groups Bee keeping 

project 

Bassi Bogetaorio 300,000 0 To start 
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Project of Name 

 

Location/ 

Ward 

Budget cost (KES) Amount Paid 

(KES) 

Status 

Group’s rabbit 

keeping project 

Bassi Bogetaorio 500,000 0 To start 

Group’s poultry 

keeping project 

Bassi Bogetaorio 500,000 0 To start 

Distribution of local 

chicken, feeds and 

vaccines to groups 

Bassi Central 1,000,000 746,500 On-going 

Distribution of local 

chicken, feeds and 

vaccines to groups 

Marani  2,050,000 2,039,600 Complete 

Distribution of 

Kienyeji chicken, 

feeds and vaccines 

to groups 

Boochi Borabu 1,000,000 1,000,000 Complete 

Milk Creamery at 

Magena Coffee 

buying centre 

Boochi Borabu 2,000,000 0 To start 

Hass Avocado tree 

seedlings 

 Ibeno 200,000 0 Ongoing 

Hass Avocado tree 

seedlings 

Bassi Central 500,000 0 Ongoing 

Hass Avocado tree 

seedlings 

Marani 500,000 0 Ongoing 

Supply of coffee 

seedlings 

 Majoge Bassi Ward 400,000 0 Procurement 

Construction of 

Ablution block  

Headquarters 0 - Complete 

Development of 

designs for avocado 

waste management 

ATC 500,000 0 To commence 

Fencing of ATC 

(Phase Two) 

ATC/ 

Bobaracho ward 

13,408,340 0 Site handed over on 

14/02/2025 Contractor 

on site 

Cabro Paving ATC/ 

Bobaracho ward 

8,000,000 0 Site handed over on 

21/02/25. 

Purchase of feeds 

and supplements 

Bobaracho/KATC 1,500,000 0 Complete 

4.4 Culture, Youth, Sport and Social Services 

The sector comprises five departments: Culture and Arts, sports, youth, gender, and Social 

Services, gaming, Betting, and Lotteries, and liquor licensing. Activities in this sector are run by 

both the National and County Governments.  
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The sector's major focus is empowering women, youth, children, and vulnerable members of 

society, promoting and preserving culture, and promoting sporting activities. To realize this, the 

department initiated various projects in the quarter under review that are at multiple levels of 

initiation and completion, as presented below. 

Table 4.4: Project implementation status in the Department of Culture, Youth, sports and social 

services in the third quarter FY 2024/25. 

PROJECT DESCRIPTION  WARD BUDGET 

COST 

AMOUNT 

PAID 

STATUS/REMARKS 

Generator/Solar for the stadium Kisii central 10,000,000 - Generator installation 

complete, Solar 

installation ongoing. 

Retainer wall  Kisii central 20,000,000 - Ongoing Project 

Completion of Stadium Kisii central 20,000,000 - Ongoing Project 

Completion of Nyanturago Social Hall  Ibeno 2,000,000 - Procurement Process 

Ongoing 

Construction of Kenyenya Town Hall Bokimonge 1,953,430 - Procurement Process 

Ongoing 

Supply and installation of submerssable 

water pump 

 Moticho 800,000 - Procurement Process 

Ongoing 

Levelling of Nyakeyo stadia Moticho 800,000 - Procurement Process 

Ongoing 

Construction of Nyamware Stadium Bassi Central 93,700 - Procurement Process 

Ongoing 

Levelling of Riondonga Pry playground  Birongo 1,000,000 - Procurement Process 

Ongoing 

Ititi Sportsground levellizing and goal 

posts 

 Bogeka 1,500,000 1,409,900 Complete 

Construction of Igonga stadium  Bomariba 2,000,000 - Procurement Process 

Ongoing 

Levelling , laying grass and shade of 

Ichuni playground 

 Boochi Borabu 2,000,000 - Procurement Process 

Ongoing 

Nyaguta playground construction of 

pavillion 

 Kiogoro  1,000,000 - Procurement Process 

Ongoing 

Levelling, goal posts and fencing of 

Kiong'ong'i Pry playgrounds 

 Kitutu Central 1,000,000 997,125 complete 

Completion of Moticho Social hall and  Moticho  2,000,000 - Procurement Process 
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PROJECT DESCRIPTION  WARD BUDGET 

COST 

AMOUNT 

PAID 

STATUS/REMARKS 

furnishing Ongoing 

Levelling Marani Stadium Marani 3,000,000 - Project completed 

Steel Pavillion at Marani Stadium Marani 3,000,000 - Project completed 

Fencing and Gate at Marani Stadium Marani 2,000,000 - Ongoing Project 

Playgrounds improvement; goal posts 

installation(Nyamware Sec, Gianchere 

Sec, Riondonga Sec, and Amasago Pry) 

and provision of balls 

Keumbu 1,000,000 - Procurement Process 

Ongoing 

4.5 County Health Services 

In the quarter ending March 2024, the Department of Health planned to implement 110 

projects totaling to KShs. 278,263,727.68 and achieved different levels of completion.  As at the 

end of the third quarter of FY 2024/2025, a majority of the health sector projects had made 

significant progress in terms of site possession and contract formalization. Out of the 110 

projects assessed, 76 projects (69%) had already undergone site handover and were at various 

stages of implementation. Additionally, 6 projects had reached the stage of contract agreement 

signing, while 4 projects had their awards finalized but were pending subsequent stages. This 

demonstrates commendable progress in the mobilization and commencement of works. A few 

supply contracts had completed equipment delivery. However, a small number faced delays 

due to pending contract agreements, funding gaps, or administrative issues, which require 

close follow-up to ensure timely progress. 

A small number of projects (1 each) encountered unique circumstances, including lack of site 

handover, pending inspection and payment processing, and servicing completion awaiting 

payment. Notably, 1 project could not progress due to lack of funding allocation in the 

supplementary budget for FY 2024/2025. Overall, while the majority of projects are 

progressing well, the few with administrative, financial, or logistical delays will require close 

monitoring and targeted interventions to ensure their timely advancement. 

Table 4:5 Project Implementation for County Health Services 

Project Description Project Location Budget 

Amount 

(KES) 

Contract 

Amount 

(KES) 

Amount Paid Status 

Proposed 

construction of MCH 

block at Riyabo H/c 

Masige East 

15,000,000 13,973,860 

 ongoing work at 70%-

part payment has been 

requested 
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Project Description Project Location Budget 

Amount 

(KES) 

Contract 

Amount 

(KES) 

Amount Paid Status 

Proposed purchase of 

Medical Equipments 

at Keumbu, 

Kenyenya and 

Marani 

Keumbu/ 

Marani/Bokimonge 

17,151,951 15,700,000 

 Equipment have been 

delivered, installation 

and commissioning 

ongoing 

Proposed supply and 

delivery , installation 

of Xray Masimba 

Hospital 

Masimba 

5,000,000 4,750,000 

 Awaiting delivery of 

assorted medical 

equipments 

Proposed 

construction 

Mogonga Dispensary 

Bombaba Borabu 

5,000,000 4,702,300 

 Ongoing 

Proposed 

construction of 

Walkway and 

boundary wall 

Nyacheki Disp 

Nyacheki 

5,000,000 4,702,300 

 Ongoing 

Proposed renovation 

of Gesusu Level IV 

hospital 

Gesusu 

12,000,000 11,912,660 

 Termination has been 

done , to be 

readvertised. 

Proposed Equiping 

solarization of 

Kiabusura 

Dispensary 

Bomorenda 

5,000,000 4,651,790 

 Equipments have been 

delivered, works done , 

vouchers done awaiting 

payment/will be paid 

Proposed 

Completion of MCH 

Block at Nyangusu 

Dispensary 

Bassi Bogetario 

8,662,325 8,088,345 

 Work has commenced 

Proposed 

construction of MCH 

block at Ekerubo H/c 

Ichuni 

10,000,000 N/A 

 Work has commenced 

Proposed Supply, 

delivery, installation 

and commissioning 

of x-ray and ultra-

sound machine at 

Isecha level iv 

hospital 

Monyerero  

10,000,000 5,654,543 

 Awaiting delivery of  

assorted medical 

equipments 

Improvement of 

Kenyenya Level IV 

Hospital 

Bokimonge Ward 

10,000,000 N/A 

 Evaluation ongoing 

Proposed 

Completion of 

Magena Health 

Centre 

BoochiBorabu 

Ward 
10,000,000 N/A 

 Evaluation ongoing 

Proposed Ogembo 

Level IV 

Infrastructural 

BoochiTendere 

60,000,000 N/A 

 Evaluation ongoing 
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Project Description Project Location Budget 

Amount 

(KES) 

Contract 

Amount 

(KES) 

Amount Paid Status 

Development (Multi-

year Project) 

  Proposed 

Completion of 

Gesabakwa 

Bombaba Borabu 

3,000,000 2,997,250 

 ongoing work at 60% 

   Proposed Electrical 

Works at Igorera 

Dispensary 

Bombaba Borabu 

Ward 300,000 299,800 

 Work has comenced 

 Proposed 

Renovation 

Maternity at Eberege 

Dispensary 

Magenche Ward 

800,000 779,830 

 work has been done. 

Payment process on-

going 

 Proposed Ablution 

Block at Omobera 

Dispensary 

Bokimonge Ward 

998,900 991,010 

 complete, inspected 

awaiting payment 

  Proposed Fencing 

and Gate Installation 

at Itembu Dispensary 

Magenche Ward 

1,000,000 993,300 

 Work has been done, 

awaiting inspection 

 Proposed 

Construction of 

Tongeri Dispensary 

Phase  

Bokimonge Ward 

1,500,000 1,498,900 

 complete, inspected 

awaiting payment 

   Proposed 

Completion of 

Riogachi Dispensary 

Magenche Ward 

1,200,000 1,200,000 

 Complete awaiting 

inspection 

  Proposed 

Construction of 

Machongo pit latrine  

BoochiTendere 

700,000 696,000 

 complete, inspected 

awaiting payment 

   Proposed 

Completion of 

Machongo 

Dispensary 

BooochiTendere 

700,000 694,000 

 complete, inspected 

awaiting voucher 

Proposed 

Completion of MCH 

& installation of 

incinerator at Tunta 

Dispensary 

Majoge Bassi 

3,500,000 3,499,511 

 Work has comenced 

 Completion 

&Fencing of 

Nyamare Dispensary  

Majoge Bassi 

2,500,000 2,499,799 

 complete, inspected 

awaiting payment 

 Proposed 

Completion of 

Egetuki Dispensary 

Majoge Bassi 

2,500,000 2,344,600 

 Work has comenced 

  Proposed 

Completion of Staff 

House at Nyamasege 

Dispensary 

Bosoti Sengera 

1,000,000 998,065 

 site has been handed 

over 

 Proposed Bosoti Sengera 1,000,000 988,600  site has been handed 
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Project Description Project Location Budget 

Amount 

(KES) 

Contract 

Amount 

(KES) 

Amount Paid Status 

Completion of Staff 

House at Nyansara 

Dispensary 

over 

Proposed 

Completion of 

Kineni Dispensary 

Bosoti Sengera 

1,000,000 997,000 

 site has been handed 

over 

  Proposed 

Completion of  Staff 

House at Mochorwa 

Disp 

Bosoti Sengera 

800,000 799,830 

 site has been handed 

over 

Proposed 

Infrastructure 

Development and 

Purchase of Lab 

Equipment, Gate and 

Fencing at 

Nyambunwa 

Dispensary 

BoochiBorabu 

Ward 

2,000,000 1,999,520 

 Ongoing 

  Proposed 

Completion of 

Nyabworoba 

Dispensary 

Sensi Ward 

1,500,000 1,497,958 

 Complete awaiting 

inspection 

  Proposed 

Completion of 

Nyansaga 

Dispensary 

Marani Ward 

3,000,000 2,950,301 

 ongoing  

 Proposed 

Completion of 

Eramba Dispensary 

 Marani Ward 

2,000,000 1,937,160 

 complete, inspected 

awaiting payment 

Proposed Renovation 

and fencing of 

Kegogi Dispensary 

Kegogi Ward 

4,000,000 3,999,738 

 ongoing/awaiting 

inspection 

 Proposed 

Completion of 

Matieko Dispensary  

Bogusero Ward 

2,000,000 2,993,945 

 ongoing 

  Proposed 

Renovation of 

Raganga Health 

Centre 

Bogusero Ward 

3,000,000 2,993,945 

 Work has been done 

awaiting inspection 

 Proposed Ground 

Work at Mwamogesa 

Health facility 

Kitutu Central 

Ward 2,000,000 1,999,144 

 ongoing 

Proposed Maternity 

Wing at Oresi Health 

Centre 

Kitutu Central 

Ward 2,000,000 1,999,637 

 ongoing 

Construction of 

Kioge Dispensary 

Maternity wing 

Nyakoe Ward 

3,000,000 2,917,560 

 ongoing 
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Project Description Project Location Budget 

Amount 

(KES) 

Contract 

Amount 

(KES) 

Amount Paid Status 

Completion & 

equipping of 

maternity wing at 

Mwamogesa 

Dispensary inc. beds 

Kitutu Central 

Ward 

4,000,000 3,998,899 

 ongoing 

Proposed 

Completion of 

Engoto Health 

Centre 

Sensi Ward 

2,000,000 1,999,480 

 ongoing 

Proposed  

Completion  of 

Birongo Dispensary  

Birongo Ward  

3,000,000 2,999,946 

 complete, inspected 

awaiting payment 

Proposed 

Construction of 

Iberia Dispensary 

Kembu Ward 

5,000,000 4,999,810 

 ongoing 

Proposed of 

Maternity Ward at 

Nyaguta Dispensary 

Kiogoro Ward 

2,800,000 2,799,740 

 ongoing work at 90%. 

Proposed 

Completion of 

Boronyi H/C-

Kiogoro Ward 

Kiogoro Ward 

2,000,000 1,971,000 

 ongoing work at 90% 

Proposed 

Construction of 

Rikendo Health 

Centre 

Ibeno Ward 

2,000,000 1,997,920 

 Work has commenced 

Proposed 

Completion of 

Maternity  Wing at 

Nyansancha 

Dispensary 

Kisii Central Ward 

1,200,000 1,198,872 

 complete, inspected 

awaiting payment 

Proposed 

Completion of 

Otamba Dispensary 

Kisii Central Ward 

700,000 699,400 

 Work has commenced 

Proposed 

Completion of 

Mogweko 

Dispensary  

Kiamokama Ward 

4,000,000 3,995,600 

 ongoing work at 90% 

Proposed 

Completion of 

Mogweko 

Dispensary phase 2 

KIamokama Ward 

3,000,000 2,997,920 

 ongoing work at 90% 

Proposed Fencing 

and Installation of 

gate at 

IkarangoDispensary 

Kiamokama Ward 

1,000,000 991,000 

 complete,awaiting 

inspection 

Proposed 

Completion of 

Masimba Ward 
2,000,000 1,999,500 

 Work has comenced 
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Gekonge Dispensary, 

Construction of 

Burning Chamber, 

Placenta Pit and 

Purchase of 

Furniture and Drugs 

Fridge 

Proposed Masimba 

Level IV Hospital 

Development: 

Maternity wing, 

water storage tank, 

renovation of Med 

Sup office, 

Construction of 

burning chamber, 

placenta pit and 

purchase of modern 

hospital beds 

 Masimba Ward 

3,000,000 2,999,969 

 complete, inspected 

awaiting payment 

Proposed 

Construction and 

Equipping of Male 

and Female Ward 

Ramasha  

Masimba Ward 

2,000,000 1,999,445 

 ongoing work at 90% 

Proposed 

infrastructure  

Development at 

Metembe 

Ichuni Ward 

5,000,000 4,991,573 

 ongoing 

Proposed completion 

of Maternity block at 

Geteri Dispensary 

Gesusu Ward 

2,000,000 1,985,400 

 complete, inspected 

awaiting payment 

Completion of 

Masabo Dispensary 

Gesusu Ward 

3,000,000 2,994,200 

  land issues to be 

resolved before 

commencement 

Proposed 

Construction of Staff 

quarters at Keeyani 

Dispensary 

Gesusu Ward 

2,000,000 1,997,972 

 Work has comenced 

Proposed 

Rehabilitation of 

Esengenge Health 

Centre 

Nyamasibi Ward 

3,300,000 3,299,388 

 Work has comenced 

Rehabilitation of 

Nyamasibi Health 

Centre 

Nyamasibi 

2,300,000 292,213 

 Work has comenced 

Proposed 

Construction of 

Mache Achumbi 

Ichuni Ward 

2,500,000 2,449,950 

 Work has comenced 
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Dispensary Phase I 

Proposed 

Construction of 

Ikenye Dispensary 

Bassi Central Ward 

5,000,000 4,996,804 

 ongoing work at 80% 

Proposed 

Completion of 

Borangi Dispensary 

Bassi Central Ward 

2,400,000 2,398,000 

 ongoing 

 Proposed of Staff 

Quarters at 

Kenyerere Health 

Centre 

Sameta 

Mokwerero Ward 
1,000,000 995,520 

 Complete . Awaiting 

payment  

Proposed 

Completion of St 

Stephen Omweri 

Hospital 

Sameta 

Mokwerero Ward 
1,000,000 996,500 

 Complete. Awaiting 

payment  

Proposed 

Construction of 

Riamagutu 

Dispensary 

Bassi Chache 

Ward 
5,000,000 4,998,480 

 ongoing 

 Proposed 

Construction of 

Nyansakia Health 

Centre 

Sameta 

Mokwerero Ward 
2,500,000 2,498,545 

 ongoing 

Proposed 

Completion of 

Kiobegi Maternity 

Wing 

Masige East Ward 

1,000,000 997,700 

 Work has comenced 

Proposed 

Completion of Igoma 

Health Centre 

Masige East Ward 

2,000,000 1,987,600 

 ongoing work at 60% 

 Proposed 

Completion of 

Kionyo Hospital 

(Phase 1) 

 Masige East Ward 

3,000,000 2,960,450 

 ongoing work at 60% 

 Proposed 

Completion of 

Kionyo Hospital 

 Masige East Ward 

4,200,000 4,098,800 

 ongoing 

 Proposed 

Completion of 

Nyabiosi Dispensary  

Nyacheki Ward 

3,700,000 3,697,268 

 Work has comenced 

Proposed 

Completion of 

Nyagancha Health 

Center 

Bassi chache Ward 

5,000,000 4,999,658 

 ongoing 

 Proposed 

Infrastructure 

Development at 

Kegochi Dispensary  

Bassi Central Ward 

3,000,000 2,995,600 

 Complete . Awaiting 

payment  
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Proposed 

Construction of 

Nyabisia Dispensary 

Masige West Ward 

5,000,000 4,998,710 

 Work has comenced 

  Proposed 

Construction of 

Maternity at 

Gionsaria 

Dispensary 

Bobasi Bogetario 

Ward 

500,000 498,881 

 ongoing work at 60% 

Proposed Renovation 

of Nyachogochogo 

Dispensary 

Bobasi Bogetario 

Ward 1,000,000 999,000 

 Work has commenced 

Proposed 

Construction of 

Maternity at 

Gesabakwa 

Bobasi Bogetario 

Ward 
2,000,000 1,988,390 

 Work has commenced 

Proposed 

Completion and 

Equipping of St 

Kayus Dispensary 

Bassi Chache 

3,000,000 2,995,885 

 Work has commenced 

Proposed 

Completion of 

Nyansagati   

Riana Ward 

4,500,000 4,496,170 

 Work has commenced 

 Construction of 

Latrine at  Iyabe 

Hospital  

Riana Ward 

600,000 597,750 

 Complete awaiting 

inspection 

Proposed 

Completion of 

Riotanchi 

Dispensary 

 Bomorenda Ward 

2,500,000 2,499,935 

 ongoing work at 90%/ 

will be paid 

Proposed Electricity 

Installation  Health 

Centre 

Bomorenda Ward  

500,000 496,712 

 Agreement has been 

signed 

Proposed  

Construction of 

Kiabusura Public 

Toilets 

Bomorenda Ward  

500,000 499,000 

 ongoing work at 30% 

 Proposed 

Construction of 

Maternity Wing at 

Isamwera 

Bomariba Ward 

3,000,000 2,995,839 

 ongoing work at 40% 

 Proposed 

Construction of 

Maternity wing/ward 

at Gotichaki Health 

CentreBogetenga 

Ward 

Bogetenga Ward 

2,000,000 1,999,900 

 ongoing at 50% 

 Proposed 

Completion and 

Boikanga Ward 
2,500,000 2,499,510 

 ongoing 
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Fencing of Nyagenke 

Staff Quarters 

Proposed 

Completion and 

Equipping of 

Nyagenke 

Dispensary 

Boikanga Ward 

1,499,764 1,499,500 

 Equipments have been 

delivered. Awaiting 

payment 

ProposedConsruction 

of Lab at Boige, 

Gate and Fencing 

Boikanga Ward 

2,500,000 2,499,840 

 ongoing 

ProposedRenovation 

of Moticho 

Dispensary 

Moticho Ward 

5,000,000 4,995,076 

 Work has comenced 

Proposed completion 

of Nyabiosi Lab 

Moticho Ward 
1,995,970 1,977,396 

 ongoing 

Proposed 

Construction of 

Ayora dispensary 

moticho ward 

5,000,000 4,999,954 

 Complete .  Awaiting 

payment  

 Proposed Riochengo 

Factory Dispensary 

Phase 2 

Tabaka Ward 

2,000,000 1,999,180 

 Ongoing 

 Proposed 

Completion of 

Riochengo Factory 

Dispensary Phase 1 

Tabaka Ward 

3,000,000 2,999,950 

 ongoing 

  Proposed 

Completion of 

Nyachenge 

Dispensary Phase 2 

Tabaka Ward 

3,000,000 2,994,238 

 site has land issues 

Proposed 

Construction of 

Nyachenge LCK 

Dispensary. 

Tabaka Ward 

3,000,000 2,994,238 

 site has land issues 

Supply, delivery and 

installation of 

medical Equipment’s 

to Keera H/c 

Nyatieko ward 

3,000,000 2,998,250 

 Inspection and 

acceptance done. 

Awaiting payment 

Proposed supply, 

delivery and 

installation of 

medical equipment’s 

to Kiabusura Disp 

Bomorenda Ward  

491,000 490,600 

 Inspection and 

acceptance done. 

Awaiting payment 

Proposed supply, 

delivery and 

installation of 

medical equipment’s 

to Entanke Disp 

Bomariba Ward 

1,000,000 995,500 

 Awaiting delivery of 

assorted medical 

equipment’s 

Proposed supply, Bogeka Ward 800,000 780,000  Equipment’s have been 
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delivery and 

installation of 

medical equipment’s 

to Maternity Wing to 

Nyaore Disp 

delivered, awaiting 

payment 

Proposed supply, 

delivery and 

installation of 

medical equipment’s 

to Riobara H/c 

Boitangare Ward 

500,000 497,000 

 Equipment’s have been 

delivered, awaiting 

payment 

Proposed supply, 

delivery and 

installation of 

medical equipments 

to Nyabioto H/c 

Bogiakumu  

2,000,000 1,995,000 

 Awaiting delivery of 

assorted medical 

equipments 

4.6 Education, Technical Training, Innovation and Manpower Development 

The core function of this department focuses on the earlier childhood development and youthful citizens 

of this county. This specifically includes their welfare which comprises of their education, employment 

and self-reliance.  In order to ensure good learning environment to these learners, the department 

construct ECDE Classrooms, ECDE latrines, vocational training workshops and hostels. 

The following table shows implementation status report for department in the third quarter; (FY 

2024/2025) 

 

Table 4:6 Project Implementation Status in Education, Technical Training, Innovation and 

Manpower Development 

PROJECT NAME WARD/ LOCATION BUDGETED 

AMOUNT FY 

2024-25 

AMOUNT 

PAID 

Status 

Construction of ECDE Classroom at 

Bonyancha  Pry 

 Bassi Bogetaorio        1,200,000  0 ongoing 

Construction of ECDE Classroom at 

Nyamache Pri ECDE Pri classroom 

 Bassi Bogetaorio        1,500,000  0 Procurement ongoing 

Completion of Metengero Pry 

ECDE classroom 

 Bassi Boitangare        1,000,000  0 ongoing 

Construction of Nyamagwa ECD 

C/room 

 Bassi Boitangare        1,500,000  0 ongoing 

Construction of Riobara ECD 

C/room 

 Bassi Boitangare        1,500,000  0 Yet to start 
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Construction of Kiongongi ECD 

C/room 

 Bassi Boitangare        1,500,000  0 Procurement ongoing 

Construction of Nyamware ECD 

C/room 

 Bassi Central        1,200,000  0 Yet to start 

Construction of Bosansa  ECD 

C/room 

 Bassi Central        1,200,000  0 Yet to start 

Construction of Itumbe ECDE 

Classroom 

 Bassi Central        1,500,000  0 Procurement ongoing 

Construction of Nyagancha ECD 

C/room 

 Bassi Chache        1,500,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Nyakegogi Pry 

 Bassi Chache        1,500,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Riondonga Pry  

 Birongo        1,600,000  0 Ongoing 

Construction of ECDE Classroom at 

Nyabiosi Pry  

 Birongo        1,600,000  0 ongoing 

Construction of ECDE Classroom at 

Keoke Pry  

 Birongo        1,600,000  0 ongoing 

Construction of ECDE Classroom at 

Bobaracho Pry 

 Bobaracho         1,500,000  0 ongoing 

Construction of ECDE C/room 

construction- Sakawa DEB 

 Bogeka           997,795  0 Yet to start 

Construction & equipping of ECDE 

C/room construction- Nyaore Pry 

 Bogeka        2,997,795  0 Yet to start 

Construction of ECDE C/room 

construction- Ititi Pry 

 Bogeka           992,710  0 Yet to start 

Construction of ECDE C/room 

construction- Bogeka Pry 

 Bogeka           997,795  0 Yet to start 

Construction of ECDE Classroom at 

Nduru Pri 

 Bogetenga        1,500,000  0 Procurement ongoing 

Construction of Nduru ECD C/room  Bogetenga        1,499,114  0 complete 

Construction of Kiamabundu ECD 

C/room 

 Bogetenga        1,499,114  0 complete 

Construction of Rianyapara ECDE 

C/room 

 Bogiakumu        1,500,000  0 Yet to start 
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Construction of Ekerore ECDE 

C/room 

 Bogiakumu        1,500,000  0 Yet to start 

Construction of Nyamerako ECDE 

C/room 

 Bogiakumu        1,500,000  0 Yet to start 

Construction of Rwora Pry ECD 

C/room 

 Bogusero        1,167,075  0 Yet to start 

Construction of Ongicha and 

Nyamatuta ECD C/room 

 Bogusero        1,800,000  1,793,615 complete 

Construction of Nyachogochi ECD 

C/room 

 Bogusero        1,154,866  0 Procurement ongoing 

Completion  of ECDE Classrooms at 

Nyamondo & Bokeabu Pry 

 Bogusero        1,802,040  0 Yet to start 

 Construction of Kiobosi ECD 

C/room  

 Boikanga        1,500,000  0 Procurement ongoing 

Construction of Ichuni ECD C/room  Boikanga        1,300,000  0 Procurement ongoing 

Construction of Gesonso ECD 

C/room 

 Boikanga  1,300,000  0 ongoing 

Construction of Emesa Phase II 

ECD C/room 

 Boikanga           700,000  0 ongoing 

Construction of ECDE Classroom at 

Nyabiosi Phase II 

 Boikanga        1,198,396  - - 

Construction of ECDE Classroom at 

Nyakorere Pry 

 Boikanga        1,497,954  0 ongoing 

Construction of ECDE Classroom at 

Kabonyo Pry 

 Boikanga        1,500,000  0 ongoing 

Construction of ECDE Classroom at 

Giasobera Pry 

 Boikanga        1,500,000  0 ongoing 

Construction of ECDE Classroom at 

Nyabiosi Pry 

 Boikanga        1,298,748  0 ongoing 

Completion &Equipping of Emesa 

Pry ECDE 

 Boikanga           900,000  0 ongoing 

Construction of Endereti and 

Tongeri ECD C/rooms 

 Bokimonge        2,800,000  0 Yet to start 

Construction of Kenyoro and Riribe  Bokimonge        2,800,000  0 Yet to start 
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ECD C/rooms 

Construction of Kiiru and Keore 

ECD C/rooms 

 Bokimonge        2,800,000  0 Yet to start 

Construction of Maiga & Getenga 

ECDE C/rooms 

 Bokimonge        2,800,000  0 ongoing 

Construction of Keberesi ECDE 

C/room 

 Bokimonge        1,400,000  0 Yet to start 

Renovation of Oroche Pry ECDE 

class 

 Bombaba Borabu        1,500,000  0 ongoing 

Construction of ECDE Classroom at 

Endereti Pry  

 Bombaba Borabu        1,000,000  0 Yet to start 

Completion &Equipping of 

Kemoreko ECDE classroom 

 Bombaba Borabu        1,300,000  0 Yet to start 

Construction of Riombasa  and 

Magenge ECD C/room 

 Bombaba Borabu        3,000,000  0 Yet to start 

Construction of Kiabusura ECD 

C/room 

 Bomorenda        1,500,000  0 Yet to start 

Construction of ECDE Classroom at 

Nyamesocho Pry  

 Boochi Borabu        1,300,000  0 Procurement ongoing 

Completion of ECDE Classroom at 

Nyamisaro Pry  

 Boochi Borabu           400,000  0 Procurement ongoing 

Completion of Bomosambi ECDE 

classroom 

 Boochi Tendere        1,000,000  668,225 complete 

Construction of ECDE Classroom at 

Gitono Pry 

 Boochi Tendere        1,500,000  0 Yet to start 

Construction of Nyakenyerere ECD 

C/room 

 Bosoti Sengera        1,200,000  0 Yet to start 

Construction of Makara, Nyabine 

and Kebabe ECD C/rooms 

 Chitago Borabu        3,000,000  0 Procurement ongoing 

Construction of Ibencho ECD 

C/room 

 Chitago Borabu        1,000,000  0 Procurement ongoing 

Construction of Ebinyinyi ECD 

C/room 

 Chitago Borabu        1,000,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Kiagware Pry  

 Chitago Borabu         1,000,000  0 Procurement ongoing 
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Construction of Kenoria ECD 

C/room 

 Getenga        1,000,000  0 Procurement ongoing 

Construction of Bosaga ECD 

C/room 

 Getenga        1,500,000  0 Yet to start 

Construction of Maroo Esinde ECD 

C/room 

 Getenga        1,500,000  0 Yet to start 

Construction of ECDE Classroom at 

Engeti Pry  

 Getenga         1,500,000  0 Yet to start 

Construction of ECDE Classroom at 

Gekong'o Pry  

 Getenga         1,500,000  0 Yet to start 

Construction & equipping of ECDE 

Classroom at  Riangabi Pry  

 Ibeno        4,000,000  0 Procurement ongoing 

Construction of Chitago ECDE 

Classroom 

 Ichuni        1,500,000  0 Yet to start 

Construction of Gesabakwa ECDE 

classroom 

 Ichuni        1,499,600  1,499,600 complete 

Itumbe  ECDE Centre construction  Kegogi         1,500,000   To commence 

Construction  & Equipping of ECDE 

classrooms at Ritaro Pry 

 Keumbu        1,500,000  0 Yet to start 

Construction of standard ECDE 

classrooms at Riomweri Pry 

 Keumbu        1,500,000  0 ongoing 

Construction of Mochengo ECD 

Classroom 

 Kiamokama        1,200,000  0 Complete (Phase I) 

Completion of Kenyoro ECD 

Classroom 

 Kiamokama        1,400,000  0 ongoing 

Completion  of Moweko  ECD 

Classroom 

 Kiamokama        1,500,000  0 Yet to start 

Construction of Migorora ECD 

C/room 

 Kiogoro        1,300,000  0 Procurement ongoing 

Construction of Monuri,Boronyi 

ECDE classroom 

 Kiogoro        1,800,000  0 To be terminated 

Construction of ECDE Classroom at  

Nyanderema Pry  

 Kiogoro        1,500,000  0 Yet to start 

Construction of ECDE Classroom at  

Nyabiuto Pry  

 Kiogoro        1,500,000  0 Yet to start 
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Construction of Nyanchwa ECD 

C/room 

 Kisii Central        1,350,000  0 Procurement ongoing 

Construction of Kisii Pry ECD 

C/room 

 Kisii Central        1,350,000   ongoing 

Completion of Masongo and 

Otamba ECDE Classroom 

 Kisii Central        1,100,000  1,100,000 complete 

Construction of ECDE Classroom at   

Gekomu Pry 

Kisii Central       1,347,465  1,347,465 complete 

Construction of ECDE Classroom at  

Intundero Pry  

 Kisii Central        1,347,465  0 complete 

Completion of Itongo and Nyabiosi 

ECD C/rooms 

 Magenche        1,000,000  0 ongoing 

Construction of Botaranda ECD 

C/room 

 Magenche        1,500,000  0 ongoing 

Completion of Rianyanita and 

Amatagaro ECDE classroom 

 Magenche        1,790,220  0 complete 

Nyabiosi and Itongo Primary 

Schools 

 Magenche        1,937,511  1,937,511 Complete (Phase I) 

Construction of ECDE Classroom at 

Riamangata Pry 

 Magenche        1,500,000  0 ongoing 

Completion  of ECDE Classrooms at 

Sengera and Bendera Pry 

 Magenche        1,500,000  0 - 

Completion of ECDE Classrooms at 

Nyamiobo Pry  

 Majoge Bassi           993,795           993,795  complete 

Completion of ECDE Classrooms at 

Gakero Pry 

 Majoge Bassi           993,795           993,795  complete 

Completion of ECDE Classrooms at 

Nyamasebe Pry 

 Majoge Bassi           993,795           993,795  complete 

construction of Isanta, Getiongo and 

Rikenye ECD C/rooms 

 Marani        2,400,000        2,400,000  complete 

Construction Kiobegi & Riamotari  Masige East        1,800,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Inani  Pry 

 Masige West        1,500,000  0 Yet to start 

Completion of Mosora  Pry ECDE 

Classroom  

 Masige West           900,000  0 Yet to start 
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Construction of ECDE Classroom at 

Giasaiga  Pry 

 Masige West        1,500,000  0 Yet to start 

Construction of ECDE Classroom at 

Rianchaga  Pry 

 Masige West        1,500,000  0 Procurement ongoing 

Construction of Riora ECD C/room  Masimba        1,000,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Ramasha Pry 

 Masimba        1,000,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Mosisa Pry 

 Masimba        1,000,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Riabigutu Pry 

 Masimba        1,000,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Mokorogoinywa Pry 

 Masimba        1,033,349  0 Procurement ongoing 

Construction &Equipping of 

Motonto Pri ECDE classroom 

 Monyerero        1,000,000  0 ongoing 

Construction of Eburi ECD C/room  Moticho        1,500,000  0 ongoing 

Construction of Engóu ECD C/room  Moticho        1,500,000  0 ongoing 

Construction of Nyabiosi and 

Mesaria ECDE 

 Moticho        1,400,000  1,400,000 complete 

Construction of Mogumo ECDE  Moticho           800,000  789,980 complete 

Construction of ECDE Classroom at 

ndonyo Pry 

 Moticho        1,500,000  0 Yet to start 

Construction of Nyansembe ECD 

C/room 

 Moticho        1,249,995  1,249,995 complete 

Construction of Riagumo ECD 

C/room 

 Moticho        1,249,995  1,249,995 complete 

Completion &Equipping of 

Kiendege ECD C/room 

 Moticho        1,300,000  0 Procurement ongoing 

Construction of Moticho  ECD 

C/room 

 Moticho           500,000  0 Procurement ongoing 

Construction of Ruma Primary ECD 

C/room 

 Moticho        1,500,000  0 Ongoing  

Construction of Nyakeyo Primary 

ECD C/room 

 Moticho        1,500,000  0 Yet to start 
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Completion of ECDE Classroom 

Nyacheki DOK 

 Nyacheki           847,570  0 - 

Construction of ECDE Classroom at 

Naikuru P.A.G 

 Nyacheki        1,500,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Keera Pry 

 Nyacheki        1,400,000  0 Procurement ongoing 

Construction of Mogonga PAG 

Classroom 

 Nyacheki        1,000,000  0 Procurement ongoing 

Construction of Kanunda ECD 

C/room 

 Nyakoe        1,000,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Keore. Pry  

 Nyakoe           997,795  0 ongoing 

Construction &Equipping of 

Nyagisai Pri ECDE C/room 

 Nyakoe        2,000,000  0 - 

Construction of modern ECDE 

Classroom - Moneke 

 Nyatieko           997,795  0 Procurement ongoing 

Construction of modern ECDE 

Classroom - Nyamorenyo 

 Nyatieko           997,795  0 Procurement ongoing 

Construction of ECDE Classroom at  

Masagoye Pry  

 Riana        1,500,000  0 Yet to start 

Construction of Nyamare ECD 

C/room 

 Riana        1,400,000  0 Yet to start 

Construction of Nyangena ECD 

C/room 

 Riana        1,400,000  0 Yet to start 

Completion &Equipping of 

Nyangena ECD C/room 

 Riana        2,000,000  1,500,000 Yet to start 

Construction of Nyamisaro ECD 

C/room 

 Sameta Mokwerero        1,500,000  0 ongoing 

Construction of Rianchore ECD 

C/room 

 Sameta Mokwerero        1,500,000  0 ongoing 

Construction of Mokarate ECD 

C/room 

 Sameta Mokwerero        1,500,000  0 Yet to start 

Construction of Nyanuguti ECD 

C/room 

 Sameta Mokwerero        1,500,000  0 ongoing 

Construction of ECDE Classroom at 

Riakenyoru Pry 

 Sameta Mokwerero        1,500,000  0 ongoing 
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PROJECT NAME WARD/ LOCATION BUDGETED 

AMOUNT FY 

2024-25 

AMOUNT 

PAID 

Status 

Construction of ECDE Classroom at 

Getome Pry 

 Sameta Mokwerero        1,000,000  0 Yet to start 

Construction of ECDE Classroom at 

Obuya Pry 

 Sameta Mokwerero        1,000,000  0 ongoing 

Construction of Nyabworoba, 

Nyakenogo Getiongo, Engoto PAG 

ECD C/rooms 

 Sensi         1,500,000  0 Procurement ongoing 

Construction of ECDE Classroom at 

Riakerongo Pry 

 Sensi            997,795  0 Procurement ongoing 

Construction of ECDE Classroom at 

Sensi S.D.A Pry 

 Sensi            997,795  0 ongoing 

Construction of ECDE Classroom at 

Engoto and Getiongo Pry 

 Sensi         1,800,000  0 complete 

Construction of Tabaka Girls ECDE 

C/room 

 Tabaka        1,350,000  - - 

Construction of Ramoya Pri ECDE 

C/room 

 Tabaka        1,350,000  0 Procurement ongoing 

Construction of Nyachenge LCK 

ECDE C/room 

 Tabaka        1,350,000  0 Yet to start 

Construction of Tabaka Boys ECDE  

classroom 

 Tabaka        1,500,000  0 Yet to start 

Construction of Nyamue ECDE  

classroom 

 Tabaka        1,500,000  0 Yet to start 

Construction of Keburunga Pri 

ECDE Classroom 

 Tabaka        1,500,000  0 Yet to start 

Construction of Ikoba Pri ECDE 

Classroom 

 Tabaka        1,500,000  0 Yet to start 

Construction of ECDE Pit Latrine at 

Nyamarambe 

Bassi Bogetaorio          500,000   Procurement ongoing 

Construction of Pit Latrines latrines 

Nyamache ECDE Centre 

Bassi Bogetaorio          492,500  492,500 complete 

Construction of ECDE Pit Latrine at 

Keigamere 

Bassi Boitangare          500,000  0 Yet to start 

Construction of Pit Latrines latrines 

Bosansa ECDE Centre 

Bassi central          479,650           479,650  complete 

Construction of ECDE Pit Latrine at Bassi Chache          500,000  0 Procurement ongoing 
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PROJECT NAME WARD/ LOCATION BUDGETED 

AMOUNT FY 

2024-25 

AMOUNT 

PAID 

Status 

Nyakegogi 

Construction of  pit latrines at 

Nyamemiso Pry 

Bobaracho           500,000  0 Yet to start 

Construction of Bogiakumu ECDE 

latrine 

Bogiakumu       1,000,000  0 Procurement ongoing 

Construction of Nyamatuta ECDE 

latrine 

Bogusero          500,000  0 Yet to start 

Construction of Raganga ECDE 

latrine 

Bogusero          471,400  471,400 complete 

Construction of Keore ECDE latrine Bokimonge          600,000  600,000 complete 

Construction of pit latrine at Iyenga 

Pry 

Bombaba Borabu          499,725           499,725  complete 

Construction of Oroche Pry ECDE 

pit latrine 

Bombaba Borabu          499,725           499,725  complete 

Construction of ECDE toilet at  

Kiabusura Pry 

Bomorenda          500,000           500,000  complete 

Construction of ECDE Pit Latrine at 

Ichuni 

Boochi Borabu          500,000  480,490 complete 

Construction of ECDE Pit Latrine at 

Emesa 

Boochi Borabu          500,000  0 Procurement ongoing 

Construction of Pit Latrines latrines 

Mesocho ECDE Centre 

Gesusu          196,000  0 complete 

Construction of Riangabi ECDE Pit 

latrine 

Ibeno          500,000  0 Procurement ongoing 

Construction of Pit latrine at  Ibeno 

Mission  

Ibeno          500,000  0 Yet to start 

Construction of  Pit latrine at  

Chirichiro Pry  

Ibeno          500,000  0 Procurement ongoing 

Construction of  Pit latrine at 

Rikendo  Pry 

Ibeno          500,000  0 Yet to start 

Construction of  Pit latrine at 

Nyankororo  Pry 

Ibeno          500,000  0 Yet to start 

Construction of  Pit latrine at Gesere 

Pry 

Ibeno          500,000  0 Procurement ongoing 

Construction of Rianyoka Pry Ichuni          500,000  498,050 complete 
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PROJECT NAME WARD/ LOCATION BUDGETED 

AMOUNT FY 

2024-25 

AMOUNT 

PAID 

Status 

ECDE pit latrine 

Construction of Kiamirega Pry 

ECDE pit latrine 

Ichuni          499,000  499,000 complete 

Construction of Bogeche Pry ECDE 

pit latrine 

Ichuni          500,000  0 Yet to start 

Construction of  Obwari Pry ECDE 

pit latrine 

Ichuni          500,000  0 Yet to start 

Construction of Pit Latrines latrines 

Tambacha ECDE Centre 

Kegogi          499,800           499,800  complete 

Construction of Emeroka ECD pit 

latrine 

Kiamokama          499,725           499,725  complete 

Construction of Nyamagesa COG 

ECD pit latrine 

Kiamokama          499,725           499,725  complete 

Construction of Pit Latrines latrines 

Kisii Primary ECDE Centre 

Kisii Central          492,320           492,320  complete 

Construction of ECDE Pit Latrine at 

Moiteiribe 

Magenche          500,000  0 ongoing 

Construction of pit latrine at masisi 

Pri School 

Masige East          499,800           499,800  complete 

Construction of ECDE pit latrine at 

Gionseri  Pry 

Masige West          499,725           499,725  complete 

Construction of ECDE pit latrine at 

Nyachenge  Pry 

Masige West          500,000           500,000  complete 

Construction of ECDE pit latrine at 

Riyabo Pry  

Masige West 500,000 0 - 

Construction of ECDE pit latrine at 

Irongo  Pry 

Masige West 500,000 0 - 

Construction of Moticho Primary pit 

latrine 

Moticho 500,000 0 ongoing 

Construction of Ayora Primary pit 

latrine 

Moticho 500,000 0 ongoing 

Construction of  pit latrines at 

Nyacheki P.A.G 

Nyacheki 499,725 499,725 Complete 

Construction of  pit latrines at 

Riosugo P.A.G 

Nyacheki 499,725 499,725 complete 
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PROJECT NAME WARD/ LOCATION BUDGETED 

AMOUNT FY 

2024-25 

AMOUNT 

PAID 

Status 

Construction of modern toilet at 

Kanunda pry 

Nyakoe  750,000 0 - 

Construction of ECDE pit latrine at 

Moneke Pry 

Nyatieko 500,000 0 Yet to start 

Construction of  morden pit latrine 

at Sugunana pry 

Riana 500,000 0 Yet to start 

Construction of  morden pit latrine 

at Nyamare pry 

Riana 500,000 0 ongoing 

Construction of pit latrine at 

Nyamisaro Pry 

Sameta Mokwerero 500,000   

Construction of pit latrines at 

Egetonto Pry ECDE centre latrine 

Tabaka 499,490 499,490 complete 

Construction of pit latrines at 

Tabaka Boys Pry ECDE centre 

latrine 

Tabaka 500,000 0 Procurement ongoing 

Construction of pit latrines at Iringa  

Pry ECDE centre latrine 

Tabaka 500,000 0 Yet to start 

Construction of  pit latrines at 

Entanda Pry ECDE centre 

Tabaka  500,000 500,000 complete 

Construction of Nyanchogochogo*2 

VTC 

Bassi Bogetaorio 1,900,000 0 Yet to start 

Construction of Nyangusu VTC 

Workshop 

Bassi Bogetaorio 1,000,000 0 Yet to start 

Completion of St. Kizito VTC Bassi Boitangare 1,500,000 0 Procurement ongoing 

Isamwera Youth Polytechnic Bassi Chache 900,000 - - 

Completion of Kiorina VTC Bogetenga 2,000,000 0 Procurement ongoing 

Construction of Omosobwa VTC 

Workshop 

Boochi Borabu 1,000,000 0 Yet to start 

Completion of Bombaba VTC 

workshop 

Boochi Tendere 924,000 0 Yet to start 

Completion of Irungu VTC  Ibeno 2,000,000 0 Procurement ongoing 

Construction of Nyagonyi VTC Marani  2,000,000 0 Yet to start 

Infrastractural improvement at 

Nyandusi YP 

Masimba 3,500,000 0 Yet to start 
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PROJECT NAME WARD/ LOCATION BUDGETED 

AMOUNT FY 

2024-25 

AMOUNT 

PAID 

Status 

completion of computer lab at 

mobamba YP 

Nyacheki 1,000,000 0 Procurement ongoing 

Nyabundo VTC complex Nyatieko 2,500,000 0 Yet to start 

Construction of  Masakwe VTC 

Workshop Phase II 

Sensi  392,950 - - 

Construction of Iringa VTC 

workshop 

Tabaka 1,750,000 0 Yet to start 

Construction/Completion of 

Nyamagesa YP hostel 

 Kiamokama  3,000,000 0 Yet to start 

4.7 Trade, Tourism, Industry and Marketing 

The sector is comprised of: Trade; Tourism and Industry sub-sectors. The mandate of the sector is to 

promote both domestic and international trade, tourism, and industry in the County through creation of 

an enabling business environment and investment environment. In the financial year under review, 

several projects have been initiated or are ongoing with many of them being projects carried forward 

from the previous financial year as ongoing works. This report highlights progress and financial 

expenditure during the implementation period. 

Table 4:7 Project implementation status in Trade, Tourism, Industry and Marketing  

Project name Location/ward Project cost (Kshs) Amount paid 

(Kshs) 

Status 

Construction of Industrial Park Bombaba 477,941,470 107,952,721.28 Ongoing 

Construction of Suneka Market (Phase 

III) 

Bomorenda 19,342,943 19,312,943 Complete 

Construction of Suneka Market (Phase 

IV) 

Bomorenda 25,000,000 - Evaluation  

Construction of Rehabilitation Centre 

at Kiamwasi 

Kitutu central 12,960,000 12,960,000 Complete 

Cabros works at Keumbu Market Keumbu 4,457,540 4,457,181.59 Complete  

Cabros works at Keumbu 

Market(Phase II) 

Keumbu 4,998,200 - Ongoing 

Construction of Itibo Market Bassi Chache 10,000,000 - Evaluation 

Construction of Motonto market Bokimonge 9,989,920 9,939,920 Complete 

Construction of toilet Geteri Mkt Gesusu 973,700 - Intention for 

termination  
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Construction of Kionyo Market Shed Masige East 3,681,960 1,457,494 Ongoing 

Construction of Pit latrine at Kegogi 

Mkt 

Kegogi 898,500 - Complete  

Construction of Gesero market shed Bomariba 2,995,130 - Stalled. Land 

issue to be 

resolved before 

commencement 

Construction of Mogweko market Kiamokama 2,987,700 - Ongoing 

 

Construction of Suguta Market Shed Getenga 1,499,300 - Ongoing  

Construction of Arura Market Shed Getenga 1,000,000 - Ongoing 

Construction of Market Shed at 

Ontanchi Shopping Centre 

Masige East 2,300,000 -  

Completion of Bobaracho mkt shade 

and toilets 

Monyerero 1,994,430 - Ongoing 

Construction of Bara Nne Market 

Shed 

Bassi Chache 4,987,230 - Ongoing  

Construction of Itibo Market Shed Sameta Mokwerero 4,997,230 - Ongoing  

Market shed at Sensi Mkt Sensi 500,000 -  

Construction of Itumbe Market Shed Bassi Chache 3,956,990 - Ongoing  

Construction of Mochengo Market 

Shed 

Boikang'a 1,700,000 - Procurement 

process 

Construction of Ititi Market Shed 

(Phase II) 

Bogeka 1,999,550 - Ongoing  

Construction of Masongo Market 

Shed 

Kisii Central 4,998,967 - Ongoing  

Construction of Nyakoora Market 

Shed 

Kegogi 2,999,160 - Ongoing 

Construction of Gesusu Market Shed Gesusu 2,447,500 - Ongoing 

Construction of Nyangusu Market 

Shed 

Bassi Bogetaorio 2,990,950 - Ongoing 

Construction of Roga Market Shed Bogusero 3,000,000 - Procurement  

Construction of modern toilet at 

Tabaka Market 

Tabaka 700,000 - Procurement 

Construction of modern toilet at 

Mogonga Mkt 

Bombaba Borabu 1,000,000 - To commence 
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Construction of a toilet at Ikoba 

Market 

Tabaka 549,950 - Awarded 

Construction of Orogare Market 8 

Door Toilet 

Masige West 799,860 - Awarded 

Construction of Latrine at Kerina 

Market 

Riana 700,000 - Procurement 

Construction of Toilet And Fencing at 

Nyamasege Market 

Bosoti Sengera 998,000 - Awarded 

Renovation of Toilet Nyangusu 

Market 

Bassi Bogetaorio 800,000 - Awarded  

Construction of Toilet at Nyanturago 

Market 

Ibeno 1,000,000 - To commence  

Bara Nne Market Toilet Bassi Chache 700,000 - awarded 

Kiamokama Open Market Ablution 

Block 

Gesusu 998,110 - Ongoing 

Construction of Ablution block at 

Riobonyo Market 

Bombaba Borabu 1,000,000 - Procurement 

Keroka Water Supply Bodaboda Shed Ichuni 1,199,940 - Ongoing 

Motonto Bodaboda shed Bomorenda 938,299 - Procurement 

Bodaboda Sheds at Gesonso and 

Boige Hospital 

Boikang'a 495,800 - Awarded 

Bodaboda Shed at Sengera Market Bosoti Sengera 999,000 - Ongoing 

Nyasogota Sh, Mosensema Bodaboda 

Sh, Nyamesocho Forum and 

Empowerment Sh Group, Peace 

Promoters Sh And Maendeleo 

Chapchap Sh 

Boochi Borabu 999,000 - Ongoing 

Bodaboda Sheds at Magena, 

Riobonyo,Kiango and Etono Stages 

Bombaba Borabu 840,000 - Procurement 

Bodaboda sheds at Mogonga Market Bombaba Borabu 200,000 - Procurement 

Bodaboda sheds at Masimba: 

Masimba Mkt, Ramasha Jnctn, 

Metembe Jnctn, Ibanchore Shopping 

Centre, Ramasha Mkt 

Masimba 1,996,800 - Ongoing 

Civil works at Riosiri Mkt Bogetenga 7,306,575 - Ongoing 

Levelling, murruming & drainage 

works around Riosiri Mkt area-Distral 

resort 

Bogetenga 1,199,950 - Ongoing 
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Construction of Mogenda Market Chitago Borabu 2,998,320 - Ongoing 

Completion of Nyamaiya Market & 

Toilet 

Chitago Borabu 3,000,000 - Awarded 

Construction of Maroo Market phase 

1 

Moticho 2,997,904 2,913,244 Complete 

Grills and Door Installation for 

Tabaka Market 

Tabaka 600,000 -  

Civil Works Nyangusu Phase I Bassi Bogetaorio 2,999,995 - Ongoing 

Kiango Market Painting, Electrical 

Works, Repair of Water Piping Works 

Bombaba Borabu 859,950 - Awarded 

4.8 
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4.8 Public Service, County Administration and Participatory Development, Office of the Governor 

In the financial year 2024/25 the following projects have been earmarked for execution in the 

department as this will contribute to the attainment of society’s economic growth and development. 

During the period under review, the sector initiated several projects which are at various levels of 

completion as presented in the table  

Table 4:8 Projects and implementation status in Executive, Office of the Governor and Public 

Service Board for the third quarter 

 

 

Table 4:8 Projects and implementation status in Public Service, County Administration and 

Participatory Development, Office of the Governor third quarter. 

 
Project Name Ward/Location  Budget Cost Amount Paid Status 

Completion of ward office 

(Administration Block) 

Bomariba 1,000,000 0 Tender awarded and 

contractor on site 

Completion of ward office 

(Administration Block) 

Bosoti Sengera  2,819,120 0 On-going 

Completion of ward office 

(Administration Block) 

Chitago Borabu 800,000 0 Project has been 

completed and 

Payment process  

ongoing  

Completion of ward office 

(Administration Block) 

Ibeno 6,867,420 0 Contractor on site, 

project ongoing 

Completion of ward office 

(Administration Block) 

Machoge Bassi 2,000,000 0 Project has been 

completed and 

Payment process  

ongoing 

Completion of ward office Masige West 3,059,270 2,463,488 Completed  

Completion of ward office 

(Administration Block) 

Nyatieko 1,000,000  Project has been 

completed and 

Payment process    

ongoing 

Completion of ward office 

(Administration Block) 

Riana 1,005,087 1,005,087 Completed 100% and 

paid up 

Supply and installation of 

lightning protection in selected 

Various wards 4,000,000 0 Supply and 

installation done and 

Project Name Ward/Location Project Cost Amount 

paid 

Status 

Construction of County 

Headquarters 

HQs 500,000,000 171,478,129 On-going 
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schools and institutions Payment process  

ongoing 

Supply of fire rescue equipment Headquarters 3,900,000 0 Procurement process 

currently 

requisitioned 

Construction of Pit latrines at Ward Offices 

Construction of pit latrine, 

electrical works, tank installation 

and fencing of Bombaba Borabu 

ward office 

Bombaba Borabu 

 

1,000,000 0 Procurement process 

currently 

requisitioned 

Construction of Toilet Block at 

County Treasury 

 Kisii Central 1,000,000 0 Procurement process 

currently 

requisitioned 

Completion of the Kisii Central 

Ward Office 

 Nyatieko  600,000 0 Procurement process 

currently 

requisitioned 

Construction of Pit Latrine at 

Kitutu Chache South 

 Kitutu Chache 

South HQ 

800,000  Contractor currently 

on site-ongoing 

nearing completion 

Construction of Pit Latrine at 

Bomariba Ward Office 

 Bomariba  800,000 0 Procurement process 

currently 

requisitioned 

 

4.9 Water, Energy, Environment, Natural Resources and Climate Change 

This sector comprises Water and Sanitation; Environment; Energy; Natural Resources, and 

Climate Change sub-sectors. The Sector’s mandate is to ensure adequate, clean, and reliable 

supply of water, effective and efficient sewerage services, expansion of electricity supply and 

adoption in the usage of renewable sources of energy, and protection of the environment from all 

forms of pollution and destruction. 

By the end of 3rd quarter, the department had achieved a number of projects that are complete 

and operational while others are ongoing. For instance, the department has managed to drill and 

reticulate 19 boreholes, 13 water schemes, supply 192 No. 10,000 M3 water tanks FLLOCA, 197 

No. spring protection and rehabilitation. The department also did Solarization projects in 

Nyamache hospital, Oresi health Centre, Keumbu level IV, Gesusu level IV, Marani level IV and 

Motonto health Centre. Solarization and operationalization of milk-coperatives was done in 

Bobaracho, Bonchari, and Gesusu wards, Promotion of green energy through street lighting in 

Moticho and Birongo wards and promotion of clean energy solutions to Gesieka hospital (solar) 

in Kitutu Chache North. The department also did seedling propagation through establishment of 

grafted fruit tree nurseries to eight (8) wards. 
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Table 4.9 Water project Implementation status 

Project Name Ward / Location Project 

Cost  

(KShs) 

Amount 

paid 

(KShs) 

Status 

Spring protection works at 

Bomariba ward (Rioigara, 

Riaroni and Rionteri) 

Bomariba Ward 700,000 

0 

Completed  

Reticulation of Kegati Water Bogiakumu Ward 5,000,000 0 Completed. 

Insaria water project Bomorenda Ward 15,000,000 0 40%Ongoing  

Emanga water project Monyerero 9,000,000  0  Completed 

Nyamokomba water project Monyerero 7,000,000   0  Ongoing 

Eronge water project  Monyerero 1,200,000 0 Completed 

Nyamokomba gravity  Sensi 3,500,000 0  Site handed over 

Getenga B/h Bassi Chache  0 Red Cross Kenya, 

EABL and Davis and 

Shirtliff anticipates to 

drill and equip a 

borehole (Solar 

powered). 

 Drilling ongoing. 

Water Springs Bassi Chache 2,000,000 0 Ongoing 

Igego Water scheme Bassi Chache 2,500,000 0 Not yet awarded. 

Sameta Springs Sameta/Mokwerero 2,000,000 0 Completed  

Etangi (Engoto SDA church) 

b/h 

Bassi Boitangare - 0 Red Cross Kenya, 

EABL and Davis and 

Shirtliff anticipates to 

drill and equip a 

borehole (Solar 

powered). 

 Drilling ongoing. 

Nyachenge borehole Masige West 3,500,000 0 85% Ongoing 

Giasaiga borehole Masige West 3,500,000 0 85% Ongoing 

Omokonge  Masige East 2,000,000 0 Ongoing  

Nyamache market borehole Masige East 1,000,000 0 70% Ongoing  
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Bosansa Polytechnic borehole Bassi Central 5,000,000 0 98% Ongoing  

Borangi P.A.G Borehole  Bassi Central 5,000,000 0  90% Ongoing  

Kiaroroka/Nyabete borehole Bassi Bogetaorio 3,000,000 0 Not yet awarded 

Nyagwengi Borehole Bassi Bogetaorio 3,000,000 0 Not yet awarded 

Riontweka Borehole Bassi Bogetaorio 5,000,000 0 Ongoing  

Nyangusu Dam Bassi Bogetaorio 2,500,000 0 Not yet awarded 

Getai Borehole  Bassi Bogetaorio 1,000,000 0 Awarded, however the 

borehole backfilled 

hence the need for 

redrilling (reawarding). 

Isena Borehole Nyacheki 2,700,000 0 Not yet awarded 

Mogonga pry Borehole Nyacheki 3,000,000 0 Not yet awarded 

Ititi water project  Bogeka  4,998,500 0 52% In progress  

Reticulation of water in gesoni 

and bomeroga sub-location 
Bogeka 3,494,766 

0 
Site handed over 

Manga Hills Water Project  Nyatieko  9,298,058 9,298,050 
 Complete  

 

Riangoko borehole Nyatieko 2,500,000 0 Awarded  

Getiongo water scheme Kitutu central 6,000,000 0 Awarded 

Chitago – Mogenda W/P Chitago Borabu 5,000,000 0 Site handed over 

Nyarogoma W/P Boikang’a 1,200,000 0 10% Ongoing 

10 No. Water Springs Chitago Borabu 2,000,000 0 Completed 

2No. Water Springs i.e Orondo 

and Riamogere 

Boikang’a 500,000 0 5% Ongoing 

4 No. water springs Getenga 1,000,000 0 Site handed over. 

10 NO. Water Springs Chitago Borabu 2,000,000 0 Completed 

Riamongeri W/P Chitago Borabu 1,000,000 0 Completed 

Otendo W/P Moticho 5,000,000 0 Site handed over 

Nyamue Tabaka 7,900,000 7,489,000 Completed 

2No. water springs Moticho 600,000 0 90% In progress 

Orienyo water project Getenga 3,000,000 0  Site handed over 
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Nyagenke water gravity Boikang’a  0  Site handing over 

Maroo borehole Moticho 4,000,000 0  70% In progress 

Otendo borehole Moticho 5,000,000 0 Site handing over done 

Nyamarambe water project Bogetenga  0 Procurement process 

ongoing 

Otamba borehole Kisii central 2,999,970 0 Completed 

Riamokwobe borehole  

Birongo 

4,956,000 0 Site handed over done 

 

Chindwani borehole 

 

Keumbu 

3,998,900 0 Site handed over done 

 

Keumbu springs (11No.) 

 

Keumbu 

2,800,000 0  

 Completed  

Rianunda last mile connectivity  Kiogoro 2,999,950 0  Completed 

8No. Springs Gesusu 1,999,720 0 Completed. 

Friends Nyang’onda B/h  Gesusu 2,999,800 0 50% Ongoing 

Masabo B/h Gesusu 3,000,000 0 97% In progress  

Kiomiti B/h Gesusu 3,000,000 2,875,600  Completed  

Mobamba B/h Kiamokama 2,999,000 0 95% In progress  

Mogweko b/h Kiamokama  3,599,000  Completed 

Nyankononi B/h Kiamokama 700,000 
0 Contract not yet 

awarded 

Moreremi B/h Nyamasibi  3,396,460 0 Site handed over 

Matibo B/h  Nyamasibi 4,000,000 0 Completed 

Drilling of B/H at Kenama Boochi Tendere 3,991,400 0 99% In progress. 

Igembe Junction B/H 

phase l  

Boochi Borabu 4,000,000 0 Completed 

Riyabu B/H Water project t 

phase l 

Bokimonge 4,300,000 0 Completed 

Igorera B/H water project Bombaba  4,000,000 0  5% Ongoing 

 

Riamangata B/H water project Magenche 3,897,000 0  Site handing over done 
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Phase II 

Rehabilitation of Nyamesocho 

W/S Phase I 

Boochi Borabu 2,999,900 0  Site handing over done  

 

Nyamesocho W/P phase II, 

Reticulation, solarization  

Boochi Borabu 4,000,000 0  Contract not yet awarded 

 

Endereti phase II Rehabilitation Bokimonge 999,352 0  Works completed 

Igembe Junction B/H reticulation 

phase II 

Boochi Borabu 2,000,000 0  Contract not yet awarded 

Omosobwa B/H phase l 

rehabilitation & Reticulation 

Boochi Borabu 1,000,000 0  Contract not yet awarded 

Omosobwa B/h phase II 

solarization, extension, fencing, 

gate repair 

Boochi Borabu 2,000,000 0  Contract not yet awarded 

Riabombaba B/H, Drilling and 

Equiping 

Bombaba Borabu 4,500,000 0  Site handing over done  

Rehabilitation of Endereti B/H 

phase III water points, 

solarization 

Bokimonge 1,200,000 0  Contract not yet awarded 

St. Marys Nyabiore girl’s B/H, 

Drilling and equipping 

Mageche 1,000,000 0  Contract not yet awarded 

Construction and rehabilitation 

of water springs-8No 

Bombaba Borabu 2,750,000 0  Contract not yet awarded 

Construction and rehabilitation 

of water springs-5No 

Boochi Borabu 1,500,000 0  Contract not yet awarded 

Purchase and supply of 

plastic10m3 water tanks 5No. 

Bombaba Borabu 700,000 0 Contract not yet awarded 

Purchase and supply of 10m3 

plastic water tanks 3No. 

Magenche 390,000 0  Contract not yet awarded 

Nyamache Hospital Solarization 

Phase II 

Masige East 6,000,000 0 Complete awaiting 

payment 

Oresi Health Centre Solarization Kitutu Central 6,000,000 0 Complete awaiting 

payment 

Keumbu Level IV Solarization Keumbu 6,000,000 0 Complete awaiting 

payment 

Gesusu Level IV Solarization Gesusu 6,000,000 0 Complete awaiting 

payment 

Marani Level IV Solarization Marani 6,000,000 0 Complete awaiting 
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payment 

Motonto Health Center Bassi Chache 2,100,000 0 Complete awaiting 

payment 

 

CLIMATE CHANGE & ENERGY DIRECTORATES 

 

PROJECTNAME WARD Project Cost 

(KShs.) 

Amount paid 

(KShs.) 

Status/ Remarks 

Mobamba polytechnic b/h) Nyacheki 2,000,000 0 Ongoing  

Gionseriwater project MasigeWest 3,000,000 0 Ongoing  

Nyagiki borehole Sameta 

Mokwerero 

3,000,000 2,999,700 Complete  

Riamochama waterproject Bassi Central 3,000,000 0 Ongoing 

Riokindowaterproject Bokimonge 2,000,000 0 Ongoing 

Ikurumawater project Monyerero 3,000,000 0 Ongoing 

Nyansakia borehole Kegogi 3,000,000 0 Complete 

Nyagisai b/h water project Nyakoe 2,000,000 1,940,000 Complete 

Nyariacha waterproject Ibeno 3,000,000 0 Complete 

Riangombeneneborehole Kiogoro 2,000,000 0 Ongoing  

Kienguku borehole water 

reticulation 
Birongo 2,000,000 0 Ongoing  

Kiamabundu b/h 

 

KisiiCentral 3,000,000 0 0 

Gravitywatersupply Project 

(Ichuni, Nyakembene in Boikanga 

sub-locations) 

Boikanga 1,500,000 0 0 

Orienyo water project Getenga 1,500,000 0 Site handed over, 

awaiting 

implementation 

Openda gravity water project Chitago borabu 1,000,000 995,000 Complete  

 Borehole drillingatItibo 

Market 

Bassi Chache 3,000,000 2,928,000 Complete 

Drilling of borehole at 

KebereCommunityand 

installahandpump (Phase 1) 

Boochi Tendere 2,492,006 0 Complete 

St. Mary’s mosocho bh Bogeka 3,000,000 2,999,600 Complete 

Otambaboreholedrillingand 

equippingwithhandpump 

Kiogoro 3,000,000 0 Complete 
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BoreholeDrillingat Riamakanda 

market 
Ichuni 3,000,000 0 Complete 

BoreholeDrillingatKimai 

primaryandreticulation 

Tabaka 4,000,000 0 Complete 

NyasasaWater Project (Etago) Chitago Borabu 3,000,000 2,983,500 Complete 

Spring protection/rehabilitation 

(9No)-CC 
Kegogi 2,000,000 1,998,400 Complete 

Spring protection/rehabilitation 

(5No)-CC 
Marani 1,000,000 998,450 Complete 

Spring protection/rehabilitation 

(5No)-CC 
Monyerero 1,200,000 1,998,100 Complete 

Spring protection/rehabilitation 

(13No)-CC 
Sensi 2,200,000 2,187,455 Complete 

Spring 

protection/rehabilitation(8)-CC 
Bassi chache 2,000,000 0  

Spring 

protection/rehabilitation(8)-CC 
Sameta mokwerero 2,000,000 0 Complete  

Spring 

protection/rehabilitation(6)-CC 
Bassi boitangare 1,500,000 1,499,700 Complete 

Spring 

protection/rehabilitation(12)-CC 
Masige west 2,500,000 2,499,400 Complete 

Spring 

protection/rehabilitation(5)-CC 
nyacheki 1,250,000 1,247,300 Complete 

Spring protection/rehabilitation 

(8No.)-CC 
Bogeka 1,999,870 1,999,870 Complete 

Spring protection/rehabilitation 

(8No.) 
Bogusero  1,999,200 1,999,200 Complete 

Spring protection/rehabilitation 

(8No.)-CC 
Kitutu central 1,994,000 1,994,000 Complete 

Spring protection/rehabilitation 

(8No.)-CC 
Nyakoe  1,994,400 1,994,000 Complete 

Spring protection/rehabilitation 

(8No.)-CC 
Nyatieko  1,994,400 1,994,000 Complete 

Spring protection/rehabilitation 

(10No.)-CC 
Chitago borabu 2,000,000 0 Complete 

Spring protection/rehabilitation 

(5No.)-CC 
Bogetenga  1,300,000 1,299,500 Complete 

Spring protection/rehabilitation 

(6No.)-CC 
Boikanga  1,500,000 1,496,900 Complete 
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Spring protection/rehabilitation 

(2No.) 
Boikanga 500,000 0 Site handed  

Spring protection/rehabilitation 

(4No.)-CC 
Getenga 1,000,000 999,200 Complete 

Spring protection/rehabilitation 

(12No.) 
keumbu 2,880,000 0 Complete  

Spring protection/rehabilitation 

s(12No.)-CC 
Masimba 3,000,000 2,958,280 Complete  

Spring protection/rehabilitation 

(4No.)-water 
Masimba   0 Complete  

Spring protection/rehabilitation 

(8No.)-CC 
Gesusu  2,000,000 1,999,720 complete 

Spring protection/rehabilitation 

(12No.)-CC 
Ichuni  3,000,000 0 Complete  

Spring protection/rehabilitation 

(6No.) 
Sengera Bosoti   0 Complete  

Spring protection/rehabilitation 

(8No.)-CC 
Majoge bassi 2,000,000 0 Complete  

Spring protection/rehabilitation 

(8No.)-CC 
Magenche  1,500,000 1,499,900 Complete  

Spring protection/rehabilitation 

(10No.)-CC 
Bokimonge 2,500,000 0 Complete  

Spring protection/rehabilitation 

(8No.)-CC 
Bogiakumu  2,000,000 0 Complete  

Promoting sustainability in the 

milk value chain through 

Solarization and 

operationalization of milk 

cooperatives 

Bobaracho, Bonchari 

and Gesusu 

16,650,000 0 Complete 

Clean energy solutions for 

Gesieka Hospital (solar) 
Marani  3,000,000 0 Complete 

Promotion of green energy 

through street solar lighting for 

enhanced economic growth 

Moticho and Birongo 2,500,000 0 Complete 

Promotion of clean cooking by 

use of energy saving jikos 
Birongo  1,500,000 0  

Seedling propagation through 

establishment of grafted fruit 

tree nurseries at Nyangusu for 

the restoration of catchment 

areas 

Bassi Bogetaorio 3,000,000 0 Complete 

Seedling propagation through 

establishment of indigenous tree 

nurseries for restoration of 

catchment areas 

Masige East 1,500,000 0 Complete 
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Seedling propagation through 

establishment of of grafted fruit 

trees nursery 

Masige East 3,000,000 0 Complete 

Seedling propagation through 

establishment of grafted fruit 

tree nurseries for restoration of 

catchment areas 

Bombaba Borabu 1,000,000 0 Complete 

Seedling propagation through 

establishment of indigenous tree 

nurseries for restoration of 

catchment areas 

Boochi Borabu 2,000,000 0 Complete 

Seedling propagation through 

establishment of grafted fruit 

trees nurseries for agroforestry 

and restoration of catchment 

areas 

Boochi Borabu 1,000,000 0 Complete 

Seedling propagation through 

establishment of grafted fruit 

tree nurseries for agro forestry 

and restoration of catchment 

areas 

Riana 

 

1,000,000 0 Complete 

Seedling propagation through 

establishment of grafted fruit 

tree nurseries for agroforestry 

and restoration of catchment 

areas 

Sensi 1,000,000 0 Complete 

Promotion of roof catchment 

water harvesting and storage 
Bosoti sengera 1,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Nyacheki  1,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Majoge Bassi 2,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Monyerero  1,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Bogetenga   1,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Gesusu   3,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Kiamokama  2,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Masimba    3,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Nyamasibi   2,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Kiogoro  1,000,000 0 To commence 
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Promotion of roof catchment 

water harvesting and storage 
Bomariba  3,000,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Masige west, Boochi 

Borabu,Sensi, 

Marani, Keumbu 

2,820,000 0 To commence 

Promotion of roof catchment 

water harvesting and storage 
Bomariba, Boochi 

tendere, Bobaracho  

4,800,000 0 To commence 

4.10 Lands, Physical Planning, Housing and Urban Development 

In the period under review, several projects were initiated and implemented as presented below. 

The projects are at various levels of completion 

Table 4.10;Project implementation status in Lands, Physical Planning, and Urban 

Development in the third quarter of FY 2024/25. 

Project Name Ward/Location Project Cost Amount Paid Status 

URBAN ROADS     

Rehabilitation of Nduru Girls-

Riverbank resort rd 

Bogetenga 1,954,857 - Complete 

Rehabilitation of Kenyenya 

Catholic-Keberesi-Getare 

Bokimonge 2,803,308 2,800,000 Complete 

Gravelling of Mogonga market 

ring road 

Bombaba Borabu 2,751,000 2,751,000 Complete 

Keroka backstreet Ichuni 3,500,000 3,500,000 Complete 

Routine maintenance of roads 

within Nyangusu and Nyacheki 

town 

Nyacheki 2,100,000 - Complete 

Cabro works at Tabaka market  Tabaka   2,000,000 1,977,301 Complete 

Decommissioning of Nyambera Kisii Town 5,000,000 - Ongoing 

Purchase of Garbage Collection 

Tractors 

Headquarters 11,500,000 10,845,000 Complete 

Preparation of Kisii County Spatial 

plan 

Headquarters 50,000,000 29,000,000 Ongoing 

Civil works for residential houses Headquarters 5,000,000 - Complete 

Purchase of waste management 

tractor 

Headquarters 3,500,000 - Complete 

Preparation of County valuation 

roll 

Headquarters 7,500,000 - Complete 

Storm water drainage works Kisii Central 8,000,000 - Ongoing 
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Daraja mbili medical access road Kisii Central 2,300,000 - Complete 

Construction of Canopy at 

Nyambera 

Kisii Central 40,000,000 - Not started 

Civil works at Suneka Town Bomorenda 8,000,000 4,000,000 Complete 

Construction of footbridge at 

Egetacho 

Kisii Central 4,500,000 - Not started 

Development and 

operationalisation of County GIS 

Lab 

Headquarters 15,000,000 - Ongoing 

Survey of public land(Kisii 

municipality Block I, II, and III) 

Headquarters 3,000,000 - Complete 

Demarcation and survey of market 

plots and preparation of market 

layout plans 

All towns 11,000,000 4,465,650 

 

Ongoing 

Development of cadastral digital 

database kisii municipality leased 

parcels 

HQ 2,800,000 - Complete 

Continuous operating reference 

system setup for GIS collection 

HQ 6,194,143 - Ongoing 

Consultancy services for 

preparation of local physical 

planning and land use development 

plans for four (4) urban areas 

HQ 6,000,000 - Ongoing 

Bobaracho Market Land Bobaracho 6,000,000 - Procurement in 

process 

Gesoni And Bomeroga 

Streetlighting 

Bogeka 3,000,000 - Procurement in 

process 

Mogusi Streetlighting Bogeka 1,000,000 - Procurement in 

process 

Security Lights at Nyauno, 

Mokwerero,Omosege,Itibo 

,Mosisita Centers   

Bogiakumu 2,000,000 - Procurement in 

process 

Solar Lights Gesero-Igonga-

Mogumo-Nyamatutu Mkt And 

Nyamagundo Police 

Bomariba 3,000,000 - Procurement in 

process 

Extension Of Nyamisabo 

Streetlights To Rigena Market 

Ibeno 2,000,000 - Procurement in 

process 

Menyikwa to Nyaura primary 

Street Lights 

Kisii Central 1,000,000 - Procurement in 

process 
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Number Nne Market Streetlights 2 

Pcs 

Kiogoro 600,000 - Procurement in 

process 

Nyaguta Society Streetlights 2 Pcs Kiogoro 600,000 - Procurement in 

process 

Nyabiuto Stage Street Lights Kiogoro 600,000 - Procurement in 

process 

Kiogoro Market Street Lights Kiogoro 600,000 - Procurement in 

process 

Boronyi Market Street Lights Kiogoro 600,000 - Procurement in 

process 

Grass Root Streetlights Kiogoro 600,000 - Procurement in 

process 

Installation Of Lighing Masts At 

Ramasha Market, Masimba 

Market, Suguta Shopping Centre, 

Metembe/Ramasha Junction 

Masimba 1,000,000 - Procurement in 

process 

Streetlights At Embassy Nyakoe- 

Embassy Keore- Kioge 

Nyakoe 2,000,000 - Procurement in 

process 

Streetlights At Nyamataro-

Kanunda- Omote Bwa Abagaka 

Nyakoe 2,000,000 - Procurement in 

process 

Streetlights Across Nyatieko Ward Nyatieko 3,000,000 - Procurement in 

process 

Construction Of Market Lights At 

Iyabe,Ekerorano, Riana, 

Nyamira,Bogitaa,Misisita, Mwata, 

Bonyancha,Nyamage Sda 

Riana 2,000,000 - Procurement in 

process 

Streetlights From Sameta Junction 

To Mosiabano 

Sameta mokwerero 500,000 - Procurement in 

process 

Streetlighting At Tabaka Market Tabaka 3,000,000 - Procurement in 

process 

 

4.11 Kisii Municipality 

Kisii Municipality is a semi-autonomous entity comprising three sub-sectors: Administration and 

Finance Services; Municipal Services; and Municipal Planning. The table below indicates the 

project status in the third quarter. 

Table 4:11 Project implementation status for Kisii Municipality 

Project Name Ward/Location Project cost Amount paid status 

Upgrading Jogoo-Karlo-KHBIT Kisii Central 26,910,520 15,503,168 Ongoing 
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Road 

Base works and drainage work for 

Gusii Stadium external parking 

Kisii Central 437,312 - Complete 

Civil works at Bus Park stage Kisii Central 6,000,000 - Procurement in 

process 

Construction of Nyangena hospital 

Road 

Kisii Central 513,170 - Complete 

Refurbishment of Kisii 

Municipality Offices 

Kisii Central 2,900,000 - Complete 

Repair and maintenance of civil 

works at Kisii Municipality 

Kisii Central 756,721 - Complete 

Rehabilitation of Bosongo Botori 

Road 

Kisii Central 724,759 - Complete 

Rehabilitation of Fire station Road Kisii Central 830,000 - Complete 

Refurbishment and partitioning of 

Kisii Municipality offices 

Kisii Central 2,700,000 2,472,500 

 

Complete 

Fencing around Kisii Municipality 

Offices at Fire station Building 

Kisii Central 7,000,000 Nill Procurement in 

process 

Nyanchwa link road street lighting Kisii Central 4,968,806 Nill To commence 

Prisons- Deliverance Jogoo Kisii Central 1,615,000 Nill To commence 

Construction of guardian 

Nyakongo Makutano Bridge 

Kisii Central 15,000,000 Nill Ongoing 

Tree planting from Kisii Hotel –

Huduma center 

Kisii Central 2,000,000 Nill To commence 

Civil works for lower side of Kisii 

main bus park 

Kisii Central 4,000,000 Nill Procurement in 

process 

Renovation of fire station Kisii Central 3,643,712 Nill To commence 

 

4.12 Ogembo Municiplaity 

Ogembo Municipality is a semi-autonomous entity comprising three sub-sectors: Administration 

and Finance Services; Municipal Services; and Municipal Planning. The table below shows the 

project status in the third quarter 

Table 4.12: Project implementation status for Ogembo Municipality 

Project name Location Project cost Amount paid Remarks 

Carpeting of police-omosasa- Ogembo 4,000,000 Nill Ongoing 
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public works- posta ring road 

Rehabilitation of Omosasa Elsa 

Academy Road 

Ogembo 1,300,000 Nill Ongoing 

Rehabilitation of Ogembo PAG- 

Mogesa Road 

Ogembo 1,200,000 1,199,605 Complete 

Omosasa- Rianchaga-Obita Road Ogembo 2,400,000 1,946,915 

 

Complete 

Construction of bus bay on B3 Ogembo 3,000,000 - Complete 

Construction of Ogembo closed 

market 

Ogembo 21,000,000 - To commence 

Tendere Sec. - Mandera Rd 

(Gravelling) 

Ogembo 2,200,000 2,177,237 Complete 

Itare bridge-Riachogo Primary Ogembo 3,200,000 - Contract awarded 

Etora-Sameta market-

Rianyanchoka-Egosa 

Ogembo 3,200,000 - Contract awarded 

Maintenance of Police-Elsa-Fort 

Crest 

Ogembo 2,000,000 - Contract awarded 

Maintenance of Tangi-Rianchogu 

Road 

Ogembo 2,800,000 - Contract awarded 

Mosora-Nyansangio road Ogembo 3,200,000 - Contract awarded 

Maintenance of Ogembo Stage-

Court 

Ogembo 1,200,000 - Contract awarded 

Maintenance of Riverbank-

Riamokua-Kebore 

Ogembo 2,000,000 - Contract awarded 

Maintenance of Rikori 

Riasongera 

Ogembo 1,500,000 - Contract awarded 

Maintenance and Box culverts at 

Omoringamu 

Ogembo 2,700,000 - Contract awarded 

Rianyamweya Kebege road Ogembo 3,200,000 - Contract awarded 
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CHAPTER FIVE 

5.0 Challenges and Recommendations 

5.1 Challenges 

The challenges experienced in the previous FYs continue to re-occur, mostly occasioned by 

infrequent cash flows and procurement challenges. They include: 

i. Non-responsive tenders, leading to the need for re-advertisement and delays in 

implementation. 

ii. Un-met revenue targets  

iii. Delayed procurement processes. 

iv. Inadequate technical and financial capacity by some contractors to undertake projects 

resulting to non-completion of most projects.  

5.2 Recommendations. 
There is need; 

i. To speed up the tendering process to reduce the number of projects carried forward to 

subsequent financial years. 

ii. To enhance own source revenue collection to finance projects in the county. 

iii. To renew the valuation roll 

iv. To ensure services by other departments incidental to revenue collection are rendered 

v. To ensure continuous automation of the revenue system. 

vi. For the department to pursue PPP arrangements to enhance resource mobilization and 

project implementation, especially on major infrastructure development like Level IV 

development. 

vii. To start procurement and project quantification early to avoid delays in project 

implementation. 

viii. To upscale capacity building of the County staff to sharpen their skill for monitoring and 

evaluation as well as facilitating monitoring and coordination of programmes in the 

County. 

ix. To complete stalled and ongoing works from previous financial years before initiating 

new ones to avoid pending bills and sunk costs.  


