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FOREWORD 

The budget implementation and review report is prepared in accordance with Section 

166 of the Public Finance Management Act 2012, which provides for the preparation of 

budget implementation reports with specifications on both financial and non-financial 

information. The report is based on data from the approved county revised budget for 

FY 2025/2026 and financial and non-financial performance reports for the first half of 

the year. 

The report examines budget implementation by the County Government of Kisii, 

presenting the budget performance analysis of the approved budgets, Own Source 

Revenue, exchequer issues, expenditure by major economic classifications of Personnel 

Emoluments, Operations and Maintenance, and Development Expenditure, and 

absorption of funds against the approved budget. It provides the project 

Implementation status for the projects to be implemented across the departments. It 

further indicates the issues recognized that hampered effective budget implementation 

during the period and makes appropriate recommendations to address them. Reporting 

is done on key targets and indicators from the approved budget.   

Information on the absorption of funds across the departments is critical in making 

decisions on budget implementation and reporting. It also informs stakeholders and the 

public in general about the County’s performance in spending the appropriated funds. 

The emphasis continues to be on completing ongoing projects and paying pending bills. 

Public participation remains critical in project implementation to ensure accountability 

and sustainability.    

RICHARD ATANDI, 

COUNTY EXECUTIVE COMMITTEE MEMBER,  

FINANCE, ECONOMIC PLANNING AND ICT SERVICES. 
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EXECUTIVE SUMMARY 

This report has been prepared in fulfillment of Article 228(6) of the Constitution of 

Kenya, 2010 and Section 166 of the Public Finance Management Act, 2012. It provides 

an overview of the status of budget implementation by the County Government during 

the first half of the Financial Year 2025/26. The report analyses revenue and expenditure 

performance against the approved annual budget and is based on both financial and 

non-financial reports submitted to the County Treasury. 

The County’s approved revised budget for FY 2025/26 amounts to KShs. 20.04 billion, 

comprising KShs. 8.8 billion for development programmes and KShs. 11.23 billion for 

recurrent programmes. This represents a 7 per cent increase compared to the original 

approved budget for the previous financial year, which stood at KShs. 18.58 billion, 

made up of KShs. 7.196 billion for development and KShs. 11.38 billion for recurrent 

expenditure. To finance the FY 2025/26 budget, the County expects to receive KShs. 9.8 

billion as equitable share from nationally raised revenue, KShs. 1.6 billion in conditional 

grants, KShs. 1.467 billion from own-source revenue, KShs. 400 million from the Facility 

Improvement Fund (FIF), KShs. 1.35 billion from other revenue sources, and KShs. 5.41 

billion as cash balance brought forward from FY 2024/25. 

During the first half of the financial year, the County targeted to collect KShs. 275 

million from own-source revenue (OSR) but realized only KShs. 159 million, 

representing 58 per cent of the half-year target. This performance, however, shows an 

improvement compared to the KShs. 144 million collected during the same period in FY 

2024/25. In the reporting period, the County spent KShs. 4.3 billion on recurrent 

programmes and KShs. 817 million on development programmes. This represents 25.53 

per cent of the total approved revised budget. Recurrent expenditure accounted for 

38.28 per cent of the annual recurrent budget, while development expenditure reflected 

an absorption rate of only 9 per cent of the annual development budget. 

The report identified several challenges that affected effective budget implementation 

during the period, notably the under-performance in own-source revenue collection 

and the low absorption of the development budget. To address these challenges, the 

County Treasury should strengthen and implement measures to improve own-source 

revenue collection in order to ensure sustainable financing of the County budget. 

Continuous monitoring of revenue performance is also necessary to enable timely 

corrective actions during the budget implementation process. In addition, to improve 

the low absorption of development funds, the County Government should enhance its 

capacity to plan, procure, and implement development projects in compliance with 

Section 107(2)(b) of the Public Finance Management Act, 2012, which requires that 

public funds be used in a prudent and responsible manner. 
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ABBREVIATIONS AND ACRONYMS 
 

CBIRR                        County Budget Implementation Review Report 

ATC   Agriculture Training Centre 

BQs   Bills of Quantities 

CEC   County Executive Committee 

CECM   County Executive Committee Member 

CRF   County Revenue Fund 

ECDE   Early Child Development Education 

FLLoCA   Finance for Locally-Led Climate Action Program 

FLLOCA  Finance for Locally Led Climate Action 

FY   Financial Year 

KShs   Kenya Shillings 

NAVCDP  National Agricture Value Chain Development Project 

ORS   Own Revenue Sources 

PFM   Public Finance Management 
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CHAPTER ONE 

INTRODUCTION 

1.1 Overview 

The County Budget Implementation Review Report (CBIR) for the Second Quarter of 

FY 2025/2026 provides a comprehensive analysis of the Kisii County Government’s 

financial and non-financial performance for the period between October 1st and 

December 31st, 2025. This report is a critical tool for social accountability, offering a 

transparent look at how public resources are being utilized to achieve the development 

agenda set out in the County Integrated Development Plan (CIDP III 2023-2027) and the 

Annual Development Plan (ADP) 2025. 

1.2 Legal Basis for the Report 

The preparation and submission of this report are anchored in the following legal 

provisions: 

 The Constitution of Kenya, 2010: Article 201 sets out the principles of public 

finance, requiring openness, accountability, and the promotion of an equitable 

society. 

 Public Finance Management (PFM) Act, 2012, Section 166: This section 

mandates the County Treasury to prepare and submit a budget implementation 

report to the County Assembly and the Controller of Budget no later than one 

month after the end of each quarter. 

 PFM Regulations, 2015: These provide the specific format and timelines for 

reporting both financial and non-financial performance indicators. 

1.3 Purpose of the Second Quarter CBIR 

The primary objective of this report is to track the progress of budget execution mid-

way through the financial year. Specifically, it aims to: 

1. Assess Revenue Performance: Evaluate the efficiency of Own Source Revenue 

(OSR) collection and the timeliness of Exchequer releases. 

2. Monitor Expenditure: Analyze the absorption rates of Personnel Emoluments 

(PE), Operations & Maintenance (O&M), and Development expenditure across 

all departments. 
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3. Track Project Implementation: Provide a status update on the physical progress 

of flagship projects, particularly in the Health (Mother and Child Hospital), 

Agriculture, and Infrastructure sectors. 

4. Identify Bottlenecks: Highlight challenges such as procurement delays, cash 

flow constraints, or technical gaps that hindered performance during the quarter. 

5. Informed Decision Making: Provide recommendations to the County Executive 

and the County Assembly for potential budget re-allocations during the 

Supplementary Budget process. 

1.4 Methodology 

The data presented in this report was consolidated using a multi-pronged approach: 

 IFMIS Reports: Financial data on expenditures and exchequer issues were 

extracted from the Integrated Financial Management Information System 

(IFMIS). 

 Departmental Submissions: Non-financial data and project status updates were 

provided by the respective Accounting Officers of the ten (10) County 

Departments and the Kisii Municipality. 

 Revenue Records: Data on Own Source Revenue was sourced from the County’s 

digitized revenue management system (KisiiPay). 

 M&E Field Visits: Findings from physical verification of projects conducted by 

the County Monitoring and Evaluation unit. 
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CHAPTER TWO 

REVENUE PERFORMANCE 

2.0 Overview of FY 2025/26 

The County’s approved supplementary budget for FY 2025/26 is KShs. 20.0 billion, 

comprising KShs. 8.8 billion for recurrent expenditure and KShs. 11.23 billion for 

development programmes. 

To finance this budget, the County expects to receive KShs. 9.8 billion as the equitable 

share of nationally raised revenue, KShs. 1.6 billion as conditional allocations, KShs. 

1.467 billion from own-source revenue, KShs. 400 million from the Facility 

Improvement Fund (FIF), KShs. 1.35 billion from other revenue sources, and a cash 

balance brought forward of KShs. 5.41 billion from FY 2024/25. 

2.1 Revenue Performance 

During the first half of the financial year 2025/26, the County received KShs. 4.0 billion 

as equitable share from nationally raised revenue and had a cash balance of KShs. 3.04 

billion brought forward from FY 2024/25. In addition, the County raised KShs. 155 

million from own-source revenue (OSR), KShs. 102.9 million from the Facility 

Improvement Fund (FIF), and KShs. 420 million from other revenue sources. 

Consequently, the total funds available for budget implementation during the period 

amounted to KShs. 7.8 billion, as summarized in Table 1.1 below. 

Table 2. 1: Revenues Perfornamance for 2025/26 

N

o 
Revenue Stream 

Annual Targeted 

Revenue (KShs.) 

Actual Revenue 

(KShs.) 
Variance (KShs.) 

Absorption 

Rate 

    B C D=B-C   

A Unspent Balance from FY 2024/25 5,411,180,616 3,049,448,859.75 2,361,731,756.25 56% 

B 
Equitable Share of Revenue 

Raised Nationally 

9,819,721,768 4,075,184,535.00 5,744,537,233.00 42% 

  Sub-Total 15,230,902,384       7,124,633,395        8,106,268,989    

C Additional Allocations (Including Grants) 

1 
Aquaculture Business Development 

Programme 

15,547,000 - 15,547,000 0% 

 
DANIDA 8,856,000 - 8,856,000 0% 

4 Industrial Park 250,000,000 - 250,000,000 0% 

5 KDSP I 37,500,000 - 37,500,000 0% 

6 KDSP II 352,000,000 - 352,000,000 0% 

7 
 Community Health Promoters 

(CHPs)  

88,200,000 - 88,200,000 0% 
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Kenya Urban Support Programme 

(KUSP) Urban Institution Grant 

35,000,000 - 35,000,000 0% 

10  Allocation for Mineral Royalties  682,562 - 682,562 0% 

11 

 National Agricultural Value Chain 

Development Project (NAVCDP)-

World Bank Credit   

231,250,000 - 231,250,000 0% 

15  Urban Development Grant (UDG)  90,993,018 - 90,993,018 0% 

16 
 Road maintenance Levy Fund 

(RMLF)  

403,033,155 - 403,033,155 0% 

17 

 Allocations for 0.5% of the 

Housing Levy Fund to the County 

Rural and Urban Affordable 

Housing Committees  

1,987,622  1,987,622 0% 

18 
 Outstanding basic salaries for 

Health workers  

72,428,277 - 72,428,277 0% 

19 
 Primary Health Care in Devolved 

Context (PHDC)  

12,546,000 - 12,546,000 0% 

  Sub-Total 1,600,023,634 - 1,600,023,634 0% 

D Own Sources of Revenue 

1  1-2101 Property rates  230,000,000.00 10,121,003.00 219,878,997.00 4% 

2 
 1-2201 Business Permits Current 

Year  

300,000,000.00 7,819,792.00 292,180,208.00 3% 

3 
 1-2311 Fruits & Vegetables / 

Agricultural Produce Cess  

55,000,000.00 5,707,145.00 49,292,855.00 10% 

4  1-3105 Miscellenous income  10,000,000.00 - 10,000,000.00 0% 

5 
 1-3501 County Premises Monthly 

Rent   

65,000,000.00 4,608,870.00 60,391,130.00 7% 

6  1-5101 Market Entrance / Gate Fee  100,000,000.00 18,761,830.00 81,238,170.00 19% 

7  1-5102 Market Plots Rent  45,000,000.00 - 45,000,000.00 0% 

8 
 1-5201 Enclosed Bus Park 

Fee(Matatu monthly stickers)  

86,000,000.00 38,036,520.00 47,963,480.00 44% 

9 Motorcycle parking stickers  60,000,000.00 7,324,200.00 52,675,800.00 12% 

10  1-5221 Street Parking Fee  86,000,000.00 17,757,733.00 68,242,267.00 21% 

11  1-6301 Social Hall Hire  10,000,000.00 15,200.00 9,984,800.00 0% 

12  1-6311 Stadium Hire  40,000,000.00 203,201.00 39,796,799.00 1% 

13  1-8401 Slaughter House Fee  5,000,000.00 908,000.00 4,092,000.00 18% 

14 
 1-9112 Buildings Plan Approval 

Fee  

110,000,000.00 25,109,429.19 84,890,570.81 23% 

15 
 1-9132 Sign Boards & 

Advertisement Fee  

95,000,000.00 6,208,530.00 88,791,470.00 7% 

16  1-9201 Fire-Compliance Fee  20,000,000.00 1,914,400.00 18,085,600.00 10% 

17  Administrative fees and charges  19,000,000.00 6,179,855.81 12,820,144.19 33% 
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18  Disposal of Assets  12,000,000.00 - 12,000,000.00 0% 

19  Environmental fees and charges  50,000,000.00 3,805,501.00 46,194,499.00 8% 

20  Weights and measures  16,000,000.00 573,340.00 15,426,660.00 4% 

21  Sale of fingerlings  11,000,000.00 201,450.00 10,798,550.00 2% 

22 
 Revenue from Kisii Agricultural 

Training Centre  

42,000,000.00 - 42,000,000.00 0% 

   Sub-Total  1,467,000,000.00 155,256,000.00 1,311,744,000.00 11% 

E Facility Improvement Fund (FIF) 

1 Revenue from FIF 400,000,000.00 102,904,309.80 297,095,690.20 26% 

  Sub-Total 400,000,000.00 102,904,309.80 297,095,690.20 26% 

F Other Revenues 

  Revenue from KTHR  1,300,000,000.00 418,607,510.00 881,392,490.00 32% 

  Liquor licensing 50,000,000.00 1,746,003.00 48,253,997.00 3% 

  Sub-Total 1,350,000,000.00 420,353,513.00 929,646,487.00 31% 

Total   20,047,926,018.00   7,803,147,217.55  
  

12,244,778,800.45  39% 

 

2.2 Own Revenue Source (OSR)/Local revenue 

Own Source Revenue (OSR) refers to income generated internally by the County 

through local revenue streams such as Single Business Permits, environmental fees, 

parking fees, matatu stickers, among others. This revenue is critical in enhancing the 

County’s financial autonomy and in supporting service delivery without over-reliance 

on national government transfers. 

Its Local revenue constitutes 16 percent of the County’s revised budgeted revenue for 

FY 2025/26. During the first half of the financial year, the County targeted to collect 

KShs. 275 million from OSR; however, it realized only KShs. 159 million, representing 

58 percent of the half-year target. 

It is important to note that the first half of the financial year is a low-collection period 

for some major revenue streams such as Single Business Permits, environmental 

permits, and advertising, which are closely linked. These revenue streams normally 

peak during the third quarter. Accordingly, revenue targets are staggered to reflect this 

seasonal pattern in the revenue cycle. 

The Table 2.2  summarizes the revenue performance for the half year, based on the 

financial year 2025/26 dashboard. 
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table 2. 2: Half-Year Revenue Performance FY 2025/26 as per the dashboard 

Jul-Dec Revenue Flow Analysis 

Revenue Performance as per the Dashboard by FY 

  FY2023/24   FY2024/25   FY2025/26  

July         23,509,143.50          23,703,181.00          27,655,987.81  

August         24,602,168.00          26,271,522.00          26,405,837.00  

September         25,258,333.50          23,650,742.00          27,009,686.00  

October         30,469,519.56          25,722,521.00          28,911,562.00  

November         27,269,445.00          22,537,852.00          25,355,559.00  

December         16,803,673.00          22,901,647.00          24,022,615.00  

    147,912,282.56    144,787,465.00     159,361,246.81  

 

Further, Table 2.3 provides an overview of the revenue swiped to the County Revenue 

Fund (CRF) during the half year of the FY 2025/26.           

Table 2. 3: Revenue swiped to the County Revenue Fund (CRF) 

Revenue Swiped to CRF by FY 

  FY2023/24   FY2024/25   FY2025/26  

July         19,094,361.00            4,880,000.00                          -    

August         27,208,953.00          25,700,000.00          32,169,000.00  

September         29,547,269.00          37,279,000.00          44,769,000.00  

October         26,533,654.00            7,400,000.00          22,910,000.00  

November         28,171,157.00          32,000,000.00          12,528,000.00  

December         12,400,684.00          37,600,000.00          42,880,000.00  

    142,956,078.00    144,859,000.00     155,256,000.00  

 

There was a slight increase in the own source revenue as compared to the previous 

financial year that is 144 M raised in the FY 2024/25 indicating a 9% increase. This is 

illustrated in Figure 2.1. 
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Figure 2. 1: FY 2025/26 Half-Year collection Comparison with the previous financial years 

 

Table 2.4 compares revenue collections for the first two quarters (Q1 and Q2) across 

three financial years: FY 2023/24, FY 2024/25, and FY 2025/26. In FY 2023/24, total 

revenue for the two quarters amounted to 147,912,282.6, with Q2 performing slightly 

better than Q1. In FY 2024/25, total collections declined marginally to 144,787,465.00, 

indicating a slight drop in performance compared to the previous year. However, in FY 

2025/26, revenue improved significantly, reaching a total of 159,361,246.8, with both Q1 

and Q2 showing higher collections than in the previous two years. Overall, the table 

indicates an upward trend in revenue performance in FY 2025/26 after a slight decline 

in FY 2024/25. This is also illustrated in Figures 2.2 and 2.3. 

Table 2. 4: Comparison between quarters in the same period of the previous years 

 

FY 2023/24  FY 2024/25  FY 2025/26 

Quarter 1 

73,369,645.00 73,625,445.00 81,071,510.81 

 

Quarter2 

74,542,637.56 71,162,020.00 78,289,736.00 

 

TOTAL 147,912,282.6 144,787,465.00 159,361,246.8 
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Figure 2. 2: Comparison between quarters in the same period of the previous years  

 

Figure1. 1: Comparison between months in the same period of the preceding years 
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2.2.1 Revenue Stream Collection 

In the financial year 2025/26, Kisii County continued to implement strategic measures 

aimed at enhancing revenue collection from its diverse local revenue streams. These 

streams, which form a critical component of the County’s fiscal framework, provide 

essential funding for service delivery and development initiatives. The County 

prioritized the modernization and automation of its revenue collection systems, 

strengthened enforcement of the Finance Bill, and promoted compliance among 

businesses and traders. These measures not only improved efficiency and transparency 

but also contributed to a notable growth in collections compared to previous years. This 

section presents a detailed overview of the County’s performance in own source 

revenue per stream during the reporting. This performance has been highlighted in 

Table 2.5. 

Table 2. 5: Monthly Revenue Performance  

Revenue Stream Jul Aug Sep Oct Nov Dec Total 

Advertisement 1,049,505 1,093,200 1,597,225 1,142,100 857,100 769,100 6,508,230 

Betting & Gaming 37,500 15,000 16,000 
                     

-    

                      

-    

                       

-    
68,500 

Cess 613,120 759,911 1,280,043 1,127,657 987,761 938,353 5,706,845 

Clamping 78,301 134,400 153,300 135,000 56,800 64,600 622,401 

Distribution Permit 554,000 418,000 282,001 405,000 223,500 63,000 1,945,501 

Environment 883,400 761,900 494,601 253,400 546,500 568,200 3,508,001 

Fiber Optics Cables 
                       

-    

                     

-    
32,500 3,500 

                      

-    
36,000 72,000 

Fire Inspection 664,500 516,500 346,900 250,500 112,000 26,000 1,916,400 

Fisheries 26,200 23,100 25,900 16,350 102,350 7,550 201,450 

Hire Services 2,200 5,000 
                              

-    

                             

-    

                              

-    
8,000 15,200 

Hire Stadium 36,000 53,201 33,000 21,000 
                              

-    
60,000 203,201 

Impounding 117,700 162,200 73,150 162,800 188,250 64,000 768,100 

Land Rates 801,656 1,220,329 1,661,200 2,325,998 2,978,789 1,614,624 10,602,596 

Livestock Market 159,280 130,770 133,810 139,580 139,460 142,200 845,100 

Market Gate Fees 3,306,620 2,671,760 3,248,730 3,214,310 2,764,680 2,710,630 17,916,730 

Motorbike Stickers 1,153,600 1,056,000 1,392,500 1,467,700 1,111,000 1,145,600 7,326,400 

Parking 2,910,905 2,811,956 2,884,700 2,883,751 2,494,120 3,079,501 17,064,933 

Payroll 

Commissions 

                              

-    

                              

-    
423,100 3,218,196 

                              

-    
803,508 4,444,804 

Penalties 78,524 20,851 24,005 48,800 51,350 52,520 276,050 

Physical Planning 5,502,810 5,454,397 4,366,180 4,142,219 5,333,049 3,855,629 28,654,284 

Rent Management 704,400 735,200 888,600 629,320 559,350 1,092,000 4,608,870 
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Reserved Parking 428,000 98,000 115,000 28,000 24,000 
                               

-    
693,000 

Sacco Management 6,106,217 6,480,001 6,247,301 6,347,801 6,333,800 6,516,400 38,031,520 

Single Business 

Permit 
2,209,950 1,495,041 1,080,100 738,200 265,800 90,700 5,879,791 

Slaughter House 143,800 150,700 139,400 138,700 140,900 194,500 908,000 

Weights & 

Measures 
87,800 138,420 70,440 71,680 85,000 120,000 573,340 

 TOTALS 27,655,988 26,405,837 27,009,686 28,911,562 25,355,559 24,022,615 159,361,247 

 

2.2.1.1 Revenue stream collection comparisons by financial years 

In the financial year 2025/26, Kisii County recorded notable growth in its own source 

revenue compared to previous financial years. An analysis of revenue streams shows 

that most of them registered significant improvement, reflecting the positive impact of 

the County’s revenue enhancement strategies.  

Key drivers of this growth included the automation of revenue collection systems, 

effective enforcement of the Finance Bill, and increased compliance among traders. 

These measures improved efficiency, reduced leakages, and expanded the revenue 

base, resulting in stronger collections across multiple streams. This comparison 

highlights the upward trend in performance and demonstrates the County’s progress in 

strengthening its fiscal capacity. Table 2.6 compares revenue stream collection with the 

prior fiscal years 

Table 2. 6: Revenue stream collection comparisons by financial years 

Revenue Stream FY2023/2024 FY2024/2025 FY2025/2026 

Advertisement             5,698,620.00            6,560,113.00           6,508,230.00  

Betting & Gaming                            -                  48,500.00                68,500.00  

Cess             4,908,439.50            4,277,195.00           5,706,845.00  

Clamping                350,000.00               652,000.00              622,400.81  

Conservancy Fees                            -                  50,410.00                          -    

Distribution Permit                            -                 603,000.00           1,945,501.00  

Environment             2,779,400.00            3,821,129.00           3,508,001.00  

Fiber Optics Cables                            -                            -                  72,000.00  

Fire Inspection                            -              2,133,001.00           1,916,400.00  

Fisheries                307,478.00               258,865.00              201,450.00  

Hire of County Halls                 53,000.00                11,000.00                          -    

Hire Services                            -                    2,000.00                15,200.00  

Hire Stadium                 14,000.00               432,735.00              203,201.00  

Impounding             1,346,700.00            1,930,797.00              768,100.00  

Land Rates             9,864,254.00            6,641,777.00          10,602,595.00  

Library Fees                181,360.00                24,637.00                          -    
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Revenue Stream FY2023/2024 FY2024/2025 FY2025/2026 

Liquor Permits                            -                            -                         1.00  

Livestock Market                            -                 709,130.00              845,100.00  

Market Gate Fees            22,148,100.00          18,706,860.00          17,916,730.00  

Motorbike Stickers            10,826,872.00            2,679,100.00           7,326,400.00  

Parking            16,906,570.00          19,140,863.00          17,064,933.00  

Payroll Commissions                            -                  25,700.00           4,444,804.00  

Penalties                            -                 789,534.00              276,050.00  

Physical Planning            29,502,679.06          25,342,396.00          28,654,284.00  

Public Health                            -                 189,246.00                          -    

Rent Management             3,248,550.00            4,289,150.00           4,608,870.00  

Reserved Parking                439,000.00                          -                693,000.00  

Sacco Management            23,266,400.00          32,487,695.00          38,031,520.00  

Single Business Permit            14,680,830.00          11,175,862.00           5,879,791.00  

SlaughterHouse                319,950.00               876,750.00              908,000.00  

Weights & Measures             1,070,080.00               928,020.00              573,340.00  

TOTALS       147,912,282.56     144,787,465.00    159,361,246.81  

 

2.2.2 Revenue Collection per Sub-County vs. the previous financial year 

In the first half of the FY 2025/26, the County recorded total own-source revenue of 

KShs. 159,361,246.81 reflecting growth from KShs. 144,787,465 in FY 2024/25 and KShs. 

147,912,282.56 in FY 2023/24. South Mugirango emerged as the highest contributor with 

KShs. 11,591,377.00 while Bomachoge Chache posted the lowest collection at KShs. 

2,067,986.00.  

Notably, most sub-counties registered significant improvement in their collections 

compared to the previous years, driven by enhanced enforcement, automation of 

revenue systems, and improved compliance among traders. However, despite being a 

key revenue hub, Kisii Municipality did not achieve its optimum collection potential 

during the period under review. This analysis compares the revenue performance of 

each sub-county against revenue raised during the same period in the previous years 

(Table 2.7). 
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Table 2. 7: Revenue collection per Sub County against revenue raised during the same period the previous years 

Sub-County FY2023/24 FY2024/25 FY2025/26 

A B  C 

Bomachoge Borabu  7,765,210.00   6,196,411.00   5,676,227.00  

Bomachoge Chache  6,503,260.00   2,272,980.00   2,067,986.00  

Bobasi Borabu  8,741,575.00   8,094,535.00   4,679,603.00  

Bobasi Chache  -     -     3,566,551.00  

Bonchari  7,622,020.00   6,234,557.00   6,383,663.00  

Kitutu Chache North  3,530,789.00   6,236,847.00   5,447,256.00  

Kitutu Chache South  9,150,261.50   5,931,439.00   6,575,046.00  

Keroka Town  3,352,951.00   3,818,859.00   4,512,349.00  

Municipality- Kisii  72,118,803.00   79,810,723.00   92,574,827.81  

Municipality- Ogembo  -     3,768,706.00   4,797,274.00  

Nyaribari Chache  10,711,689.06   8,785,405.00   7,196,017.00  

Nyaribari Masaba  7,670,839.00   3,325,210.00   4,293,070.00  

South Mugirango  10,744,885.00   10,311,793.00   11,591,377.00  

TOTAL  147,912,282.56   144,787,465.00   159,361,246.81  

 

2.2.3 Sub-County revenue collection performance and variance analysis 

In terms of performance ranking, South Mugirango emerged as the best-performing 

sub-county, achieving 70.61% of its target, followed by Kitutu Chache South (65.60%) 

and Bonchari (63.19%). On the other hand, Nyaribari Chache recorded the lowest 

performance at 44.02%, followed by Nyaribari Masaba (48.32%) and Kitutu Chache 

North (50.71%), indicating significant revenue gaps in these areas. 

Overall, the analysis highlights a general underperformance across all sub-counties, 

pointing to the need for strengthened revenue mobilization strategies, improved 

compliance, and targeted interventions in consistently low-performing sub-counties to 

enhance revenue realization in the subsequent quarters. 

Table 2.8 presents a comparative analysis of revenue performance by sub-county for the 

period July to December (FY 2025/26). It shows the actual revenue collected, the target 

revenue, the resulting variance, the percentage achievement, and the rank of each sub-

county based on performance. The variance column indicates the difference between 

actual collections and targets. All sub-counties recorded negative variances, implying 

that none achieved their set targets during the period under review. The overall county 

performance stood at 58% of the target, with a total collection of KSh 159.36 million 
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against a target of KSh 275 million, resulting in an overall shortfall of KSh 115.64 

million. 

 

 Table 2. 8: Revenue collection by sub-counties and variance analysis 

 Jul-Dec Jul-Dec Target Variance %Age Rank 

Sub-County C D E=C-D F=(C/D)%   

Bomachoge Borabu        5,676,227.00            9,996,861.42      (4,320,634.42) 56.78% 8 

Bomachoge Chache        2,067,986.00            3,632,411.83      (1,564,425.83) 56.93% 7 

Bobasi Borabu        4,679,603.00            7,505,306.86      (2,825,703.86) 62.35% 4 

Bobasi Chache        3,566,551.00            6,500,000.00      (2,933,449.00) 54.87% 9 

Bonchari       6,383,663.00           10,102,892.74      (3,719,229.74) 63.19% 3 

Kitutu Chache North        5,447,256.00           10,742,412.22      (5,295,156.22) 50.71% 11 

Kitutu Chache South        6,575,046.00           10,023,284.96      (3,448,238.96) 65.60% 2 

Keroka Town       4,512,349.00            8,645,032.94      (4,132,683.94) 52.20% 10 

Municipality- Kisii     92,574,827.81         158,253,468.47    (65,678,640.66) 58.50% 6 

Municipality- Ogembo        4,797,274.00            7,951,285.20      (3,154,011.20) 60.33% 5 

Nyaribari Chache        7,196,017.00           16,346,441.81      (9,150,424.81) 44.02% 13 

Nyaribari Masaba        4,293,070.00            8,885,204.63      (4,592,134.63) 48.32% 12 

South Mugirango     11,591,377.00           16,415,396.90       (4,824,019.90) 70.61% 1 

Total   159,361,246.81     275,000,000.00   (115,638,753.19) 58%   

 

The cluster variance analysis is shown in Table 2.9. 

Table 2. 9: Cluster variance analysis 

 

Half-Year 

Collection Jul-Sept Target Quarterly Variance % age 

Kisii Municipality   92,574,827.81       158,253,468.47            (65,678,640.66) 58.50% 

Ogembo Municipality       4,797,274.00           7,951,285.20              (3,154,011.20) 60.33% 

Sub-Counties 61,989,145  108,795,246.33 (46,806,101.33) 56.98% 

Grand total   159,361,246.81     275,000,000.00      (115,638,753.19) 58% 
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Figure 2. 3: Sub-counties Revenue vs Target by FY 

 

Figure 2. 4: Municipalities Vs Sub counties 
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2.2.4: Revenue streams collection per sub-county 
 

This section presents an overview of revenue streams collected across the various sub-

counties. It highlights the key sources of own-source revenue, including fees, charges, 

licenses, and other local collections, and shows how each sub-county contributes to the 

county’s overall revenue performance. The analysis enables comparison of collection 

levels, identification of high-performing and under-performing sub-counties, and 

provides a basis for improving revenue administration, compliance, and service 

delivery at the local level. Revenue streams collection per sub-county has been 

highlighted in Table 2.10.
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Table 2. 10: Revenue streams collection per sub-county  

Revenue 

Stream 

Bomachog

e Borabu 

Bomacho

ge 

Chache 

Bobasi 

Borabu 

Bobasi 

Chache 
Bonchari 

Kitutu 

Chache 

North 

Kitutu 

Chache 

South 

Keroka 

Town 

Municipal

ity- Kisii 

Municipality- 

Ogembo 

Nyaribari 

Chache 

Nyaribari 

Masaba 

South 

Mugirango 
Total 

Advertisement 156,800 32,500 131,300 49,200 256,100 41,900 167,900 236,800 4,993,325 155,005 183,300 32,000 72,100 6,508,230 

Betting & 

Gaming 

                      

-    

                    

-    

                      

-    

                       

-    

                     

-    

                     

-    

                    

-    

                     

-    
68,500                       -    

                    

-    

                      

-    

                     

-    
68,500 

Cess 185,800 31,020 205,200 17,600 66,000 519,900 43,150 103,600 243,729 61,150 595,380 357,310 3,277,006 5,706,845 

Clamping 
                      

-    

                    

-    
1,000 

                       

-    

                     

-    
500 

                    

-    

                     

-    
613,801                       -    7,100 

                      

-    

                     

-    
622,401 

Distribution 

Permit 
12,000 21,000 54,000 24,000 36,000 57,000 33,000 516,000 839,001 36,500 173,000 84,000 60,000 1,945,501 

Environment 129,500 10,700 74,501 76,000 92,000 33,500 102,100 50,000 1,707,800 267,500 610,700 158,500 195,200 3,508,001 

Fiber  Optics 

Cables 

                      

-    

                    

-    

                      

-    
16,500 

                     

-    

                     

-    

                    

-    

                     

-    
55,500                       -    

                    

-    

                      

-    

                     

-    
72,000 

Fire Inspection 91,000 34,500 66,500 50,500 68,000 60,500 50,000 284,500 901,900 69,000 110,500 72,500 57,000 1,916,400 

Fisheries 
                      

-    

                    

-    

                      

-    

                       

-    

                     

-    

                     

-    

                    

-    

                     

-    
201,450                       -    

                    

-    

                      

-    

                     

-    
201,450 

Hire Services 13,000 
                    

-    

                      

-    

                       

-    

                     

-    

                     

-    

                    

-    

                     

-    
2,200                       -    

                    

-    

                      

-    

                     

-    
15,200 

Hire Stadium 20,700 
                    

-    
15,001 20,000 

                     

-    

                     

-    

                    

-    

                     

-    
105,000                       -    

                    

-    

                      

-    
42,500 203,201 

Impounding 29,000 3,400 6,000 3,000 
                     

-    
7,200 13,300 26,000 477,750 1,000 124,000 17,000 60,450 768,100 

Land Rates 251,333 244,800 303,601 825,664 810,800 492,095 334,200 37,000 5,562,355 450,553 161,750 356,100 772,345 10,602,596 

Livestock 

Market 
180,520 129,520 54,800 120,400 20,320 400 28,150 

                     

-    
56,900 400 5,300 1,000 247,390 845,100 

Market Gate 

Fees 
1,542,030 38,580 855,650 435,640 494,440 422,540 2,122,770 290,600 8,257,300 582,980 735,670 199,790 1,938,740 17,916,730 

Motorbike 

Stickers 
262,000 449,800 305,200 390,300 717,300 312,300 303,000 10,400 2,182,700 552,200 389,100 231,300 1,220,800 7,326,400 

Parking 499,100 151,800 464,005 300,650 540,250 304,550 522,100 858,072 11,324,456 184,050 744,350 555,800 615,750 17,064,933 

Payroll 

Commission 

                      

-    

                    

-    

                      

-    

                       

-    

                     

-    

                     

-    

                    

-    

                     

-    
4,444,804                       -    

                    

-    

                      

-    

                     

-    
4,444,804 

Penalties 1,500 300 10,350 10,000 1,500 9 26,320 184,500 35,932 3,930 1,500 
                      

-    
209 276,050 

Physical 

Planning 
1,753,644 427,466 1,576,394 893,497 1,779,878 1,293,471 1,622,656 504,039 12,279,909         1,970,20 2,280,667 1,043,570 1,228,887 28,654,284 
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Rent 

Management 
16,000 

                    

-    

                      

-    

                       

-    
3,450 

                     

-    

                    

-    

                     

-    
4,589,420                       -    

                    

-    

                      

-    

                     

-    
4,608,870 

Reserved 

Parking 

                      

-    

                    

-    

                      

-    

                       

-    

                     

-    

                     

-    

                    

-    

                     

-    
693,000                       -    

                    

-    

                      

-    

                     

-    
693,000 

Sacco 

Management 
167,500 307,500 367,501 198,000 1,149,425 1,732,800 1,002,300 1,076,038 28,587,256 110,000 740,500 980,200 1,612,500 38,031,520 

Single Business 

Permit 
364,800 185,100 188,600 135,600 348,200 168,591 204,100 334,800 2,918,100 304,200 333,200 204,000 190,500 5,879,791 

SlaughterHouse 
                      

-    

                    

-    

                      

-    

                       

-    

                     

-    

                     

-    

                    

-    

                     

-    
859,400 48,600 

                    

-    

                      

-    

                     

-    
908,000 

Weights & 

Measures 

                      

-    

                    

-    

                      

-    

                       

-    

                     

-    

                     

-    

                    

-    

                     

-    
573,340                       -    

                    

-    

                      

-    

                     

-    
573,340 

TOTAL 5,676,227 2,067,986 4,679,603 3,566,551 6,383,663 5,447,256 6,575,046 4,512,349 92,574,828 4,797,274 7,196,017 4,293,070 11,591,377 159,361,247 
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2.2.5 Revenue strategies 

Like any other organization that depends on strong and well-structured revenue 

strategies for sustained growth, enhanced service delivery, and long-term financial 

stability, Kisii County is no exception and will employ integrated revenue strategies to 

guide its revenue management framework: 

1. Full Automation of the Revenue System 

The County will implement a fully automated revenue collection and management 

system to minimize leakages, improve efficiency, enhance transparency, and enable 

real-time tracking of collections across all revenue streams. 

2. Revenue Mapping and Data Collection 

Comprehensive mapping of all revenue sources will be undertaken to identify 

untapped opportunities, assess revenue potential, and create a reliable database of 

taxpayers, businesses, properties, and services. This will improve planning, billing, and 

enforcement. 

3. Strengthening Internal Revenue Controls 

Robust internal control systems will be established to prevent fraud, ensure accurate 

recording of revenue, and promote compliance with financial regulations and 

procedures. 

4. Enhancing Staff Integrity and Discipline 

Clear ethical standards, performance monitoring, and disciplinary mechanisms will be 

enforced to promote professionalism, integrity, and accountability among revenue 

officers. 

5. Training and Capacity Building of Revenue Officers 

Continuous training will be provided to equip revenue staff with skills in customer 

service, financial management, ICT systems, and compliance enforcement, thereby 

improving collection efficiency. 

6. Interdepartmental Collaboration 

Revenue collection requires coordination across departments such as finance, lands, 

trade, and planning. Strengthening collaboration will ensure accurate data sharing, 

enforcement of compliance, and alignment of revenue-related functions. 
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7. Stakeholder Mapping and Engagement 

The County will identify and engage key stakeholders—including traders, investors, 

residents, and business associations—to build trust, improve compliance, and promote 

voluntary payment of taxes and fees. 

8. Revenue Targeting and Monitoring 

Revenue targets will be set and monitored on a daily, weekly, monthly, and quarterly 

basis. This will enable early identification of performance gaps and allow timely 

corrective measures to be taken. 

9. Expansion of the Tax Base and New Revenue Streams 

The County will broaden the tax base by formalizing informal businesses, reviewing 

fees and charges, and exploring new revenue sources such as property rates, tourism, 

parking, and service fees. 

10. Alignment of Revenue Strategy with County Goals 

The revenue mission, objectives, and core values will be aligned with the County’s 

overall development strategy to ensure that revenue mobilization supports service 

delivery and economic growth. 

11. Ensuring Accountability Across All Revenue Streams 

Clear reporting, regular audits, and performance reviews will be enforced to ensure that 

all collected revenue is properly accounted for and used for its intended purposes. 
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CHAPTER THREE 

EXPENDITURE PERFORMANCE 

3:0 Overview 

This chapter presents an analysis of Kisii County’s revised budget implementation for 

the FY 2025/26, with the main focus on how allocated resources were utilized across 

various sectors. It examines the absorption rates for both recurrent and development 

budgets, highlighting the variances between approved estimates and actual 

expenditure.  

The County spent KShs.4.3billion and 817 million on recurrent and development 

programs in the reporting period. Expenditure on development programmes 

represented an absorption rate of 9 per cent of the annual development expenditure 

budget, while recurrent expenditure represented 38.28 percent of the annual recurrent 

expenditure budget.  

3.1: Expenditure by Economic Classification 

Analysis of expenditure by economic classification indicates that the County Executive 

spent KShs.2.8 billion on employee compensation, Kshs 987 million on operations and 

maintenance, and Kshs.810 million on development activities. Similarly, the County 

Assembly spent Kshs.329 million on employee compensation and Kshs.125 million on 

operations and maintenance as shown below: 

Table 3. 1: Expenditure by Economic classification 

Expenditure 

classification 

Budget Expenditure Absorption rate 

County Executive 
County 

Assembly 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

Recurrent 

expenditure 
10,182,732,398.00 1,051,143,180 3,846,159,760.58 454,712,333.00 37.77 43.26 

 Compensation of 

employees 
5,702,960,629.00 652,341,142 2,858,167,642.58 329,400,896.00 50.12 50.5  

 Operations and 

maintenance 
4,479,771,769.00 398,802,038 987,992,118.00 125,311,437.00 22.5 31.42  

 
Development 

expenditure 
8,796,050,440.00 18,000,000 810,105,853.10 7,262,308 9.2 40.3 

 

 

 
Total 18,978,782,838.00 1,069,143,180 4,656,265,613.68 461,974,641 24.5 43.2  
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3.2: Budget Execution 

The FY 2025/26 budget performance for the first half presents uneven implementation 

across departments. While sectors like Health, Education, Finance and the County 

Assembly exhibited good performance the other key economic and social sectors like 

Agriculture, Trade, Kisii and Ogembo municipalities, Water and cultural services 

performed below expectation. To ensure improved budget performance, the County 

will in the next two quarters endeavor to strengthen financial controls and ensure faster 

implementation of projects across the departments for effective and efficient service 

delivery to the people of Kisii County. Table 3.2 provides as a summary of expenditure 

against the allocated budget per department.   

Table 3. 2: Budget Execution per department 

Department Budget Expenditure Absorption 

Rate 

County executive and public service board 653,114,950.00 162,737,045.35 24.92 

Administration and stakeholder management 1,031,063,679.00 228,968,204.00 22.21 

Finance and economic planning 1,344,788,593.00 640,434,561.48 47.62 

Agriculture and co-operative development 1,109,748,700.00 197,458,687.24 17.79 

Energy, water, environment and natural 

resources 

1,562,331,469.00 121,582,068.50 7.78 

Education, youth affairs and social development 1,407,661,943.00 738,495,185.43 52.46 

County health services 6,464,566,721.00 1,726,322,547.57 26.7 

Lands, physical planning and urban 

development 

782,160,094.00 119,006,230.65 15.22 

Roads, public works and transport 2,992,186,558.00 514,011,798.30 17.18 

Trade development, industry and tourism 603,796,710.00 92,036,063.67 15.24 

Culture and social services 332,321,393.00 39,710,334.50 11.95 

Kisii town urban area 568,181,751.00 52,840,590.67 9.3 

Ogembo municipality 59,860,277.00 2,749,998.67 4.59 

Office of the county attorney                                                                 67,000,000.00 19,912,297.67 29.72 

County assembly 1,069,143,180.00 461,974,641.00 43.21 

 Total  20,047,926,018.00 5,118,240,254.68 25.53 

3.3: Recurrent Expenditure 

The recurrent expenditures include personnel emoluments, administrative expenses, 

utilities, and other operational costs necessary to sustain service delivery across 

departments. The County recurrent for FY 2025/26 is Kshs. 11.2 billion. In the first half 

of the financial year, the County had incurred a recurrent expenditure of Kshs 4.3 

billion out of which Kshs. 3.2 billion was spent on personnel emoluments and Kshs.1.1 
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billion on operations and maintenance respectively. The table below shows the 

recurrent expenditure versus the absorption rate across the department (Table 3.3). 

Table 3. 3: Recurrent Expenditure per department 

Department Recurrent 

Budget 

Recurrent Exp Absorption 

Rate 

County executive and public service board 453,114,950.00 126,303,701.35 27.87 

Administration and stakeholder 

management 

583,877,139.00 228,968,204.00 39.22 

Finance and economic planning 1,307,642,171.00 640,434,561.48 48.98 

Agriculture and co-operative development 287,249,746.00 123,418,720.24 42.97 

Energy, water, environment and natural 

resources 

127,786,382.00 38,979,977.50 30.5 

Education, youth affairs and social 

development 

850,105,000.00 649,492,638.53 76.4 

County health services 5,541,267,407.00 1,695,556,511.57 30.6 

Lands, physical planning and urban 

development 

361,470,006.00 102,954,797.85 28.48 

Roads, public works and transport 214,301,214.00 92,559,783.90 43.19 

Trade development, industry and tourism 75,873,042.00 32,277,642.67 42.54 

Culture and social services 184,420,345.00 39,710,334.50 21.53 

Kisii town urban area 116,639,821.00 52,840,590.67 45.3 

Ogembo municipality 11,985,175.00 2,749,998.67 22.95 

Office of the county attorney                                                                 67,000,000.00 19,912,297.67 29.72 

County assembly 1,051,143,180.00 454,712,333.00 43.26 

 Total  11,233,875,578.00 4,300,872,093.58 38.28 

3.3.1 Expenditure on compensation of employees 

In the first half of the FY 2025/2026, expenditure on employee compensation was KShs. 

3.2 billion out of which Kshs. 2.9 billion was for County executive while 329.4 million 

was for county assembly representing an overall absorption rate of 50.16%. The table 

below shows personnel emoluments versus the absorption rate in the departments 

(Table 3.4).    

Table 3. 4: Expenditure on compensation of employees 

Department P.E Budget P.E Expenditure Absorption Rate 

County executive and public service board 170,000,000.00 113,042,451.35 66.50 

Administration and stakeholder management 450,000,000 226,479,774.00 50.33 

Finance and economic planning 553,000,000 255,645,731.48 46.23 

Agriculture and co-operative development 270,000,000 122,242,896.24 45.28 

Energy, water, environment and natural resources 70,000,000 34,888,633.50 49.84 
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Education, youth affairs and social development 410,000,000 339,954,466.53 82.92 

County health services 3,293,358,145.00 1,516,885,910.57 46.06 

Lands, physical planning and urban development 75,700,000.00 33,196,153.85 43.85 

Roads, public works and transport 150,000,000 87,465,160.90 58.31 

Trade development, industry and tourism 65,000,000.00 32,208,342.67 49.55 

Culture and social services 70,000,000.00 33,617,534.50 48.03 

Kisii town urban area 91,602,484.00 45,640,590.67 49.82 

Ogembo municipality 4,300,000.00 1,999,998.67 46.51 

Office of the county attorney                                                                 30,000,000 14,899,997.67 49.67 

County assembly 652,341,142.00 329,400,896.00 50.50 

 Total  6,355,301,771.00 3,187,568,538.58 50.16 

 

3.3.2 Expenditures on operation and maintenance 

In the first half of the FY 2025/2026, the total expenditure on (O&M) for the County 

Executive and the County Assembly was KShs. 988 million and KShs. 125 million 

respectively, representing a 22.8 % absorption rate. The table below shows expenditure 

on operation and maintenance. This is illustrated in Table 3.5. 

Table 3. 5: Expenditure on operation and maintenance 

Department O&M Budget O&M Expenditure Absorption Rate 

County Executive and Public Service Board 283,114,950.00 13,261,250.00 4.68 

Administration and Stakeholder Management 133,877,139.00 2,488,430.00 1.86 

Finance and Economic Planning 754,642,171.00 384,788,830.00 50.99 

Agriculture and Co-Operative Development 17,249,746.00 1,175,824.00 6.82 

Energy, Water, Environment, and Natural Resources 57,786,382.00 4,091,344.00 7.08 

Education, Youth Affairs and Social Development 440,105,000.00 309,538,172.00 70.33 

County Health Services 2,247,909,262.00 178,670,601.00 7.95 

Lands, Physical Planning, and Urban Development 285,770,006.00 69,758,644.00 24.41 

Roads, Public Works, and Transport 64,301,214.00 5,094,623.00 7.92 

Trade Development, Industry, and Tourism 10,873,042.00 69,300.00 0.64 

Culture and Social Services 114,420,345.00 6,092,800.00 5.32 

Kisii Town Urban Area 25,037,337.00 7,200,000.00 28.76 

Ogembo Municipality 7,685,175.00 750,000.00 9.76 

Office of the County Attorney 37,000,000.00 5,012,300.00 13.55 

County Assembly 398,802,038.00 125,311,437.00 31.42 

Total 4,878,573,807.00 1,113,303,555.00 22.82 

3.4: Development Expenditure 

In the first half of the FY 2025/2026, the total expenditure on development  for the 

County Executive and the County Assembly was KShs. 810 million and KShs. 7.26 
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million respectively, representing a 9.27 % absorption rate. The table below shows 

expenditure on development expenditure. 

Table 3. 6: Development expenditure per department 

Department Development 

Budget 

Development 

Expenditure 

Absorption 

Rate 

County Executive and Public Service 

Board 

200,000,000 36,433,344.00 18.22 

Administration and Stakeholder 

Management 

447,186,540.00 - - 

Finance and Economic Planning 37,146,422.00 - - 

Agriculture and Co-Operative 

Development 

822,498,954.00 74,039,967.00 9.00 

Energy, Water, Environment, and Natural 

Resources 

1,434,545,087.00 82,602,091.00 5.76 

Education, Youth Affairs and Social 

Development 

557,556,943.00 89,002,546.90 15.96 

County Health Services 923,299,314.00 30,766,036.00 3.33 

Lands, Physical Planning, and Urban 

Development 

420,690,088.00 16,051,432.80 3.82 

Roads, Public Works, and Transport 2,777,885,344.00 421,452,014.40 15.17 

Trade Development, Industry, and 

Tourism 

527,923,668.00 59,758,421.00 11.32 

Culture and Social Services 147,901,048.00 - - 

Kisii Town Urban Area 451,541,930.00 - - 

Ogembo Municipality 47,875,102.00 - - 

Office of the County Attorney - - - 

County Assembly 18,000,000.00 7,262,308.00 40.35 

Total 8,814,050,440.00 817,368,161.10 9.27 
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CHAPTER FOUR 

PROJECT IMPLEMENTATION STATUS 

4.1 Project Implementation status per department 

During the period under review, updates of the status of projects prioritized to be 

implemented during the financial year are as provided departmentally in the tables 

below: 

4.1.1 County Health Services 

The department has a total 134 projects across all sub-counties, including construction 

of health facilities, rehabilitation works, staff housing, fencing, procurement of medical 

equipment, and other critical health infrastructure investments. 

The report provides a comprehensive overview of the Department of Health's project 

portfolio for the 2025/2026 Financial Year. As of 31st December,2025, the department 

was managing 134 projects with a total budget allocation of KShs 568,102,729.50. The 

portfolio includes infrastructure development, rehabilitation, and the equipping of 

health facilities across various wards. 

Currently, KShs 357,314,753.00 has been committed through contracts, representing 

approximately 62.9% of the total budget. Implementation is at various stages, with a 

significant portion of projects recently awarded or in the site-handing-over phase. 

As at the reporting date, most projects are at advanced procurement stages, including 

awarded, evaluation ongoing, agreement signed awaiting site handover, and delivery 

of equipment. A smaller number of projects are under re-advertisement or pending 

procurement initiation. Table 4.1 summarizes the status of projects based on the current 

implementation phase: 

Table 4. 1: Project implementation status in the Department of Health in the Second quarter of FY 2025/26 

Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

Completion of Staff Quarters at Motonto 

Dispensary 

Bassi Chache 6,721,730 - Not started 

Infrastructure Dev at Masimba Level IV Masimba 9,863,390 - Not started 

Iranda Infrastructure Dev./Improvement Nyakoe 6,860,020 - Not started 

Infrastructure Dev at Nyamache Level 

IV Phase II 

Bassi Central  - Re-advertised 
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Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

Kenyerere Level IV Completion Sameta Mokwerero 9,802,695 - To start 

Nyagancha Dispensary completion & 

equipping 

Bassi Central 9,511,500 - To start 

Equipping NyamagundoL.IV Bomariba 6,400,204 - To start 

Equipping of MCH at Ogembo/Gucha 

Level IV 

BoochiTendere 13,045,000 - Equippiment Supplied 

and Delivered awaiting 

payment 

Completion & equipping of Mogweko 

dispensary 

Kiamokama 9,802,695 - To start 

Oresi Level IV  x-ray & other equipment Kitutu Central  - Re-advertised 

Kionyo Dispensary Completion & 

equipping 

Masige East 13,287,684 - To start 

Mosaria Dispensary completion & 

equipping 

Masige West 6,076,858 - To start 

Nyabiosi Dispensary Completion & 

equipping 

Nyacheki  - Readvertisement has 

been done 

Completion & equipping of 

NyamasibiL.IV 

Nyamasibi 9,457,288 - Site has been handed 

Infrastructure Development at Borangi 

Dispensary 

Bassi Central  - Evaluation ongoing 

Completion & equipping of Kiamokama 

Health Center 

Kiamokama  - Evaluation ongoing 

Construction of Kionduso dispensary Bassi Bogetaorio 2,999,900 - Goods have been 

delivered awaiting 

payment 

Rehabilitation of Kenyoro dispensary ( 

Fencing and equipping) 

Bassi Chache 2,999,900 - Awarded 

Construction of pit latrine at St. Kayus 

Dispensary 

Bassi Chache  - Evaluation ongoing 

Completion of Rusinga Dispensary Bassi Boitang'are 4,998,100 - Agreement has been 

signed awaiting site 

handing over 

Completion of Kiamisiori Dispensary Bassi Boitang'are 2,999,900 - Agreement has been 

signed awaiting site 

handing over 

Equipping Birongo dispensary Birongo 1,999,500 - Agreement has been 

signed awaiting site 

handing over 

Completion and Equipping of Irondi 

Dispensary 

Birongo  - Evaluation ongoing 



 

22 

Kisii County Second Quarter Budget Review and Implementation Report FY 2025/2026  

Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

Equipping Nyangeni dispensary Birongo  - Evaluation ongoing 

Equipping Taracha dispensary Birongo 1,495,500 - Agreement has been 

signed awaiting site 

handover 

Completion of Bobaracho Maternity 

wing 

Bobaracho 3,995,655 - Awarded 

Completion of Matongo Health Center 

Staff house 

Bogeka 999,250 - Evaluation ongoing 

Rehabilitation of Matongo health center Bogeka 1,398,000 - Agreement has been 

signed awaiting site 

handing over 

Purchase of maternity equipment at 

Omogwa dispensary 

Bogetenga 2,298,000 - Agreement has been 

signed awaiting site 

handing over 

Equipping & drainage at 

NyabiotoMarternity wing 

Bogiakumu  - Evaluation ongoing 

Nyamagundo Level 4 Hospital Perimeter 

Wall Phase Two 

Bomariba 2,992,000 - Agreement has been 

signed awaiting site 

handing over 

St.KizitoIsamwera Maternity Equipment Bomariba 1,996,000 - Agreement has been 

signed awaiting site 

handing over 

Ekerubo staff latrine construction Bomorenda 699,280 - Awarded 

Gesabakwa dispensary toilets BombabaBorabu  - Awarded 

Equipping & Fencing of Mogonga 

dispensary 

BombabaBorabu 2,960,000 - Awarded 

Equipping of Nyansara dispensary BosotiSengera  - Awarded 

Equipping of Keragia and Maroba 

maternity wings and Machongo 

dispensary 

BoochiTendere 4,499,000 - Agreement has been 

signed awaiting site 

handing over 

Completion and equipping of Goti Chaki 

Dispensary 

ChitagoBorabu  - Evaluation ongoing 

Completion of Keeyani Dispensary Gesusu  - Evaluation ongoing 

Completion of Ekerongo Getenga  - Evaluation ongoing 

Equipping Getare Health Center Getenga 2,996,000 - Agreement has been 

signed awaiting site 

handing over 

Equipping of Suguta Health Center Getenga 2,993,000 - Agreement has been 

signed awaiting site 

handing over 

Completion of Nyamagwa Dispensary Ibeno 4,499,600 - Awarded 
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Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

Construction of Iberia Dispensary 

washroom 

Keumbu 1,497,560 - Agreement has been 

signed awaiting site 

handing over 

Equiping of Iberia Dispensary Keumbu 1,999,000 - Equippiment Supplied 

and Delivered 

Fencing of Iberia Dispensary Keumbu 1,499,558 - Agreement has been 

signed awaiting site 

handing over 

Purchase of maternity medical 

equipments at Nyaguta Dispensary 

Keumbu 1,999,000 - Agreement has been 

signed awaiting site 

handing over 

Completion of Nyansacha Health Centre Kisii Central 999,572 - Awarded 

Masongo Health Centre rehabilitation 

and maternity wing 

Kisii Central  - Evaluation ongoing 

Fencing of Nyaura  Health Centre Kisii Central 997,332 - Agreement has been 

signed awaiting site 

handing over 

Fencing of Otamba Health Centre Kisii Central 998,140 - Agreement has been 

signed awaiting site 

handing over 

Completion of Mwamogesa Dispensary Kitutu Central  - Evaluation ongoing 

Eletrictysupply ,metre installation and 

painting at Kiabugesi dispensary 

Magenche  - Awarded 

Construction of staff house and 

completion of Lab at Riogachi 

dispensary 

Magenche 2,999,900 - Awarded 

Equipping of labaratory at Itembu 

dispensary 

Magenche 999,950 - Agreement has been 

signed awaiting site 

handing over 

Rehabilitation and renovation at 

Nyabiore dispensary 

Magenche  - Awarded 

Construction of TuntaDispensary  Phase 

II 

Majoge Bassi 2,999,100 - Agreement has been 

signed awaiting site 

handing over 

Renovation & Improvement of Misesi 

Level 4 Hospital 

Majoge Bassi 1,998,000 - Agreement has been 

signed awaiting site 

handing over 

Completion of Gesieka dispensary 

maternity 

Marani  - Evaluation ongoing 

Equiping of Nyansaga Dispensary Marani 998,998 - Agreement has been 

signed awaiting site 
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Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

handing over 

Fencing at Nyansaga dispensary Marani 999,800 - Agreement has been 

signed awaiting site 

handing over 

Equipping of Gesieka dispensary Marani  - Agreement has been 

signed awaiting site 

handing over 

EquipingErambadispansary maternity Marani 999,997 - Awarded 

Completion of Igoma Dispensary Masige-East 2,999,940 - Awarded 

Completion of Kiobegi dispensary staff 

quarters 

Masige-East 1,999,900 - Agreement has been 

signed awaiting site 

handing over 

Construction of Riamotari Dispensary Masige-East 2,943,580 - Agreement has been 

signed awaiting site 

handing over 

Equipping of Riyabo MCH Masige-West 3,998,000 - Agreement has been 

signed awaiting site 

handing over 

Equiping of Nyabisia Dispensary Masige-West 2,999,900 - Equippiment Supplied, 

Delivered and 

commissioned 

Completion of Nyambororwa  

Dispensary 

Monyerero  - Evaluation ongoing 

Completion of Ayora Dispensary Moticho  - Evaluation ongoing 

Completion of Eburi Dispensary Moticho  - Evaluation ongoing 

Completion of Metembe dispensary Masimba 2,599,450 - Agreement has been 

signed awaiting site 

handing over 

Equipping of Ramasha dispensary  

maternity ward 

Masimba 1,999,500 - agreement has been 

signed awaiting delivery 

of equipments 

Construction of ItiboEramani Dispensary Nyacheki 4,986,990 - Awarded 

Iranda Level IV toilet Nyakoe 2,997,476 - Awarded 

Rehabilitation of Kioge Dispensary Nyakoe  - Evaluation ongoing 

Completion of Kioge toilet Nyakoe 998,354 - Awarded 

Fencing  ofSosera Dispensary Nyamasibi 4,939,830 - agreement has been 

signed awaiting site 

handing over 
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Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

Equipping of Esengenge Dispensary Nyamasibi 1,999,900 - agreement has been 

signed awaiting delivery 

of equipments 

Rehabilitation of  Nyamasibi Level IV 

Hospital 

Nyamasibi  - Evaluation ongoing 

Uplifting & modification of X-ray room 

at Iyabe Hospital 

Riana  - Evaluation ongoing 

Construction of Iyabe Hospital Kitchen Riana  - Evaluation ongoing 

Rehabilitation of Stephen Omweri 

Memorial dispensary 

Sameta Mokwerero  - Awarded 

Completion of Nyabworoba health 

centre 

Sensi 2,399,710 - site has been handed over 

Completion of Engoto Dispensary Sensi 1,969,878 - site has been handed over 

Equipping of Ikoba Dispensary Tabaka 1,499,400 - agreement has been 

signed awaiting delivery 

of equipments 

Nyangusu Dispensary completion & 

equipping 

Bassi Bogetaorio 4,929,400 - agreement has been 

signed awaiting delivery 

of equipments 

Masimba Level IV;-Purchase of X-ray & 

Ultra sound machine 

Masimba  - awarded 

Riamagutu Dispensary Bassi Chache 4,997,900 - awarded 

Fencing Marani Level IV Hospital Marani  - Evaluation ongoing 

Isecha Level IV (Purchase of x-ray & 

ultra sound machine) 

Monyerero  - evaluation has been 

completed awaiting 

awarding 

Facelifting of KTRH Kisii Central  - Procurement process has 

not commenced 

Ikenye Dispensary Latrine/toilet Bassi Central 998,871 - awarded 

Itibonge Dispensary Completion Bassi Central  - awarded 

Completion of Taracha Dispensary Birongo 4,999,250 - awarded 

Infrastructure improvement at  Kiaruta 

Dispensary 

Bogiakumu 4,995,853 - agreement has been 

signed awaiting site 

handing over 

Infrastructure improvement at 

Riontanchi Dispensary 

Bomorenda 1,995,860 - agreement has been 

signed awaiting site 

handing over 

Completion of Nyamanengo Male Ward Ibeno 4,999,580 - agreement has been 

signed awaiting site 

handing over 
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Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

Infrastructure Dev. Of Kenyerere Level 

IV 

Ichuni 2,999,650 - agreement has been 

signed awaiting site 

handing over 

Completion of Boronyi Health Center Kiogoro 4,993,130 - agreement has been 

signed awaiting site 

handing over 

Completion of Getembe Disp. Kisii Central 4,998,445 - agreement has been 

signed awaiting site 

handing over 

Oresi Level IV Completion of Maternity 

wing 

Kitutu Central 4,999,687 - agreement has been 

signed awaiting site 

handing over 

Renovation/improvement,Levellizing, 

fencing at Mwamogesa Dispensary 

Kitutu Central  - Evaluation ongoing 

Construction of Theatre ramp at Marani 

SCH 

Marani 4,992,686 - agreement has been 

signed awaiting site 

handing over 

Completion of Kemberana Dispensary Monyerero  - Evaluation ongoing 

ItiboEramaniDisp.Completion Nyacheki 1,999,900 - awarded 

Cabro works/civil works & fencing at 

Riana Level IV 

Riana 4,990,630 - Agreement has been 

signed awaiting site 

handing over 

Retainer,Levelizing of Nyanchogu 

Dispensary 

Sensi 4,998,310 - Agreement has been 

signed awaiting site 

handing over 

Completion of Ikoba Dispensary Tabaka 4,997,640 - Agreement has been 

signed awaiting site 

handing over 

Nyangusu Dispensary completion & 

equipping 

Bassi Bogetaorio 4,929,400 - Agreement has been 

signed awaiting site 

handing over 

KiongongiDisp.Completion& equipping Bassi Boitangare 4,999,350 - Agreement has been 

signed awaiting site 

handing over 

Completion & equipping Riobara 

dispensary 

Bassi Boitangare 2,999,950 - Agreement has been 

signed awaiting site 

handing over 

Ikenye Dispensary Equipment Bassi Central 1,988,650 - Awarded 

Borangi Disp.Equipment Bassi Central  - Evaluation ongoing 

NyamwareDisp.Equipment Bassi Central 1,977,000 - Awarded 

Completion & equipping of Nyosia 

Dispensary 

Bobaracho 4,999,850 - Agreement has been 

signed awaiting site 

handing over 
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Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

Equipping Nyaore Maternity Wing Bogeka 4,990,000 - ageement has been 

signed 

Equipping Raganga Dispensary Bogusero 4,997,000 - Agreement has been 

signed awaiting site 

handing over 

Renovation & equipping of Mochorwa 

Dispensary 

BosotiSengera 4,997,800 - Agreement has been 

signed awaiting site 

handing over 

Completion  & equipping of 

RiosantaDisp 

ChitagoBorabu 4,995,490 - Agreement has been 

signed awaiting site 

handing over 

Completion & equipping of Friends 

Dispensary 

Gesusu 2,999,997 - Awarded 

Completion & equipping of Suguta 

Dispensary 

Getenga 4,998,420 - Agreement has been 

signed awaiting site 

handing over 

Completion and equipping of 

Nyamagwa Dispensary Ibeno 

Ibeno 4,999,997 - Agreement has been 

signed awaiting site 

handing over 

Completion & equipping of Mache 

Achumbi 

Ichuni 2,997,180 - Agreement has been 

signed awaiting site 

handing over 

Completion & equipping of Rionsoti 

Dispensary 

Ichuni 2,999,475 - Agreement has been 

signed awaiting site 

handing over 

Completion  & equipping of 

MagencheDisp 

Magenche 2,999,260 - Agreement has been 

signed awaiting site 

handing over 

Completion-Laboratory &Equipment  

Misesi Level IV 

Majoge Bassi 4,999,588 - Agreement has been 

signed awaiting site 

handing over 

Completion & Equipping Nyandiba 

dispensary 

Monyerero  - Agreement has been 

signed awaiting site 

handing over 

Equipping of Nyanchogu Dispensary Sensi 1,995,040 - Agreement has been 

signed awaiting site 

handing over 

Construction of Riontweka Dispensary Bassi Bogetaorio  - Agreement has been 

signed awaiting site 

handing over 

Infrastructure Development at Metembe 

Disp. 

Ichuni 2,599,450 - Agreement has been 

signed awaiting site 

handing over 
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Project Description Project Location Project 

Cost 

(Kshs.) 

Amount 

Paid 

(Kshs.) 

Completion Status 

Fencing of Kegogi Health Centre Phase II Kegogi 1,999,700 - Agreement has been 

signed awaiting site 

handing over 

Equipping of Nyambororwa  Dispensary Monyerero  - Awarded 

Construction of Kioge Dispensary 

Maternity wing 

Nyakoe Ward  -  

4.1.2 Infrastructure, Roads and Public Works 

Projects in this department are geared towards the achievement of the Roads 

Development priority. Road connectivity is an enabler in the economy. It facilitates 

movements of goods and people from one place to another and therefore facilitating 

trade and provision of services like education and medical services. In the period under 

review, the department initiated various activities that are at different levels of 

completion as presented in Table 4.2. 

Table 4. 2: Project implementation status in the department of Infrastructure Roads and Public Works in the Second 

quarter of FY 2025/26. 

Project Name Location/Ward Project Cost 

(KShs.) 

Amount paid 

(KSHs.) 

Remarks 

Repair & Maintenance of 

Rionyoni-Bomariba Pri-

Itogotera-Nyamagundo 

Rd 

Bomariba   697,702  697,701 Completed and 

fully paid as 

certified 

Bomba- Matongo- Siasa Rd Nyakoe   1,346,180  - Complete and to 

be paid  

Drainage Works Kegogi   2,826,477  2,825,180 Completed and 

fully  paid in 

previous year 

Razakaria-Riogetonto-

Rioroni-Giteni Rd 

Bassi Chache   4,995,858  4,993,451 Completed and  

fully paid as 

certified 

Riakiora-Nyakona-

Rionchaga-Emenwa Tbc 

Bassi Central   4,600,000  4,594388.80 Completed and 

fully paid as 

certified 

Nyamware-Gioka 

Dispensary Rd 

Bassi Central   3,486,380  - Complete 

 Construction of Mogote 

Bridge  

Bassi Central   3,000,000  - To start 

Construction Borangi 

footbridge 

Bassi Central   3,000,000  - To start  

Riamoro-Irondi Omote- Birongo   3,998,520  3,996,432 Completed and  
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Irondi Pri-Irondi 

Dispensary Rd 

fully paid as 

certified 

Birongo Police-Kienguku-

Nyangeni Pry Road 

Birongo   2,994,959  - Ongoing 

Nyabiosi Secondary-

Riomai Road 

Birongo   3,999,216  3,998,404 Completed and 

fully paid as 

certified 

Riatariki-Maburi Sda 

Church-Riabuti-Nyansira 

Shopping Centre 

Birongo   2,999,296  - Ongoing 

Rionchoka Bridge Birongo   5,000,000  - Complete and to 

be paid in third 

quarter 

Omote Onsamburi-

Gianchere Rd 

Birongo   3,000,000  2993217.60 Completed and 

fully paid as 

certified 

 Rioyunge-Kionganyo-

Riamiruka Rd: 

(grading,gravelling & 

drainage)  

Bobaracho   3,258,208  - Terminated 

 Nyanguru-Tunta Rd 

:(grading,gravelling & 

drainage)  

Bobaracho   1,140,512  - Terminated 

 Kenyoro-Kegati Sda 

Church  

Bobaracho   1,997,056  - Complete and to 

be paid in third 

quarter 

 Nyosia 1-Nyosia 2 rd  Bobaracho   1,994,736  - Complete and to 

be paid in third 

quarter 

 Nyanko Tbc-Gucha rd  Bobaracho   1,498,836  - Complete and to 

be paid in third 

quarter 

 Kiong'onyo-Nashauri Rd  Bobaracho   3,996,084  - Ongoing 

 Kisumu Ndogo-Nyamage 

Sda Church  

Bobaracho   3,996,084  - Ongoing 

Eburi-Riakebende-

Riakengerere Rd  

Bassi Chache   2,987,682    2,987,682  Completed and 

fully paid as 

certified 

 Igego Junction-Riakeana 

Road (opening and 

grading)  

Bassi Chache   2,988,305    2,988,305  Completed and 

fully paid as 

certified 

 Nyamatera-Getai-Tarmac 

Road  

Bassi Bogetaorio   1,952,368    1,952,368  Completed and 

fully paid as 

certified 

 Ekeonga-Getai-Nyamiobi  Bassi Bogetaorio   2,436,857    2,436,857  Completed and 

fully paid as 

certified 
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 Kebuku-Riankuru-

Gionsaria-Riokebeni Rd  

Bassi Bogetaorio   2,991,872  2,990,166.80 Complete and to 

be paid  

St. Gesori - Sakawa Road Bogeka 2,996,192 2,996,191,99 Complete and to 

be paid in third 

quarter 

Bwomboga-Getembe 

Church-Omakori Road 

Bogetenga   2,500,000  2,496,262 Completed and 

fully paid as 

certified 

 Mantainance of Ebate-

Bwongoro-Omogeta Rd  

Bogiakumu   2,808,012  

 2,807,084  

Completed and 

fully paid as 

certified 

 Mantainance of 

Onyangongo-Obore-

Mesigi Rd  

Bogiakumu   2,760,568  

 2,759,756  

Completed and 

fully paid as 

certified 

 Opening of Omatundura-

Riombaso-Nyameroka-

Moseni Rd  

Bogiakumu   2,497,944  

 2,495,740  

Completed and 

fully paid as 

certified 

 Maintenance Kiaruta-

Matongo-Rianyansera-

Nyamerakwa Road  

Bogiakumu   4,500,000  19,371,942 Completed and 

fully paid as per 

engineer’s 

certificate  Maintenance of Itibo-

Gesuguri-Riomuga  

Bogiakumu   3,000,000  

 Maintenance of 

Omanduku-Nyamasebe-

Riokeiga  

Bogiakumu   2,500,000  

 Maintenance of City gas-

Gesonso-Nyamokenye  

Bogiakumu   2,500,000  

 Opening and gravelling of 

Riantabo-Kiaruta-

Riamagero-Omonyori-

Riambeki-Riomoracha  

Bogiakumu   3,500,000  

 Opening and gravelling of 

Rianyapara-Riandasi-

lutheran-Sewage-

Nyambunwa-ikuruma  

Bogiakumu   3,500,000  

 Ekeru-Kirwanda Rd  Bogiakumu   2,990,480  2,998,205,60 Complete and to 

be paid in third 

quarter 

 Etora-Ebangora-

Gesabakwa Road  

Bogusero   2,996,628  2,996,570 Completed and 

fully paid as 

certified 

 Riamumbo drainage 

works   

Bogusero   1,000,000  - To start  

Sengera-Manywanda "A" 

Rd 

Boikang'a   2,998,368  2,998,368 Completed and 

fully paid as 

certified 

Riomosa Bridge Bassi Boitangare   1,500,000  - To start  
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Kenyoro-Kenyambi-

Marindi SDA Rd 

Bokimonge   2,997,278  2,997,277.60 Completed and 

fully paid as 

certified 

Opening a section of 

Riakiriago-Rioneno-

Kiebeneni-Mosasa-

Entanke 

Bomariba   3,728,124  

 3,723,484  

Complete and to 

be paid  

 Murraming with culverts 

at Matongo Riamagige – 

Nyamagundo – Bomariba 

Pry – Nyabieyo Rd   

Bomariba   3,386,736  

 3,384,184  

Completed and  

fully paid as 

certified 

Rianyachongi-Riateri-

Nyanturago rd 

Bomariba   4,497,500  - Ongoing 

Kenyorora-Nyabieyo rd & 

Riamatagaro bridge 

Bomariba   4,499,814    4,499,814  Completed and  

fully paid as 

certified 

Riamangoyia bridge, 

Riamangoyia and 

Riagwara Bridge and 

Mogumo backstreet rd 

Bomariba   4,999,136  4,999,136  Completed and  

fully paid as 

certified 

Bomariba Pri-Itogotera Rd Bomariba   2,997,440  2,991,640 Completed and  

fully paid as 

certified 

 Riamogaka rd  Bombaba Borabu   2,998,368  2,987,928 Completed and  

fully paid as 

certified 

Nyanchabo – Riokerio – 

Riamasagege – Bomachoge 

Rd  

Bomorenda   3,183,620  

 3,181,764  

Completed and  

fully paid as 

certified 

Motonto – Nsaria – 

Riamochere     

Bomorenda   2,500,000  - To start 

Kichinjio – Riagori – 

Riakeire – Bokeire Bwoga  

Bomorenda   2,500,000  - To start 

Riotanchi – Tumaini Rd    Bomorenda   1,416,940  

 1,416,940  

Completed and  

fully paid as 

certified 

Riomache Box culvert 

bridge  

Bomorenda   2,361,992  

 2,361,934  

Completed and  

fully paid as 

certified 

Riamachuka Box culvert 

bridge 

Bomorenda   1,091,096  

 1,088,196  

Completed and  

fully paid as 

certified 

 Ritoke Bridge  Bomorenda   3,000,000  - To start  

 Ritembu secondary-

Ritembu a.i.c entanda road  

Boochi Borabu   1,500,000  6,414,916 Completed and 

fully paid as per 

engineer’s 

certificate 

 Riogachi-Riopore-Getumo 

primary-Riondigo 

Boochi Borabu   2,000,000  
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road(opening)  

 Suguta-Ritembu 

primary(opening)  

Boochi Borabu   2,000,000  

 Nyapara inye-Nyabongo 

primary(opening)  

Boochi Borabu   1,000,000  

 Riaturungi footbridge  Boochi Borabu   1,000,000  - Completed and 

to be paid in 

third quarter 

 Riobinaris culvert bridge  Boochi Borabu   4,000,000  - Completed and 

to be paid in 

third quarter 

 Mogesa Rd  Boochi Tendere   2,997,208  2,997,208 Complete and to 

be paid  

 Bomware pry-Kenuchi 

road(maintenance)  

Chitago Borabu   1,990,618  1,990,525.20 Completed and 

fully paid as per 

engineer’s 

certificate 

 Mogenda-Riateke-

Rianyabengi rd  

Chitago Borabu   1,991,175    1,991,174.80 Completed and 

fully paid as per 

engineer’s 

certificate 

 Etago subcounty-Maosa-

Ombiro bridge  

Chitago Borabu   2,981,780  2,981,664 Completed and 

fully paid as per 

engineer’s 

certificate 

 Etago Stage-Riasuguta Rd 

Opening  

Chitago Borabu   2,985,000  - Complete and to 

be paid in third 

qauter 

Gesusu SDA – 

Rianyambeche   

Gesusu   1,999,840  - Ongoing 

Rimandere –Orionyo-

Etaraja – Kenori primary 

rd 

Getenga   4,000,000  4,000,000 Complete and to 

be paid 

 Arura-Ekerongo-Orienyo-

Kenuche road  

Getenga   3,000,000  

 2,997,927.20  

Complete and to 

be paid 

Kerera DOK – Riondieki – 

Nyankwana  

Ibeno   2,500,032  - Terminated 

Riamisiani Junction – 

Rikendo Dispensary   

Ibeno   3,829,044  - Terminated 

 Kiemenyinga-Riamasese 

bridge-Kirwa plus road  

Ibeno   3,000,000  2,995,874 Complete and to 

be paid 

 Rikendo Kegochi Mini 

box culvert  

Ibeno   3,000,000  2,972,353.84 Complete and to 

be paid 

 Nyamecheo TBC- 

Riabitutu TBC rd  

Ibeno   2,000,000  1,996,360 Complete and to 

be paid 

 Kebiego TBC-Gesero Rd  Ibeno   3,000,000  2,967,976 Complete and to 

be paid 
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 Riakinanga-Friends road  Ibeno   3,000,000  - Complete and to 

be paid in third 

quarter 

 Nyamecheo buying centre 

road  

Ibeno   3,000,000   Complete and to 

be paid in third 

quarter 

Getare TBC-Nyandoche 

Ibere Rd 

Ichuni   3,000,000   Complete and to 

be paid in  

 Kanyimbo-Ogango-

Obwari Rd  

Kegogi   2,615,104  - To Start 

 Tambacha-Riamasagara 

Rd  

Kegogi   3,500,000  - To start  

 Soko-Mwancha Rd  Kegogi   2,997,760  2,994,308 Complete and 

paid  

 Egorofa-Otwori-Keboba- 

Amasago Rd  

Keumbu   3,786,646  - Terminated 

 Ritaro Pri-House of Bread 

Rd  

Keumbu   3,138,612  - Terminated 

 Omoko-Riamakere Rd  Keumbu   2,859,168  - Terminated 

 Ibera dispensary road  Keumbu   2,859,168  2,998,368 Complete and to 

be paid  

 Gianchere-Eremo rd  Keumbu   2,999,064  2,997,904 Complete and 

tbe paid  

 Riosoro-Rianyabeta Rd  Keumbu   2,999,345  2,999,249.60 Complete and to 

be paid  

 Mwembe-Moremani 

junction to ibacho road  

Kiamokama   3,980,424  3,980,424 Complete and 

paid as certified 

 Nyamagesa polytechnic-

Kenyerere-Riaisomba rd  

Kiamokama   3,978,046  3,976,944 Complete and 

paid as certified 

 Riakiago-Nyankononi 

road  

Kiamokama   2,920,754  2,920,636.40 Complete and 

paid as certified 

 Riagetanda-Riayoge rd  Kiamokama   2,992,916  2,992,684 Complete and 

paid as certified 

 Mochengo-Riasogoro rd  Kiamokama   2,997,440  2,997,370.40 Complete and 

paid as certified 

 Nyamagesa-Nyambogo 

rd  

Kiamokama   1,998,796  1,997,914.40 Complete and 

paid as certified 

 Irungu-Moremani-

Ikarango Rd  

Kiamokama   2,999,006  2,998,565.20 Complete and to 

be paid  

Riamiyogo – Riamachani – 

Onywere – Tongeri Rd  

Kiogoro   2,990,944  - Terminated 

Mogorora – Nyaboterere – 

Keyogera Rd   

Kiogoro   2,828,022  - Terminated 

 Boronyi-Bokebo Rd  Kiogoro   2,996,816  2,994,424 Complete and to 

be paid  

Construction of 

Nyaboterere Mini-Bridge 

Kiogoro   1,000,000  - To start  
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Ebate Church– Ratem 

Kangwana – Ria DC 

Omambia – Metengero Rd 

Kisii Central   3,626,044  - Terminated 

Masongo- Getutu-Otamba 

Rd 

Kisii Central   2,347,600   2,347,600.00  Complete and to 

be paid  

 

Opening,grading,drainage, 

culverts & gravelling of 

Riokinyi-Rianyangaresi-

Riomonywa-Egesa 

Jokevila Rd  

Kitutu Central   2,130,000  - Complete and to 

be paid in third 

quarter 

 Biliha-Umoja-Riohusseini-

Daraja mbili SDA-Mwebi-

Riosoro rd  

Kitutu Central   2,998,433  - Complete and to 

be paid  

 Grading,culverts and 

gravelling of Omosasa-

Matoya-Magaki-Riobaga 

spring rd  

Kitutu Central   2,994,844  - Complete and to 

be paid  

 Opening,grading,culverts, 

drainage & gravelling of 

Rianyairuguta (Sammy's 

Gorofa)-Omaretureti-Star 

Junior-Egesa Jokevila Rd  

Kitutu Central   2,300,000  - Complete and to 

be paid in third 

quarter 

 Opening, grading, 

culverts and gravelling of 

Rioteki-Motwanga-

Omoguche-Nyagetubo rd  

Kitutu Central   2,996,000  - Complete and to 

be paid  

 Kiong'ongi-Riamosota rd 

(grading, culverts and 

gravelling)  

Kitutu Central   1,997,520  - Complete and to 

be paid  

 Grading, culverts and 

gravelling of Rionsarigo-

Mabondo-Nyakobari rd  

Kitutu Central   1,996,360  - Complete and to 

be paid  

 Grading, culverts and 

gravelling of 

Rianyaramba-Riongati-

Nyamoro road  

Kitutu Central   1,997,522  - Complete and to 

be paid  

 Ufanisi-Stage Miwa Rd  Kitutu Central   2,997,714  2,999,713.60 Complete and to 

be paid  

Construction of Embakasi-

Endeni-Riorwaru-

Rianyamweya-Eramani 

Road 

Magenche   3,080,148  - Complete and to 

be paid in third 

quarter 

 Repairs and maintenance, 

grading, gravelling 

compacting and drainage 

works of Rigo, 

Magenche   3,492,018  3,492,017.60 Complete and to 

be paid  
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Rianyangita primary 

school-Mobirona-

Moteiribe primary school 

road  

 Repairs and maintenance, 

grading, gravelling 

compacting and drainage 

works of Rioganchi 

dispensary-Botaranda rd  

Magenche   2,389,832  - Complete and to 

be inspected 

 Rio'okenye-Nyabiosi Pri-

Kituo No.1-Riajuma 

Nyangau  

Magenche   3,000,000  2,999,864.40 Completed and 

fully paid as per 

engineer’s 

certificate 

 Maintenance of Riondieki-

Ebate-Riomboga-

Nyamoronga rd  

Majoge Bassi   1,600,000  26,335,909.20 

 

Completed and 

fully paid as per 

engineer’s 

certificate  Rionchiri-Riakebabe-

Riamogire rd 

(maintenance)  

Majoge Bassi   4,500,000  

 Riakeroro-Ikonge jncn 

road (maintenance)  

Majoge Bassi   2,200,000  

 Echiro yomari-Bonyancha 

road(maintenance)  

Majoge Bassi   3,000,000  

 Opening and Murraming 

of Transformer-Riasomoni  

Majoge Bassi   1,200,000  

 Murraming of Riomache-

Rianyatundo-Raini rd  

Majoge Bassi   3,500,000  

 Murraming of Riaguta-

Itabago-Riamongare road  

Majoge Bassi   2,800,000  

 Bwongoro – Omose 

Rogongo road  

Majoge Bassi   3,200,000  

 Opening and Murraming 

of Bwongoro-Okiabera 

road  

Majoge Bassi   2,300,000  

 Opening and Murraming 

of Riobanda-Rioromba-

Etundubari road  

Majoge Bassi   2,200,000  

 Riamachoka-Kebege-

Riaomwega Rd  

Majoge Bassi   2,999,180  2,999,180 Complete 

 Oso-Nyamwanga-

Omwamba road  

Marani   2,500,000  - Complete and to 

be paid in third 

quarter 

 Nyamwanga-Nyakamba-

Kiomocha chief's office 

road  

Marani   2,500,000  - Complete and to 

be paid in third 

quarter 

 Gesieka machine- 

Gesabakwa road  

Marani   2,000,000  - Complete and to 

be paid in third 
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quarter 

 Getare 3 catholic church-

Moturu-Omote onayo-

Rigoma factory  

Marani   3,000,000  - Complete and to 

be paid in third 

quarter 

 Rianyamuya bridge  Marani   3,500,000  - Complete and to 

be paid in third 

quarter 

 Gesieka-Isanta road -

Irunya road  

Marani   2,000,000  - Complete and to 

be paid in third 

quarter 

Repair & Mantainance of 

Kiobegi SDA-Riakabuka 

Rd 

Masige East   2,996,280  2,994,540 Completed and 

paid 

Nyabisase – Rianchaga – 

Mosora Rd (Gravelling & 

drainage) 

Masige West   2,000,000   

3,997,777.60 

Completed and 

paid as per 

engineer’s 

certificate Mosaria – Orogare Market 

-Mosora Rd (Gravelling & 

drainage) 

Masige West   2,000,000  

Drainage & Muramming 

of Nyakegara -Kemo Pri-

Riamiyungo-Riomare Rd 

Masige West   3,000,000  2,997,927.20 Complete and to 

be paid 

Rianyaboga-Metembe 

secondary-Nyagemi 

primary-Suguta cog 

secondary(opening and 

improvement) 

Masimba   4,500,000  4,470,060 Completed and 

fully paid as per 

engineer’s 

certificate 

 Masimba catholic-

Riamatogo-Mosisa 

primary (maintenance)  

Masimba   2,500,000  2,452,008 Completed and 

fully paid as per 

engineer’s 

certificate 

 Riamosero-Riapius-

Riomuga(maintenance)  

Masimba   3,000,000  2,968,208 Completed and 

fully paid as per 

engineer’s 

certificate 

 Riamosoti-Rianchange-

Rianyata (opening and 

improvement)  

Masimba   3,000,000  2,997,208 Completed and 

fully paid as per 

engineer’s 

certificate 

 Riagetanda-Mokorogoino-

Kerema-Bonyakoni pry-

Riatumbo maintenance  

Masimba   3,500,000  3,459,816 Completed and 

fully paid as per 

engineer’s 

certificate 

Nyangweta Catholic - 

Mirobe Gate Rd 

Moticho 2,997,308 2,997,196.40 Completed and 

paid as per 

engineer’s 

certificate 
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 Riongwono-Riochoki-

Etora Rd  

Sameta 

Mokwerero 

  2,052,272  2,052,272 Complete and to 

paid 

 Omisoka-Lenmek Rd  Sameta 

Mokwerero 

  1,727,472  1,727,472 Complete and 

paid 

 Riomosa Roche-

Riosoro/Riareri-

Nyamokenye Rd  

Sameta 

Mokwerero 

  2,357,352  2,357,352 Complete and 

paid 

 Rise-Obuya-Itibo-

Kenyerere Catholic-

Getome Rd  

Sameta 

Mokwerero 

  2,980,040  2,977,325.60 Completed and 

paid as per 

engineer’s 

certificate 

Opening, Gravelling and 

Murraming of Itibo pag-

Kabondo-Getare 

backstreet  

Monyerero   3,000,000  - Complete. To be 

paid in third 

quarter 

Maintainance of stage 

Nyaoga-Matongo  

Monyerero   1,895,115  - Complete. To be 

paid in third 

quarter 

 Opening, Gravelling and 

Murraming of Samogara -

Nyandiba  

Monyerero   3,000,000  - Complete. To be 

paid in third 

quarter 

 Opening, Grading and 

Gravelling of Riaben-

Charachani-Kembera road  

Monyerero   4,000,000  - Complete. To be 

paid in third 

quarter 

 RiaKennedy-Monyerero 

Pry-Nyakemiso-Entanda 

Rd  

Monyerero   2,998,600  - Complete. To be 

paid in third 

quarter 

Riombati-Nyanguru-

Tombe-Siocha Rd                     

Nyacheki   2,720,780  2,720,780 Complete and 

paid 

Baringo-Getare-Omache 

road to Rikangansu-Simiti-

Naikuru Road 

Nyacheki   2,000,000  19,133,531.84 Completed and 

fully paid as per 

engineer’s 

certificate Ebiosi-Enchoro road Nyacheki   2,700,000  

Tukiamwana-Ekenyoru rd  Nyacheki   1,600,000  

 Nyabiosi-Raiambani-

Getiongo-mAakonge rd  

Nyacheki   2,000,000  

 Getare-Mobamba rd  Nyacheki   3,400,000  

 Riokibeni-Chitago rd  Nyacheki   2,000,000  

 Getare-Riomache rd  Nyacheki   1,500,000  

 Ebiosi-Rusinga-Borangi 

road  

 Nyacheki    3,000,000  

 Nyacheki-Nyamakorobo 

Road  

 Nyacheki    1,000,000  

 Pebo-Gekona-Embassy-

Kioge Road  

Nyakoe   3,500,000  18,878,153.20 

 

Completed and 

fully paid as per 

engineer’s 

certificate 

 Bogeka-Bogetaorio-

Bwabene  

Nyakoe   4,000,000  
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 Ekware-Rigoma-Nyagisai 

sda  

Nyakoe   3,000,000  

 Bogusero-Nyagisai sda rd  Nyakoe   3,000,000  

 Opening, Grading and 

Levelling of 

Rianyandumo-

Mogonchoro-Magena  

Nyakoe   3,500,000  

 Pigero-Ikenye  Nyakoe   1,000,000  

 Pebo-Mogusi  Nyakoe   1,000,000  

Getengereri-Bokibarori 

Road 

Nyamasibi   2,800,000  - Complete. To be 

paid in third 

quarter 

Nyagachi-Rionsaka road Nyamasibi   3,300,000  - Complete. To be 

paid in third 

quarter 

Nyamasibi-Gesongori 

road 

Nyamasibi   3,000,000  - Complete. To be 

paid in third 

quarter 

Oteri ya Abuga-Etibu road Nyamasibi   3,000,000  - Complete. To be 

paid in third 

quarter 

Etibu-Goti nyango-

Amariba 

Nyamasibi   3,000,000  - Complete. To be 

paid in third 

quarter 

Kenyenya-Riagai road Nyamasibi   3,000,000  - Complete. To be 

paid in third 

quarter 

Nyasike-Rogongo road Nyamasibi   3,300,000  - Complete. To be 

paid in third 

quarter 

 Opening, Grading and 

Murmuring of Nyabundo-

Riangoko links Rd  

Nyatieko   4,500,000  - Complete. To be 

paid in third 

quarter 

 Opening, Grading and 

Murmuring of Kenyerere-

Riamokaya-Mwechobori-

Riageswa sda rd  

Nyatieko   4,000,000  - Complete. To be 

paid in third 

quarter 

 Opening, Grading and 

Murmuring of Riakinara-

Geturi pag-Geturi TBC-

Riatwenya-Nyabundo 

VTC rd  

Nyatieko   4,000,000  - Complete. To be 

paid in third 

quarter 

 Opening, Grading and 

Murmuring of Keera-

Getwanyansi FCS-

Riamariga-Rianyandago 

Rd  

Nyatieko   4,500,000  - Complete. To be 

paid in third 

quarter 
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 Opening, Grading and 

Murmuring of Getobo-

Moneke pry-Nyabara 4-

kanyimbo bridge rd  

Nyatieko   4,500,000  - Complete. To be 

paid in third 

quarter 

 Opening, grading and 

murraming of Keera 

dispensary-Riasomoni-

Getwanyansi society-

Rianyandago road  

Nyatieko   3,500,000  - Complete. To be 

paid in third 

quarter 

 Nyakiogiro-Nyagacho-

Ebate-Iranda road  

Nyatieko   3,000,000  - Complete. To be 

paid in third 

quarter 

 Maintenance of existing 

county roads within the 

ward (drainage and 

culvert)  

Nyatieko   2,500,000  - Complete. To be 

paid in third 

quarter 

Rianyang’era – Riomambia 

Rd (Opening)   

 Riana   1,795,564  

 1,786,052  

Completed and 

fully paid as 

certified 

Misisita – Nyamegukuna 

road maintenance   

 Riana   1,520,760  

 1,520,574  

Completed and 

fully paid as 

certified 

 Construction of Gesero 

and Bonyakera Foot 

bridges   

 Riana   3,000,000  - To be awarded 

Riabere-Nyangoso S.D.A 

church-Nyagesenda-

Nyamokomba Road 

 Sensi    2,000,000  - Complete. To be 

paid in third 

quarter 

 Getenga SDA-Rioma 

Catholic-Ritibo-Rioma Pri-

Secondary School Junction  

Sensi   2,450,000  - Complete. To be 

paid in third 

quarter 

 Riosiemo-Magena-

Riabere-Nyangoso-

Nyagesenda-

Nyamokomba rd  

Sensi   3,000,000  - Complete. To be 

paid in third 

quarter 

 Nyabworoba Health 

Centre-Nyandiba rd  

Sensi   2,500,000  - Complete. To be 

paid in third 

quarter 

 Nyagesenda-

Nyabworoba-

Nyamokomba rd  

Sensi   2,500,000  - Complete. To be 

paid in third 

quarter 

 Sensi market-Omosasa 

tbc-Rianyagincha-Keera rd  

Sensi   3,000,000  - Complete. To be 

paid in third 

quarter 

 Chimo-Chimo bridge-

Engoto tarmac road  

Sensi   2,000,000  - Complete. To be 

paid in third 

quarter 
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4.2.3 Water, Energy, Environment, Natural Resources and Climate Change 
 

This sector comprises Water and Sanitation; Environment; Energy; Natural Resources, 

and Climate Change sub-sectors. The Sector’s mandate is to ensure adequate, clean, and 

reliable supply of water, effective and efficient sewerage services, expansion of 

electricity supply and adoption in the usage of renewable sources of energy, and 

protection of the environment from all forms of pollution and destruction. The projects 

below were implemented during the period under review: 

Table 4. 3: Project Implementation status of Water Energy, Environment, Natural Resources and Climate 

Change 

Water, Environment, Natural Resources, 

Energy and Climate Change 

Location Amount 

(KShs.) 

Amount 

Paid (KShs.) 

Remarks 

ENERGY 

Kisii Teaching & Refferal Hospital 

Solarization 

Kitutu central 56,000,000 - Requistion stage 

WATER AND SANITATION SERVICES 

 Mekonge-Nyabworoba 

pry-Nyabworoba sda-

Nyabworoba sec school  

Sensi   2,000,000  - Complete. To be 

paid in third 

quarter 

 Bisera Shop-Tabaka SDA 

Rd  

Tabaka   1,500,000  - On-going 

 Mosache Coffe Factory-

Egorofa-Abuya Ombati Rd  

Tabaka   2,963,220  - Complete. To be 

paid in third 

quarter 

Completion of Ogembo 

Bridge Phase II 

Boochi Tendere   4,987,708.00  - Complete. To be 

paid in third 

quarter 

Repair & Mantainance of 

Ikoba-Rianyamoronga-

Nyamatutu jxn 

Bomariba   2,937,352  - Complete and to 

be paid 

Getenga/ Kiabugesi 

Junction - Kiabugesi 

Primary- Nyaibate - 

omosogwa Rd 

Magenche   244,600.00  244,600 Balance from 

payment 1 now 

fully paid 

Filling Station, cabro 

works, wall and service 

bay 

ATC   14,287,698  6,997,375 Completed. 

Partially paid 

Construction of Office 

Block, parking bay and 

service center for 

machineries 

HQ   29,448,427  - Completed. To 

be paid in 

subsequent 

quarter 
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Location Amount 

(KShs.) 

Amount 

Paid (KShs.) 

Remarks 

Purchase of Exhauster Truck HQ 10,000,000 - Requistion stage 

Water tanks: at Gesabakwa and Mogonga 

dispensaries 

BombabaBorabu 400,000 - Requistion stage 

Kiabusura Dispensary water tanks 10,000lts & 

Installation 

Bomorenda 400,000 - Requistion stage 

10,000 L Tanks Water tanks-Bogeka Bogeka 600,000 - Awarded 

10,000 L Tanks Water tanks-Getenga Getenga 1,000,000 - Requistion stage 

Water Tanks 10,000 L Tanks Kisii Central 900,000 - Evaluation stage 

Purchase and installation of 10,000 litre tank 

at Nyabiore Dispensary 

Magenche 150,000 - In procurement 

10,000 litres water tanks Sensi 500,000 - In procurement 

Supply and delivery of 10,000 litres tanks Nyacheki 847,000  In procurement 

Water schemes 

Ntamocha water gravity project MajogeBassi 6,986,941 6,986,941 Paid 

Nyagenke Water Project MajogeBassi 2,000,000 - Complete and to be 

paid 

Reticulation of Riangoko phase 1 Nyatieko 4,999,900 4,999,900 Paid 

RiamirukaMochama water project Phase 2 Tabaka 1,000,000 - In procurement 

Ititi water project Bogeka 4,998,500 - awarded 

Nyamarambe water project and solarization Bogetenga 2,334,000 2,334,000 Paid 

Reticulation of Kiabigori Borehole Bogetenga 2,334,000 - Complete and to be 

paid 

Riokindo Water Project-Rehabilitation of 

intake works, motor and rising mains 

Bokimonge 2,298,736 - Complete and to be 

paid 

Insaria water project Bomorenda 12,952,934 - Complete and to be 

paid 

Mogenda water project ChitagoBorabu 5,000,000 - In procurement 

Nyaturago Water project Ibeno 5,000,000 - In procurement 

Drilling of Nyakoora Borehole Kegogi 3,447,000 - Awarded 

Bendere borehole equipping & reticulation BassiBogetaorio 4,500,000 - In procurement 

Nyaguku Water Reticulation BassiBoitang'are 3,000,000 - Requistion stage 

Omosocho water scheme Bobaracho 3,000,000 - In procurement 

Omosocho water scheme- reticulation and 

pump ksh 2m 

Bobaracho 1,000,000 - In procurement 

Water reticulation at Gesoni area Bogeka 2,000,000 - Awarded 

Water reticulation at Bomeroga and 

Nyarenda 

Bogeka 1,500,000 - Awarded 

Water reticulation at Nyaore Bogeka 1,400,000 - Awarded 

Nyakeniongorio Water Project Bogiakumu 8,000,000 - Awarded 

Reticulation of Endereti borehole Bokimonge 3,000,000 - Awarded 
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Location Amount 

(KShs.) 

Amount 

Paid (KShs.) 

Remarks 

Nyabitunwa borehole Bokimonge 5,000,000 - In procurement 

Mosocho Gravity Water Project; Pump 

house;solar& solar pump; tower; pump; 2 

tanks(10000L),reticulation; water points 

Bokimonge 3,000,000 - In procurement 

Reticulation of Riabombaba borehole BombabaBorabu 2,000,000 - awarded 

Reticulation of Igorera borehole BombabaBorabu 2,000,000 - awarded 

Reticulation of Magena market borehole 

water 

BombabaBorabu 3,000,000 - awarded 

Reticulation of Igembe borehole water BombabaBorabu 1,000,000 - awarded 

Kegati water supply from Motonto to 

Kiabusura Dispensary 

Bomorenda 1,500,000 - In procurement 

Reticulation of Endereti Borehole & Pump, 

10,000L Tank, 7 Water Points 

BoochiBorabu 3,000,000 - awarded 

Rehabilitation and reticulation of Kerongo 

Gravity 

BoochiTendere 1,000,000 - awarded 

Expansion and reticulation of Nyaburumbasi 

borehole 

BoochiTendere 2,000,000 - awarded 

Expansion and reticulation of Kenama 

borehole 

BoochiTendere 1,500,000 - awarded 

Completion and reticulation of Kebere 

borehole 

BoochiTendere 2,000,000 - awarded 

Reticulation of Nyakerato water project BosotiSengera 4,000,000 - awarded 

Bosinange/Makongeni Water Project ChitagoBorabu 1,500,000 - In procurement 

Kiabagaka Water Project ChitagoBorabu 1,500,000 - In procurement 

Reticulation of Nyariacha&Nyanturago water 

projects 

Ibeno 1,000,000 - In procurement 

Getionko water project Getenga 2,000,000 - In procurement 

Nyakeyo Borehole Reticulation Kegogi 3,000,000 - awarded 

Ngokoro water piping Kegogi 2,000,000 - awarded 

Nyansakia Tower & piping Kegogi 3,000,000 - awarded 

Reticulation of Getionko Water Scheme II Kitutu Central 2,000,000 - awarded 

Borehole drilling, equipping and water 

reticulation at Rianyangita Pry School 

Magenche 4,000,000 4,000,000 Paid 

Riamangata primary school water 

reticulation(phase III) 

Magenche 1,000,000 - awarded 

Nyagenke Water Scheme Phase II MajogeBassi 3,000,000 - In procurement 

Ntamocha Water Scheme Phase II MajogeBassi 2,000,000 - Awarded 

Gakero Water Scheme Phase II MajogeBassi 3,000,000 - Awarded 

Nyamache Market water reticulation and 

solar installation 

Masige-East 2,000,000 - Awarded 

Mokonge water reticulation and solar Masige-East 2,000,000 - Awarded 
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(KShs.) 
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installation 

Turwa water reticulation and solar 

installation 

Masige-East 2,000,000 - Awarded 

Kiobegi dispensary water reticulation Masige-East 2,000,000 - Awarded 

Igoma water reticulation phase 2 Masige-East 1,000,000  Awarded 

Inani Water Project-BH & Reticulation Masige-West 5,000,000  Awarded 

Drilling of Riong'oncho  Borehole Masige-West 5,000,000 - Awarded 

Drilling of riamochoge water project Masige-West 5,000,000 - Awarded 

Kioge water project; 50m3 sump and 100m3 

storage, solarization  and reticulation 

Monyerero 8,000,000 - In procurement 

Extension of pipelines at Emanga cliff water 

scheme 

Monyerero 6,000,000 - In procurement 

Extension of pipelines at Itibo-Nyabinyinyi 

water project 

Monyerero 3,000,000 - Complete and to be 

paid 

Getiongo Borehole Phase II Nyacheki 2,000,000 - In procurement 

Getacho/ Riamachuka water scheme Nyacheki 3,000,000 - In procurement 

Naikuru water scheme reticulation Nyacheki 3,000,000 - In procurement 

Nyakobaria water scheme reticulation Phase 

II 

Nyakoe 2,500,000 - In procurement 

Establishment of Kanyimbo Water scheme Nyatieko 2,000,000 - In procurement 

Establishment of Riatwenya water scheme Nyatieko 1,700,000 - In procurement 

Expansion of Ensoko water scheme Nyatieko 1,700,000 - In procurement 

Expansion of Riangoko water scheme Nyatieko 2,000,000 - In procurement 

Nyakeiri water project Sensi 3,000,000 - Awarded 

Nyamokomba water project phase II Sensi 2,000,000 - In procurement 

Kanyoni water project Sensi 1,000,000 - In procurement 

Reticulation KimaiEnkora  B Hole Tabaka 2,000,000 - In procurement 

Nyaore water scheme Bogeka 3,000,000 - awarded 

Nyakembene Water project Boikanga 5,000,000 - Awarded 

Riyabo Water Project Bokimonge 2,000,000 - Awarded 

Kiango Water Project BombabaBorabu 5,000,000 - Awarded 

Nyambunwa Water Project BoochiBorabu 5,000,000 - Awarded 

Rehabilitation of Nyasasa Water Project ChitagoBorabu 3,000,000 - Awarded 

Kabosi Water Project Ibeno 3,000,000 - Site handed over 

Rosiaga Water scheme Kegogi 5,000,000 - Awarded 

Nyakwana waterfall fencing & protection Kiogoro 20,000,000 - Requistion stage 

Kiareni Water Project Marani 5,000,000 - Awarded 

Nyamokomba water project reticulation & 

pipeline extension 

Monyerero 5,000,000 - Awarded 

Manyansi Water Project Monyerero 5,000,000 - Awarded 
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Nyagetonkono Water Project Moticho 7,000,000 - Awarded 

Emanga Water project extension Nyatieko 3,000,000 - Awarded 

Nyakeiri water project reticulation Sensi 1,000,000 - In procurement 

Drilling of Boreholes/Borehole Reticulation 

Revival of kionduso borehole BassiBogetaorio 498,930 498,930 paid 

Revival of Getai Borehole BassiBogetaorio 1,000,000 - Awarded 

Riontweka Borehole drilling, equipping, 

solarization& reticulation 

BassiBogetaorio 4,797,400 - Drilled but later 

collapsed, redrilling 

ongoing 

Rehabilitation of Endereti Borehole water 

points and Solar Power system 

Bokimonge 1,200,000 - Complete and to be 

paid 

Omosobwa borehole rehabilitation, solar 

powered pump, reticulation, fencing and gate 

BoochiBorabu 2,999,500 - Complete and to be 

paid 

Reticulation of Nyamache borehole water 

project 

Masige East 1,000,000 - Awarded 

Drilling of Igorera market borehole Bombababorabu 3,997,500 - Complete 

Sosera Sec Sch. borehole drilling and 

equipping 

Nyamasibi 4,000,000 - Complete and to be 

paid 

Riangoko borehole Nyatieko 2,500,000 - In procurement 

Water Reticulation at Getai Borehole BassiBogetaorio 1,000,000 - In procurement 

Solar installation & reticulation at Nyawengi 

and Nyabete boreholes 

BassiBogetaorio 2,000,000 - In procurement 

Nyagesa borehole rehabilitation & Extension 

to Gesure Dispensary 

BassiChache 2,500,000 - In procurement 

Itumbe borehole installation of tank and 

water reticulation 

BassiChache 2,000,000 - In procurement 

Nyansira borehole 10,000,000 litre tank & 

reticulation 

Birongo 1,500,000 - In procurement 

Drilling and water reticulation of Borehole at 

Raganga secondary school 

Bogusero 4,500,000 - In procurement 

Riokeri borehole-drilling and equiping Boikang'a 6,000,000 - In procurement 

Boige Borehole drilling and equipping Boikang'a 1,000,000 - Requistion stage 

Riongige Borehole drilling and equipping Bomorenda 5,000,000 - In procurement 

Suneka PAG Borehole reticulation-10,000lts 

tank & Water tower 

Bomorenda 1,650,000 - In procurement 

Emesa Primary Borehole BoochiBorabu 4,000,000 - Requistion stage 

Mosensema Borehole BoochiBorabu 4,000,000 - Requistion stage 

Nyabongo Primary borehole BoochiBorabu 4,000,000 - Requistion stage 

Kineni Bore Hole Drilling and installation of 

Solar and 5 Water points 

BosotiSengera 7,000,000 - In procurement 

Borehole drilling and equipping at Geteri 

Dispensary 

Gesusu 4,000,000 - In procurement 
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Location Amount 

(KShs.) 
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Paid (KShs.) 

Remarks 

Reticulation of Nyamesocho Borehole Gesusu 1,500,000 - Complete and to be 

paid 

Reticulation of Kiomiti Borehole Gesusu 1,000,000 - In procurement 

Reticulation of Masabo Borehole Gesusu 1,000,000 - In procurement 

Reticulation of Friends Primary Borehole Gesusu 1,500,000 - In procurement 

Reticulation of Riongata Borehole Gesusu 1,000,000 - In procurement 

Reticulation of Metaburo borehole Getenga 3,300,000 - In procurement 

Drilling of Gesere Borehole Ibeno 3,000,000 - In procurement 

Solarization and water tower at Riamakanda 

borehole 

Ichuni 3,000,000 - Awarded 

Solarization and reticulation  of  Ekerubo 

borehole 

Ichuni 2,000,000 - Awarded 

Solarization and reticulation  of  Getare Girls 

borehole 

Ichuni 2,000,000 - Awarded 

Solarization& Rehabilitation of Ritaro 

Borehole 

Keumbu 2,500,000 - In procurement 

Mobamba borehole Solarization& 

Reticulation 

Kiamokama 2,500,000 - Awarded 

Mogweko Water Solarization& Reticulation Kiamokama 2,500,000 - Awarded 

Purchase of borehole casings and equipments Monyerero 3,000,000 - Awarded 

Engou Borehole Drilling Moticho 4,500,000 - Awarded 

Borehole drilling and equipping at 

Riamichoki pry school 

Masimba 4,700,000 - In procurement 

Borehole drilling and reticulation at 

Bonyakoni pry school 

Masimba 4,650,000 - In procurement 

Mogonga PAG BH Phase I Nyacheki 4,000,000 - In procurement 

Riosugo BH phase 1 Nyacheki 4,000,000 - In procurement 

Kiombeta primary bore hole solar and 

reticulation 

Nyakoe 5,000,000 - Awarded 

Ekware Borehole drilling Nyamasibi 3,000,000 - Awarded 

Reticulation of Kenyenya water point Nyamasibi 1,500,000 - Awarded 

Nyakeogiro borehole equipping, solarization 

and reticulation 

Nyatieko 3,000,000 - In procurement 

Sameta market borehole Sameta/Mokwer

ero 

4,000,000 - Awarded 

Kenyerere  Market borehole Sameta/Mokwer

ero 

3,000,000 - Awarded 

St.AnnesGetare borehole Sensi 3,000,000 - Awarded 

Giatunda Bore Hole Tabaka 5,000,000 - Awarded 

Majimazuri Borehole reticulation Bassi Central 2,000,000 - Awarded 

St. Mary's Borehole reticulation Bogeka 2,000,000 - Awarded 

MosochoHospi Borehole Bogeka 5,000,000 - Awarded 
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Gotichaki Borehole Bogetenga 5,000,000 - Awarded 

Kenyenya Hospital Borehole Bokimonge 1,500,000 - Awarded 

KegogiPri Borehole Gesusu 5,000,000 - Site handed over 

Irungu Borehole Ibeno 5,000,000 - Site handed over 

Moremani Borehole Retticulation Kiamokama 5,000,000 - Site handed over 

Boronyi Health centre borehole Kiogoro 5,000,000 - Site handed over 

Otamba Borehole reticulation Kisii Central 3,000,000 - Site handed over 

Kiamwasi Borehole Kitutu central 5,000,000 - Awarded 

KeorePri Borehole Magenche 5,000,000 - Awarded 

GeteniMotontera Borehole Magenche 5,000,000 - Awarded 

Nyabiore Borehole Magenche 5,000,000 - Awarded 

Masimba Hosp. Borehole Masimba 2,000,000 - Site handed over 

Gekonge Borehole Masimba 5,000,000 - Site handed over 

IrandaHosp Borehole Nyakoe 5,000,000 - Awarded 

BokimaiPri School borehole Tabaka 5,000,000 - Awarded 

Spring Protection 

Water Spring protection: 

Rionguti,Rianyariacha,Riamariko,Rionseri,Ri

amirewa,Riametobo,Riongori,Riagetate,Rionc

hiri,Riachuma 

Ibeno 2,700,000 - Complete and to be 

paid 

Riamatiasi, Itibonge, Nyamasangare, 

Nyankinda 1, Nyansanchapri., Riakungu, 

Riadaniel, Nyataropri., Riapaulo 

Kisii Central 2,250,000 2,250,000 Paid 

Spring protection of Riogara, RiaroniSisa -

Rionteri springs 

Bomariba 700,000 700,000 Paid 

Spring protection in Moticho ward Moticho 624,050 624,050 Paid 

Protection of springs in BassiBogetaorio BassiBogetaorio 1,500,000 - In procurement 

Spring protection at: Riagesare, 

Bonyangande, Mosasa&Bosansa water spring 

Bassi central 1,000,000 - In procurement 

Protection of springs in bassichache Bassichache 1,995,360 - Complete and to be 

paid 

Omokubo spring protection Bassichache 1,500,000 - Requistion stage 

Water springs rehabilitation and repair 

:Rionchere, RiaKerongo, Riochieng'i, 

Maramwani, Riongori, Rianyaenya, 

RiaMoindi, RiaMoriku, Riaiteke, RiaTobiro, 

RiaNyarong'i, Riogora 

Bassichache 3,000,000 - In procurement 

Water Springs in Boitang'are Bassi-

Boitang'are 

3,000,000 - In procurement 

Water springs at Ruora 3, Bomonyama 3 and 

Nyamarambe 

Bogetenga 2,500,000 - In procurement 
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Construction and rehabilitation of water 

springs 

Bogusero 2,400,000 - In procurement 

Water Springs in Bogiakumu: -Omochanga, 

Riosore, Getare&Riongoro 

Bogiakumu 1,000,000 - Awarded 

Water Springs:  Riokwoyo; Riamumbe, 

Riamishael; Rianyaikondo; Riamokobi; 

Rianyakeyo, Riamanoti 

Bokimonge 1,400,000 - In procurement 

Spring Protection in Bomariba Bomariba 800,000 - Requistion stage 

Protection of water springs; Omochanga, 

Riosore, Getare, Riongoro 

BombabaBorabu 1,000,000 - In procurement 

Riamokora, Riongoncho, 

Suneka&Nyambunwa 

Bomorenda 1,000,000 - In procurement 

Water Springs: Gesabakwa; Riokwoyo; 

Riamokua 2; Riandiege; Nyaingo; Kereba 2; 

Riopaki; Riomayio; Riamishael; 

Rianyaikondo; Riamokobi; Rianyakeyo 

Spring; Motemomwamu spring 

BoochiBorabu 1,400,000 - Complete 

Construction of Water Springs ChitagoBorabu 2,500,000 - In procurement 

Construction of Water Springs -Getenga Getenga 3,500,000 - In procurement 

Water Springs; Gesere and Kabosi Ibeno 500,000 - In procurement 

Water Reticulation in Ibeno Ibeno 1,000,000 - In procurement 

Rehabilitation of springs Ichuni 2,300,000 - In procurement 

Springs Protection: - Nyamoko, Nyambeche, 

Nyausie, Onkuna, Nyandoke, Nyabirecha, 

Ramirito, Rionchuru, Orumbo, Riamasimba 

Kegogi 4,000,000 - Awarded 

Water Springs in Kisii Central Kisii Central 1,000,000 - In procurement 

Water Springs in Kitutu Central Kitutu Central 2,000,000 - In procurement 

Protection of water springs-

Rionchiri/marindi, Riamigiro, Itibonge, 

Riombasa and Rio'okeromi 

Magenche 1,000,000 - Awarded 

Water Springs Masige West 1,500,000 - In procurement 

Water springs at:  Riakoisa, Mavuno, Enchoro 

and Riamandere 

Nyacheki 1,000,000 - Requistion stage 

Protection of Springs; Moremani, Nyasike, 

Riatuoni, Nyambogo, Enjoro, Bokibori Pry 

and Nyanturago springs 

Nyamasibi 1,500,000 - In procurement 

Water Springs-Rianyangwono, Riabapiri, 

Iyabe, Rianyangate, Riobwoge, Riamosumari, 

Riamirambo, Nyamekonga, Riamagati, 

Riamogire, Riachore, Riamoting’a 

Riana 3,000,000 - In procurement 

Spring Protection in SametaMokwerero SametaMokwer

ero 

1,000,000 - In procurement 
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Spring protection in Tabaka Tabaka 1,000,000 - In procurement 

Ward Based Projects FY 2024/25 

Drilling & equipping Nyabete- Kiaroroko 

borehole 

Bassibogetaorio 2,916,800 - Complete 

Nyangusu dam project Bassibogetaorio 2,405,000 - Complete 

Igego phase II water scheme/Spring 

protection 

Bassichache 2,500,000 - Complete and to be 

paid 

Nyamaruma water scheme Bobaracho 3,995,340 - Complete and to be 

paid 

Bobaracho market 3 10,000 water tanks Bobaracho 300,000 - In procurement 

4 No. 10,000 ltr water tank Bogetenga 599,850 - Complete and to be 

paid 

Construction of water springs; orendo and 

riamogere 

Boikanga 499,920 - Complete and to be 

paid 

Reticulation of Bobaracho water scheme Bobaracho 1,700,000 - Awarded 

Nyarogoma, ichuni-kabonyo-emesa water 

gravity 

Boikanga 1,200,000 - Complete 

Drilling & equipping of Entake B/H Bomariba 3,955,000 - Complete 

Drilling of borehole at riabombaba Bombababorabu 4,495,000 - Awarded 

Water springs at riondari, riokenye Bombababorabu 500,000 500,000 Paid 

Spring protection in BombabaBorabu Bombababorabu 1,249,200 1,249,200 Paid 

Bitare SDA borehole drillling and installation 

of solar pump and reticulation 

Bomerenda 5,000,000 5,000,000 Paid 

Nyangiti Borehole rehabilitation (Purchase of 

Motor) 

Bomerenda 500,000 - Complete 

Nyamesocho water project reticulation and 

solar pump 

Boochiborabu 4,000,000 - Complete and to be 

paid 

Water drilling etago stage borehole Chitagoborabu 3,996,800 - In procurement 

Nyasasanyangweta water project Chitagoborabu 1,000,000 - In procurement 

Nnchoro-nyangweta water project Chitagoborabu 1,000,000 - In procurement 

Borehole at nyamesochosublocation Gesusu 4,000,000 - In procurement 

Nyaronyo water project Getenga 3,000,000 - Complete 

Orienyo water project Getenga 1,403,600 - Compete 

9 water springs at Ichuni Ichuni 1,800,000 - Complete and to be 

paid 

Chindwani borehole drilling & solar Keumbu 3,998,900 3,998,900 Paid 

8 tanks 10,000 litres Keumbu 1,000,000 - Complete 

Water springs; nyagonyi, riasirongo, 

mombaba, rionami 

Kisii central 1,000,000 1,000,000 Paid 

Installation of water pump and two tanks of 

1o,ooo litres each and water reticulation(3km 

Magenche 3,899,000 3,899,000 Paid 
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radius at riamangata pry borehole phase 2) 

Purchase, installation and water harvesting of 

3 10,000 lutres water tank 

Magenche 388,500 - Awarded 

Purchase and installation of 4 No. water tanks Masige west 599,980 - Complete 

Nyankanda primary drilling and solar pump 

and reticulation to 2km radius 

Monyerero 4,400,000 - Awarded 

Expansion of Itibonyabinyinyi water project Monyerero 6,755,000 - Complete and to be 

paid 

Nyamokomba water scheme and reticulation 

to ng’enyi, bobaracho, nyaisuni, moromba, 

isecha, gesangero, itibo and iranya 

Monyerero 6,885,000 6,885,000 Paid 

Moticho borehole phase one Moticho 2,000,000 - In procurement 

Nyabera pump and reticulation Moticho 2,000,000 - Awarded 

Mochengo Borehole reticulation phase II Nyacheki 1,600,000 - In procurement 

Matibo primary school borehole water tower Nyamasibi 3,200,000 - Complete and to be 

paid 

Sosera primary borehole water tower Nyamasibi 3,000,000 - In procurement 

Nyamokomba water project Sensi 3,488,800 - Complete and to be 

paid 

6 Water springs in Tabaka Ward Tabaka 1,500,000 - Complete and to be 

paid 

Ramoya girls water pump Tabaka 300,000 - In procurement 

 

4.1.4 Trade, Tourism, Industry and Marketing 
 

The sector is comprised of: Trade, Tourism and Industry sub-sectors. The mandate of 

the sector is to promote both domestic and international trade, tourism, and industry in 

the County through creation of an enabling business and investment environment. The 

second quarter implementation status report for the FY 2025/26 presents the progress 

and the activities for the period October to December 2025. The report highlights key 

achievements and measures undertaken to enhance performance in line with the 

County Integrated Development Plan (CIDP) and the Annual Development Plan (ADP). 

During the reporting period, the department focused on promoting trade development, 

supporting market infrastructure improvement to foster economic growth. Table  3.7 

provides a clear picture of the department’s performance in relation to planned output 

and resource utilization, thereby facilitating effective monitoring and evaluation of the 

implementation status. 
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Table 3. 7:Project Implementation Status of The Current Budget FY 2025/2026 

Project Name Location/Ward Project Cost 

(Kshs) 

Amount Paid 

(Kshs) 

Remarks 

Construction of Industrial Park Bombaba 477,941,470 217,764,466.25 Ongoing 

Construction of Suneka Market 

(Phase IV) 

Bomorenda 25,000,000 - Ongoing 

Construction of Suguta Market 

Shed 

Getenga 1,499,300 - Complete and to be 

paid 

Construction of Market Shed at 

Ontanchi Shopping Centre 

Masige East 2,300,000 - Complete and to be 

paid 

Construction of Bara Nne Market 

Shed 

Bassi Chache 4,987,230 - Ongoing 

Construction of Itibo Market Shed Sameta 

Mokwerero 

4,997,230 2,333,285 Ongoing 

Fencing of Sensi Market Sensi 500,000 -  

Construction of Itumbe Market 

Shed 

Bassi Chache 3,956,990 - Ongoing 

Construction of Mochengo Market 

Shed 

Boikang'a 1,700,000 - Awarded 

Construction of Masongo Market 

Shed 

Kisii Central 4,998,967 2,964,066 Ongoing 

Construction of Nyangusu Market 

Shed 

Bassi Bogetaorio 2,990,950 2,990,950 Complete 

Construction of Roga Market Shed Bogusero 3,000,000 2,999,620.80 Awarded 

Construction of Nyangusu market 

shed 

Bassi Bogetaorio 10,000,000 - Awarded 

Construction of Riamachaka market 

shed 

Bassi Chache 1,000,000 - To be awarded 

Construction of Kenyenya Market 

Shed 

Bokimonge 10,000,000 - Awarded 

Construction of Magena Market 

Shed 

Bombaba 

Borabu 

10,000,000 - Awarded 

Construction of Nyanturago Market 

shed 

Ibeno 10,000,000  Awarded 

Construction of market shed at 

Kiogoro centre 

Kiogoro 2,000,000 - To be awarded 

Construction of Orogare market 

shed 

Masige West 10,000,000 - Awarded 

Construction of Tinga market shed Monyerero 5,000,000 - To be awarded 

Construction of Maroo market 

phase II 

Moticho 2,719,700 - Complete 

Construction of Sameta market 

shed 

Sameta 

Mokwerero 

10,000,000 - Awarded 
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Project Name Location/Ward Project Cost 

(Kshs) 

Amount Paid 

(Kshs) 

Remarks 

Construction of modern toilet at 

Mogonga Mkt 

Bombaba 

Borabu 

1,000,000 - To be awarded 

Construction of Latrine at Masagore 

Market 

Riana 700,000 - To be awarded 

Renovation of Toilet Nyangusu 

Market 

Bassi Bogetaorio 800,000 - Ongoing 

Construction of Toilet at 

Nyanturago Market 

Ibeno 1,000,000 - To be awarded 

Bara Nne Market Toilet Bassi Chache 700,000 - Ongoing 

Kiamokama Open Market Ablution 

Block 

Gesusu 998,110 998,110.40 Complete 

Construction of Ablution block at 

Riobonyo Market 

Bombaba 

Borabu 

1,000,000 - Procurement 

Construction of pit latrine at 

Birongo market 

Birongo 800,000 - To be awarded 

Construction of  Nyamarambe 

market toilet 

Bogetenga 500,000 - To be awarded 

Construction of Nyabitunwa 

market toilet 

Bokimonge 600,000 - To be awarded 

Construction of Gesero market 

toilet 

Bomariba 1,000,000 - To be awarded 

Construction of Mogumo Market 

toilet 

Bomariba 1,000,000 - To be awarded 

Construction of Nyabieyo Market 

toilet 

Bomariba 1,000,000 - To be awarded 

Construction of Ochodororo pit 

latrine 

Moticho 1,000,000 - To be awarded 

Construction of Nyabera Market pit 

latrine 

Moticho 1,000,000 - To be awarded 

Construction of Menyinkwa Market 

latrine 

Kisii Central 700,000 - To be awarded 

Keroka Water Supply Bodaboda 

Shed 

Ichuni 1,199,940 1,199,940 Complete 

Motonto Bodaboda shed Bomorenda 938,299 - Procurement 

Bodaboda Sheds at Gesonso and 

Boige Hospital 

Boikang'a 495,800 - Ongoing 

Bodaboda Shed at Sengera Market Bosoti Sengera 999,000 999,000 Complete 

NyasogotaSh, 

MosensemaBodabodaSh, 

Nyamesocho Forum and 

Empowerment Sh Group, Peace 

Boochi Borabu 999,000 - Ongoing 
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Project Name Location/Ward Project Cost 

(Kshs) 

Amount Paid 

(Kshs) 

Remarks 

Promoters Sh and 

MaendeleoChapchapSh 

Bodaboda Sheds at Magena, 

Riobonyo, Kiango and Etono Stages 

Bombaba 

Borabu 

840,000 - Awarded 

Bodaboda sheds at Mogonga 

Market 

Bombaba 

Borabu 

200,000 - Procurement 

Bodaboda sheds at Masimba: 

MasimbaMkt, RamashaJnctn, 

MetembeJnctn, Ibanchore Shopping 

Centre, Ramasha Mkt 

Masimba 1,996,800 - Ongoing 

Bodaboda shed at Nyangusu 

Market 

Bassi Bogetaorio 500,000 - Awarded 

Bodaboda shed at Igare Stage Bassi Boitangare 500,000 - Awarded 

Bodaboda shed at Matierio Market Bassi Central 500,000 - Awarded 

Bodaboda shed at Iyabe Stage Bassi Chache 500,000 - Awarded 

Bodaboda shed at Chirichiro Stage Birongo 500,000 - Awarded 

Bodaboda shed at Bobaracho 

Shopping Center 

Bobaracho 500,000 - Awarded 

Bodaboda shed at Nyakoe-Marani 

Junction 

Bogeka 500,000 - Awarded 

Bodaboda shed at Enamba Stage Bogetenga 500,000 - Awarded 

Bodaboda shed at Bogiakumu Bogiakumu 500,000 - Awarded 

Bodaboda shed at Bototo TBC Bogusero 500,000 - Awarded 

Bodaboda shed at Nyagenke Boikanga 500,000 - Awarded 

Bodaboda shed at Bokimonge Bokimonge 500,000 - Awarded 

Bodaboda shed at Gesero Market Bomariba 500,000 - Awarded 

Bodaboda shed at Kemoreko Bombaba 

Borabu 

500,000 - Awarded 

Construction of boda boda sheds at 

Mashauri and Magena stages 

Bombaba 

Borabu 

800,000 - Awarded 

Bodaboda shed at Suneka Stage Bomorenda 500,000 - Awarded 

Bodaboda shed in Boochi Borabu Boochi Borabu 500,000 - Awarded 

Bodaboda shed at Maroba Market Boochi Tendere 500,000 - Awarded 

Bodaboda shed at Nyakoiba 

Kenuche 

Bosoti Sengera 500,000 - Awarded 

Bodaboda shed at Sengenya Chitago Borabu 500,000 - Awarded 

Bodaboda shed at Geteri Junction Gesusu 500,000 - Awarded 

Bodaboda shed at Suguta Market Getenga 500,000 - Awarded 

Bodaboda sheds; Kiemenyinga 

stage, Nyanturago stage and 

Nyamecheo stage 

Ibeno 1,500,000 - Awarded 
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Project Name Location/Ward Project Cost 

(Kshs) 

Amount Paid 

(Kshs) 

Remarks 

Bodaboda shed at Rigena Stage Ibeno 500,000 - Awarded 

Bodaboda shed at Riagisena Stage Ichuni 500,000 - Awarded 

Bodaboda shed at Ngokoro Soko 

Mjinga 

Kegogi 500,000 - Awarded 

Bodaboda shed at Gianchere 

Shopping Center 

Keumbu 500,000 - Awarded 

Bodaboda shed at Nyamagesa 

C.O.G 

Kiamokama 500,000 - Awarded 

Bodaboda shed at Mobamba Kiamokama 500,000 - Awarded 

Bodaboda shed at Nyabiuto Stage Kiogoro 500,000 - Awarded 

Bodaboda shed at Nyataro 

Bodaboda Stage 

Kisii Central 500,000 - Awarded 

Bodaboda shed at Darajambili Stage Kitutu Central 500,000 - Awarded 

Bodaboda shed at Nyagancha 

Market 

Magenche 500,000 - Awarded 

Bodaboda shed at Nyataro Stage Majoge Bassi 500,000 - Awarded 

Bodaboda shed in Marani Marani 500,000 - Awarded 

Bodaboda shed at Ontachi Stage Masige East 500,000 - Awarded 

Bodaboda shed at Matuta Stage Masige West 500,000 - Awarded 

Bodaboda shed at Suguta Bodaboda 

Stage 

Masimba 500,000 - Awarded 

Bodaboda shed at Bobaracho Stage Monyerero 500,000 - Awarded 

Bodaboda shed at Nyabera Market Moticho 500,000 - Awarded 

Bodaboda shed at Mochengo Stage Nyacheki 500,000 - Awarded 

Bodaboda shed at Kanunda 

Junction 

Nyakoe 500,000 - Awarded 

Bodaboda shed at Kenyenya 

Shopping Center 

Nyamasibi 500,000 - Awarded 

Bodaboda shed at Nyatieko Stage Nyatieko 500,000 - Awarded 

Bodaboda shed at Kerina Riana 500,000 - Awarded 

Bodaboda shed at Etora Market Sameta 

Mokwerero 

500,000 - Awarded 

Bodaboda shed at Geturi Junction 

Stage 

Sensi 500,000 - Awarded 

Bodaboda shed at Tabaka Stage Tabaka 500,000 - Awarded 

Levelling, murruming & drainage 

works around RiosiriMkt area-

Distral resort 

Bogetenga 1,199,950 - Ongoing 

Construction of Mogenda Market Chitago Borabu 2,998,320 2,998,320 Complete 

Completion of Nyamaiya Market & 

Toilet 

Chitago Borabu 3,000,000 - Ongoing 
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Project Name Location/Ward Project Cost 

(Kshs) 

Amount Paid 

(Kshs) 

Remarks 

Grills and Door Installation for 

Tabaka Market 

Tabaka 600,000 - Complete 

Civil works at Bobaracho Market Monyerero 3,000,000 - To be awarded 

Civil works at Suguta Market Bassi Central 8,000,000 - Awarded 

Civil works at Matongo Market Bogeka 2,000,000 - To be awarded 

Fencing and murraming market 

area at Nyamarambe town 

Bogetenga 4,000,000 - To be awarded 

Rehabilitation at Gesonso market Bogiakumu 2,000,000 - To be awarded 

Rehabilitation of Mosocho market Bogusero 1,500,000 - To be awarded 

Kiango Market Painting, Electrical 

Works, Repair of Water Piping 

Works 

Bombaba 

Borabu 

859,950 859,950 Complete 

Kiango Market Bombaba 

Borabu 

6,000,000 - Awarded 

Sengera Market civil works Bosoti Sengera 5,000,000 - To be awarded 

Nyakoora Market Kegogi 5,000,000 - To be awarded 

Keumbu Market canopy Keumbu 25,000,000 - To be awarded 

Kiamokama Market Kiamokama 5,000,000 - To be awarded 

Magenche Market Civil works Magenche 3,000,000 - To be awarded 

Nyacheki Market civil works Nyacheki 10,000,000 - Awarded 

Fencing of Gengereri market Nyamasibi 2,000,000 - To be awarded 

Rioma market Sensi 1,000,000 - To be awarded 

Tourism Exhibition Center HQ 5,002,848 - To be awarded 

 

 

4.1.5 Education, Technical Training, Innovation and Manpower Development 
 

The core function of this department focuses on the earlier childhood development and 

youthful citizens of this county. This specifically includes their welfare which comprises 

of their education, employment and self-reliance.  In order to ensure good learning 

environment to these learners, the department construct ECDE Classrooms, ECDE 

latrines, vocational training workshops and hostels. The following table shows 

implementation status report for department in the second quarter; (FY 2025/2026) as 

per Table 4.4. 
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Table 4. 4: Project Implementation Status of Education, Technical Training, Innovation and Manpower 

Development 

Project Name Ward/ 

Location 

Project Cost 

(Kshs.) 

Amount 

Paid (Kshs.) 

Remarks 

Construction of ECDE Classroom at Bonyancha 

Pry 

Bassi 

Bogetaorio 

1,192,750 - Complete phase I 

Construction of ECDE Classroom at Nyamache 

Pri ECDE Pri classroom 

Bassi 

Bogetaorio 

1,498,314.00 1,498,314.00 Complete 

Completion of Metengero Pry ECDE classroom Bassi 

Boitangare 

848,400.00 - Ongoing 

Construction of Nyamagwa ECD C/room Bassi 

Boitangare 

1,420,935.00 - Ongoing 

Construction of Riobara ECD C/room Bassi 

Boitangare 

1,391,490 - Complete 

Construction of Kiongongi ECD C/room Bassi 

Boitangare 

1,499,550 1,499,550 Complete 

Construction of Bosansa ECD C/room Bassi Central 1,199,120 - Complete 

Construction of Itumbe ECDE Classroom Bassi Central 1,498,860 1,498,860 Complete 

Construction of Nyagancha ECD C/room Bassi Chache 1,499,850 1,499,850 Complete 

Construction of ECDE Classroom at Nyakegogi 

Pry 

Bassi Chache 1,499,850 1,499,850 Complete 

Construction of ECDE Classroom at Riondonga 

Pry 

Birongo 1,597,634 - Complete 

Construction of ECDE Classroom at Nyabiosi Pry Birongo 1,598,030 - Complete 

Construction of ECDE Classroom at Keoke Pry Birongo 1,597,634 - Complete 

Construction of ECDE C/room construction- 

Sakawa DEB 

Bogeka 996,996.00 996,996 Complete 

Completion of ECDE C/room construction- 

Nyaore Pry 

Bogeka 997,795.00 - Terminated 

Construction of ECDE C/room construction- Ititi 

Pry 

Bogeka 996,996.00 996,996 Complete 

Construction of Riotero ECDE Classroom Bogeka 1,800,000.00 - Complete 

Construction & equipping of Gotichaki ECD 

C/room 

Bogetenga 1,493,580.00 1,493,580 Complete 

Construction of Rianyapara ECDE C/room Bogiakumu 1,497,055.00 - Terminated 
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Construction of Ekerore ECDE C/room Bogiakumu 1,498,080 - Terminated 

Construction of Nyamerako ECDE C/room Bogiakumu 1,498,080 - Terminated 

Construction of Rwora Pry ECD C/room Bogusero 1,493,674 - Complete 

Construction of Nyachogochi ECD C/room Bogusero 1,198,929 1,198,929 Complete 

Completion of ECDE Classrooms at Nyamondo & 

Bokeabu Pry 

Bogusero 1,799,414.00 1,799,414 Complete 

Construction of Kiogosi ECD C/room Boikanga 1,499,438 1,499,438 Complete 

Construction of Ichuni ECD C/room Boikanga 1,466,250 1,466,250 Complete 

Construction of ECDE Classroom at Kabonyo Pry Boikanga 1,499,210 1,499,210 Complete 

Construction of ECDE Classroom at Giasobera 

Pry 

Boikanga 1,499,706.00 1,499,706 Complete 

Construction of Endereti ECD C/rooms Bokimonge 1,399,985 - Ongoing 

Construction of Tongeri ECD C/rooms Bokimonge 1,399,985 - Ongoing 

Construction of Kenyoro and Riribe ECD C/rooms Bokimonge 2,799,270 2,799,270 Complete 

Construction of Kiiru and Keore ECD C/rooms Bokimonge 2,799,800.00 2,799,800.00 Complete 

Construction of Keberesi ECDE C/room Bokimonge 1,399,985.00 - Terminated 

Rehabilitation of Oroche Pry ECDE class Bombaba 

Borabu 

1,490,800.00 1,490,800.00 Complete 

Construction of ECDE Classroom at Ndereti Pry Bombaba 

Borabu 

999,456.00 999,456.00 Complete phase I 

Completion & equipping of Kemoreko ECDE 

classroom 

Bombaba 

Borabu 

1,299,333.00 1,299,333.00 Complete 

Construction of Kiabusura ECD C/room Bomorenda 1,499,706.00 - Ongoing 

Construction of ECDE Classroom at Nyamesocho 

Pry 

Boochi Borabu 1,187,340.00 1,187,340.00 Complete 

Construction of ECDE Classroom at Gitono Pry Boochi 

Tendere 

1,499,930.00 1,499,930.00 Complete 

Construction of Nyakenyerere ECD C/room Bosoti Sengera 1,384,625.00 - Terminated 

Construction of Makara, Nyabine and Kebabe 

ECD C/rooms 

Chitago 

Borabu 

2,996,670.00 2,996,670.00 Complete (with 

Makara completed 

only Phase I) 

Construction of Ibencho ECD C/room Chitago 

Borabu 

999,980.00 999,980.00 Complete Phase I 

Construction of Ebinyinyi ECD C/room Chitago 

Borabu 

999,980.00 999,980.00 Complete phase I 

Construction of ECDE Classroom at Kiagware Pry Chitago 

Borabu 

999,980.00 999,980.00 Complete Phase I 
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Construction of Kenoria ECD C/room Getenga 974,580.00 974,580.00 Complete 

Construction of Bosaga ECD C/room Getenga 1,391,490.00 - Complete 

Construction of Maroo Esinde ECD C/room Getenga 1,391,490.00 1,391,490.00 Complete 

Construction of ECDE Classroom at Engeti Pry Getenga 1,391,500.00 - Complete 

Construction of ECDE Classroom at Gekong'o Pry Getenga 1,391,490.00 - Complete 

Construction & equipping of ECDE Classroom at 

Riangabi Pry 

Ibeno 3,999,970.00 - Complete 

Completion of Chirichiro DEB ECDE Classroom Ibeno 1,500,000.00 - Procurement ongoing 

Construction of Chitago ECDE Classroom Ichuni 1,499,325.00 1,499,325.00 Complete 

Construction of Keroka DOK ECDE classroom Ichuni 1,500,000.00 - Procurement ongoing 

Itumbe DEB ECDE Centre construction Kegogi 1,499,840.00 1,499,840.00 Complete 

Construction & equipping of ECDE classrooms at 

Ritaro Pry 

Keumbu 1,499,838.00 - Ongoing 

Completion of Kenyoro ECD Classroom Kiamokama 899,970.00 899,970.00 Complete 

Completion of Mogweko ECD Classroom Kiamokama 1,499,000.00 1,499,000.00 Complete 

Construction of Migorora ECD C/room Kiogoro 1,297,262.00 - Terminated 

Construction of ECDE Classroom at Nyanderema 

Pry 

Kiogoro 1,486,160.00 1,486,160.00 Complete 

Construction of ECDE Classroom at  Nyabiuto 

Pry 

Kiogoro 1,487,390.00 1,487,390.00 Complete 

Construction of Nyanchwa SDA ECD C/room Kisii Central 1,349,320.00 1,349,320.00 Complete 

Completion of Itongo and Nyabiosi ECD C/rooms Magenche 996,600.00 - Terminated 

Construction of Botaranda ECD C/room Magenche 1,496,490.00 1,496,490.00 Complete 

Nyakorere  Primary School Magenche 1,499,975.00 1,499,975.00 Complete 

Construction of Motontera ECDE C/room Magenche 1,495,300.00 0 Terminated 

Construction of ECDE Classroom at Riamangata 

Pry 

Magenche 1,500,000.00 1,500,000.00 Complete 

Construction Kiobegi & Riamotari Masige East 1,800,000.00 1,800,000.00 Complete (with 

Riamotari Complete 

phase I) 

Construction of ECDE Classroom at Inani  Pry Masige West 1,499,650.00 1,499,650.00 Complete 



 

58 

Kisii County Second Quarter Budget Review and Implementation Report FY 2025/2026  

Completion of Mosora  Pry ECDE Classroom Masige West 899,650.00 899,650.00 Complete 

Construction of ECDE Classroom at Giasaiga  Pry Masige West 1,499,900.00 1,499,900.00 Complete 

Construction of ECDE Classroom at Riongoncho 

Pri 

Masige West 1,500,000.00 1,500,000.00 Complete 

Construction of Riora ECD C/room Masimba 999,280.00 - Complete 

Construction of ECDE Classroom at Ramasha Pry Masimba 999,280.00 - Terminated 

Construction of ECDE Classroom at Mosisa Pry Masimba 999,280.00 999,280.00 Complete phase I 

Construction of ECDE Classroom at Riabigutu 

Pry 

Masimba 999,280.00 - Complete phase I 

Construction of ECDE Classroom at 

Mokorogoinywa Pry 

Masimba 999,280.00 999,280.00 Complete 

Construction of ECDE Classroom at Ndonyo Pry Moticho 1,499,900.00 1,499,900.00 Complete 

Completion & Equipping of Kiendege ECD 

C/room 

Moticho 199,990.00 - Complete 

Construction of Moticho  ECD C/room Moticho 499,580.00 499,580.00 Complete 

Construction of Nyakeyo Primary ECD C/room Moticho 1,499,800.00 1,499,800.00 Complete 

Completion of ECDE Classroom Nyacheki DOK Nyacheki 847,570.00 - Complete 

Construction of ECDE Classroom at Naikuru 

P.A.G 

Nyacheki 1,499,850.00 - Terminated 

Construction of ECDE Classroom at Keera Pry Nyacheki 1,399,300.00 1,399,300.00 Complete 

Construction of Mogonga PAG Classroom Nyacheki 999,920.00 999,920.00 Complete 

Construction of modern ECDE Classroom – 

Moneke 

Nyatieko 981,670.00 981,670.00 Complete 

Construction of modern ECDE Classroom – 

Nyamorenyo 

Nyatieko 961,670.00 981,670.00 Complete 

Construction of ECDE Classroom at  Masagoye 

Pry 

Riana 1,489,870.00 - Terminated 

Construction of Nyamare ECD C/room Riana 1,367,320.00 1,367,320.00 Complete 

Construction of Nyangena ECD C/room Riana 1,367,320.00 1,367,320.00 Complete 

Construction of Nyamisaro ECD C/room Sameta 

Mokwerero 

1,199,690.00 1,199,690.00 Complete 
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Construction of Rianchore ECD C/room Sameta 

Mokwerero 

1,499,718.00 1,499,718.00 Complete 

Construction of Mokarate ECD C/room Sameta 

Mokwerero 

1,499,850.00 1,499,850.00 Complete 

Construction of ECDE Classroom at Riakenyoru 

Pry 

Sameta 

Mokwerero 

1,499,715.00 1,499,715.00 Complete 

Construction of ECDE Classroom at Getome Pry Sameta 

Mokwerero 

998,150.00 998,150.00 Complete phase I 

Construction of Nyabworoba, Nyakenogo , 

Getiongo, Engoto PAG ECD C/rooms 

Sensi 1,499,460.00 1,499,460.00 Complete 

Construction of ECDE Classroom at Riakerongo 

Pry 

Sensi 991,670.00 991,670.00 Complete 

Construction of Tabaka DEB ECDE C/room Tabaka 1,349,500.00 1,349,500.00 Complete 

Construction of Orwaki  Pri ECDE C/room Tabaka 1,261,190.00 1,261,190.00 Complete 

Construction of Nyachenge LCK ECDE C/room Tabaka 1,349,800.00 1,349,800.00 Complete 

Construction of Tabaka Boys ECDE  classroom Tabaka 1,499,810.00 1,499,810.00 Complete 

Construction of Nyamue ECDE  classroom Tabaka 1,389,980.00 1,389,980.00 Complete 

Construction of Keburunga Pri ECDE Classroom Tabaka 1,499,810.00 1,499,810.00 Ongoing 

Construction of Ikoba Pri ECDE Classroom Tabaka 1,499,980.00 1,499,980.00 Complete 

Completion of ECD Classrooms FY 2025/65     

Completion of Boitangare primary ECDE 

classroom 

Bassi 

Boitangare 

1,500,000.00 - Procurement ongoing 

Nyamatera ECDE classroom construction Bassi 

Bogetaorio 

1,500,000.00 - Procurement ongoing 

Construction of Kenyoro primary ECDE class Bassi Chache 1,500,000 - Procurement ongoing 

Construction of Nyakunguru ECDE classroom Bassi Chache 1,500,000 - Procurement ongoing 

ECDE classroom at Taracha primary school Birongo 1,500,000 - Procurement ongoing 

Construction of Kabwori pri. ECDE Class Bobaracho 1,500,000 - Procurement ongoing 

Construction of Kio'nganyo pri. ECDE Class Bobaracho 1,500,000.00 - Procurement ongoing 

Construction of Kari pri. ECDE Class Bobaracho 1,500,000 - Procurement ongoing 

Construction of Nyanguru pri. ECDE Class Bobaracho 1,500,000 - Procurement ongoing 

Construction of Nyamage pri. ECDE Class Bobaracho 1,500,000 - Procurement ongoing 

Construction of Kegati pri.  ECDE Class Bobaracho 1,500,000 - Procurement ongoing 

Completion of Sakawa primary Bogeka 700,000.00 - Procurement ongoing 

Completion of Bogeka ECDE pry school Bogeka 700,000.00 - Procurement ongoing 

Completion of Ititi Pry ECDE Bogeka 700,000.00 - Procurement ongoing 
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Construction of ECDE classrooms at nyamonaria 

primary 

Bogetenga 1,500,000.00 - Procurement ongoing 

Construction of ECDE classrooms at  Riosiri SDA 

primary 

Bogetenga 1,500,000.00 - Procurement ongoing 

Construction of Bogiakumu ECDE class Bogiakumu 1,500,000 - Procurement ongoing 

Completion of Mwamisoko ECDE class Bogiakumu 1,000,000 - Procurement ongoing 

Completion of Kirwanda ECDE class Bogiakumu 1,000,000 - Procurement ongoing 

Construction of Matieko ECDE class Bogusero 1,500,000 - Procurement ongoing 

Manywanda A primary ECDE Boikang'a 1,500,000 - Procurement ongoing 

Nyakembene primary ECDE Boikang'a 1,500,000.00 - Procurement ongoing 

Manywanda B primary ECDE Boikang'a 1,500,000 - Procurement ongoing 

Nyabisase primary Boikang'a 1,500,000 - Procurement ongoing 

Completion of Ichuni ECDE primary Boikang'a 1,500,000 - Procurement ongoing 

Completion of Gesonso primary phase II Boikang'a 500,000.00 - Procurement ongoing 

Construction of Riyabu Primary ECDE classroom Bokimonge 1,400,000 - Procurement ongoing 

Construction of  Kerongori  ECDE Bokimonge 1,400,000.00 - Procurement ongoing 

Construction of Motemomwamu Pri ECDE class Bokimonge 1,400,000 - Procurement ongoing 

Construction of Metembe Pri ECDE Bokimonge 1,400,000 - Procurement ongoing 

Nyangeti Primary ECDE Bokimonge 1,400,000.00 - Procurement ongoing 

Construction of Motemomwamu ECDE Class Bokimonge - - Procurement ongoing 

Construction of Kebabe ECDE Class Bokimonge 1,400,000 - Procurement ongoing 

Construction of Oriangi Primary ECDE Class 

Room 

Bomariba 1,500,000.00 - Procurement ongoing 

Completion & equipping of Nyabieyo ECDE 

Class 

Bomariba 1,000,000.00 - Procurement ongoing 

Completion & equipping of Miranga Primary 

School ECDE Class 

Bomariba 1,000,000.00 - Procurement ongoing 

Completion & equipping of Isamwera Primary 

ECDE Class 

Bomariba 1,000,000.00 - Procurement ongoing 

Construction of Kenyorora ECDE Classroom Bomariba 1,700,000.00 - Procurement ongoing 
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Riamagige Primary ECDE Construction & 

Equipment 

Bomariba 2,000,000.00 - Procurement ongoing 

Construction of Itierio pri. Mixed ECDE Class Bomorenda 1,500,000.00 - Procurement ongoing 

Construction of Itibo ELCK Pri. ECDE Class Bomorenda 1,500,000.00 - Procurement ongoing 

Construction of Suneka pri. ECDE Class Bomorenda 1,500,000.00 - Procurement ongoing 

Completion of Kiango and Ndereti primary ECDE 

classrooms 

Bombaba 

Borabu 

2,000,000.00 - Procurement ongoing 

Purchase of learning materials for ECDE learners Boochi 

Tendere 

1,000,000.00 - Procurement ongoing 

Construction of Nyamasege Primary ECD Class Bosoti Sengera 1,500,000.00 - Procurement ongoing 

Construction of Nyarenda Primary Bosoti Sengera 1,500,000.00 - Procurement ongoing 

Construction of Nyamiobo Primary Bosoti Sengera 1,500,000.00 - Procurement ongoing 

Completion of Nyakenyerere primary ECDE 

classroom 

Bosoti Sengera 500,000.00 - Procurement ongoing 

Construction Phase II of 

Kiagware,Nyasasa,Makara,Ebinyinyi,Nyabine,Ke

babe,Ibenacho 

Chitago/Borab

u 

4,500,000.00 - Procurement ongoing 

Construction of Nyabine pri. ECDE Getenga 1,500,000.00 - Procurement ongoing 

Construction of Kenuchi Pri. ECDE Getenga 1,500,000.00 - Procurement ongoing 

Completion of Chirochiro ECDE classroom Ibeno 1,000,000.00 - Procurement ongoing 

Completion of Nyamecheo ECDE classroom Ibeno 1,000,000.00 - Procurement ongoing 

Completion of Amabuko Pry ECDE classroom Ichuni 1,000,000.00 - Procurement ongoing 

Rehabilitation of Ichuni boys ECDE classroom Ichuni 1,000,000.00 - Procurement ongoing 

Construction of Bogeche ECDE classroom Ichuni 1,500,000.00 - Procurement ongoing 

Construction of Amasege ECDE classroom Ichuni 1,500,000.00 - Procurement ongoing 

Construction of Nyamagesa DEB ECDE Class Kiamokama 1,500,000.00 - Procurement ongoing 

Completion of Mochengo ECDE Class Phase II Kiamokama 950,000.00 - Procurement ongoing 

Completion of Gesicho ECDE Class Phase II Kiamokama 950,000.00 - Procurement ongoing 

Construction of Nyansacha Primary ECDE Kisii Central 1,500,000.00 - Procurement ongoing 

Fencing Otamba Primary Kisii Central 1,000,000.00 - Procurement ongoing 

Construction of ECDE classroom at Moteiribe 

primary school 

Magenche 1,500,000.00 - Procurement ongoing 

construction of ECDE classroom at Nyabinyinyi 

primary school 

Magenche 1,500,000.00 - Procurement ongoing 

Construction of ECDE Classroom at Itabago 

primary 

Majoge Bassi 1,500,000.00 - Procurement ongoing 

Construction of ECDE Classroom at Nyataro 

primary 

Majoge Bassi 1,500,000.00 - Procurement ongoing 

Construction Irongo ECDE Class Masige West 1,500,000.00 - Procurement ongoing 
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Mariwa PEFA primary ECDE Classroom Moticho 1,500,000.00 - Procurement ongoing 

Completion of Nyansembe & Riagumo ECDE 

Classrooms 

Moticho 1,000,000.00 - Procurement ongoing 

Construction of Nyasore Pry ECDE classroom Marani 1,500,000.00 - Procurement ongoing 

Completion of ECDE classes Mosisa Primary Masimba 750,000.00 - Procurement ongoing 

Completion of ECDE classes Ramasha Primary Masimba 750,000.00 - Procurement ongoing 

Completion of ECDE classes Rioira Primary Masimba 750,000.00 - Procurement ongoing 

Completion of ECDE classes Riabigutu Primary Masimba 750,000.00 - Procurement ongoing 

Completion of  Kiore & Kanunda primary ECDE 

class 

Nyakoe 1,500,000.00 - Procurement ongoing 

Completion of ECDE classroom at Moneke 

primary 

Nyatieko 750,000.00 - Procurement ongoing 

Completion of ECDE classroom at Nyamorenyo 

primary 

Nyatieko 750,000.00 - Procurement ongoing 

Construction of Mwata ECDE Classroom Riana 1,500,000.00 - Procurement ongoing 

Construction of Sigisi ECDE Classroom Riana 1,500,000.00 - Procurement ongoing 

Construction of Kerina ECDE Classroom Riana 1,500,000.00 - Procurement ongoing 

Construction of Etureti ECDE Classroom Riana 1,500,000.00 - Procurement ongoing 

Completion of Sugunana Pri. ECDE Classs Riana 1,000,000.00 - Procurement ongoing 

Completion of Obuya primary ECDE classroom Sameta 

Mokwerero 

500,000.00 - Procurement ongoing 

Completion of Nyamokenye primary ECDE 

classroom 

Sameta 

Mokwerero 

1,000,000.00 - Procurement ongoing 

Completion of Getome primary ECDE classroom Sameta 

Mokwerero 

500,000.00 - Procurement ongoing 

Completion of Riakerongo pri ECDE class Sensi 700,000.00 - Procurement ongoing 

Completion of Sensi Pri ECDE classroom Sensi 700,000.00 - Procurement ongoing 

Nyabigege ECDE Classroom Tabaka 1,500,000.00 - Procurement ongoing 

Riontweka Primary Model ECDE Classroom Bassi 

Bogetaorio 

2,500,000.00 - Awarded 

Nyaguku Primary Model ECDE Classroom Bassi 

Boitangare 

2,500,000.00 - Awarded 

Suguta Primary Model ECDE Classroom Bassi central 2,500,000.00 - Awarded 

Nyakegogi Primary Model ECDE Classroom Bassi Chache 2,500,000.00 - Awarded 

Taracha Primary Model ECDE Classroom Birongo 2,500,000.00 - Awarded 

Nyanguru Primary Model ECDE Classroom Bobaracho 2,500,000.00 - Awarded 

Ititi Primary Model ECDE Classroom Bogeka 2,500,000.00 - Awarded 

Mosache Primary Model ECDE Classroom Bogetenga 2,500,000.00 - Awarded 

Bogiakumu Primary Model ECDE Classroom Bogiakumu 2,500,000.00 - Awarded 

Raganga Primary Model ECDE Classroom Bogusero 2,500,000.00 - Awarded 
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Gesonso Primary Model ECDE Classroom Boikanga 2,500,000.00 - Awarded 

Etono Primary Model ECDE Classroom Bokimonge 2,500,000.00 - Awarded 

Igonga Primary Model ECDE Classroom Bomariba 2,500,000.00 - Awarded 

Randani Primary Model ECDE Classroom Bombaba 

Borabu 

2,500,000.00 - Awarded 

Kebute Primary Model ECDE Classroom Bomorenda 2,500,000.00 - Awarded 

Model ECDE Classroom in Boochi Borabu Boochi Borabu 2,500,000.00 - Awarded 

Maroba  Primary Model ECDE Classroom Boochi 

Tendere 

2,500,000.00 - Awarded 

Kineni  Primary Model ECDE Classroom Bosoti Sengera 2,500,000.00 - Awarded 

Nyasasa  Primary Model ECDE Classroom Chitago 

Borabu 

2,500,000 - Awarded 

Mesocho Primary Model ECDE Classroom Gesusu 2,500,000.00 - Awarded 

Ekerongo  Primary Model ECDE Classroom Getenga 2,500,000.00 - Awarded 

Ibeno C.O.G Primary Model ECDE Classroom Ibeno 2,500,000.00 - Awarded 

Kiamirega Primary Model ECDE Classroom Ichuni 2,500,000.00 - Awarded 

Ngokoro Primary Model ECDE Classroom Kegogi 2,500,000.00 - Awarded 

Nyamware Primary Model ECDE Classroom Keumbu 2,500,000.00 - Awarded 

Mobamba Primary Model ECDE Classroom Kiamokama 2,500,000.00 - Awarded 

Monuri Primary Model ECDE Classroom Kiogoro 2,500,000.00 - Awarded 

Gekomu Primary Model ECDE Classroom Kisii Central 2,500,000.00 - Awarded 

Kiongongi Primary Model ECDE Classroom Kitutu Central 2,500,000.00 - Awarded 

Itembu Primary Model ECDE Classroom Magenche 2,500,000.00 - Awarded 

Ntamoncha Comprehensive Model ECDE 

Classroom 

Majoge Bassi 2,500,000.00 - Awarded 

Model ECDE Classroom in Marani Marani 2,500,000.00 - Awarded 

Nyabite Primary Model ECDE Classroom Masige East 2,500,000.00 - Awarded 

Nyakegara Kemo Primary Model ECDE 

Classroom 

Masige West 2,500,000 - Awarded 

Metembe DEB Primary Model ECDE Classroom Masimba 2,500,000 - Awarded 

Gesangero Primary Model ECDE Classroom Monyerero 2,500,000 - Awarded 

Moticho SDA Primary Model ECDE Classroom Moticho 2,500,000 - Awarded 

Ebiosi Primary Model ECDE Classroom Nyacheki 2,500,000 - Awarded 

Kanunda Primary Model ECDE Classroom Nyakoe 2,500,000 - Awarded 

Nyagachi Primary Model ECDE Classroom Nyamasibi 2,500,000 - Awarded 

Kiogo Primary Model ECDE Classroom Nyatieko 2,500,000 - Awarded 

Gesero Primary Model ECDE Classroom Riana 2,500,000 - Awarded 

Nyansakia Primary Model ECDE Classroom Sameta 

Mokwerero 

2,500,000 - Awarded 

Nyagesenda Primary Model ECDE Classroom Sensi 2,500,000 - Awarded 

Nyagichenche Primary Model ECDE Classroom Tabaka 2,500,000 - Awarded 

Facelifting of ECDE Classes 45 Wards 90,000,000 - Procurement ongoing 
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Construction of ECDE pit latrines FY2024/25     

Construction of ECDE Pit Latrine at Keigamere Bassi 

Boitangare 

458,080.00 458,080 Complete 

Construction of ECDE Pit Latrine at Nyakegogi Bassi Chache 500,000.00 - Ongoing 

Construction of Bogiakumu ECDE latrine Bogiakumu 991,568.00 991,568 Complete 

Construction of Nyamatuta ECDE latrine Bogusero 499,716.00 - Complete 

Construction of Riangabi ECDE Pit latrine Ibeno 499,005.00 499,005. 00 Complete 

Construction of Pit latrine at Rikendo Pry Ibeno 499,005.00 499,005 Complete 

 

Construction of Pit latrine at Gesere Pry Ibeno 496,550.00 - Yet to start  

Construction of Bogeche Pry ECDE pit latrine Ichuni 499,217.00 - Complete  

Construction of Obwari Pry ECDE pit latrine Ichuni 499,217.00 - Complete  

Construction of ECDE pit latrine at Irongo Pry Masige West 500,000.00 - Yet to start  

Construction of Moticho Primary pit latrine Moticho 499,954.00 - Complete  

Construction of Ayora Primary pit latrine Moticho 499,954.00 499,954 Complete  

Construction of modern toilet at Kanunda pry Nyakoe 749,974.00 749,974 Complete  

Construction of ECDE pit latrine at Moneke Pry Nyatieko 458,080.00 - Ongoing  

Construction of pit latrines at Tabaka Boys Pry 

ECDE centre latrine 

Tabaka 499,400.00 499,400 Complete  

Construction of pit latrines at Iringa Pry ECDE 

centre latrine 

Tabaka 481,460.00 - Terminated  

Construction of ECDE pit latrines FY2025/65      

Construction of  Eburi ECDE pit latrine Bassi Chache 500,000.00 - Procurement ongoing  

Riokindo primary ECDE Toilet Bokimonge 600,000.00 - Procurement ongoing  

Ekerubo ECDE pit latrine Bomorenda 700,000.00 - Procurement ongoing  

Ichuni primary ECDE  modern toilet Boochi Borabu 1,500,000.00 - Procurement ongoing  



 

65 

Kisii County Second Quarter Budget Review and Implementation Report FY 2025/2026  

Nyamesocho primary ECDE primary toilet Boochi Borabu 1,500,000.00 - Procurement ongoing  

Construction of Kirwa Primary latrines Ibeno 500,000.00 - Procurement ongoing  

Construction of Ibeno COG pry latrines Ibeno 500,000.00 - Procurement ongoing  

Construction of Kerera DOK Primary latrines Ibeno 500,000.00 - Procurement ongoing  

Construction of Nyamoiseke Muya primary 

ECDE pit latrine 

Ichuni 500,000.00 - Procurement ongoing  

Construction of Gisembe primary ECDE pit 

latrine 

Ichuni 500,000.00 - Procurement ongoing  

Nyansacha Primary pit latrine Kisii Central 600,000.00 - Procurement ongoing  

Nyataro Primary pit latrine Kisii Central 600,000.00 - Procurement ongoing  

Masongo Primary pit latrine Kisii Central 600,000.00 - Procurement ongoing  

Kisii Primary pit latrine Kisii Central 600,000.00 - Procurement ongoing  

Construction of pit latrines at Mokomoni primary 

school 

Magenche 500,000.00 - Procurement ongoing  

Mogumo pry and Sare pry Pit latrines Moticho 1,000,000.00 - Procurement ongoing  

Construction of pit latrines at IgembePrimary & 

Igorera primary 

Bombaba 

Borabu 

1,000,000.00 - Procurement ongoing  

YOUTH POLYTECHNICS      

Infrastructure Development      

Completion & equipping of Isamwera Youth 

Polytechnic Phase I 

Bassi Chache 10,000,000 - Procurement ongoing  

Completion & equipping of Isamwera Youth 

Polytechnic Phase II 

Bassi Chache 10,000,000 - Procurement ongoing  

Rehabiliation of Nyaore Polytechnic Bogeka 10,000,000 - Procurement ongoing  

Construction of Workshops      

Construction of Nyanchogochogo VTC Bassi 

Bogetaorio 

1,899,548 1,899,548 Complete  

Construction of Nyangusu VTC Workshop Bassi 

Bogetaorio 

995,300.00 - Ongoing  

Nyangusu VTC workshop construction Bassi 

Bogetaorio 

1,500,000 - Procurement ongoing  

Completion of St. Kizito VTC Bassi 

Boitangare 

1,497,100 - Complete  

Completion of Itumbe Polytechnic Bassi Central 5,000,000 - Procurement ongoing  

Completion of Kiorina VTC Bogetenga 1,999,305 - Ongoing  

Construction of a pit latrine at Kirwanda hostel Bogiakumu 500,000.00 - Procurement ongoing  
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Construction of Omosobwa VTC Workshop Boochi Borabu 999,800.00 - Yet to start  

Completion of Bombaba VTC workshop Boochi 

Tendere 

921,900.00 921,900.00 Complete phase II  

Completion of Irungu VTC Phase II Ibeno 2,500,000 - Procurement ongoing  

Completion of Riangabi polytechnic Ibeno 3,000,000 - Procurement ongoing  

Nyamagesa Polytechnic IT Lab completion Kiamokama 2,500,000 - Procurement ongoing  

Nyamagesa Polytechnic electrical workshop 

rehabilitation 

Kiamokama 2,500,000 - Procurement ongoing  

Nyamagesa Polytechnic Adminstration Block 

rehabilitation 

Kiamokama 3,100,000 - Procurement ongoing  

Construction of Nyagonyi VTC Marani 1,738,196 - Complete  

Infrastractural improvement at Nyandusi YP Masimba 3,388,700.00 - Complete  

Completion of computer lab at Mobamba YP Nyacheki 952,150.00 952,150.00 Complete  

Nyabundo VTC complex Nyatieko 2,155,796 - Onging  

Completion of Nyabundo VTC workshop Nyatieko 700,000.00 - Procurement ongoing  

Completion of Rianchore VTC Sameta/Mokw

erero 

2,500,000 - Procurement ongoing  

Construction of Iringa VTC workshop Tabaka 1,749,000 - Terminated  

Construction of Hostels for Youth Polytechnics      

Construction/completion of Nyamagesa YP 

Hostel 

Kiamokama 2,999,850 - Ongoing  

Construction of a Dormitory at Ekioga YP Bogiakumu 2,000,000 - Procurement ongoing  

4.1.5 Culture, Youth, Sport, Arts and Social Services 

The sector comprises five departments: Culture and Arts, sports, youth, gender, and 

Social Services, gaming, Betting, and Lotteries, and liquor licensing. Activities in this 

sector are run by both the National and County Governments.  

The sector's major focus is empowering women, youth, children, and vulnerable 

members of society, promoting and preserving culture, and promoting sporting 

activities. To realize this, the department initiated various projects under review that 

are at multiple levels of initiation and completion, as presented below. 

Table 4. 5: Project Implementation status of Culture, Youth, Sport, Arts and Social Services 
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Project Name 

 

Location/Ward 

 

Project 

Cost 

Amount Paid 

 

Status/Remarks 

 

Completion of retainer wall  at 

Gusii Stadium 

Kisii Central 13,630,148.00 - To be awarded 

Supply and Installation of 

Submersive Water Pump at 

Gusii Stadium 

Kisii Central 3,000,000.00 - To be awarded 

Establishment of Rehabilitation 

Center 

 20,000,000.00 - To be awarded 

Completion of Nyanturago 

Social Hall 

Ibeno 2,000,000.00 - Ongoing 

Completion of Keumbu Social 

hall 

Keumbu 5,000,000.00 - To be awarded 

Construction of Perimeter Wall 

at Culture Hall (HQ) 

Kisii Central 8,000,000.00 - To be awarded 

Equipping of culture hall (HQs) Kisii Central 2,500,000.00 - To be awarded 

Rehabilitation of Kenyenya 

library 

Bokimonge 500,000.00 - To be awarded 

Construction of Basketball 

Court 

HQ 10,000,000.00 - To be awarded 

Nyaguta playground 

construction of pavillion 

Kiogoro 2,000,000.00 - To be awarded 

Construction of Suneka 

Stadium 

Bomorenda 15,000,000.00 - To be awarded 

Ichuni primary field–

leveling,grass planting & 

pavilion 

Boochi Borabu 2,000,000.00 - To be awarded 

Drainage works at maroba field 

,goal posts for Maroba and 

Kebere fields 

Boochi Tendere 1,300,000.00 - To be awarded 

Drainage works at Tendere 

field 

Boochi Tendere 700,000.00 - To be awarded 

Rianchabera Pavillion Bombaba Borabu 3,000,000.00 - To be awarded 

Nyangweta Stadium Chitago Borabu 2,500,000.00 - To be awarded 
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Project Name 

 

Location/Ward 

 

Project 

Cost 

Amount Paid 

 

Status/Remarks 

 

Shed/canopy 

Suguta Playground Getenga 2,500,000.00 - To be awarded 

Construction of Nyamware 

pavilion 

Keumbu 2,500,000.00 - To be awarded 

Completion of Kiongongi 

playground 

Kitutu Central 1,500,000.00 - To be awarded 

Completion of Kianyabinge 

Playground 

Kitutu Central 2,000,000.00 - To be awarded 

Completion of Kiamwasi 

playground 

Kitutu Central 1,000,000.00 - To be awarded 

Nyamache Stadium Phase I Masige East 32,300,000.00 - To be awarded 

Nyankanda Play ground 

Levelling, Excavation, Goal 

posts and grass laying 

Monyerero 5,000,000.00 - To be awarded 

Levelling of Riagumo 

Playground 

Moticho 2,000,000.00 - To be awarded 

Sameta podium  stadium 

construction 

Sameta/Mokwerero 3,000,000.00 - To be awarded 

 

 

 

4.1.6 Lands, Housing, Physical Planning, and Urban Development 

In the period under review, several projects were initiated as presented below. The 

projects are at various levels of completion. In the period under review, several projects 

were initiated as presented below. The projects are at various levels of completion. 

Table 4. 6:Project Implementation Status Lands, Housing, Physical Planning and Urban Development 

Project Name Project Location Project Cost 

(KShs.) 

Amount Paid 

(KShs.) 

Remarks 

Construction Of Box 

Culvert In Nyamache 

Masige East           10,000,000 - To start 
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Backstreet 

Nyamache Backstreet Masige East           10,000,000  - Complete 

Suneka Backstreet Bomorenda             9,786,896 9,782,512 Complete 

Nyamache-Mortuary Rd 

Cabro Works 

Bassi Central              3,000,000 - To start 

Nyamache backstreet 

Cabro works 

Bassi Central            53,000,000 - Procurement in 

process 

Decommissioning of 

Nyambera 

Kisii Town           20,000,000 - Complete 

Decommissioning of 

Nyambera Phase II 

Kisii Town           10,000,000 - To start 

Completion of Nyambera 

Park  

Kisii Town           10,000,000 - To start 

Cabro works at KMTC-

Deliverance-Chiron Rd 

Kisii Town           15,000,000 - Procurement in 

process 

Establishment of 

Nyambera Park 

Monument 

Kisii Town             4,000,000 - To start 

Nyambera Park Retainer 

Wall 

Kisii Town           10,000,000 - To start 

Demarcation and survey of 

market plots and 

preparation of market 

layout plans 

All towns             6,000,000 - Complete 

awaiting 

payment 

Preparation of Kisii 

County Spatial plan 

Headquarters           20,000,000 - Ongoing 

Preparation of County 

valuation roll 

Headquarters             6,500,000 - Complete 

Civil works at Suneka 

Town 

Bomorenda             4,000,000 - Complete 

Drainage Works at Keroka Ichuni             2,000,000 - Complete 

Drainage At Tabaka 

Market  

Tabaka             2,000,000  - Ongoing 
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Solar/Street Lighting 

Suneka-Itibo-Motonto 

Bomorenda           15,000,000 - To start 

Solar Lighting at 

Nyamarambe Market 

Center 

Bogetenga             5,000,000 - To start 

Solar Lighting at Ikoba 

Market Center 

Tabaka             5,000,000 - To start 

Solar Lighting at 

Nyamaiya Market Center 

ChitagoBorabu             5,000,000 - To start 

Solar Lighting at Ramasha 

Market Center 

Masimba             5,000,000 - To start 

Solar Lighting at Ibacho 

Market Center 

Kiamokama             5,000,000  - To start 

Solar Lighting at 

Nyamasibi Market Center 

Nyamasibi             5,000,000  - To start 

Solar Lighting at Keroka 

Market Center 

Ichuni           10,000,000 - To start 

Solar Lighting at 

Nyanturago Market Center 

Ibeno             5,000,000 - To start 

Solar Lighting at Birongo 

Market Center 

Birongo             5,000,000 - To start 

Solar Lighting at Kiogoro 

Market Center 

Kiogoro             5,000,000 - To start 

Solar Lighting at Mwembe 

Market Center 

Kisii Central             5,000,000  - To start 

Solar Lighting at Isecha 

Market Center 

Monyerero             5,000,000 - To start 

Solar Lighting at 

Bobaracho Market Center 

in Monyerero 

Monyerero             5,000,000 - To start 

Solar Lighting at Nyakoora 

Market Center 

Kegogi             5,000,000  - To start 

Solar Lighting at Kegogi 

Market Center 

Kegogi             5,000,000  - To start 
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Solar Lighting at Marani 

Market Center 

Marani             5,000,000 - To start 

Solar Lighting at Eroga 

Market Center 

Bogusero             5,000,000 - To start 

Solar Lighting at Mosocho 

Market Center 

Bogusero             5,000,000 - To start 

Solar Lighting at Nyakoe 

Market Center 

Nyakoe             5,000,000  - To start 

Ochodororo Market high 

mast lighting 

Moticho             1,917,579 - To start 

Street Lighting at 

Emenwa/Suguta, Matierio 

and Ikenye 

Bassi central             2,000,000 - To start 

Street lights at Rionyonka-

GesiekaJunction road 

Bogeka             3,000,000  - To start 

Street lights Irianyi and 

Nyabondo area  

Bogeka             4,000,000 3,935,153 To start 

Street lights Nyaore-

Enamba-Nyaore 

Polytechnic 

Bogeka             2,000,000 - To start 

Street lights Riotero-

Nyaore-Egetongo Rd 

Bogeka             2,000,000 - To start 

Solar lights in Bogiakumu Bogiakumu             2,000,000 - To start 

Installation of 8 street 

lights  

Bogusero             1,600,000 - To start 

Itibo Market Street lights 

(Solar). 

Bomorenda             1,000,000 - To start 

Nyangoge Church Street 

lights (Solar). 

Bomorenda 500,000 - To start 

Ekerorano Market Street 

lights (Solar). 

Bomorenda             1,000,000 - To start 

Street Light at 

SengenyaStage 

,Penkoms,Nyasasa,Itibo, 

Openda&Ibencho 

ChitagoBorabu             3,000,000 - To start 
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Solar street Lights at  

Suguta and Arura markets 

Getenga             1,200,000 - To start 

Installation of security 

light at Geteri junction, 

Riochungo Centre, Geteri 

market, Friends centre and 

Kiamokama 

Gesusu             5,000,000 - To start 

Rehabilitation of solar 

accessories in Ibeno 

Ibeno             1,000,000  - To start 

Installation Street Lights in 

Ibeno 

Ibeno             2,000,000 - To start 

Installation of High Mast 

at Mogororacentre 

Kiogoro             3,000,000 - To start 

Installation of High Mast 

at Nyabiuto 

Kiogoro             3,000,000 - To start 

Installation of High Mast 

at Boronyi 

Kiogoro             3,000,000 - To start 

Installation of High Mast 

at Kiogoro shopping centre 

Kiogoro             3,000,000 - To start 

Installation of High Mast 

at Kiogoro shopping centre 

Kiogoro             3,000,000  - To start 

Installation of 

MasongoMarket street 

lights 

Kisii Central             2,000,000 - To start 

Street  solar lights from 

Joke Villa- Egesa 

Kitutu Central             4,000,000 - To start 

Solar Lighting at Eberege 

market and Itembu 

Shopping centre 

Magenche             1,500,000 - To start 

Rehabilitation of street 

lights, high masts and 

extension of electricity in 

wards 

All wards             5,000,000 - To start 

Street Lighting at 

Nyamiobo and Itabago 

MajogeBassi             1,000,000  - To start 
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Lighting of; Kebuko, 

Getare, 

Nyabisia&Nyachenge 

Masige West             2,000,000  - To start 

Street solar lights across 

Nyatieko 

Nyatieko             4,500,000 - To start 

Completion of 

IrandaMarket street lights 

Nyakoe             2,000,000 - To start 

Bobaracho Market Land Bobaracho             6,000,000 - To start 

Security Lights at Nyauno, 

Mokwerero,Omosege,Itibo 

,Mosisita Centers   

Bogiakumu             2,000,000 - To start 

Solar Lights Gesero-

Igonga-Mogumo-

Nyamatutu Mkt 

AndNyamagundo Police 

Bomariba             3,000,000 - To start 

Extension Of Nyamisabo 

Streetlights ToRigena 

Market 

Ibeno             2,000,000 - To start 

Menyikwa to Nyaura 

primary Street Lights 

Kisii Central               978,765 - Complete 

Number 

NneMarket,Nyaguta 

Society, Nyabiuto Stage, 

Kiogoro Market Street 

Lights, Boronyi& Grass 

Root Streetlights 

Kiogoro             3,592,272 - To start 

Installation Of Lighing 

Masts at Ramasha Market, 

Masimba Market, Suguta 

Shopping Centre, 

Metembe/Ramasha 

Junction 

Masimba             1,000,000 - Complete 

Streetlights At Embassy 

Nyakoe- Embassy Keore- 

Kioge&Nyamataro-

Kanunda- Omote Bwa 

Abagaka 

Nyakoe             3,987,906 - Complete 
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4.1.7 Kisii Municipality 

Kisii Municipality is a semi-autonomous entity comprising three sub- sectors 

Administration and Finance Services, Municipal services and Municipal Planning. The 

table 4.7 indicates the project status of quarter 2 FY 2025.2026. 

 

Table 4. 7:  Project Implementation Kisii Municipality 

Project Name Project 

Location/Ward 

Project Cost 

(KShs.) 

Amount Paid 

(KShs.) 

Remarks 

Urban Development 

Grant 

Kisii Central 90,993,018 - To start 

Urban Development 

Grant-Unspent 

Kisii Central 90,993,018 - To start 

County Contribution Kisii Central 5,000,000 - To start 

Rehabilitation of fire 

station 

Kisii Central 3,365,990 - Complete 

Civil works at 

Buspark stage 

Kisii Central 19,080,950 - Ongoing 

Perimeter Wall at 

Fire Station 

Kisii Central 7,000,000 - To start 

Streetlights Across 

Nyatieko Ward 

Nyatieko             2,891,100 -  

Construction Of Market 

Lights At Iyabe,Ekerorano, 

Riana, 

Nyamira,Bogitaa,Misisita, 

Mwata, 

Bonyancha,NyamageSda 

Riana             1,898,695 - Complete 

Streetlights From Sameta 

Junction to Mosiabano 

Sametamokwerero               472,792 - To start 

Streetlighting At Tabaka 

Market 

Tabaka             2,928,930 - Complete 

Street lights  Ibeno and 

SametaMokwerero 

2,330,082 2,330,082 Complete 
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Project Name Project 

Location/Ward 

Project Cost 

(KShs.) 

Amount Paid 

(KShs.) 

Remarks 

Completion of 

Material Recovery 

Facility (MRF) 

Kisii Central 5,000,000 - To start 

Cabro works at Kisii 

CBD 

Kisii Central 46,633,460 - Ongoing 

Rehabilitation of 

Prisons- Deliverance 

Jogoo 

Kisii Central 1,584,937 - To start 

Construction of 

Guardian- 

Nyankongo-

Makutano Bridge. 

Kisii Central 7,890,176 

 

- Complete 

Civil works in Kisii 

CBD 

Kisii Central 18,545,696 - Ongoing 

Civil works for 

lower side of Kisii 

main bus park 

Kisii Central 3,961,667 - Ongoing 

Rehabilitation of 

Gusii Highlights-

Blackhouse Rd 

Kisii Central 1,500,000 - Complete 

Cabro-Works in Kisii 

Town 

Kisii Central 105,993,018 - Not started 

Cabro-Works in Kisii 

Town Phase II 

Kisii Central 24,000,000 - To start 

Street Lighting in 

Kisii Town 

Kisii Central 20,000,000 - To start 

 

4.1.8 Ogembo Municiplaity 

Ogembo Municipality is a semi-autonomous entity comprising three sub-sectors: 

Administration and Finance Services; Municipal Services; and Municipal Planning. 

Table 4.1.8 shows the project status for the Financial Year 24/25 

Table 4. 8:Project implementation status for Ogembo Municipality 
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Project name Location Budget cost Amount Paid Remarks 

Fire Station at 

Ogembo  

Ogembo 20,000,000 - To start 

Infrastructure 

development at 

Ogembo office 

Ogembo 10,000,000 - To start 

Civil works in 

Ogembo 

Municipality 

Ogembo 10,000,000 - To start 

 

4.1.9 Finance, Economic Planning, and ICT services 

The role of the sector is to facilitate other sectors to execute their respective mandates; 

however, the ICT directorate is the only sub-sector with the projects. Table 4.9 presents 

the status of the project in the second quarter of FY 2025/26. 

Table 4. 9: Project implementation status for ICT Services 

Project Location Budget Cost Amount Paid Remarks 

SDWAN Micro Edge Security for 

Sub-County connections 

Headquarters 3,000,000.00  - To start 

 End Point Security Headquarters 4,000,000.00  - To start 

Outdoor Advertising Screens Headquarters 27,146,422.00  - Procurement procedures 

have been initiated and 

are on-going 

Installation of solar based Power 

backup at the County Treasury 

to support service uptime 

Headquarters 3,000,000.00  - To start 

 

4.1.10 Agriculture, Livestock, Veterinary, Fisheries and Cooperative development 

The Agriculture, Livestock, Veterinary, Fisheries and Cooperative development 

department is responsible for supporting food security, income generation and 

sustainable livelihoods within the county. The department implements various 

development projects aimed at improving agricultural production, livestock health, 

fisheries management and strengthening cooperative societies. 

This project implementation status report presents the progress of ongoing projects 

during the reporting period as shown in Table 4.10. 
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Table 4. 10: Agriculture, Livestock, Veterinary, Fisheries and Cooperative development project implementation 

status 

Project name Location Budget Amount Amoun

t Paid 

Remarks 

Agriculture Business 

Development Programme 

 22 wards                            

10,918,919 

 To start 

Agriculture Business 

Development Programme-

Unspent 

 22 wards                            

10,918,919 

 To start 

National Agricultural Value 

Chain Development Project (WB 

Contribution) 

45Wards                          

231,250,000.00  

 Ongoing 

National Agricultural Value 

Chain Development Project 

(KCG Contribution) 

45Wards                              

5,000,000.00  

 Ongoing 

Rehabilitation of Mosocho Tea 

buying center  

Bogusero                              

1,500,000.00  

- To start 

Rehabilitation of Soko Tea 

Buying Centre 

Kegogi                              

2,000,000.00  

- To start 

Construction of Kanyimbo Tea 

buying center  

Kegogi                              

3,000,000.00  

- To start 

Construction of Inani Tea 

Buying Center 

Bassi central                               

3,000,000.00  

- To start 

Rehabilitation of 

Nyabisabo,Rianyega, Omosocho 

& Nyanturago Tea Buying 

Centres 

Ibeno                              

1,000,000.00  

- To start 

Rehabilitation of Riragia TBC Keumbu                              

2,000,000.00  

- To start 

Provision of coffee and Banana 

Seedlings to promote farming 

Marani                                

442,500.00  

- Requestio

n is being 

done 

Erection of stone wall fence 

600M Phase II 

KATC                            

15,000,000 

13,000,0

00 

Works 

done to 

85% 

Stone wall fencing at ATC Phase 

III 

KATC                            

20,000,000 

- To start 

Aquaculture Business 

Development Programme 

(IFAD) 

All 45 wards                            

15,547,000 

 Ongoing 

Aquaculture Business 

Development Programme 

(IFAD)-Unspent 

  21,486,575  Ongoing 

Construction of 30 Ponds Boochi Borabu                              

1,487,400.00  

 To start 

Completion of Nyangusu fish Bassi Bogetaorio                              - To start 
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Project name Location Budget Amount Amoun

t Paid 

Remarks 

dam project  2,000,000.00  

Establishment of Fish Pond at 

Ibeno 

Ibeno                              

1,000,000.00  

- To start 

Renovations of slaughter house-

Ogembo 

 Ogembo                               

1,000,000.00  

 Procurem

ent stage 

Supply of Assorted Laboratory 

Equipment 

                                 

190,141.00  

 Procurem

ent stage 

Construction of ablution blocks Nyamache,Suneka,M

asimba 

                             

4,000,000.00  

 To start 

Supply of poultry chicken to 

farmers Bassi Bogetaorio 

                               

700,000.00  

 To start 

Supply of solar Incubators 

HQ 

                               

500,000.00  

 Pending 

bill 

Beekeeping/beehive to farmers 

Bassi Bogetaorio 

                               

300,000.00  

 Procurem

ent stage 

Poultry keeping Project for Self 

Help Groups in Birongo Ward Birongo 

                             

4,200,000.00  

 Procurem

ent stage 

Construction of Nyamonyo TBC 

Boochi Tendere 

                             

3,000,000.00  

 To start 

Buying of improved kienyeji 

chicks Boochi-Borabu 

                             

2,000,000.00  

 Procurem

ent stage 

Poultry keeping project for 

Chitago Borabu Ward Chitago Borabu 

                             

1,500,000.00  

 Procurem

ent stage  

Poultry keeping project for Kisii 

Central Ward Kisii Central 

                             

3,000,000.00  

 Procurem

ent stage 

Improved Chicken Project to 

farmers groups Marani  

                             

2,047,500.00  

 Procurem

ent stage 

Bee-Keeping Project for farmers 

groups Marani  

                               

510,000.00  

 Procurem

ent stage 

Poultry keeping project for 

Tabaka Ward Tabaka 

                             

2,000,000.00  

- Procurem

ent stage 

Equipping of Milk Plant 

HQ 

                         

450,000,000 

 Procurem

ent stage 

 

4.1.11 Administration and stakeholder management 

The mandate of this sector is to institutionalize governance structures, coordinate 

County Government functions and public service management. 

The table below shows the project implementation status in the second quarter; 
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Table 4. 11:  Project Implementation Status for Administration and Stakeholder Management 

Project Name Location 
Budget 

Amount 

Amount 

Paid 
Remarks 

Completion of ward office (Administration 

Block)-Bomariba 

Bomariba                      

1,000,000  
- 

Complete and to 

be paid 

Completion of ward office (Administration 

Block)-Bosoti Sengera 

Bosoti 

Sengera  

                     

2,819,120  
- 

Complete and to 

be paid 

Completion of ward office (Administration 

Block)-Chitago Borabu 

Chitago 

Borabu 

                        

800,000  
- 

Complete and to 

be paid 

Completion of ward office (Administration 

Block)-Ibeno 

Ibeno                      

6,867,420  
- On-going 

Completion of ward office (Administration 

Block)-Majoge Bassi 

Majoge 

Bassi 

                     

2,000,000  
- 

Complete and to 

be paid 

Completion of ward office-Tabaka Tabaka             

2,500,000  
- On-going 

Completion of ward office (Administration 

Block)-Nyatieko 

Nyatieko                      

1,000,000  
- 

Complete and to 

be paid 

Completion of ward office at Omogwa Bogetenga             

1,200,000  
- To start 

Completion of ward office-Kisii Central 

Ward Office  

Kisii 

Central 

                     

1,000,000  
- 

Complete and to 

be paid 

Completion of Irongo Ward Office 

&perimeter wall 

Bassi 

Chache 

                     

7,000,000  
- To start 

Construction of ward office Boikanga 

Boikanga                      

3,000,000  
- To start 

Construction of ward office, Toilet and 

Equipment 

Marani                      

6,000,000  
- To start 

 

4:1:12 Executive 

The Office of the Governor is responsible for setting the County’s 

Development Agenda (policy and strategic direction) and ensuring that the 

agenda is clearly understood and owned by stakeholders (especially the 

citizenry) and implemented in an efficient, effective, and responsive 

manner, by various County Departments. 
Table 4. 12 : Project Implementation status for office of the Governor and Deputy Governor 

Project Name Location Budget 

Amount 

Amount Paid Remarks 

Completion of Governor's Residence  Kisii Town     32,000,000.00  -  Terminated                             

Construction of County Headquarters  Kisii Town   158,000,000.00  36,433,344.00  On-going                          

Construction of car Park and Fence 

(PSB) 

 Kisii Town     10,000,000.00  -  Advertised                            
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CHAPTER FIVE 

CHALLENGES AND RECOMMENDATIONS 

5.1 Challenges 

Challenges affecting budget implementation continue to hinder service delivery and 

development outcomes. However, Kisii County continues to face several challenges that 

hinder the full and timely execution of its approved revised budget. These include: 

1. Underperformance of Own-Source Revenue (OSR) 

The County has not been able to meet its own-source revenue targets due to weak 

enforcement, leakages, and a narrow revenue base. This reduces the availability of 

funds to finance planned activities and increases reliance on national transfers. 

2. Delays in Disbursement of Funds 

Delays in the release of funds from the National Treasury, particularly equitable share 

and conditional grants, affect cash flow and disrupt project implementation schedules. 

This leads to accumulation of pending bills and slow progress of development projects. 

3. Low Absorption of Development Funds 

Many development projects experience slow implementation due to delays in 

procurement, contract management challenges, and weak project planning. As a result, 

a significant portion of development funds remains unutilized by the end of the 

reporting period. 

4. Weak Planning, Budgeting and Implementation Linkages 

In some cases, budgets are not fully aligned with the County Integrated Development 

Plan (CIDP), Annual Development Plan (ADP), and departmental work plans. This 

leads to inclusion of projects that are not ready for implementation, causing delays and 

inefficiencies. 

5. Procurement and Contracting Bottlenecks 

Lengthy procurement processes, frequent tender cancellations, and poor contractor 

performance slow down the execution of projects and services, especially in 

development programmes. 

6. Accumulation of Pending Bills 

Unpaid bills to suppliers and contractors constrain cash flow and discourage service 

providers from continuing or taking up new projects, further slowing budget 

implementation. 
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7. Limited Institutional Capacity 

Some departments lack adequate technical staff, skills, and systems for project 

management, financial reporting, and monitoring, leading to weak implementation and 

reporting. 

8. Weak Monitoring and Evaluation (M&E) 

Inadequate tracking of project progress and expenditure makes it difficult to identify 

implementation bottlenecks early and take corrective action. 

9. Compliance and Governance Challenges 

Weak adherence to financial and procurement regulations increases the risk of irregular 

expenditures, audit queries, and stoppage of funds, which affects budget execution. 

If you wish, I can also provide this in a report-ready format for the County Treasury or 

Control of Budget submission. 

5.2 Recommendations. 

The following are recommendations for Improving Budget Implementation in Kisii 

County; 

There is need to; 

1. Strengthen Own-Source Revenue (OSR) Collection 

The County should fully automate all revenue streams, expand the tax base, and 

strengthen enforcement mechanisms to minimize leakages and improve compliance. 

Regular revenue mapping and data updates should be undertaken to identify untapped 

revenue sources. 

2. Improve Cash Flow Management 

The County Treasury should enhance cash forecasting and align expenditure 

commitments with actual revenue inflows. This will reduce pending bills and ensure 

timely payment of suppliers and contractors. 

3. Accelerate Procurement and Project Readiness 

Departments should ensure that all development projects are fully designed, costed, 

and procured early in the financial year. Framework contracts and prequalified 

suppliers should be used to speed up procurement processes. 
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4. Strengthen Planning–Budget Linkages 

All projects included in the budget should be drawn from approved planning 

documents such as the CIDP, ADP, and departmental work plans. This will ensure that 

only viable and ready-to-implement projects are funded. 

5. Enhance Development Budget Absorption 

Departments should prepare realistic implementation schedules and be held 

accountable for meeting project milestones. Regular monitoring should be undertaken 

to identify bottlenecks and resolve them early. 

6. Settle Pending Bills 

The County should prioritize verification and payment of genuine pending bills to 

restore contractor confidence and improve service delivery. 

7. Build Institutional Capacity 

Continuous training in project management, financial management, and procurement 

should be provided to staff to improve efficiency and compliance. 

8. Strengthen Monitoring and Evaluation (M&E) 

A robust M&E framework should be implemented to track physical and financial 

progress of projects, allowing timely corrective action where performance is below 

target. 

9. Improve Governance and Accountability 

Internal audits, performance reviews, and strict enforcement of financial and 

procurement regulations should be strengthened to prevent misuse of public resources. 

10. Enhance Interdepartmental Coordination 

Better coordination between finance, planning, procurement, and user departments will 

ensure smoother implementation and faster decision-making. 

 


