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FOREWORD 

This Budget Implementation and Review Report has been prepared in accordance with 

Section 166 of the Public Finance Management Act, 2012, which provides guidelines for 

the preparation of budget implementation reports covering both financial and non-

financial performance. The report is based on data derived from the approved revised 

County Budget for FY 2025/2026, on both financial and non-financial performance reports 

for the nine months of the financial year. 

The report analyzes budget implementation by the County Government of Kisii, 

presenting a detailed performance review of approved revised budget, Own Source 

Revenue, exchequer releases, and expenditure categorized under major economic 

classifications, including Personnel Emoluments, Operations and Maintenance, and 

Development Expenditure. It also assesses the absorption of funds against the approved 

revised budget.  

Additionally, the report provides the status of project implementation across various 

departments, highlights key challenges that affected effective budget execution during 

the period under review, and offers appropriate recommendations to address them. 

Reporting is aligned with key targets and indicators outlined in the approved revised 

budget. 

Information on fund absorption across departments is essential for informed decision-

making on budget implementation and reporting. It also serves to inform stakeholders 

and the general public on the County’s performance in utilizing allocated resources. 

Emphasis continues to be placed on the completion of ongoing projects and the 

settlement of pending bills. Public participation remains a critical component in project 

implementation to enhance accountability and ensure sustainability. 

 

 
 RICHARD ATANDI, 

COUNTY EXECUTIVE COMMITTEE MEMBER,  

FINANCE, ECONOMIC PLANNING AND ICT SERVICES. 
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EXECUTIVE SUMMARY 

This report has been prepared in fulfillment of Article 228(6) of the Constitution of Kenya, 

2010 and Section 166 of the Public Finance Management Act, 2012. It provides an 

overview of the status of budget implementation by the County Government during the 

first nine months of the Financial Year 2025/26. The report analyses revenue and 

expenditure performance against the approved revised budget and is based on both 

financial and non-financial reports submitted to the County Treasury. 

The County’s approved revised budget for FY 2025/26 amounts to KShs. 20.04 billion, 

comprising KShs. 8.8 billion for development programmes and KShs. 11.23 billion for 

recurrent programmes. This represents a 7 per cent increase compared to the original 

approved budget for the previous financial year, which stood at KShs. 18.58 billion, made 

up of KShs. 7.196 billion for development and KShs. 11.38 billion for recurrent 

expenditure. To finance the FY 2025/26 budget, the County expects to receive KShs. 9.8 

billion as equitable share from nationally raised revenue, KShs. 1.6 billion in conditional 

grants, KShs. 1.467 billion from own-source revenue, KShs. 400 million from the Facility 

Improvement Fund (FIF), KShs. 1.35 billion from other revenue sources, and KShs. 5.41 

billion as cash balance brought forward from FY 2024/25. 

During the first nine months of the financial year, the County targeted to collect KShs. 

687 million from own-source revenue (OSR) but realized only KShs. 412 million, 

representing 60 per cent of the nine months year target. This performance, however, 

shows an improvement compared to the KShs. 341 million collected during the same 

period in FY 2024/25. In the reporting period, the County spent KShs. 5.98 billion on 

recurrent programmes and KShs. 2.3 billion on development programmes. This 

represents 40 per cent of the total approved revised budget. Recurrent expenditure 

accounted for 53.25 per cent of the annual recurrent budget, while development 

expenditure reflected an absorption rate of only 26 per cent of the annual development 

budget. 

The report identified several challenges that affected effective budget implementation 

during the period, notably the under-performance in own-source revenue collection and 

the low absorption of the development budget. To address these challenges, the County 

Treasury should strengthen and implement measures to improve own-source revenue 

collection in order to ensure sustainable financing of the County budget. Continuous 
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monitoring of revenue performance is also necessary to enable timely corrective actions 

during the budget implementation process. In addition, to improve the low absorption 

of development funds, the County Government should enhance its capacity to plan, 

procure, and implement development projects in compliance with Section 107(2)(b) of the 

Public Finance Management Act, 2012, which requires that public funds be used in a 

prudent and responsible manner. 
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CHAPTER ONE 

INTRODUCTION 

1.1 Overview 

The County Budget Implementation Review Report (CBIR) for the Third Quarter of FY 

2025/2026 provides a comprehensive analysis of the Kisii County Government’s financial 

and non-financial performance for the period between October 1st and March 31st, 2025. 

This report is a critical tool for social accountability, offering a transparent look at how 

public resources are being utilized to achieve the development agenda set out in the 

BETA, Governor’s Manifesto, County Integrated Development Plan (CIDP III 2023-2027) 

and the Annual Development Plan (ADP) 2025/26. 

1.2 Legal Basis for the Report 

The preparation and submission of this report are anchored in the following legal 

provisions: 

 The Constitution of Kenya, 2010: Article 201 sets out the principles of public 

finance, requiring openness, accountability, and the promotion of an equitable 

society. 

 Public Finance Management (PFM) Act, 2012, Section 166: This section mandates 

the County Treasury to prepare and submit a budget implementation report to the 

County Assembly and the Controller of Budget no later than one month after the 

end of each quarter. 

 PFM Regulations, 2015: These provide the specific format and timelines for 

reporting both financial and non-financial performance indicators. 

1.3 Purpose of the Third Quarter CBIR 

The primary objective of this report is to track the progress of budget execution mid-way 

through the financial year. Specifically, it aims to: 

1. Assess Revenue Performance: Evaluate the efficiency of Own Source Revenue 

(OSR) collection and the timeliness of Exchequer releases. 

2. Monitor Expenditure: Analyze the absorption rates of Personnel Emoluments 

(PE), Operations & Maintenance (O&M), and Development expenditure across all 

departments. 
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3. Track Project Implementation: Provide a status update on the physical progress 

of flagship projects, particularly in the health (Mother and Child Hospital), 

Agriculture, and Infrastructure sectors. 

4. Identify Bottlenecks: Highlight challenges such as procurement delays, cash flow 

constraints, or technical gaps that hindered performance during the quarter. 

5. Informed Decision Making: Provide recommendations to the County Executive 

and the County Assembly for potential budget re-allocations during the 

Supplementary Budget process. 

1.4 Methodology 

The data presented in this report was consolidated using a multi-pronged approach: 

 IFMIS Reports: Financial data on expenditures and exchequer issues were 

extracted from the Integrated Financial Management Information System (IFMIS). 

 Departmental Submissions: Non-financial data and project status updates were 

provided by the respective Accounting Officers of the ten (10) County 

Departments and the Kisii Municipality. 

 Revenue Records: Data on Own Source Revenue was sourced from the County’s 

digitized revenue management system (KisiiPay). 

 M&E Field Visits: Findings from physical verification of projects conducted by 

the County Monitoring and Evaluation unit. 
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CHAPTER TWO 

REVENUE PERFORMANCE 
2.0 Overview of FY 2025/26 Financial Performance 

The County’s approved supplementary budget for the financial year 2025/26 amounts to 

KShs. 20.047 billion. This includes KShs. 11.2 billion allocated to recurrent programmes 

and KShs. 8.8 billion set aside for development programmes. 

To support this budget, the County anticipates receiving KShs. 9.8 billion as its equitable 

share of nationally raised revenue, KShs. 1.6 billion from conditional allocations, and 

KShs. 1.467 billion from own-source revenue. Additionally, KShs. 400 million is expected 

from the Facility Improvement Fund (FIF), KShs. 1.35 billion from other revenue streams, 

and a carried-forward balance of KShs. 5.41 billion from the 2024/25 financial year. 

2.1 Revenue Performance 

In the first nine months of FY 2025/26, the County received KShs. 6.5 billion as its 

equitable share of nationally raised revenue and carried forward a cash balance of KShs. 

3.151 billion from the previous financial year. During the same period, the County 

generated KShs. 352 million from its own-source revenue (OSR), KShs. 171.76 million 

from the Facility Improvement Fund (FIF), and KShs. 649.47 million from other revenue 

sources. 

As a result, the total funds available for budget implementation during this period 

amounted to KShs. 11.1 billion, as summarized in Table 1.1 below.  

Table 2. 1: Revenues Performance for 2025/26 

No Revenue Stream Annual Targeted 

Revenue (Kshs.) 

Total Revenues (in 

accrual basis) in 

the first nine 

months of FY 

2025/26 (Kshs.) 

Revenue 

Performance 

(%) 

    B E F=E/B*100 

A Unspent Balance from FY 2024/25       

1 Balance at CRF             5,382,024,079.05          3,122,169,590.80  58% 

2 County Executive Refunds to CRF                  28,235,082.45               28,235,082.45  100% 

3 County Assembly Refunds to CRF                       921,454.50                    921,454.50  100% 

  Sub-Total             5,411,180,616.00          3,151,326,127.75  58% 

b Equitable Share of Revenue Raised Nationally             9,819,721,768.00          6,530,114,976.00  67% 

1         

  Sub-Total             9,819,721,768.00          6,530,114,976.00  67% 

C Transfers from the Equalization Fund       

1         
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  Sub-Total       

D Additional Allocations (Including Grants)       

1 Unconditional Additional Allocations to County 

Governments 

      

a Allocations for Court Fines       

b Allocations for 20% Share of Mineral Royalties                       682,562.00                    682,562.00  100% 

2 Conditional Additional Allocations from the 

National Government's 

      

a Settlement of Doctors' Salary Arrears                  72,428,277.00                                    -    0% 

b Community Health Promoters (CHPs) Programme                  88,200,000.00                                    -    0% 

c County Aggregation and Industrial Parks (CAIPs) 

Programme 

               250,000,000.00             127,894,739.50  51% 

d Allocations for 0.5 % of Housing Levy Fund to the 

County Rural and Urban Affordable Housing 

Committees 

                     

1,987,622.00  

                                  -    0% 

e Road maintenance Levy Fund (RMLF)                  

403,033,155.00  

                                  -    0% 

3 Conditional Allocations from Loans and Grants       

1 (IFAD) Loan for the Aquaculture Business 

Development Project (ABDP) 

                   

15,547,000.00  

                                  -    0% 

2 Kenya Devolution Support Programme Phase Two 

(KDSP II) Level I Grant 

                   

37,500,000.00  

               

35,253,471.15  

94% 

3 Kenya Devolution Support Programme Phase Two 

(KDSP II) Level 2 Grant 

               352,000,000.00    0% 

4 Kenya Urban Project (KUSP)-Urban Institutional 

Grant (IUG) 

                 35,000,000.00                                    -    0% 

5 Kenya Urban Project (KUSP)-Urban Development 

Grant (UDG) 

                 90,993,018.00             109,260,768.00  120% 

6 Kenya Water, Sanitation and Hygiene (K-WASH) 

Programme 

      

7 National Agricultural Value Chain Development 

Project (NAVCDP) 

               231,250,000.00                                    -    0% 

8 Primary Health Care in Devolved Context (PHDC) 

Programme 

                 12,546,000.00                                    -    0% 

9 Danida                    8,856,000.00                                    -    0% 

  Sub-Total             1,600,023,634.00            273,091,540.65  17% 

e Ordinary Own Source Revenue (OSR)       

1 1-2101 Property rates                230,000,000.00               26,334,456.00  11% 

2 1-2201 Business Permits Current Year                300,000,000.00               72,376,890.00  24% 

3 1-2311 Fruits & Vegetables / Agricultural Produce 

Cess 

                 55,000,000.00                 9,546,120.00  17% 

4 1-3105 Miscellaneous income                  10,000,000.00                                    -    0% 

5 1-3501 County Premises Monthly Rent                   65,000,000.00                 7,193,719.00  11% 

6 1-5101 Market Entrance / Gate Fee                100,000,000.00               27,855,090.00  28% 

7 1-5102 Market Plots Rent                  45,000,000.00                                    -    0% 

8 1-5201 Enclosed Bus Park Fee (Matatu monthly 

stickers) 

                 86,000,000.00               38,481,320.00  45% 

9 Motorcycle parking stickers                  60,000,000.00               12,976,400.00  22% 

10 1-5221 Street Parking Fee                  86,000,000.00               23,438,833.00  27% 

11 1-6301 Social Hall Hire                  10,000,000.00                      95,200.00  1% 

12 1-6311 Stadium Hire                  40,000,000.00                    211,201.00  1% 
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13 1-8401 Slaughter House Fee                    5,000,000.00                 1,370,500.00  27% 

14 1-9112 Buildings Plan Approval Fee                110,000,000.00               39,769,281.19  36% 

15 1-9132 Sign Boards & Advertisement Fee                  95,000,000.00               43,140,844.00  45% 

16 1-9201 Fire-Compliance Fee                  20,000,000.00               15,822,600.00  79% 

17 Administrative fees and charges                  19,000,000.00                 9,234,694.81  49% 

18 Disposal of Assets                  12,000,000.00                                    -    0% 

19 Environmental fees and charges                  50,000,000.00               22,913,201.00  46% 

20 Weights and measures                  16,000,000.00                 1,479,180.00  9% 

21 Sale of fingerlings                  11,000,000.00                    248,470.00  2% 

22 Revenue from Kisii Agricultural Training Centre                  42,000,000.00                                    -    0% 

  Sub-Total             1,467,000,000.00             352,488,000.00  24% 

H Other Revenues       

1 Revenue from KTHR              1,300,000,000.00             637,373,076.00  49% 

2 Liquor licensing                  50,000,000.00                 3,510,603.00  7% 

3 Vertenary fund                  8,590,020.00    

4 Revenue from FIF                400,000,000.00             171,762,061.80  43% 

  Sub-Total             1,750,000,000.00             821,235,760.80  47% 

Grand Total          20,047,926,018.00       11,128,256,405.20  56% 

 

2.2 Own Revenue Source (OSR)/Local revenue 

Own Source Revenue (OSR) refers to income generated internally by the County through 

local revenue streams such as Single Business Permits, environmental fees, parking fees, 

matatu stickers, among others. This revenue is critical in enhancing the County’s financial 

autonomy and in supporting service delivery without over-reliance on national 

government transfers. 

Its Local revenue constitutes 16 percent of the County’s revised budgeted revenue for FY 

2025/26. During the first nine months of the financial year, the County targeted to collect 

KShs. 687 million from OSR; however, it realized only KShs. 412 million, representing 60 

percent of the nine months target. 

It is important to note that the third quarter of the financial year is a high-collection period 

for some major revenue streams such as Single Business Permits, environmental permits, 

and advertising, which are closely linked. Accordingly, revenue targets are staggered to 

reflect this seasonal pattern in the revenue cycle. 

The Table 2.2 summarizes the revenue performance for the first nine months, based on 

the financial year 2025/26 Banking’s, CRF Transfers and dashboard. 
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Table 2. 2: Nine months Revenue Performance FY 2025/26 as per the banking’s, CRF Transfers and Dashboard 

 Banking’s CRF Transfers Dashboard 

July           26,531,045.87                           -           27,655,987.81  

August           26,079,517.50         32,169,000.00         26,405,837.00  

September           28,303,869.15         44,769,000.00         27,009,686.00  

October           26,012,252.90         22,910,000.00         28,911,562.00  

November           24,728,241.80         12,528,000.00         25,355,559.00  

December           23,176,606.10         42,880,000.00         24,022,615.00  

January           59,934,257.20         47,497,000.00         52,230,479.00  

February           80,408,606.95         56,680,000.00         82,876,375.00  

March         128,267,484.75         93,055,000.00        118,500,913.00  

 TOTAL        423,441,882.22     352,488,000.00     412,969,013.81  

 

There was a slight increase in the own source revenue as compared to the previous 

financial year that is 341.57 M raised in the FY 2024/25 indicating a 20% increase. This is 

illustrated in Figure 2.1. 
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Figure 2. 1: FY 2025/26 Nine months collection Comparison with the previous financial years 

Table 2.4 compares revenue collections for the third quarters (Q1, Q2 and Q3) across three 

financial years: FY 2023/24, FY 2024/25, and FY 2025/26. In FY 2025/26, total revenue for 

the three quarters amounted to KShs.147, 912,282.6, with Q2 performing slightly better 

than Q1. In FY 2024/25, total collections declined marginally to KShs.144, 787,465.00, 

indicating a slight drop in performance compared to the previous year. However, in FY 

2025/26, revenue improved significantly, reaching a total of KShs. 159,361,246.8, with 

both Q1 and Q2 showing higher collections than in the previous two years. Overall, the 

table indicates an upward trend in revenue performance in FY 2025/26 after a slight 

decline in FY 2024/25. This is also illustrated in Figures 2.2 and 2.3. 

Table 2. 3: Comparison between quarters in the same period of the previous years 

 
FY 2023/24  FY 2024/25  FY 2025/26 

Quarter 1  73,369,645.00   73,625,445.00   81,071,510.81  

Quarter2  74,542,637.56   71,162,020.00   78,289,736.00  

Quarter3  111,918,146.40   196,784,275.00   253,607,767.00  

TOTAL  259,830,428.96   341,571,740.00   412,969,013.81  

Figure 2. 2: Comparison between quarters in the same period of the previous years  
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2.2.1 Revenue Stream Collection 

In the financial year 2025/26, Kisii County continued to implement strategic measures 

aimed at enhancing revenue collection from its diverse local revenue streams. These 

streams, which form a critical component of the County’s fiscal framework, provide 

essential funding for service delivery and development initiatives. The County 

prioritized the modernization and automation of its revenue collection systems, 

strengthened enforcement of the Finance Bill, and promoted compliance among 

businesses and traders. These measures not only improved efficiency and transparency 

but also contributed to a notable growth in collections compared to previous years. This 

section presents a detailed overview of the County’s performance in own source revenue 

per stream during the reporting. This performance has been highlighted in Table 2.5.6 

 

 

 

2
3

.5
1

 

2
4

.6
0

 

2
5

.2
6

 

3
0

.4
7

 

2
7

.2
7

 

1
6

.8
0

 

2
1

.0
6

 

2
7

.9
0

 

6
2

.9
6

 

2
3

.7
0

 

2
6

.2
7

 

2
3

.6
5

 

2
5

.7
2

 

2
2

.5
4

 

2
2

.9
0

 

4
8

.9
4

 

5
8

.4
5

 

8
9

.3
9

 

2
7

.6
6

 

2
6

.4
1

 

2
7

.0
1

 

2
8

.9
1

 

2
5

.3
6

 

2
4

.0
2

 

5
2

.2
3

 

8
2

.8
8

 

1
1

8
.5

0
 

 -

 20.00

 40.00

 60.00

 80.00

 100.00

 120.00

 140.00

Jul Aug Sept Oct Nov Dec Jan Feb Mar

Monthly Comparison by FY (Millions)

2023/2024 2024/2025 2025/2026



9 

Kisii County Third Quarter Budget Implementation Review  Report FY 2025/2026 Page 9 
  

 

Table 2. 4: Monthly Revenue Performance 

Revenue Stream Jul Aug Sep Oct Nov Dec Jan Feb Mar Total 

Advertisement         1,049,505.00          1,093,200.00          1,597,225.00          1,142,100.00            857,100.00            769,100.00          4,781,310.00        14,159,740.00          17,994,265.00       

43,443,545.00  

Betting & Gaming             37,500.00              15,000.00              16,000.00                        -                          -                          -                          -                          -                            -                  

68,500.00  

Cess           613,120.00            759,911.00          1,280,043.00          1,127,657.00            987,761.00            938,353.00          1,003,253.00          1,615,567.00            1,220,155.00          

9,545,820.00  

Clamping             78,300.81            134,400.00            153,300.00            135,000.00              56,800.00              64,600.00              71,800.00            129,400.00                57,100.00             

880,700.81  

Distribution Permit           554,000.00            418,000.00            282,001.00            405,000.00            223,500.00              63,000.00          5,195,500.00          7,134,500.00            7,288,500.00       

21,564,001.00  

Environment           883,400.00            761,900.00            494,601.00            253,400.00            546,500.00            568,200.00          2,789,000.00          5,110,300.00          11,103,400.00       

22,510,701.00  

Fiber Optics Cables                       -                          -                32,500.00                3,500.00                        -                36,000.00            108,000.00            179,000.00                80,500.00             

439,500.00  

Fire Inspection           664,500.00            516,500.00            346,900.00            250,500.00            112,000.00              26,000.00          2,295,000.00          3,864,000.00            7,760,200.00       

15,835,600.00  

Fisheries             26,200.00              23,100.00              25,900.00              16,350.00            102,350.00                7,550.00                6,020.00              25,850.00                15,150.00             

248,470.00  

Hire Services               2,200.00                5,000.00                        -                          -                          -                  8,000.00                        -                          -                  80,000.00                

95,200.00  

Hire Stadium             36,000.00              53,201.00              33,000.00              21,000.00                        -                60,000.00                5,000.00                3,000.00                          -               

211,201.00  

Impounding           117,700.00            162,200.00              73,150.00            162,800.00            188,250.00              64,000.00              77,500.00              63,050.00                75,050.00             

983,700.00  

Land Rates           801,656.00          1,220,328.00          1,661,200.00          2,325,998.00          2,978,789.00          1,614,624.00          2,126,942.00          7,582,438.00            6,515,737.00       

26,827,712.00  

Liquor Permits                       -                       1.00                        -                          -                          -                          -                          -                          -                            -                             

1.00  

Livestock Market           159,280.00            130,770.00            133,810.00            139,580.00            139,460.00            142,200.00            155,840.00            129,980.00              148,710.00          

1,279,630.00  

Market Gate Fees         3,306,620.00          2,671,760.00          3,248,730.00          3,214,310.00          2,764,680.00          2,710,630.00          3,104,920.00          2,569,560.00            2,984,250.00       

26,575,460.00  

Motorbike Stickers         1,153,600.00          1,056,000.00          1,392,500.00          1,467,700.00          1,111,000.00          1,145,600.00          1,988,300.00          2,085,500.00            1,578,400.00       

12,978,600.00  

Noise Regulation                       -                          -                          -                          -                          -                          -                14,000.00              24,500.00                73,000.00             

111,500.00  

Parking         2,910,905.00          2,811,956.00          2,884,700.00          2,883,751.00          2,494,120.00          3,079,501.00          3,085,300.00          3,249,600.00            2,396,900.00       

25,796,733.00  

Payroll Commissions                       -                          -              423,100.00          3,218,196.00                        -              803,508.00                        -                          -              2,472,223.00          

6,917,027.00  

Penalties             78,524.00              20,851.00              24,005.00              48,800.00              51,350.00              52,520.00              16,351.00              16,050.00                76,315.00             

384,766.00  

Physical Planning         5,502,810.00          5,454,397.00          4,366,180.00          4,142,219.00          5,333,049.00          3,855,629.00          4,121,764.00          5,071,440.00            5,099,148.00       

42,946,636.00  

Rent Management           704,400.00            735,200.00            888,600.00            629,320.00            559,350.00          1,092,000.00            921,179.00            679,900.00              983,770.00          

7,193,719.00  

Reserved Parking           428,000.00              98,000.00            115,000.00              28,000.00              24,000.00                        -            1,900,000.00          4,720,300.00          10,329,000.00       

17,642,300.00  

Sacco Management         6,106,217.00          6,480,001.00          6,247,301.00          6,347,801.00          6,333,800.00          6,516,400.00          7,414,600.00          6,497,500.00            6,532,700.00       

58,476,320.00  

Single Business Permit         2,209,950.00          1,495,041.00          1,080,100.00            738,200.00            265,800.00              90,700.00        10,678,300.00        17,628,000.00          32,975,900.00       

67,161,991.00  
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SlaughterHouse           143,800.00            150,700.00            139,400.00            138,700.00            140,900.00            194,500.00            164,200.00            140,400.00              157,900.00          

1,370,500.00  

Weights & Measures             87,800.00            138,420.00              70,440.00              71,680.00              85,000.00            120,000.00            206,400.00            196,800.00              502,640.00          

1,479,180.00   
   27,655,987.81     26,405,837.00     27,009,686.00     28,911,562.00     25,355,559.00     24,022,615.00     52,230,479.00     82,876,375.00     118,500,913.00     

412,969,013.81  

 

2.2.1.1 Revenue stream collection comparisons by financial years 

In the financial year 2025/26, Kisii County recorded notable growth in its own source 

revenue compared to previous financial years. An analysis of revenue streams shows that 

most of them registered significant improvement, reflecting the positive impact of the 

County’s revenue enhancement strategies.  

Key drivers of this growth included the automation of revenue collection systems, 

effective enforcement of the Finance Bill, and increased compliance among traders. These 

measures improved efficiency, reduced leakages, and expanded the revenue base, 

resulting in stronger collections across multiple streams. This comparison highlights the 

upward trend in performance and demonstrates the County’s progress in strengthening 

its fiscal capacity. Table 2.6 compares revenue stream collection with the prior fiscal years 

Table 2. 5: Revenue stream collection comparisons by financial years 

Jul-Mar (Q3) Revenue Performance by Stream by Financial Year 

Revenue Stream FY2023/2024 FY2024/2025 FY2025/2026 

Advertisement       24,387,661.00        35,583,827.00        43,443,545.00  

Betting & Gaming                       -                48,500.00              68,500.00  

Cess        8,357,316.40         7,647,590.00         9,545,820.00  

Clamping           553,500.00            891,111.00            880,700.81  

Conservancy Fees                       -                87,910.00                        -    

Distribution Permit                       -          16,003,200.00        21,564,001.00  

Environment        7,385,200.00        16,363,114.00        22,622,201.00  

Fiber Optics Cables                       -                          -              439,500.00  

Fire Inspection                       -          11,998,001.00        15,835,600.00  

Fisheries           428,284.00            492,055.00            248,470.00  

Hire of County Halls             61,000.00              11,000.00                        -    

Hire Services                       -                 4,000.00              95,200.00  

Hire Stadium             14,000.00            533,735.00            211,201.00  

Impounding        1,599,900.00         2,672,413.00            983,700.00  

Land Rates       17,696,629.00        13,973,311.00        26,827,713.00  

Library Fees           221,540.00              24,637.00                        -    

Livestock Market                       -           1,079,570.00         1,279,630.00  

Market Gate Fees       33,518,750.00        28,426,960.00        26,575,460.00  

Motorbike Stickers       13,414,670.00         2,696,600.00        12,978,600.00  
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Parking       25,247,274.00        37,329,612.00        25,796,733.00  

Payroll Commissions                       -                25,700.00         6,917,027.00  

Penalties                       -              894,684.00            384,766.00  

Physical Planning       43,612,984.56        42,113,715.00        42,946,636.00  

Public Health                       -              189,246.00                        -    

Rent Management        4,386,610.00         6,395,612.00         7,193,719.00  

Reserved Parking        3,654,000.00         7,193,000.00        17,642,300.00  

Royalties                       -                    200.00                        -    

Sacco Management       32,687,350.00        50,797,486.00        58,476,320.00  

Single Business Permit       40,755,430.00        55,285,281.00        67,161,991.00  

Slaughter House           504,450.00         1,271,350.00         1,370,500.00  

Weights & Measures        1,343,880.00         1,538,320.00         1,479,180.00  
 

259,830,428.96 341,571,740.00 412,969,013.81 

 

2.2.2 Revenue Collection per Sub-County vs. the previous financial year 

In the first nine months of the FY 2025/26, the County recorded total own-source revenue 

of KShs. 412,969,013.81 reflecting growth from KShs. 341,571,740.00 in FY 2024/25 and 

KShs. 259,830,428.96 in FY 2023/24. South Mugirango emerged as the highest contributor 

with KShs. 21,644,195.00 while Bomachoge Chache posted the lowest collection at KShs. 

4,756,186.00.  

Notably, most sub-counties registered significant improvement in their collections 

compared to the previous years, driven by enhanced enforcement, automation of revenue 

systems, and improved compliance among traders. However, despite being a key 

revenue hub, Kisii Municipality did not achieve its optimum collection potential during 

the period under review. This analysis compares the revenue performance of each sub-

county against revenue raised during the same period in the previous years (Table 2.7). 

Table 2. 6: Revenue collection per Sub County against revenue raised during the same period the previous years 

Jul-Mar (Q3) Variance Analysis 
 

FY2023/24 FY2024/25 FY2025/26 

Sub-County A B  C 

Bomachoge Borabu         12,093,210.00          11,490,294.00          13,024,938.00  

Bomachoge Chache         10,937,850.00            5,100,683.00            4,756,186.00  

Bobasi Borabu         14,061,205.00          18,099,056.00          13,687,854.00  

Bobasi Chache                                -                                   -              7,249,541.00  

Bonchari         11,386,792.00          12,004,371.00          14,081,455.00  

Kitutu Chache North           5,997,538.00          15,089,934.00          10,825,028.00  

Kitutu Chache South         13,453,642.00          12,839,947.00          12,888,735.00  
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Keroka Town           6,002,168.00          10,202,399.00            9,408,925.00  

Municipality- Kisii        140,116,801.00         196,411,972.00         264,198,460.81  

Municipality- Ogembo                                -              8,942,234.00          11,406,878.00  

Nyaribari Chache         17,227,286.06          21,385,706.00          18,888,605.00  

Nyaribari Masaba         11,183,588.00            8,579,341.00          10,908,213.00  

South Mugirango         17,370,348.90          21,425,803.00          21,644,195.00  
 

   259,830,428.96     341,571,740.00     412,969,013.81  

 

2.2.3 Sub-County revenue collection performance and variance analysis 

In terms of performance ranking, Bobasi Borabu emerged as the best-performing sub-

county, achieving 72.95% of its target, followed by Bonchari (55%) and South Mugirango 

(52.74%). On the other hand, Kitutu Chache North recorded the lowest performance at 

40.31%, followed by Bobasi Chache (44.61%) indicating significant revenue gaps in these 

areas. 

Overall, the analysis highlights a general underperformance across all sub-counties, 

pointing to the need for strengthened revenue mobilization strategies, improved 

compliance, and targeted interventions in consistently low-performing sub-counties to 

enhance revenue realization in the subsequent quarters. 

Table 2.8 presents a comparative analysis of revenue performance by sub-county for the 

period July to March (FY 2025/26). It shows the actual revenue collected, the target 

revenue, the resulting variance, the percentage achievement, and the rank of each sub-

county based on performance. The variance column indicates the difference between 

actual collections and targets. All sub-counties recorded negative variances, implying 

that none achieved their set targets during the period under review. The overall county 

performance stood at 60% of the target, with a total collection of KSh 412.9 million 

against a target of KSh 687.5 million, resulting in an overall shortfall of KSh 274.5 

million. 

 Table 2. 7: Revenue collection by sub-counties and variance analysis 

Jul-Mar (Q3) Variance Analysis 
 

FY2025/26 Jul-Dec Target Variance %Age Rank 

Sub-County C D E=C-D F=(C/D) %   

Bomachoge Borabu         13,024,938.00          24,992,153.56           (11,967,215.56) 52.12% 7 

Bomachoge Chache           4,756,186.00            9,081,029.58            (4,324,843.58) 52.37% 6 

Bobasi Borabu         13,687,854.00          18,763,267.15            (5,075,413.15) 72.95% 1 

Bobasi Chache           7,249,541.00          16,250,000.00            (9,000,459.00) 44.61% 11 

Bonchari         14,081,455.00          25,257,231.86           (11,175,776.86) 55.75% 4 
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Kitutu Chache North         10,825,028.00          26,856,030.55           (16,031,002.55) 40.31% 13 

Kitutu Chache South         12,888,735.00          25,058,212.41           (12,169,477.41) 51.44% 8 

Keroka Town           9,408,925.00          21,612,582.34           (12,203,657.34) 43.53% 12 

Municipality- Kisii        264,198,460.81         395,633,671.18         (131,435,210.37) 66.78% 2 

Municipality- Ogembo         11,406,878.00          19,878,213.01            (8,471,335.01) 57.38% 3 

Nyaribari Chache         18,888,605.00          40,866,104.54           (21,977,499.54) 46.22% 10 

Nyaribari Masaba         10,908,213.00          22,213,011.58           (11,304,798.58) 49.11% 9 

South Mugirango         21,644,195.00          41,038,492.24           (19,394,297.24) 52.74% 5 

Grand Total     412,969,013.81     687,500,000.00     (274,530,986.19) 60%   

The cluster variance analysis is shown in Table 2.9. 

Table 2. 8: Cluster variance analysis 

 
Nine months 

Collection 

Jul-march Target  Variance % Age 

Kisii Municipality 264,198,460.81   395,633,671.18         (131,435,210.37) 66.78% 

Ogembo Municipality   11,406,878.00      19,878,213.01            (8,471,335.01) 57.38% 

Sub-Counties 137,363,675.00 271,988,115.81 (134,624,440.81) 50.50% 

Grand total 412,969,013.81   687,500,000.00     (274,530,986.19) 60% 
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Figure 2. 3: Sub-counties Revenue vs Target by FY 
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Figure 2. 4: Municipalities Vs Sub counties 

2.2.4: Revenue streams collection per sub-county 

This section presents an overview of revenue streams collected across the various sub-

counties. It highlights the key sources of own-source revenue, including fees, charges, 

licenses, and other local collections, and shows how each sub-county contributes to the 

county’s overall revenue performance. The analysis enables comparison of collection 

levels, identification of high-performing and under-performing sub-counties, and 

provides a basis for improving revenue administration, compliance, and service delivery 

at the local level. Revenue streams collection per sub-county has been highlighted in 

Table 2.10.
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Table 2. 9: Revenue streams collection per sub-county  

July-March (Q3) Revenue Performance per Subcounty by Stream for the FY 2025/26 

Revenue 

Stream 

Bomach

oge 

Borabu 

Bomac

hoge 

Chache 

Bobasi 

Borabu 

Bobasi 

Chache 

Bonchar

i 

Kitutu 

Chache 

North 

Kitutu 

Chache 

South 

Keroka 

Town 

Municip

ality- 

Kisii 

Munici

pality- 

Ogemb

o 

Nyarib

ari 

Chache 

Nyaribar

i Masaba 

South 

Mugira

ngo 

Total 

Advertisem

ent 

        

1,136,29

0.00  

         

517,490.

00  

           

931,090.

00  

         

607,490.

00  

        

1,032,19

0.00  

           

771,790.

00  

        

1,060,49

0.00  

          

923,900.

00  

        

32,501,27

5.00  

        

1,119,26

0.00  

        

1,352,89

0.00  

          

718,790.0

0  

          

770,600.

00  

   

43,443,545.

00  

Betting & 

Gaming 

                       

-    

                     

-    

                       

-    

                     

-    

                      

-    

                       

-    

                       

-    

                     

-    

              

68,500.00  

                      

-    

                       

-    

                      

-    

                      

-    

            

68,500.00  

Cess            

223,750.

00  

           

92,220.0

0  

           

258,200.

00  

           

20,000.0

0  

          

390,200.

00  

           

813,200.

00  

             

61,250.0

0  

          

167,900.

00  

             

256,729.0

0  

            

83,950.0

0  

        

1,208,51

9.00  

          

654,010.0

0  

        

5,315,89

2.00  

     

9,545,820.0

0  

Clamping                        

-    

                     

-    

              

1,000.00  

                     

-    

                      

-    

                 

500.00  

                       

-    

                     

-    

             

868,600.8

1  

                      

-    

             

10,600.0

0  

                      

-    

                      

-    

         

880,700.81  

Distribution 

Permit 

           

198,000.

00  

         

739,000.

00  

        

1,784,00

0.00  

         

406,000.

00  

          

752,000.

00  

           

463,000.

00  

           

427,000.

00  

       

1,691,00

0.00  

        

10,696,00

1.00  

          

290,500.

00  

        

2,835,50

0.00  

          

956,000.0

0  

          

326,000.

00  

   

21,564,001.

00  

Environme

nt 

        

1,168,50

0.00  

         

201,200.

00  

        

1,642,50

1.00  

         

455,000.

00  

          

792,000.

00  

           

512,500.

00  

           

578,100.

00  

          

227,000.

00  

        

12,558,70

0.00  

          

964,000.

00  

        

1,426,00

0.00  

        

1,046,000

.00  

          

939,200.

00  

   

22,510,701.

00  

Fiber Optics 

Cables 

                       

-    

                     

-    

                       

-    

           

16,500.0

0  

            

32,500.0

0  

                       

-    

                       

-    

                     

-    

             

325,500.0

0  

                      

-    

                       

-    

                      

-    

            

65,000.0

0  

         

439,500.00  

Fire 

Inspection 

           

697,000.

00  

         

255,000.

00  

           

910,000.

00  

         

320,000.

00  

          

663,500.

00  

           

518,000.

00  

           

406,500.

00  

          

483,500.

00  

          

8,818,900

.00  

          

557,500.

00  

        

1,072,00

0.00  

          

517,000.0

0  

          

616,700.

00  

   

15,835,600.

00  

Fisheries                        

-    

                     

-    

                       

-    

                     

-    

                      

-    

                       

-    

                       

-    

                     

-    

             

248,470.0

0  

                      

-    

                       

-    

                      

-    

                      

-    

         

248,470.00  

Hire 

Services 

             

16,000.0

0  

                     

-    

                       

-    

                     

-    

                      

-    

                       

-    

                       

-    

                     

-    

                

2,200.00  

                      

-    

                       

-    

                      

-    

            

77,000.0

0  

            

95,200.00  
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Hire 

Stadium 

             

28,700.0

0  

                     

-    

             

15,001.0

0  

           

20,000.0

0  

                      

-    

                       

-    

                       

-    

                     

-    

             

105,000.0

0  

                      

-    

                       

-    

                      

-    

            

42,500.0

0  

         

211,201.00  

Impoundin

g 

             

29,000.0

0  

            

4,400.00  

             

11,000.0

0  

            

3,000.00  

                      

-    

             

10,600.0

0  

             

19,900.0

0  

           

26,000.0

0  

             

606,750.0

0  

              

2,000.00  

           

156,000.

00  

            

44,500.00  

            

70,550.0

0  

         

983,700.00  

Land Rates            

322,833.

00  

         

311,150.

00  

           

335,101.

00  

         

962,579.

00  

        

1,073,80

0.00  

           

552,595.

00  

           

434,200.

00  

           

49,000.0

0  

        

20,655,30

6.00  

          

494,903.

00  

           

251,750.

00  

          

466,100.0

0  

          

918,395.

00  

   

26,827,712.

00  

Liquor 

Permits 

                       

-    

                     

-    

                       

-    

                     

-    

                      

-    

                       

-    

                       

-    

                     

-    

                      

1.00  

                      

-    

                       

-    

                      

-    

                      

-    

                       

1.00  

Livestock 

Market 

           

294,560.

00  

         

194,920.

00  

             

77,950.0

0  

         

170,380.

00  

            

28,810.0

0  

                 

700.00  

             

38,850.0

0  

                     

-    

              

86,160.00  

                

400.00  

              

7,900.00  

              

1,000.00  

          

378,000.

00  

     

1,279,630.0

0  

Market 

Gate Fees 

        

2,341,32

0.00  

           

49,640.0

0  

        

1,248,27

0.00  

         

605,220.

00  

          

792,940.

00  

           

612,660.

00  

        

3,337,57

0.00  

          

420,360.

00  

        

11,778,02

0.00  

          

950,870.

00  

        

1,063,26

0.00  

          

312,520.0

0  

        

3,062,81

0.00  

   

26,575,460.

00  

Motorbike 

Stickers 

           

454,000.

00  

         

755,900.

00  

           

487,400.

00  

         

608,800.

00  

        

1,266,70

0.00  

           

470,600.

00  

           

518,000.

00  

           

14,400.0

0  

          

4,188,300

.00  

          

791,900.

00  

           

820,500.

00  

          

427,700.0

0  

        

2,174,40

0.00  

   

12,978,600.

00  

Noise 

Regulation 

              

4,500.00  

                     

-    

             

40,500.0

0  

           

12,000.0

0  

            

16,000.0

0  

                       

-    

              

2,500.00  

                     

-    

                        

-    

            

13,000.0

0  

              

5,500.00  

            

17,500.00  

                      

-    

         

111,500.00  

Parking            

727,550.

00  

         

191,600.

00  

           

693,105.

00  

         

387,850.

00  

          

797,400.

00  

           

487,300.

00  

           

838,950.

00  

       

1,213,77

2.00  

        

16,538,15

6.00  

          

291,900.

00  

        

1,201,15

0.00  

        

1,501,100

.00  

          

926,900.

00  

   

25,796,733.

00  

Payroll 

Commissio

ns 

                       

-    

                     

-    

                       

-    

                     

-    

                      

-    

                       

-    

                       

-    

                     

-    

          

6,917,027

.00  

                      

-    

                       

-    

                      

-    

                      

-    

     

6,917,027.0

0  

Penalties               

1,500.00  

            

1,300.00  

             

10,724.0

0  

           

11,500.0

0  

              

2,700.00  

                    

9.00  

             

26,320.0

0  

          

220,500.

00  

              

85,974.00  

              

9,430.00  

              

2,000.00  

                      

-    

            

12,809.0

0  

         

384,766.00  

Physical 

Planning 

        

2,186,43

5.00  

         

548,466.

00  

        

2,009,31

1.00  

      

1,388,22

2.00  

        

2,637,44

0.00  

        

1,949,38

3.00  

        

2,626,70

5.00  

          

845,555.

00  

        

18,872,28

6.00  

        

3,091,56

5.00  

        

3,188,73

6.00  

        

1,619,893

.00  

        

1,982,63

9.00  

   

42,946,636.

00  

Rent 

Manageme

nt 

             

34,200.0

0  

                     

-    

                       

-    

                     

-    

              

7,450.00  

                       

-    

                       

-    

             

6,000.00  

          

7,127,469

.00  

              

3,000.00  

              

9,600.00  

              

6,000.00  

                      

-    

     

7,193,719.0

0  

Reserved 

Parking 

                       

-    

                     

-    

                       

-    

                     

-    

                      

-    

                       

-    

                       

-    

           

50,000.0

0  

        

17,577,30

0.00  

            

12,000.0

0  

                       

-    

                      

-    

              

3,000.00  

   

17,642,300.

00  
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Sacco 

Manageme

nt 

           

167,500.

00  

         

307,500.

00  

           

378,201.

00  

         

198,000.

00  

        

1,149,42

5.00  

        

1,732,80

0.00  

        

1,002,30

0.00  

       

1,090,13

8.00  

        

49,007,25

6.00  

          

110,000.

00  

           

740,500.

00  

          

980,200.0

0  

        

1,612,50

0.00  

   

58,476,320.

00  

Single 

Business 

Permit 

        

2,993,30

0.00  

         

586,400.

00  

        

2,854,50

0.00  

      

1,057,00

0.00  

        

2,646,40

0.00  

        

1,929,39

1.00  

        

1,510,10

0.00  

       

1,979,90

0.00  

        

41,769,00

0.00  

        

2,549,20

0.00  

        

3,397,60

0.00  

        

1,539,900

.00  

        

2,349,30

0.00  

   

67,161,991.

00  

Slaughter 

House 

                       

-    

                     

-    

                       

-    

                     

-    

                      

-    

                       

-    

                       

-    

                     

-    

          

1,299,000

.00  

            

71,500.0

0  

                       

-    

                      

-    

                      

-    

     

1,370,500.0

0  

Weights & 

Measures 

                       

-    

                     

-    

                       

-    

                     

-    

                      

-    

                       

-    

                       

-    

                     

-    

          

1,240,580

.00  

                      

-    

           

138,600.

00  

          

100,000.0

0  

                      

-    

     

1,479,180.0

0  

Grand 

Total 

   

13,024,9

38.00  

   

4,756,18

6.00  

   

13,687,8

54.00  

   

7,249,54

1.00  

   

14,081,4

55.00  

   

10,825,0

28.00  

   

12,888,7

35.00  

    

9,408,92

5.00  

   

264,198,4

60.81  

   

11,406,8

78.00  

   

18,888,6

05.00  

   

10,908,21

3.00  

   

21,644,1

95.00  

412,969,013

.81 
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2.2.5 Revenue strategies 

Every successful organization depends on strong and well-structured revenue strategies 

to sustain growth, enhance service delivery, and ensure long-term financial stability. To 

achieve this, the following integrated revenue strategies will guide the County’s revenue 

management framework: 

 Strengthening Internal Revenue Controls 

Robust internal control systems will be established to prevent fraud, ensure accurate 

recording of revenue, and promote compliance with financial regulations and 

procedures. 

 Revenue Mapping and Data Collection 

Comprehensive mapping of all revenue sources will be undertaken to identify untapped 

opportunities, assess revenue potential, and create a reliable database of taxpayers, 

businesses, properties, and services. This will improve planning, billing, and 

enforcement. 

 Full Automation of the Revenue System 

The County will implement a fully automated revenue collection and management 

system to minimize leakages, improve efficiency, enhance transparency, and enable real-

time tracking of collections across all revenue streams. 

 Interdepartmental Collaboration 

Revenue collection requires coordination across departments such as finance, lands, 

trade, and planning. Strengthening collaboration will ensure accurate data sharing, 

enforcement of compliance, and alignment of revenue-related functions. 

 Expansion of the Tax Base and New Revenue Streams 

The County will broaden the tax base by formalizing informal businesses, reviewing fees 

and charges, and exploring new revenue sources such as property rates, tourism, 

parking, and service fees. 

 Stakeholder Mapping and Engagement 

The County will identify and engage key stakeholders—including traders, investors, 

residents, and business associations—to build trust, improve compliance, and promote 

voluntary payment of taxes and fees. 

 Alignment of Revenue Strategy with County Goals 
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The revenue mission, objectives, and core values will be aligned with the County’s overall 

development strategy to ensure that revenue mobilization supports service delivery and 

economic growth. 

 Revenue Targeting and Monitoring 

Revenue targets will be set and monitored on a daily, weekly, monthly, and quarterly 

basis. This will enable early identification of performance gaps and allow timely 

corrective measures to be taken. 

 Ensuring Accountability Across All Revenue Streams 

Clear reporting, regular audits, and performance reviews will be enforced to ensure that 

all collected revenue is properly accounted for and used for its intended purposes. 

 Training and Capacity Building of Revenue Officers 

Continuous training will be provided to equip revenue staff with skills in customer 

service, financial management, ICT systems, and compliance enforcement, thereby 

improving collection efficiency. 

 Enhancing Staff Integrity and Discipline 

Clear ethical standards, performance monitoring, and disciplinary mechanisms will be 

enforced to promote professionalism, integrity, and accountability among revenue 

officers. 

 Strengthening Internal Revenue Controls 

Robust internal control systems will be established to prevent fraud, ensure accurate 

recording of revenue, and promote compliance with financial regulations and 

procedures. 
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CHAPTER THREE 

EXPENDITURE PERFORMANCE 

3:0 Overview 

This chapter presents an analysis of Kisii County’s revised budget implementation for 

the FY 2025/26, focusing on how allocated resources were utilized across various sectors. 

It examines the absorption rates for both recurrent and development budgets, 

highlighting the variances between approved estimates and actual expenditure.  

The County spent KShs. 5.9 billion and KShs. 2.3 billion on recurrent and development 

programs in the reporting period. Expenditure on development programmes represented 

an absorption rate of 26 per cent of the annual development expenditure budget, while 

recurrent expenditure represented 53 percent of the annual recurrent expenditure 

budget.  

3.1: Expenditure by Economic Classification 

Analysis of expenditure by economic classification indicates that the County Executive 

spent KShs.3.8 billion on employee compensation, Kshs 1.4 million on operations and 

maintenance, and Kshs. 2.3 billion on development activities. Similarly, the County 

Assembly spent Kshs.501 million on employee compensation and Kshs.125 million on 

operations and maintenance as shown below: 

Table 3. 1: Expenditure by Economic classification 

Expenditure 

classification 

Budget Expenditure Absorption rate 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

County 

Executive 

County 

Assembly 

Recurrent  10,182,732,398.00 1,051,143,180 5,270,666,893.57 710,945,882.55 51.76 67.64 

Compensation of 

employees 

5,702,960,629.00 652,341,142 3,834,084,048.37 501,460,944.55 67.23 76.87 

Operations and 

maintenance 

4,479,771,769.00 398,802,038 1,436,582,845.20 209,484,938.00 32.07 52.53 

Development  8,796,549,370.00 18,000,000 2,349,541,808.47 7,262,308.00 26.7 40.3 

Total 18,978,782,838.00 1,069,143,180 7,620,208,702.04 718,208,190.55 40.15 67.18 
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  3.2: Budget Execution 

The FY 2025/26 budget performance for Kisii County shows uneven implementation 

across departments. While sectors like Education, Finance, and the County Assembly are 

performing well, key development and service delivery sectors such as Water, Roads, 

Agriculture, and Lands are lagging. To improve overall budget performance, the County 

should address procurement delays, project readiness, and fund disbursement 

bottlenecks, especially in departments with large allocations but low absorption. 

This analysis highlights the need for stronger financial controls and faster 

implementation to ensure effective service delivery to the people of Kisii County (Table 

3.2). 

Table 3. 2: Budget Execution per department 

Department Revised Budget  Expenditure Absorption Rate 

County Executive and Public Service Board                             

653,114,950.00  

                            

220,183,905.00  

                                               

33.71  

Administration And Stakeholder 

Management 

                         

1,031,063,679.00  

                            

364,821,651.83  

                                               

35.38  

Finance And Economic Planning                          

1,344,788,593.00  

                            

934,138,151.40  

                                               

69.46  

Agriculture And Co-Operative 

Development 

                         

1,109,748,700.00  

                            

271,884,797.01  

                                               

24.50  

Energy, Water, Environment and Natural 

Resources 

                         

1,562,331,469.00  

                            

184,447,097.50  

                                               

11.81  

Education, Youth Affairs and Social 

Development 

                         

1,407,661,943.00  

                            

947,553,615.43  

                                               

67.31  

County Health Services                          

6,464,566,721.00  

                         

2,783,930,179.83  

                                               

43.06  

Lands, Physical Planning and Urban 

Development 

                            

782,160,094.00  

                            

190,965,614.25  

                                               

24.42  

Roads, Public Works and Transport                          

2,992,186,558.00  

                         

1,872,041,862.61  

                                               

62.56  

Trade Development, Industry and Tourism                             

603,796,710.00  

                            

123,587,645.63  

                                               

20.47  

Culture And Social Services                             

332,321,393.00  

                               

62,289,778.15  

                                               

18.74  

Kisii Town Urban Area                             

568,181,751.00  

                            

137,219,418.28  

                                               

24.15  

Ogembo Municipality                                

59,860,277.00  

                                 

3,526,965.33  

                                                  

5.89  

Office Of the County Attorney                                                                                                

67,000,000.00  

                               

25,078,964.33  

                                               

37.43  

County Assembly                          

1,069,143,180.00  

                                 

7,262,308.00  

                                                  

0.68  
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Grand Total                       

20,047,926,018.00  

                         

8,128,931,954.59  

                                               

40.55  

3.3: Recurrent Expenditure 

This section presents the recurrent expenditure performance for Kisii County for FY 

2025/26, covering costs related to the day-to-day operations of the County Government. 

These include personnel emoluments, administrative expenses, utilities, and other 

operational costs necessary to sustain service delivery across departments. 

The analysis compares the approved recurrent budget against actual spending to assess 

the level of budget absorption and the efficiency of resource utilization. This helps to 

determine whether the County is maintaining essential services while keeping 

operational costs within the approved limits. 

By the end of the nine months, the County incurred Kshs 5,981,612,776.12 on recurrent 

programmes whereby Kshs. 4,837,005,937.47 was spent on personnel emoluments while 

Kshs. 1,646,067,783.20 was used for operations and maintenance. The table below shows 

the recurrent expenditure versus the absorption rate across the department (Table 3.3).  

Table 3. 3: Recurrent Expenditure per department 

Department Revised Budget Fy 

2025/26 

Expenditure Absorption 

Rate  

County Executive and Public Service Board                  453,114,950.00            183,750,561.00             40.55  

Administration And Stakeholder Management                  583,877,139.00            363,021,711.83            62.17  

Finance And Economic Planning              1,307,642,171.00            934,138,151.40             71.44  

Agriculture And Co-Operative Development                 287,249,746.00           184,436,490.01            64.21  

Energy, Water, Environment and Natural 

Resources 

                127,786,382.00              62,027,952.50             48.54  

Education, Youth Affairs and Social Development                 850,105,000.00           844,285,950.77             99.32  

County Health Services              5,541,267,407.00         2,688,482,068.17             48.52  

Lands, Physical Planning and Urban 

Development 

                361,470,006.00            155,570,768.05             43.04  

Roads, Public Works and Transport                 214,301,214.00            139,578,979.56             65.13  

Trade Development, Industry and Tourism                   75,873,042.00              59,910,383.83             78.96  

Culture And Social Services                 184,420,345.00              58,505,802.00             31.72  

Kisii Town Urban Area                 116,639,821.00              69,813,089.33             59.85  

Ogembo Municipality                   11,985,175.00                3,526,965.33             29.43  

Office Of the County Attorney                                                                                   67,000,000.00              25,078,964.33             37.43  

County Assembly              1,051,143,180.00   710,945,882.55   67.64  

Grand Total 11,233,875,578.00  5,981,612,776.12   53.25  
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3.3.1 Expenditure on compensation of employees 

In the nine months, expenditure on employee compensation was KShs. 4,837,005,937.47 

whereby Kshs. 4,335,544,992.92 was for County executive while Kshs. 501,460,944.55 was 

for county assembly. Personnel emoluments had an absorption rate of 68.22%. The table 

below shows personnel emoluments versus the absorption rate in the departments (Table 

3.4). 

Table 3. 4: Expenditure on compensation of employees 

Department P.E budget P.E Expenditure Absorption 

Rate 

County Executive and Public Service Board           170,000,000.00    153,773,331.00                   90.45  

Administration And Stakeholder Management           450,000,000.00    319,649,904.83                   71.03  

Finance And Economic Planning            553,000,000.00     450,246,315.40                   81.42  

Agriculture And Co-Operative Development            270,000,000.00     182,510,666.01                  67.60  

Energy, Water, Environment and Natural 

Resources 

             70,000,000.00       46,740,908.50                  66.77  

Education, Youth Affairs and Social Development            410,000,000.00     408,747,778.77                   99.69  

County Health Services         3,293,358,145.00  2,406,384,076.17                  73.07  

Lands, Physical Planning and Urban Development              75,700,000.00       50,396,153.85                   66.57  

Roads, Public Works and Transport             150,000,000     125,711,221.56                   83.81  

Trade Development, Industry and Tourism              65,000,000.00       59,841,083.83                   92.06  

Culture And Social Services              70,000,000.00       47,334,802.00                   67.62  

Kisii Town Urban Area              91,602,484.00       61,175,421.33                   66.78  

Ogembo Municipality                4,300,000.00         2,966,665.33                  68.99  

Office Of the County Attorney                                                                              30,000,000.00       20,066,664.33                  66.89  

County Assembly  652,341,142.00   501,460,944.55   76.87  

Grand Total  6,355,301,771.00  4,837,005,937.47  68.22  

3.3.2 Expenditures on operation and maintenance 

Expenditure on operation and maintenance covers the costs required to ensure the 

smooth running of the county services and the upkeep of public assets. The County 

Executive and County Assembly had an operation and maintenance of KShs. 

1,436,582,845.2 and KShs. 209,484,938 respectively, representing a 33.74% absorption rate. 

The table below shows expenditure on operation and maintenance. This is illustrated in 

Table 3.5. 

 Table 3. 5: Expenditure on operation and maintenance 

Department O&M Budget O & M 

Expenditure 

Absorption 

Rate 

County Executive and Public Service Board        283,114,950.00           29,977,230.00                  10.59  

Administration And Stakeholder Management        133,877,139.00           43,371,807.00                  32.40  



25 

Kisii County Third Quarter Budget Implementation Review Report FY 2025/2026 Page 25 
 

Finance And Economic Planning        754,642,171.00         483,891,836.00                  64.12  

Agriculture And Co-Operative Development          17,249,746.00           1,925,824.00                  11.16  

Energy, Water, Environment and Natural Resources          57,786,382.00           15,287,044.00                   26.45  

Education, Youth Affairs and Social Development        440,105,000.00         435,538,172.00                  98.96  

County Health Services    2,247,909,262.00         282,097,992.00                  12.55  

Lands, Physical Planning and Urban Development        285,770,006.00         105,174,614.20                  36.80  

Roads, Public Works and Transport          64,301,214.00           13,867,758.00                  21.57  

Trade Development, Industry and Tourism          10,873,042.00                  69,300.00                     0.64  

Culture And Social Services        114,420,345.00           11,171,000.00                    9.76  

Kisii Town Urban Area          25,037,337.00             8,637,668.00                  34.50  

Ogembo Municipality            7,685,175.00                560,300.00                    7.29  

Office Of the County Attorney                                                                          37,000,000.00             5,012,300.00                   13.55  

County Assembly  398,802,038.00   209,484,938.00   52.53  

Grand Total  4,878,573,807.00   1,646,067,783.20   33.74  

3.4: Development Expenditure 

Development expenditure represents a portion of the county’s budget allocated to 

projects and programs aimed to improving infrastructure, enhancing service delivery, 

and promoting socio-economic growth. The expenditure represented 26.7% absorption 

rate. Table 3.6 shows the development expenditure across the department. 

Table 3. 6: Development expenditure per department 

Department Development Budget  Development 

Expenditure  

Absorption 

Rate 

County Executive and Public Service Board              200,000,000.00           36,433,344.00  18.2 

Administration And Stakeholder Management              447,186,540.00             1,799,940.00  0.4 

Finance And Economic Planning                37,146,422.00                                -    0.0 

Agriculture And Co-Operative Development             822,498,954.00           87,448,307.00  10.6 

Energy, Water, Environment and Natural Resources           1,435,044,017.00          122,419,145.00  8.5 

Education, Youth Affairs and Social Development              557,556,943.00         103,267,664.66  18.5 

County Health Services              923,299,314.00           95,448,111.66  10.3 

Lands, Physical Planning and Urban Development             420,690,088.00           35,394,846.20  8.4 

Roads, Public Works and Transport           2,777,885,344.00      1,732,462,883.05  62.4 

Trade Development, Industry and Tourism              527,923,668.00           63,677,261.80  12.1 

Culture And Social Services              147,901,048.00             3,783,976.15  2.6 

Kisii Town Urban Area              451,541,930.00           67,406,328.95  14.9 

Ogembo Municipality                47,875,102.00                                -    0.0 

Office Of the County Attorney                                                                                                   -                                  -    - 

County Assembly  18,000,000.00   7,262,308.00  40.3 

Grand Total  8,814,549,370.00   2,356,804,116.47  26.7 



26 

Kisii County Third Quarter Budget Implementation Review Report FY 2025/2026 Page 26 
 

CHAPTER FOUR 

PROJECT IMPLEMENTATION STATUS 

4.1 Project Implementation status per department 
During the period under review, updates of the status of projects prioritized to be implemented 

during the financial year are as provided departmentally in the tables below: 

4.1.1 TRADE, TOURISM, INDUSTRY AND MARKETING 

The sector is comprised of: Trade, Tourism and Industry sub-sectors. The mandate of the 

sector is to promote both domestic and international trade, tourism, and industry in the 

County through creation of an enabling business and investment environment. The third 

quarter implementation status report for the FY 2025/26 presents the progress and the 

activities for the period January to March 2026. The report highlights key achievements 

and measures undertaken to enhance performance in line with the County Integrated 

Development Plan (CIDP) and the Annual Development Plan (ADP). 

During the reporting period, the department focused on promoting trade development, 

supporting market infrastructure improvement to foster economic growth. The table 

below provides a clear picture of the department’s performance in relation to planned 

output and resource utilization, thereby facilitating effective monitoring and evaluation 

of the implementation status. 

Table 4.1 Project Implementation Status of Trade, Tourism, Industry and Marketing 

Project Name Location/Ward 
Project Cost 

(Kshs) 

Amount Paid 

(Kshs) 
Remarks 

Construction of Industrial Park Bombaba 477,941,470 297,735,570.90 Ongoing 

Construction of Suneka Market (Phase 

IV) 
Bomorenda 32,984,401 - Ongoing 

Construction of Suguta Market Shed Getenga 1,499,300 - Complete 

Construction of Suguta Market Shed Getenga 1,000,000 - Complete 

Construction of Market Shed at 

Ontanchi Shopping Centre 
Masige East 2,300,000 - Complete 

Construction of Bara Nne Market Shed Bassi Chache 4,987,230 - Complete 

Construction of Itibo Market Shed Sameta Mokwerero 4,997,230 2,333,285 Ongoing 
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Fencing of Sensi Market Sensi 500,000 - Ongoing 

Construction of Itumbe Market Shed Bassi Chache 3,956,990 - Ongoing 

Construction of Mochengo Market 

Shed 
Boikang'a 1,700,000 - Procurement 

Construction of Masongo Market Shed Kisii Central 4,998,967 2,964,066 Complete 

Construction of Nyangusu Market 

Shed 
Bassi Bogetaorio 2,990,950 2,990,950 Complete 

Construction of Roga Market Shed Bogusero 3,000,000 2,999,620.80 Complete 

Construction of Nyangusu market shed Bassi Bogetaorio 10,000,000 - Awarded 

Construction of Riamachaka market 

shed 
Bassi Chache 1,000,000 - Procurement 

Construction of Kenyenya Market 

Cabros and Civil Works 
Bokimonge 10,000,000 - Ongoing 

Construction of Magena Market Shed Bombaba Borabu 10,000,000 - Ongoing 

Construction of Nyanturago Market 

shed 
Ibeno 10,000,000 - Ongoing 

Construction of market shed at Kiogoro 

centre 
Kiogoro 2,000,000 - Procurement 

Construction of Orogare market shed Masige West 10,000,000 - Ongoing 

Construction of Maroo market phase II Moticho 2,719,700 - Complete 

Construction of Sameta market shed Sameta Mokwerero 10,000,000 - Ongoing 

Construction of modern toilet at 

Mogonga Mkt 
Bombaba Borabu 1,000,000 - Awarded 

Construction of Latrine at Masagore 

Market 
Riana 700,000 - Awarded 

Renovation of Toilet Nyangusu Market Bassi Bogetaorio 800,000 - Complete 

Construction of Toilet at Nyanturago 

Market 
Ibeno 1,000,000 - To be awarded 

Bara Nne Market Toilet Bassi Chache 700,000 - Complete 

Kiamokama Open Market Ablution 

Block 
Gesusu 998,110 998,110.40 Complete 

Construction of Ablution block at 

Riobonyo Market 
Bombaba Borabu 1,000,000 - Procurement 
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Construction of pit latrine at Birongo 

market 
Birongo 800,000 - Procurement 

Construction of  Nyamarambe market 

toilet 
Bogetenga 500,000 - Ongoing 

Construction of Nyabitunwa market 

toilet 
Bokimonge 600,000 - Ongoing 

Construction of Gesero market toilet Bomariba 1,000,000 - Awarded 

Construction of Mogumo Market toilet Bomariba 1,000,000 - Awarded 

Construction of Nyabieyo Market toilet Bomariba 1,000,000 - Awarded 

Construction of Ochodororo pit latrine Moticho 1,000,000 - Awarded 

Construction of Nyabera Market pit 

latrine 
Moticho 1,000,000 - Awarded 

Construction of Menyinkwa Market 

latrine 
Kisii Central 700,000 - Awarded 

Keroka Water Supply Bodaboda Shed Ichuni 1,199,940 1,199,940 Complete 

Motonto Bodaboda shed Bomorenda 938,299 - Ongoing 

Bodaboda Sheds at Gesonso and Boige 

Hospital 
Boikang'a 495,800 - Awarded 

Bodaboda Shed at Sengera Market Bosoti Sengera 999,000 999,000 Complete 

NyasogotaSh, MosensemaBodabodaSh, 

Nyamesocho Forum and 

Empowerment Sh Group, Peace 

Promoters Sh And 

MaendeleoChapchapSh 

Boochi Borabu 999,000 - Ongoing 

Bodaboda Sheds at Magena, 

Riobonyo,Kiango and Etono Stages 
Bombaba Borabu 840,000 - Ongoing 

Bodaboda sheds at Mogonga Market Bombaba Borabu 200,000 - Ongoing 

Bodaboda sheds at 

Masimba:MasimbaMkt, RamashaJnctn, 

MetembeJnctn, Ibanchore Shopping 

Centre, Ramasha Mkt 

Masimba 1,996,800 - Procurement 

Bodaboda shed at Nyangusu Market Bassi Bogetaorio 500,000 - Ongoing 

Bodaboda shed at Igare Stage Bassi Boitangare 500,000 - Ongoing 

Bodaboda shed at Matierio Market Bassi Central 500,000 - Ongoing 
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Bodaboda shed at Iyabe Stage Bassi Chache 500,000 - Ongoing 

Bodaboda shed at Chirichiro Stage Birongo 500,000 - Ongoing 

Bodaboda shed at Bobaracho Shopping 

Center 
Bobaracho 500,000 - Ongoing 

Bodaboda shed at Nyakoe-Marani 

Junction 
Bogeka 500,000 - Ongoing 

Bodaboda shed at Enamba Stage Bogetenga 500,000 - Ongoing 

Bodaboda shed at Bogiakumu Bogiakumu 500,000 - Ongoing 

Bodaboda shed at Bototo TBC Bogusero 500,000 - Ongoing 

Bodaboda shed at Nyagenke Boikanga 500,000 - Ongoing 

Bodaboda shed at Bokimonge Bokimonge 500,000 - Ongoing 

Bodaboda shed at Gesero Market Bomariba 500,000 - Ongoing 

Bodaboda shed at Kemoreko Bombaba Borabu 500,000 - Ongoing 

Construction of boda boda sheds at  

Mashauri and Magena stages 
Bombaba Borabu 800,000 - Ongoing 

Bodaboda shed at Suneka Stage Bomorenda 500,000 - Ongoing 

Bodaboda shed in Boochi Borabu Boochi Borabu 500,000 - Ongoing 

Bodaboda shed at Maroba Market Boochi Tendere 500,000 - Ongoing 

Bodaboda shed at Nyakoiba Kenuche Bosoti Sengera 500,000 - Ongoing 

Bodaboda shed at Sengenya Chitago Borabu 500,000 - Ongoing 

Bodaboda shed at Geteri Junction Gesusu 500,000 - Ongoing 

Bodaboda shed at Suguta Market Getenga 500,000 - Ongoing 

Bodaboda sheds; Kiemenyinga stage, 

Nyanturago stage and Nyamecheo 

stage 

Ibeno 1,500,000 - Ongoing 

Bodaboda shed at Rigena Stage Ibeno 500,000 - Ongoing 

Bodaboda shed at Riagisena Stage Ichuni 500,000 - Ongoing 

Bodaboda shed at Ngokoro Soko 

Mjinga 
Kegogi 500,000 - Ongoing 

Bodaboda shed at Gianchere Shopping 

Center 
Keumbu 500,000 - Ongoing 
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Bodaboda shed at Nyamagesa C.O.G Kiamokama 500,000 - Ongoing 

Bodaboda shed at Mobamba Kiamokama 500,000 - Ongoing 

Bodaboda shed at Nyabiuto Stage Kiogoro 500,000 - Ongoing 

Bodaboda shed at Nyataro Bodaboda 

Stage 
Kisii Central 500,000 - Ongoing 

Bodaboda shed at Darajambili Stage Kitutu Central 500,000 - Ongoing 

Bodaboda shed at Nyagancha Market Magenche 500,000 - Ongoing 

Bodaboda shed at Nyataro Stage Majoge Bassi 500,000 - Ongoing 

Bodaboda shed in Marani Marani 500,000 - Ongoing 

Bodaboda shed at Ontachi Stage Masige East 500,000 - Ongoing 

Bodaboda shed at Matuta Stage Masige West 500,000 - Ongoing 

Bodaboda shed at Suguta Bodaboda 

Stage 
Masimba 500,000 - Ongoing 

Bodaboda shed at Bobaracho Stage Monyerero 500,000 - Ongoing 

Bodaboda shed at Nyabera Market Moticho 500,000 - Ongoing 

Bodaboda shed at Mochengo Stage Nyacheki 500,000 - Ongoing 

Bodaboda shed at Kanunda Junction Nyakoe 500,000 - Ongoing 

Bodaboda shed at Kenyenya Shopping 

Center 
Nyamasibi 500,000 - Ongoing 

Bodaboda shed at Nyatieko Stage Nyatieko 500,000 - Ongoing 

Bodaboda shed at Kerina Riana 500,000 - Ongoing 

Bodaboda shed at Etora Market Sameta Mokwerero 500,000 - Ongoing 

Bodaboda shed at Geturi Junction Stage Sensi 500,000 - Ongoing 

Bodaboda shed at Tabaka Stage Tabaka 500,000 - Ongoing 

Levelling, murruming & drainage 

works around RiosiriMkt area-Distral 

resort 

Bogetenga 1,199,950 - Ongoing 

Construction of Mogenda Market Chitago Borabu 2,998,320 2,998,320 Complete 

Completion of Nyamaiya Market & 

Toilet 
Chitago Borabu 3,000,000 - Ongoing 
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Grills and Door Installation for Tabaka 

Market 
Tabaka 600,000 - Complete 

Civil works at Bobaracho Market Monyerero 3,000,000 - Awarded 

Civil works at Suguta Market Bassi Central 8,000,000 - Ongoing 

Civil works at Matongo Market Bogeka 2,000,000 - Awarded 

Fencing and murraming market area at 

Nyamarambe town 
Bogetenga 4,000,000 - Ongoing 

Rehabilitation at Gesonso market Bogiakumu 2,000,000 - Procurement 

Rehabilitation of Mosocho market Bogusero 1,500,000 - Procurement 

Kiango Market Painting, Electrical 

Works, Repair of Water Piping Works 
Bombaba Borabu 859,950 859,950 Complete 

Kiango Market Bombaba Borabu 6,000,000 - Ongoing 

Sengera Market civil works Bosoti Sengera 5,000,000 - Awarded 

Nyakoora Market Kegogi 5,000,000 - Procurement 

Kiamokama Market Kiamokama 5,000,000 - Awarded 

Magenche Market Civil works Magenche 3,000,000 - Awarded 

Nyacheki Market civil works Nyacheki 10,000,000 - Ongoing 

Fencing of Gengereri market Nyamasibi 2,000,000 - Awarded 

Rioma market Sensi 1,000,000 - Ongoing 

 

4.1.2 Education, Technical Training, Innovation and Manpower Development 

The core function of this department focuses on the earlier childhood development and youthful 

citizens of this county. This specifically includes their welfare which comprises of their education, 

employment and self-reliance.  In order to ensure good learning environment to these learners, the 

department construct ECDE Classrooms, ECDE latrines, vocational training workshops and 

hostels. The following table shows implementation status report for department in the second 

quarter; (FY 2025/2026) as per Table 4.4. 

 

Table 4. 2: Project Implementation Status of Education, Technical Training, Innovation and Manpower 

Development 
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PROJECT NAME LOCATION PROJECT 

COST  

AMOUNT 

PAID  

                              

REMARKS     

EARLY CHILDHOOD DEVELOPMENT                                

Construction of ECDE Classroom at 

Bonyancha Pry  

 Bassi 

Bogetaorio  

1,192,750 1,192,750 Complete 

Construction of ECDE Classroom at 

Nyamache Pri ECDE Pri classroom 

 Bassi 

Bogetaorio  

1,498,314 1,498,314 Complete 

Completion of Metengero Pry ECDE 

classroom 

 Bassi 

Boitangare  

848,400 848,400                                     

On- 

Construction of Nyamagwa ECD C/room  Bassi 

Boitangare  

1,420,935 - Ongoing 

Construction of Riobara ECD C/room  Bassi 

Boitangare  

1,391,490 - Complete 

Construction of Kiongongi ECD C/room  Bassi 

Boitangare  

1,499,550 -    Complete 

Construction of Bosansa ECD C/room  Bassi Central  1,199,120 - Complete 

Construction of Itumbe ECDE Classroom  Bassi Central  1,498,860 1,498,860 Complete 

Construction of Nyagancha ECDE C/room  Bassi Chache  1,499,850 1,499,850 Complete 

Construction of ECDE Classroom at 

Nyakegogi Pry 

 Bassi Chache  1,499,850 1,499,850 Complete 

Construction of ECDE Classroom at 

Riondonga Pry  

 Birongo  1,597,634 - Complete 

Construction of ECDE Classroom at 

Nyabiosi Pry  

 Birongo  1,598,030 - Complete 

Construction of ECDE Classroom at Keoke 

Pry  

 Birongo  1,597,634 - Complete 

Construction of ECDE C/room construction- 

Sakawa DEB 

 Bogeka  996,996 996,996 Complete 

Completion of ECDE C/room construction- 

Nyaore Pry 

 Bogeka  997,795 - Awarded  

Construction of ECDE C/room construction- 

Ititi Pry 

 Bogeka  996,996 996,996 Complete 

Construction of Riotero ECDE Classroom  Bogeka  1,800,000 - Complete 

Construction & equipping of Gotichaki ECD 

C/room 

 Bogetenga  1,493,580 1,493,580 Complete 

Construction of Rianyapara ECDE C/room  Bogiakumu  1,497,055 - Awarded 

Construction of Ekerore ECDE C/room  Bogiakumu  1,498,080 - Awarded 

Construction of Nyamerako ECDE C/room  Bogiakumu  1,498,080 - Awarded 

Construction of Rwora Pry ECD C/room  Bogusero  1,493,674 1,493,674 Complete 

Construction of Nyachogochi ECD C/room  Bogusero  1,198,929 1,198,929 Complete 

Completion of ECDE Classrooms at 

Nyamondo & Bokeabu Pry 

 Bogusero  1,799,414 1,799,414 Complete 

 Construction of Kiogosi ECD C/room   Boikanga  1,499,438 1,499,438 Complete 
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Construction of Ichuni ECD C/room  Boikanga  1,466,250 1,466,250 Complete 

Construction of ECDE Classroom at 

Kabonyo Pry 

 Boikanga  1,499,210 1,499,210 Complete 

Construction of ECDE Classroom at 

Giasobera Pry 

 Boikanga  1,499,706 1,499,706 Complete 

Construction of Endereti ECD C/rooms  Bokimonge  1,399,985 1,399,985 Complete 

Construction of Tongeri ECD C/rooms  Bokimonge  1,399,985 1,399,985 Complete 

Construction of Kenyoro and Riribe ECD 

C/rooms 

 Bokimonge  2,799,270 2,799,270 Complete 

Construction of Kiiru and Keore ECD 

C/rooms 

 Bokimonge  2,799,800 - Ongoing  

Construction of Keberesi ECDE C/room  Bokimonge  1,399,985 - Ongoing  

Rehabilitation of Oroche Pry ECDE class  Bombaba 

Borabu  

1,490,800 1,490,800 Complete 

Construction of ECDE Classroom at Ndereti 

Pry  

 Bombaba 

Borabu  

999,456 999,456 Complete 

Completion & equipping of Kemoreko 

ECDE classroom 

 Bombaba 

Borabu  

1,299,333 1,299,333 Complete 

Construction of Kiabusura ECD C/room  Bomorenda  1,499,706 - Complete 

Construction of ECDE Classroom at 

Nyamesocho Pry  

 Boochi Borabu  1,187,340 1,187,340 Complete 

Construction of ECDE Classroom at Gitono 

Pry 

 Boochi Tendere  1,499,930 1,499,930 Complete 

Construction of Nyakenyerere ECD C/room  Bosoti Sengera  1,384,625 - Awarded 

Construction of Makara, Nyabine and 

Kebabe ECD C/rooms 

 Chitago Borabu  2,996,670 2,996,670 Complete 

Construction of Ibencho ECD C/room  Chitago Borabu  999,980 999,980 Complete 

Construction of Ebinyinyi ECD C/room  Chitago Borabu  999,980 999,980 Complete 

Construction of ECDE Classroom at 

Kiagware Pry 

 Chitago Borabu   999,980 999,980 Complete 

Construction of Kenoria ECD C/room  Getenga  974,580 974,580 Complete 

Construction of Bosaga ECD C/room  Getenga  1,391,490 1,391,490 Complete 

Construction of Maroo Esinde ECD C/room  Getenga  1,391,490 1,391,490 Complete 

Construction of ECDE Classroom at Engeti 

Pry  

 Getenga   1,391,500 1,391,500 Complete 

Construction of ECDE Classroom at 

Gekong'o Pry  

 Getenga   1,391,490 1,391,490 Complete 

Construction & equipping of ECDE 

Classroom at Riangabi Pry  

 Ibeno  3,999,970 3,999,970 Complete 

Completion of Chirichiro DEB ECDE 

Classroom 

 Ibeno  1,500,000 - Awarded 

Construction of Chitago ECDE Classroom  Ichuni  1,499,325 1,499,325 Complete 
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Construction of Keroka DOK ECDE 

classroom 

 Ichuni  1,500,000 - Complete 

Itumbe DEB ECDE Centre construction  Kegogi   1,499,840 1,499,840 Complete 

Construction & equipping of ECDE 

classrooms at Ritaro Pry 

 Keumbu  1,499,838 1,499,838 Complete 

Completion of Kenyoro ECD Classroom  Kiamokama  899,970 899,970 Complete 

Completion of Mogweko ECD Classroom  Kiamokama  1,499,000 1,499,000 Complete 

Construction of Migorora ECD C/room  Kiogoro  1,297,262 - Awarded 

Construction of ECDE Classroom at 

Nyanderema Pry  

 Kiogoro  1,486,160 1,486,160 Complete 

Construction of ECDE Classroom at 

Nyabiuto Pry  

 Kiogoro  1,487,390 - Complete 

Construction of Nyanchwa SDA ECD 

C/room 

 Kisii Central  1,349,320 1,349,320 Complete 

Completion of Itongo and Nyabiosi ECD 

C/rooms 

 Magenche  996,600 0 Awarded 

Construction of Botaranda ECD C/room  Magenche  1,496,490 1,496,490 Complete 

Nyakorere Primary School  Magenche  1,499,975 1,499,975 Complete 

Construction of Motontera ECDE C/room  Magenche  1,495,300 1,495,300 Complete 

Construction of ECDE Classroom at 

Riamangata Pry 

 Magenche  1,500,000 1,500,000 Complete 

Construction Kiobegi & Riamotari  Masige East  1,800,000 - Complete 

Construction of ECDE Classroom at Inani 

Pry  

 Masige West  1,499,650 1,499,650 Complete 

Completion of Mosora Pry ECDE Classroom   Masige West  899,650 899,650 Complete 

Construction of ECDE Classroom at Giasaiga 

Pry  

 Masige West  1,499,900 1,499,900 Complete 

Construction of ECDE Classroom at 

Riongoncho Pri 

 Masige West  1,500,000 1,500,000 Complete 

Construction of Riora ECD C/room  Masimba  999,280 - Ongoing 

Construction of ECDE Classroom at 

Ramasha Pry 

 Masimba  999,280 - Awarded 

Construction of ECDE Classroom at Mosisa 

Pry 

 Masimba  999,280 - Complete 

Construction of ECDE Classroom at 

Riabigutu Pry 

 Masimba  999,280 999,280 Complete 

Construction of ECDE Classroom at 

Mokorogoinywa Pry 

 Masimba  999,280 999,280 Complete 

Construction of ECDE Classroom at Eburi 

Pry 

 Moticho  1,499,900 1,499,900 Complete 

Completion & equipping of Kiendege ECD 

C/room 

 Moticho  199,990 199,990 Complete 

Construction of Moticho ECD C/room  Moticho  499,580 499,580 Complete 
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Construction of Kiendege Primary ECD 

C/room 

 Moticho  1,499,800 1,499,800 Complete 

Completion of ECDE Classroom Nyacheki 

DOK 

 Nyacheki  847,570 847,570 Complete 

Construction of ECDE Classroom at Naikuru 

P.A. G 

 Nyacheki  1,499,850 - Awarded 

Construction of ECDE Classroom at Keera 

Pry 

 Nyacheki  1,399,300 1,399,300 Complete 

Construction of Mogonga PAG Classroom  Nyacheki  999,920 999,920 Complete 

Construction of modern ECDE Classroom - 

Moneke 

 Nyatieko  981,670 981,670 Complete 

Construction of modern ECDE Classroom - 

Nyamorenyo 

 Nyatieko  961,670 961,670 Complete 

Construction of ECDE Classroom at 

Masagoye Pry  

 Riana  1,489,870 - Awarded 

Construction of Nyamare ECD C/room  Riana  1,367,320 1,367,320 Complete 

Construction of Nyangena ECD C/room  Riana  1,367,320 1,367,320 Complete 

Construction of Nyamisaro ECD C/room  Sameta 

Mokwerero  

1,199,690 1,199,690 Complete 

Construction of Rianchore ECD C/room  Sameta 

Mokwerero  

1,499,718 1,499,718 Complete 

Construction of Mokarate ECD C/room  Sameta 

Mokwerero  

1,499,850 1,499,850 Complete 

Construction of ECDE Classroom at 

Riakenyoru Pry 

 Sameta 

Mokwerero  

1,499,715 1,499,715 Complete 

Construction of ECDE Classroom at Getome 

Pry 

 Sameta 

Mokwerero  

998,150 998,150 Complete 

Construction of Nyabworoba, Nyakenogo , 

Getiongo, Engoto PAG ECD C/rooms 

 Sensi   1,499,460 1,499,460 Complete 

Construction of ECDE Classroom at 

Riakerongo Pry 

 Sensi   991,670 991,670 Complete 

Construction of Tabaka DEB ECDE C/room  Tabaka  1,349,500 1,349,500 Complete 

Construction of Orwaki Pri ECDE C/room  Tabaka  1,261,190 1,261,190 Complete 

Construction of Nyachenge LCK ECDE 

C/room 

 Tabaka  1,349,800 1,349,800 Complete 

Construction of Tabaka Boys ECDE 

classroom 

 Tabaka  1,499,810 1,499,810 Complete 

Construction of Nyamue ECDE classroom  Tabaka  1,389,980 1,389,980 Complete 

Construction of Keburunga Pri ECDE 

Classroom 

 Tabaka  1,499,810 - Complete 

awaiting 

payment 

Construction of Ikoba Pri ECDE Classroom  Tabaka  1,499,980 1,499,980 Complete 

Completion of ECD Classrooms FY 2025/26                               

Completion of Boitangare primary ECDE 

classroom 

 Bassi 

Boitangare  

1,500,000 - Ongoing 
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Nyamatera ECDE classroom construction Bassi Bogetaorio 1,500,000 - Complete 

Construction of Kenyoro primary ECDE 

class  

Bassi Chache 1,500,000 - Ongoing 

Construction of Nyakunguru ECDE 

classroom 

Bassi Chache 1,500,000 - Ongoing 

ECDE classroom at Taracha primary school  Birongo 1,500,000 - Ongoing 

Construction of Kabwori pri. ECDE Class   Bobaracho 1,500,000 - Awarded 

Construction of Kio'nganyo pri. ECDE Class   Bobaracho 1,500,000 - Awarded 

Construction of Kari pri. ECDE Class Bobaracho 1,500,000 - Ongoing 

Construction of Nyanguru pri. ECDE Class   Bobaracho 1,500,000 - Awarded 

Construction of Nyamage pri. ECDE Class   Bobaracho 1,500,000 - Ongoing 

Construction of Kegati pri.  ECDE Class     Bobaracho 1,500,000 - Awarded 

Completion of Sakawa primary Bogeka 700,000 - Ongoing 

Completion of Bogeka ECDE pry school Bogeka 700,000 - Ongoing 

Completion of Ititi Pry ECDE Bogeka 700,000 - Ongoing 

Construction of ECDE classrooms at 

nyamonaria primary 

Bogetenga 1,500,000 - Awarded 

Construction of ECDE classrooms at Riosiri 

SDA primary 

Bogetenga 1,500,000 - Ongoing 

Construction of Bogiakumu ECDE class Bogiakumu 1,500,000 - Complete 

Completion of Mwamisoko ECDE class Bogiakumu 1,000,000 - Awarded 

Completion of Kirwanda ECDE class Bogiakumu 1,000,000 - Awarded 

Construction of Matieko ECDE class  Bogusero 1,500,000 - Complete 

Manywanda A primary ECDE  Boikang'a 1,500,000 - Awarded 

Nyakembene primary ECDE  Boikang'a 1,500,000 - Ongoing 

Manywanda B primary ECDE  Boikang'a 1,500,000 - Awarded 

Nyabisase primary Boikang'a 1,500,000 - Complete 

Completion of Ichuni ECDE primary Boikang'a 1,500,000 - Ongoing 

Completion of Gesonso primary phase II Boikang'a 500,000 - Ongoing 

Construction of Riyabu Primary ECDE 

classroom 

Bokimonge 1,400,000 - Ongoing 

Construction of Kerongori ECDE Bokimonge 1,400,000 - Ongoing 

Construction of Motemomwamu Pri ECDE 

class 

Bokimonge 1,400,000 - Ongoing 

Construction of Metembe Pri ECDE Bokimonge 1,400,000 - Ongoing  
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Nyangeti Primary ECDE  Bokimonge 1,400,000 - Ongoing 

Construction of Kebabe ECDE Class Bokimonge 1,400,000 - Ongoing 

Construction of Oriangi Primary ECDE Class 

Room  

Bomariba 1,500,000 - Awarded 

Completion & equipping of Nyabieyo ECDE 

Class  

Bomariba 1,000,000 - Awarded 

Completion & equipping of Miranga 

Primary School ECDE Class  

Bomariba 1,000,000 - Awarded 

Completion & equipping of Isamwera 

Primary ECDE Class  

Bomariba 1,000,000 - Awarded 

Construction of Kenyorora ECDE Classroom   Bomariba 1,700,000 - Awarded 

Riamagige Primary ECDE Construction & 

Equipment 

Bomariba 2,000,000 - Awarded 

Construction of Itierio pri. Mixed ECDE 

Class 

Bomorenda 1,500,000 - Awarded 

Construction of Itibo ELCK Pri. ECDE Class Bomorenda 1,500,000 - Awarded 

Construction of Suneka pri. ECDE Class Bomorenda 1,500,000 - Ongoing 

Completion of Kiango and Ndereti primary 

ECDE classrooms 

Bombaba 

Borabu 

2,000,000 - Awarded 

Completion of Nyamonyo ECDE Boochi Tendere 1,000,000 - Awarded 

Construction of Nyamasege Primary ECD 

Class  

Bosoti Sengera 1,500,000 - Ongoing 

Construction of Nyarenda Primary  Bosoti Sengera 1,500,000 - Complete 

Construction of Nyamiobo Primary  Bosoti Sengera 1,500,000 - Complete 

Completion of Nyakenyerere primary ECDE 

classroom 

Bosoti Sengera 500,000 - Awarded 

Construction of Nyabine pri. ECDE Getenga 1,500,000 - Awarded 

Construction of Kenuchi Pri. ECDE Getenga 1,500,000 - Awarded 

Completion of Chirochiro ECDE classroom Ibeno 1,000,000 - Awarded 

Completion of Nyamecheo ECDE classroom Ibeno 1,000,000 - Awarded 

Completion of Amabuko Pry ECDE 

classroom 

Ichuni 1,000,000 - Ongoing 

Rehabilitation of  Ichuni boys ECDE 

classroom 

Ichuni 1,000,000 - Ongoing 

Construction of Bogeche ECDE classroom Ichuni 1,500,000 - Ongoing 

Construction of Amasege ECDE classroom Ichuni 1,500,000 - Complete  

Construction of Nyamagesa DEB ECDE 

Class 

Kiamokama 1,500,000 - Complete 

Completion of Mochengo ECDE Class Phase 

II 

Kiamokama 950,000 - Complete 

Completion of Gesicho ECDE Class Phase II Kiamokama 950,000 - Ongoing 
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Construction of Nyansacha Primary ECDE Kisii Central 1,500,000 - Ongoing 

Fencing Otamba Primary Kisii Central 1,000,000 - Awarded 

Construction of ECDE classroom at 

Moteiribe primary school 

Magenche  1,500,000 - Ongoing 

construction of ECDE classroom at 

Nyabinyinyi primary school 

Magenche  1,500,000 - Awarded 

Construction of ECDE Classroom at Itabago 

primary 

Majoge Bassi 1,500,000 - Awarded 

Construction of ECDE Classroom at Nyataro 

primary 

Majoge Bassi 1,500,000 - Complete 

Construction Irongo ECDE Class Masige West 1,500,000 1,500,000  

Complete 

Mariwa PEFA primary ECDE Classroom Moticho 1,500,000 -  

Awarded 

Completion of Nyansembe & Riagumo 

ECDE Classrooms 

Moticho 1,000,000 - Awarded 

Construction of Nyasore Pry ECDE 

classroom 

Marani 1,500,000 - Ongoing 

Completion of ECDE classes Mosisa Primary Masimba 750,000 - Awarded 

Completion of ECDE classes Ramasha 

Primary 

Masimba 750,000 -  Not Awarded 

Completion of ECDE classes Rioira Primary Masimba 750,000 - Not Awarded 

Completion of ECDE classes Riabigutu 

Primary 

Masimba 750,000 - Awarded 

Completion of  Kiore & Kanunda primary 

ECDE class 

Nyakoe 1,500,000 - Awarded 

Completion of ECDE classroom at Moneke 

primary 

Nyatieko 750,000 - Awarded 

Completion of ECDE classroom at 

Nyamorenyo primary 

Nyatieko 750,000 - Awarded 

Construction of Mwata ECDE Classroom Riana 1,500,000 - Awarded 

Construction of Sigisi ECDE Classroom Riana 1,500,000 - Awarded 

Construction of Kerina ECDE Classroom Riana 1,500,000 - Awarded 

Construction of Etureti ECDE Classroom Riana 1,500,000 - Awarded 

Completion of Sugunana Pri. ECDE Classs Riana 1,000,000 - Awarded 

Completion of Obuya primary ECDE 

classroom 

Sameta 

Mokwerero 

500,000 - Complete 

Completion of Nyamokenye primary ECDE 

classroom 

Sameta 

Mokwerero 

1,000,000 - Awarded 

Completion of Getome primary ECDE 

classroom 

Sameta 

Mokwerero 

500,000 - Awarded 

Completion of Riakerongo pri ECDE class Sensi  700,000 - Awarded 

Completion of Sensi Pri ECDE classroom Sensi  700,000 - Awarded 



39 

Kisii County Third Quarter Budget Implementation Review Report FY 2025/2026 Page 39 
 

Nyabigege ECDE Classroom Tabaka 1,500,000 - Complete 

Riontweka Primary Model ECDE Classroom Bassi Bogetaorio 2,500,000 - Ongoing 

Nyaguku Primary Model ECDE Classroom Bassi Boitangare 2,500,000 - Ongoing 

Suguta Primary Model ECDE Classroom Bassi central 2,500,000 - Ongoing 

Nyakegogi Primary Model ECDE Classroom Bassi Chache 2,500,000 - Ongoing 

Taracha Primary Model ECDE Classroom Birongo 2,500,000 - Ongoing 

Nyanguru Primary Model ECDE Classroom Bobaracho 2,500,000 - Ongoing 

Ititi Primary Model ECDE Classroom Bogeka 2,500,000 - Ongoing 

Mosache Primary Model ECDE Classroom Bogetenga 2,500,000 - Ongoing 

Bogiakumu Primary Model ECDE 

Classroom 

Bogiakumu 2,500,000 - Ongoing 

Raganga Primary Model ECDE Classroom Bogusero 2,500,000 - Ongoing 

Gesonso Primary Model ECDE Classroom Boikanga 2,500,000 - Ongoing 

Etono Primary Model ECDE Classroom Bokimonge 2,500,000 - Awarded 

Igonga Primary Model ECDE Classroom Bomariba 2,500,000 - Ongoing 

Randani Primary Model ECDE Classroom Bombaba 

Borabu 

2,500,000 - Awarded 

Kebute Primary Model ECDE Classroom Bomorenda 2,500,000 - Ongoing 

Model ECDE Classroom in Boochi Borabu Boochi Borabu 2,500,000 - Awarded 

Maroba Primary Model ECDE Classroom Boochi Tendere 2,500,000 - Awarded 

Kineni Primary Model ECDE Classroom Bosoti Sengera 2,500,000 - Awarded 

Nyasasa Primary Model ECDE Classroom Chitago Borabu 2,500,000 - Ongoing 

Mesocho Primary Model ECDE Classroom Gesusu 2,500,000 - Ongoing 

Ekerongo Primary Model ECDE Classroom Getenga 2,500,000 - Ongoing 

Ibeno C.O.G Primary Model ECDE 

Classroom 

Ibeno 2,500,000 - Ongoing 

Kiamirega Primary Model ECDE Classroom Ichuni 2,500,000 - Ongoing 

Ngokoro Primary Model ECDE Classroom Kegogi 2,500,000 - Ongoing 

Nyamware Primary Model ECDE Classroom Keumbu 2,500,000 - Ongoing 

Mobamba Primary Model ECDE Classroom Kiamokama 2,500,000 - Ongoing 

Monuri Primary Model ECDE Classroom Kiogoro 2,500,000 - Ongoing 

Gekomu Primary Model ECDE Classroom Kisii Central 2,500,000 - Ongoing 

Kiongongi Primary Model ECDE Classroom Kitutu Central 2,500,000 - Ongoing 
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Itembu Primary Model ECDE Classroom Magenche 2,500,000 - Awarded 

Ntamoncha Comprehensive Model ECDE 

Classroom 

Majoge Bassi 2,500,000 - Awarded 

Model ECDE Classroom in Marani Marani 2,500,000 - Ongoing 

Nyabite Primary Model ECDE Classroom Masige East 2,500,000 - Ongoing 

Nyakegara Kemo Primary Model ECDE 

Classroom 

Masige West 2,500,000 - Ongoing 

Metembe DEB Primary Model ECDE 

Classroom 

Masimba 2,500,000 - Ongoing 

Gesangero Primary Model ECDE Classroom Monyerero 2,500,000 - Ongoing 

Moticho SDA Primary Model ECDE 

Classroom 

Moticho 2,500,000 - Ongoing 

Ebiosi Primary Model ECDE Classroom Nyacheki                 

2,500,000  

- Ongoing 

Kanunda Primary Model ECDE Classroom Nyakoe                 

2,500,000  

- Ongoing 

Nyagachi Primary Model ECDE Classroom Nyamasibi                 

2,500,000  

- Ongoing 

Kiogo Primary Model ECDE Classroom Nyatieko                 

2,500,000  

- Ongoing 

Gesero Primary Model ECDE Classroom Riana                 

2,500,000  

- Ongoing 

Nyansakia Primary Model ECDE Classroom Sameta 

Mokwerero 

                

2,500,000  

- Ongoing 

Nyagesenda Primary Model ECDE 

Classroom 

Sensi                  

2,500,000  

- Ongoing 

Nyagichenche Primary Model ECDE 

Classroom 

Tabaka                  

2,500,000  

- Ongoing 

Facelifting of ECDE Classes  45 Wards 90,000,000 - Awarded 

Construction of ECDE pit latrines FY2024/25          

Construction of ECDE Pit Latrine at 

Keigamere 

Bassi Boitangare 458,080 458,080 Complete 

Construction of ECDE Pit Latrine at 

Nyakegogi 

Bassi Chache 500,000 - Complete 

Construction of Bogiakumu ECDE latrine Bogiakumu 991,568 991,568 Complete 

Construction of Nyamatuta ECDE latrine Bogusero 499,716 499,716 Complete 

Construction of Riangabi ECDE Pit latrine Ibeno 499,005 499,005 Complete 

Construction of Pit latrine at Rikendo Pry Ibeno 499,005 499,005 Complete 

Construction of Pit latrine at Gesere Pry Ibeno 496,550 496,550 Not Awarded 

Construction of Bogeche Pry ECDE pit 

latrine 

Ichuni 499,217 - Awarded 

Construction of Obwari Pry ECDE pit latrine Ichuni 499,217 - Awarded 
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Construction of ECDE pit latrine at 

Rianchaga Pry  

Masige West 500,000 - Not Awarded 

Construction of Moticho Primary pit latrine Moticho 499,954 499,954 Complete 

Construction of Ayora Primary pit latrine Moticho 499,954 499,954 Complete 

Construction of modern toilet at Kanunda 

pry 

Nyakoe  749,974 749,974 Complete 

Construction of ECDE pit latrine at Moneke 

Pry 

Nyatieko 458,080 - Ongoing  

Construction of pit latrines at Tabaka Boys 

Pry ECDE centre latrine 

Tabaka 499,400 499,400 Complete 

Construction of pit latrines at Iringa Pry 

ECDE centre latrine 

Tabaka 481,460 - Not awarded 

Construction of ECDE pit latrines FY2025/6             - 

Construction of Eburi ECDE pit latrine   Bassi Chache  500,000 - Awarded 

 Riokindo primary ECDE Toilet   Bokimonge  600,000 - Ongoing 

 Ekerubo ECDE pit latrine   Bomorenda  700,000 - Awarded 

 Ichuni primary ECDE modern toilet   Boochi Borabu  1,500,000 - Awarded 

 Nyamesocho primary ECDE primary toilet   Boochi Borabu  1,500,000 - Awarded 

 Construction of Kirwa Primary latrines   Ibeno  500,000 - Awarded 

 Construction of Ibeno COG pry latrines   Ibeno  500,000 - Awarded 

 Construction of Kerera DOK Primary 

latrines  

 Ibeno  500,000 - Awarded 

 Construction of Nyamoiseke Muya primary 

ECDE pit latrine  

 Ichuni  500,000 - Awarded 

 Construction of Gisembe primary ECDE pit 

latrine  

 Ichuni  500,000 - Ongoing 

 Nyansacha Primary pit latrine   Kisii Central  600,000 - Complete 

 Nyataro Primary pit latrine   Kisii Central  600,000 - Complete 

 Masongo Primary pit latrine   Kisii Central  600,000 - Complete 

 Kisii Primary pit latrine   Kisii Central  600,000 - Complete 

 Construction of Kiagware, Makara, 

Ebinyinyi, Ibencho and Kiagware 4 Door 

ECDE latrines  

 Chitago Borabu  4,500,000 - Not Awarded 

 Construction of pit latrines at Mokomoni 

primary school  

 Magenche   500,000 - Complete 

 Mogumo pry and Sare pry Pit latrines    Moticho  1,000,000 - Awarded 

Construction of pit latrines at Getumo 

Primary & Igorera Primary  

 Bombaba 

Borabu  

1,000,000 - Awarded 

YOUT H POLYTECHNICS     

Infrastructure Development             
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Completion & equipping of Isamwera Youth 

Polytechnic Phase I 

 Bassi Chache  10,000,000 - Awarded 

Completion & equipping of Isamwera Youth 

Polytechnic Phase II 

 Bassi Chache  10,000,000 - Not Awarded 

Rehabilitation of Nyaore Polytechnic  Bogeka  10,000,000 - Awarded 

Construction of Workshops                              -    

Construction of Nyanchogochogo VTC Bassi Bogetaorio 1,899,548 - Complete 

Construction of Nyangusu VTC Workshop Bassi Bogetaorio 995,300 995,300 Complete 

Nyangusu VTC workshop construction Bassi Bogetaorio 1,500,000 - Ongoing 

Completion of St. Kizito VTC Bassi Boitangare 1,497,100 1,497,100 Complete 

Completion of Itumbe Polytechnic Bassi Central 5,000,000 - Awarded 

Completion of Kiorina VTC Bogetenga 1,999,305 - Ongoing 

Construction of a pit latrine at Kirwanda 

hostel 

Bogiakumu 500,000 - Awarded 

Construction of Omosobwa VTC Workshop Boochi Borabu 999,800 - Awarded 

Completion of Bombaba VTC workshop Boochi Tendere 921,900 921,900 Complete 

Nyamagesa Polytechnic IT Lab completion Kiamokama 2,500,000 - Awarded 

Nyamagesa Polytechnic electrical workshop 

rehabilitation 

Kiamokama 2,500,000 - Awarded 

Nyamagesa Polytechnic Adminstration 

Block rehabilitation 

Kiamokama 3,100,000 - Awarded 

Construction of Nyagonyi VTC Marani  1,738,196 - Complete 

Infrastractural improvement at Nyandusi YP Masimba 3,388,700 - Complete 

Completion of computer lab at Mobamba YP Nyacheki 952,150 952,150 Complete 

Nyabundo VTC complex Nyatieko 2,155,796 - Ongoing  

Completion of Nyabundo VTC workshop Nyatieko 700,000 - Ongoing 

Completion of Rianchore VTC Sameta/Mokwer

ero 

2,500,000 - Not Awarded 

Construction of Iringa VTC workshop Tabaka 1,749,000 - Terminated 

Construction of Hostels for Youth Polytechnics         

Construction/completion of Nyamagesa YP 

Hostel 

Kiamokama 2,999,850 - Complete 

Construction of a Dormitory at Ekioga YP Bogiakumu 2,000,000 - Awarded 
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4.1.3 County Health Services 

In the Financial Year 2025/2026 (Quarter 3), the Department of Health significantly scaled 

up project implementation efforts aimed at improving access, quality, and efficiency of 

healthcare services across the county.  

As at 30th March 2026, a total of 222 health sector projects had been initiated across 

various programme areas including hospital infrastructure development, maternity and 

MCH services, dispensary construction and rehabilitation, equipping of facilities, 

sanitation works, and staff housing. The cumulative contract value stands at KES 

924,299,314, out of which KES 95,448,113 has been paid, leaving a substantial pending 

balance of KES 828,851,201. 

The sector has recorded significant physical progress, with a large proportion of projects 

completed, though many remain pending payment, ongoing, or at evaluation stages. 

Overall, implementation performance demonstrates strong delivery on infrastructure 

and service expansion, albeit constrained by funding and administrative bottlenecks. 

The Department implemented 222 projects with a total contract sum of KES 924.3 million. 

By the end of March 2026.Majority of projects are completed (well over half), though a 

significant number are awaiting payment or final administrative processes. A 

considerable number are ongoing and expected to be completed by end of FY 2025/2026.A 

few projects are stalled or yet to take off, mainly due to land disputes, procurement 

delays, or contractor non-performance. 

Table 4. 4: Project implementation status in the Department of Health in the third quarter of FY 2025/26 

Project Name Project 

Location 

 Project 

Cost 

(KSh.) 

Amount 

Paid 

(Ksh.) 

Completion 

Status 

Remarks 

Completion of Nyangusu Dispensary Bassi 

Bogetaorio 

8,088,345 - Completed Completed and 

Payment process 

ongoing. 

Rehabilitation of OPD at 

Nyachogochogo Dispensary 

Bassi 

Bogetaorio 

999,000 - Completed Completed and 

inspected. 

Awaiting payment. 

Construction of Maternity at Gionsaria 

Disp. 

Bassi 

Boitangare 

498,882 - Completed Completed and 

Next processes due 

to be done in Q.4 

Infrastructure development at Kegochi 

Dispensary 

Bassi 

Central 

695,712 695,712 Completed Completed and 

paid 
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Rerfubishment, installation and 

purchase of Laboratory Equipment at 

Motonto Dispensary 

Bassi 

Chache 

2,999,400 1,407,000 Completed Completed and 

inspected. 

Awaiting payment. 

Completion of Nyagancha health 

centre 

Bassi 

Chache 

4,999,658 2,942,768 Completed Completed and 

inspected. 

Awaiting payment. 

Riamagutu Dispensary Bassi 

Chache 

4,998,480 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Nyangeni Dispensary Birongo 879,585 - Completed Complete and 

inspected. 

Awaiting payment. 

Construction of Maternity wing/ward 

at Gotichaki Health Centre 

Bogetenga 2,479,800 - Completed Complete and 

inspected. 

Awaiting payment. 

Completion of Boige Dispensary Boikanga 1,757,000 1,757,000 Completed Completed and 

paid 

Completion of Nyakeiboreire 

Dispensary 

Boikanga 1,175,200 1,175,200 Completed Completed and 

paid 

Completion of Nyagenke Dispensary Boikanga 490,000 - Completed Completed and 

Inspected. 

Awaiting payment. 

Improvement of Kenyenya Level IV 

Hospital 

Bokimonge 9,422,480 2,000,000 Completed Complete and Next 

processes due to be 

done in Q.4 

Equipping and fencing of Gesabakwa 

Health Centre 

Bombaba 

Borabu 

1,999,800 1,327,000 Completed Inspected.Awaiting 

payment. 

Construction of Kiabusura Public toilet Bomorenda 499,000 499,000 Completed Paid 

Construction of staff quarters at 

Ekerubo Dispensary 

Ichuni 1,217,059 - Completed Inspected.Awaiting 

payment. 

Kiabusura Health Center equipment & 

Solarization 

Bomorenda 1,128,000 1,128,000 Completed Paid 

Infrastructure development and 

purchase of Laboratory equipment at 

Nyambunwa Dispensary-Lab, Lab 

equipment,gate and fencing 

Boochi 

Borabu 

1,999,520 1,436,000 Completed Paid for 

equipping.Balance 

563,520 
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Construction of Maternity wing at 

Maroba Dispensary 

Boochi 

Tendere 

1,796,508 1,507,696 Completed Paid. 

Ogembo Level IV Infrastructure 

Development-Multi Year 

Boochi 

Tendere 

60,000,000 - Ongoing. Payment raised for 

phase I 45,253,127 

Completion of Nyansara Dispensary Bosoti 

Sengera 

2,000,000 1,997,520 Completed Paid. 

Completion of Moogi Dispensary Bosoti 

Sengera 

1,000,000 999,715 Completed Paid. 

Etago Level IV Infrastructure 

Development 

Chitago 

Borabu 

2,987,304 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Construction of Maternity Wing at 

Openda Dispensary 

Chitago 

Borabu 

1,998,010 - Completed Inspected.Awaiting 

payment. 

Construction of Masabo dispensary Gesusu 1,000,000 - Slow/Staled/Hasnt 

taken off 

Has lands issues. 

Staff/Doctors quarters at Keeyani 

Dispensary 

Gesusu 1,997,973 - Completed Inspected.Awaiting 

payment. 

Rehabilitation of Gesusu Level IV 

hospital 

Gesusu 10,953,800 - Completed Inspected.Awaiting 

payment. 

Construction of Ekerongo Dispensary Getenga 1,466,480 1,466,480 Completed Paid. 

Construction of Metaburo Dispensary Getenga 274,313 - Completed Inspected.Awaiting 

payment. 

Construction of Rikendo Health Centre Ibeno 1,997,920 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Construction of MCH Block at 

Ekerubo Health Centre Phase I 

Ichuni 9,314,000 3,494,015 Completed Balance 

1,919,985.30 due 

Keumbu Level IV Infrastructure 

Development 

Keumbu 653,000 - Completed Inspected.Awaiting 

payment. 

Purchase of Medical Equipment for 

Emeroka Dispensary 

Kiamokama 999,900 999,900 Completed Paid. 

Mother – Child Hospital (MULTI 

YEAR PROJECT) 

Kisii 

Central 

47,000,000 - Ongoing. Payment raised for 

13M 

Facelifting of KTRH Kisii 

Central 

50,000,000 -   
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Completion & equipping of maternity 

wing at Mwamogesa Dispensary inc. 

beds 

Kitutu 

Central 

3,998,900 1,999,500 Completed Inspected.Awaiting 

payment. 

Construction of Riontweka Dispensary Bassi 

Bogetaorio 

5,000,000 - Ongoing. Equipping paid. 

Completion works 

balance 1,999,500 

Construction of maternity wing at 

Oresi Health Centre 

Kitutu 

Central 

1,999,637 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of MCH and installation of 

incinerator at Tunta Dispensary 

Majoge 

Bassi 

3,499,512 3,485,350 Completed Paid. 

Completion of Kionyo Hospital Masige East 2,960,450 - Completed Next processes due 

to be done in Q.4 

Completion of Igoma Health Center Masige East 1,987,600 1,987,600 Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Kiobegi Maternity 

Wing 

Masige East 999,886 999,885 Completed Paid. 

Fencing of Riyabo Health Centre Masige 

West 

1,025,614 - Completed Paid. 

Construction of MCH Block at Riyabo 

Health Centre 

Masige 

West 

5,444,823 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Nyamache Level IV Infrastructure 

Development-Multi Year 

Masige East 29,497,716 - Completed Next processes due 

to be done in Q.4 

Masimba Level IV;-Purchase of X-ray 

& Ultra sound machine 

Masimba 4,750,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Gekonge Dispensary, 

Construction of burning chamber, 

placenta pit and purchase of furniture 

and drugs fridge 

 1,999,500 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Fencing Marani Level IV Hospital Marani 5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Isecha Level IV Infrastructure 

Development 

Monyerero 5,000,000 4,997,600 Ongoing. Due for completion 

by end of 

FY2025/26. 
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Isecha Level IV Solarization Monyerero 4,345,457 - Completed Next processes due 

to be done in Q.4 

Isecha Level IV (Purchase of x-ray & 

ultra sound machine) 

Monyerero 5,654,543 - Completed Inspected.Awaiting 

payment. 

Rehabilitation of Moticho Dispensary Moticho 4,995,076 4,995,076 Completed Inspected.Awaiting 

payment. 

Construction of Iyabe Level IV 

maternity wing, x-ray and minor 

theatre 

Riana 1,000,000 -   

Completion of Engoto Health centre Sensi - - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Nyanchogu Dispensary Sensi 3,000,000 2,013,960 Ongoing. Due for completion 

by end of 

FY2025/26. 

Construction of Nyachenge LCK 

Dispensary 

Tabaka 3,000,000 995,964 Ongoing. Balance of 

980,040.C/F 

Completion of Magena Health centre Boochi 

Borabu 

8,246,600 - Completed Paid. 

Construction of Ikenye Dispensary Bassi 

Central 

4,996,805 4,996,805 Completed Paid. 

Proposed completion of Borangi 

dispensary 

Bassi 

Central 

2,398,000 2,398,000 Completed Paid. 

Completion and Equiping of St Kayus 

Disp. 

Bassi 

Chache 

2,995,885 - Completed Paid. 

Proposed completion of Nyosia 

dispensary 

Bobaracho 

Ward 

1,862,325 1,862,325 Ongoing. Due for completion 

by end of 

FY2025/26. 

Construction of Gotichaki Maternity 

Wing 

Bogetenga 1,999,900 - Completed Next processes due 

to be done in Q.4 

Completion of Matieko Dispensary Bogusero 1,998,635 1,998,635 Completed Paid. 

Electrical works at Igorera Disp Bombaba 

Borabu 

299,800 - Ongoing. Due for completion 

by end of 

FY2025/26. 
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Completion of Lab at Kineni Disp Bosoti 

Sengera 

997,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Staff House at 

Nyamasege Disp 

Bosoti 

sengera 

998,065 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Staff House at Mogi 

Dispensary 

Bosoti 

sengera 

999,475 - Completed Inspected.Awaiting 

payment. 

Completion of Staff House at 

Mochorwa Disp 

Bosoti 

sengera 

799,830 - Completed Inspected.Awaiting 

payment. 

Completion of Mochorwa Disp 

infrastructure 

Bosoti 

sengera 

1,499,128 1,499,128 Completed Paid. 

Completion of Masabo Dispensary Gesusu 2,994,200 - Completed Next processes due 

to be done in Q.4 

Completion of Suguta Dispensary Getenga 1,488,100 1,488,100 Slow/Hasnt taken 

off 

Has Land issues 

Completion of Nyamamenyo 

Dispensary 

Ibeno 1,999,500 0 Completed Paid. 

Completion of Nyamagwa Health 

Centre 

Ibeno 3,000,000 0 Completed Paid. 

Infrastructure Development at 

Metembe Disp. 

Ichuni 3,340,838 658,692 Completed Paid. 

Rehabilitation of Kegogi Health Centre Kegogi 3,999,738 3,999,738 Completed Paid. 

Equipping & Fencing of Kegogi Male 

ward 

Kegogi 5,955,300 3,998,370 Completed Partial payment 

done. 

Fencing of Kegogi Health Centre Phase 

II 

Kegogi 2,000,000 0 Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Iberia Dispensary Keumbu 4,999,810 0 Completed Inspected.Awaiting 

payment. 

Completion of   Boronyi Health Centre Kiogoro 1,997,100 0 Completed Inspected.Awaiting 

payment. 

Completion of Nyaguta Maternity 

Ward 

Kiogoro 2,799,740 0 Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Nyaura Dispensary Kisii 

Central 

798,500 798,500 Completed Paid. 
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Ground Work at Mwamogesa Health 

Facility 

Kitutu 

Central 

1,999,144 0 Ongoing. Due for completion 

by end of 

FY2025/26. 

Fencing and Gate Instalation at Itembu 

Disp. 

Magenche 993,300 0 Completed inspected. 

Awaiting payment. 

Completion of Rioganchi Dispensary Magenche 

ward 

1,200,000 0 Completed inspected. 

Awaiting payment. 

Completion of Egetuki Dispensary Majoge 

Bassi 

2,344,600 0 Completed Next processes due 

to be done in Q.4 

Construction of Ayora dispensary Moticho 4,999,954 4,999,954 Completed Paid. 

Construction of Kioge Dispensary 

Maternity wing 

Nyakoe 2,999,977 0 Ongoing. Due for completion 

by end of 

FY2025/26. 

Rehabilitation of Sengenge Health 

Centre 

Nyamasibi 3,299,388 0 Ongoing. Due for completion 

by end of 

FY2025/26. 

Construction of Keera Dispensary staff 

house 

Nyatieko 2,996,610 0 Completed inspected. 

Awaiting payment. 

Completion of Nyansagati Dispensary Riana 4,496,170 3,724,040 Completed inspected. 

Awaiting payment. 

Completion of Staff Quarters at 

Kenyerere 

Sameta 

Mokwerero 

995,520 995,520 Completed Paid. 

Construction of Maternity Wing at 

Nyansakia 

Sameta 

Mokwerero 

1,993,670 1,202,940 Completed Paid. 

Construction of pit latrine at Kenyerere 

health centre 

Sameta 

Mokwerero 

499,925 499,925 Completed Next processes due 

to be done in Q.4 

Completion of Engoto Health Centre-

Sensi 

Sensi 1,997,700 1,370,762 Completed Paid. 

Completion of Nyachenge Dispensary 

Phase 2 

Tabaka 2,994,239 2,994,238 Completed Paid. 

Construction of Kionduso dispensary Bassi 

Bogetaorio 

3,000,000 - Completed Paid. 

Equipping of Nyangusu Dispensary Bassi 

Bogetaorio 

1,000,000 - Completed inspected. 

Awaiting payment. 

Rehabilitation of Kenyoro dispensary 

(Fencing and equipping) 

Bassi 

Chache 

3,000,000 - Completed Next processes due 

to be done in Q.4 
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Construction of pit latrine at St. Kayus 

Dispensary 

Bassi 

Chache 

500,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Rusinga Dispensary Bassi 

Boitang'are 

5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Kiamisiori Dispensary Bassi 

Boitang'are 

3,000,000 - Completed inspected. 

Awaiting payment. 

Equipping Birongo dispensary Birongo 2,000,000 - Completed inspected. 

Awaiting payment. 

Completion and equipping of Irondi 

Dispensary 

Birongo 5,000,000 - Completed inspected. 

Awaiting payment. 

Equipping Nyangeni dispensary Birongo 2,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping Taracha dispensary Birongo 1,500,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Bobaracho Maternity 

wing 

Bobaracho 4,000,000 - Completed inspected. 

Awaiting payment. 

Completion of Matongo Health Center 

Staff house 

Bogeka 1,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Rehabilitation of Matongo health 

center 

Bogeka 1,400,000 - Completed inspected. 

Awaiting payment. 

Purchase of maternity equipment at 

Omogwa dispensary 

Bogetenga 2,300,000 - Completed inspected. 

Awaiting payment. 

Completion and equipping of Goti 

Chaki Dispensary 

Bogetenga 3,500,000 - Completed inspected. 

Awaiting payment. 

Equipping & drainage at Nyabioto 

Marternity wing 

Bogiakumu 1,500,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Nyamagundo Level 4 Hospital 

Perimeter Wall Phase Two 

Bomariba 3,000,000 - Completed inspected. 

Awaiting payment. 

St.Kizito Isamwera Maternity 

Equipment   

Bomariba 2,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 
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Ekerubo staff latrine construction Bomorenda 700,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Gesabakwa dispensary toilets Bombaba 

Borabu 

800,000 - Completed inspected. 

Awaiting payment. 

Equipping & fencing of Mogonga 

dispensary 

Bombaba 

Borabu 

3,000,000 - Completed Next processes due 

to be done in Q.4 

Equipping of Nyansara dispensary Bosoti 

Sengera 

1,000,000 - Completed Next processes due 

to be done in Q.4 

Equipping of Keragia and Maroba 

maternity wings and Machongo 

dispensary 

Boochi 

Tendere 

4,500,000 - Completed inspected. 

Awaiting payment. 

Completion and equipping of Goti 

Chaki Dispensary 

Chitago 

Borabu 

3,500,000 - Completed inspected. 

Awaiting payment. 

Completion of Keeyani Dispensary Gesusu 2,000,000 - Slow/Hasnt taken 

off 

Has land issues 

Completion of Ekeronyo Getenga 3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping Getare Health Center Getenga 3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping of Suguta Health Center Getenga 3,000,000 - Completed Inspected.Awaiting 

payment. 

Completion of Nyamagwa Dispensary Ibeno 4,500,000 - Completed Inspected.Awaiting 

payment. 

Construction of Iberia Dispensary 

washroom 

Keumbu 1,500,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping of Iberia Dispensary Keumbu 2,000,000 - Completed inspected. 

Awaiting payment. 

Fencing of Iberia Dispensary Keumbu 1,500,000 - Completed Inspected.Awaiting 

payment. 

Purchase of maternity medical 

equipment’s at Nyaguta Dispensary 

Keumbu 2,000,000 - Completed Inspected.Awaiting 

payment. 

Completion of Nyansacha Health 

Centre 

Kisii 

Central 

1,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 
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Masongo Health Centre rehabilitation 

and maternity wing 

Kisii 

Central 

2,000,000 - Completed inspected. 

Awaiting payment. 

Fencing of Nyaura Health Centre Kisii 

Central 

1,000,000 - Completed inspected. 

Awaiting payment. 

Fencing of Otamba Health Centre Kisii 

Central 

1,000,000 - Completed inspected. 

Awaiting payment. 

Completion of Mwamogesa 

Dispensary 

Kitutu 

Central 

4,500,000 - Completed inspected. 

Awaiting payment. 

Extension construction at Kiabugesi 

dispensary 

Magenche 850,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Construction of staff house and 

completion of Lab at Riogachi 

dispensary 

Magenche 3,000,000 1,200,000 Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping of laboratory at Itembu 

dispensary 

Magenche 1,000,000 - Completed Next processes due 

to be done in Q.4 

Purchase of laboratory equipment’s 

and rehabilitation at  Nyabiore 

dispensary 

Magenche 1,000,000 - Completed Inspected.Awaiting 

payment. 

Construction of Tunta Dispensary 

Phase II 

Majoge 

Bassi 

3,000,000 - Completed Inspected.Awaiting 

payment. 

Renovation & Improvement of Misesi 

Level 4 Hospital 

Majoge 

Bassi 

2,000,000 - Completed Inspected.Awaiting 

payment. 

Completion of Gesieka dispensary 

maternity 

Marani 2,500,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping of Nyansaga Dispensary Marani 1,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

 Fencing at Nyansaga dispensary    Marani 1,000,000 - Completed Next processes due 

to be done in Q.4 

Equipping of Gesieka dispensary Marani 1,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping Eramba dispensary 

maternity 

Marani 1,000,000 - Completed Next processes due 

to be done in Q.4 
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Completion of Igoma Dispensary Masige-

East 

3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Kiobegi dispensary staff 

quarters 

Masige-

East 

2,000,000 - Completed inspected. 

Awaiting payment. 

Construction of Riamotari Dispensary Masige-

East 

3,000,000 - Completed Next processes due 

to be done in Q.4 

Equipping of Riyabo MCH Masige-

West 

4,000,000 - Completed Next processes due 

to be done in Q.4 

Equipping of Nyabisia Dispensary Masige-

West 

3,000,000 - Completed Next processes due 

to be done in Q.4 

Completion of Nyambororwa 

Dispensary 

Monyerero 3,000,000 - Completed inspected. 

Awaiting payment. 

Equipping of Nyambororwa 

Dispensary 

Monyerero 2,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Ayora Dispensary Moticho 3,000,000 - Completed Next processes due 

to be done in Q.4 

Completion of Eburi Dispensary Moticho 3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Metembe dispensary Masimba 2,650,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping of Ramasha dispensary 

maternity ward 

Masimba 2,000,000 - Completed inspected. 

Awaiting payment. 

Construction of Itibo Eramani 

Dispensary 

Nyacheki 5,000,000 - Completed inspected. 

Awaiting payment. 

Iranda Level IV toilet Nyakoe 3,000,000 - Completed Next processes due 

to be done in Q.4 

Rehabilitation of Kioge Dispensary Nyakoe 2,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Kioge toilet Nyakoe 1,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 
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Fencing of Sosera Dispensary Nyamasibi 5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping of Esengenge Dispensary Nyamasibi 2,000,000 - Completed inspected. 

Awaiting payment. 

Rehabilitation of Nyamasibi Level IV 

Hospital 

Nyamasibi 2,000,000 - Completed inspected. 

Awaiting payment. 

Uplifting & modification of X-ray 

room at Iyabe Hospital 

Riana 2,000,000 - Completed Next processes due 

to be done in Q.4 

Construction of Iyabe Hospital Kitchen Riana 2,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Rehabilitation of Stephen Omweri 

Memorial dispensary 

Sameta 

Mokwerero 

500,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Nyabworoba health 

center 

Sensi 2,400,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Engoto Dispensary Sensi 2,000,000 1,997,700 Completed inspected. 

Awaiting payment. 

Equipping of Ikoba Dispensary   Tabaka 1,500,000 - Completed inspected. 

Awaiting payment. 

Nyangusu Dispensary completion & 

equipping 

Bassi 

Bogetaorio 

5,000,000 4,457,300 Completed inspected. 

Awaiting payment. 

Kiongongi Disp.Completion & 

equipping 

Bassi 

Boitangare 

5,000,000 - Completed inspected. 

Awaiting payment. 

Completion & equipping Riobara 

dispensary 

Bassi 

Boitangare 

3,000,000 - Completed inspected. 

Awaiting payment. 

Infrastructure Dev. Nyamache Level 

IV Phase II project 

Bassi 

Central 

30,000,000 - Completed inspected. 

Awaiting payment. 

Ikenye Dispensary Latrine/toilet Bassi 

Central 

1,000,000 - Evaluation 

ongoing. 

Due for completion 

by end of 

FY2025/26. 

Ikenye Dispensary Equipment Bassi 

Central 

2,000,000 - Completed Next processes due 

to be done in Q.4 

Itibonge Dispensary Completion Bassi 

Central 

3,000,000 - Completed Next processes due 

to be done in Q.4 



55 

Kisii County Third Quarter Budget Implementation Review Report FY 2025/2026 Page 55 
 

Infrastructure Development at Borangi 

Dispensary 

Bassi 

Central 

7,000,000 - Completed Next processes due 

to be done in Q.4 

Equipping Borangi Dispensary Bassi 

Central 

3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping Nyamware Dispensary Bassi 

Central 

2,000,000 - Completed Next processes due 

to be done in Q.4 

Nyagancha Dispensary completion & 

equipping 

Bassi 

Chache 

10,000,000 - Completed inspected. 

Awaiting payment. 

Completion of Staff Quarters at 

Motonto Dispensary 

Bassi 

Chache 

7,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Taracha Dispensary Birongo 5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion & equipping of Nyosia 

Dispensary 

Bobaracho 5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Equipping Nyaore Maternity Wing Bogeka 5,000,000 - Completed Next processes due 

to be done in Q.4 

Infrastructure improvement at Kiaruta 

Dispensary 

Bogiakumu 5,000,000 - Completed inspected. 

Awaiting payment. 

Equipping Raganga Dispensary Bogusero 5,000,000 - Completed Next processes due 

to be done in Q.4 

Equipping Nyamagundo L. IV Bomariba 7,000,000 - Completed inspected. 

Awaiting payment. 

Infrastructure improvement at 

Riontanchi Dispensary 

Bomorenda 2,000,000 - Completed Next processes due 

to be done in Q.4 

Equipping of MCH at Ogembo/Gucha 

Level IV 

Boochi 

Tendere 

15,000,000 - Completed Next processes due 

to be done in Q.4 

Renovation & equipping of Mochorwa 

Dispensary 

Bosoti 

Sengera 

5,000,000 - Equipment 

delivered. 

Construction 

completed. 

Project inspected & 

commissioned. 

Completion & equipping of Riosanta 

Disp 

Chitago 

Borabu 

5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 
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Completion & equipping of Friends 

Dispensary 

Gesusu 3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion & equipping of Suguta 

Dispensary 

Getenga 5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Nyamanengo Male 

Ward 

Ibeno 5,000,000 1,999,500 Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion and equipping of 

Nyamagwa Dispensary Ibeno 

Ibeno 5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Infrastructure Dev. Of Kenyerere Level 

IV 

Ichuni 3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion & equipping of Mache 

Achumbi 

Ichuni 3,000,000 - Completed Next processes due 

to be done in Q.4 

Completion & equipping of Rionsoti 

Dispensary 

Ichuni 3,000,000 - Completed inspected. 

Awaiting payment. 

Completion & equipping of Mogweko 

dispensary 

Kiamokama 7,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion & equipping of 

Kiamokama Health Center 

Kiamokama 10,000,000 - Completed inspected. 

Awaiting payment. 

Completion of Boronyi Health Center Kiogoro 5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Getembe Disp. Kisii 

Central 

5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Oresi Level IV Completion of 

Maternity wing 

Kitutu 

Central 

5,000,000 - Completed Next processes due 

to be done in Q.4 

Oresi Level IV x-ray & other 

equipment 

Kitutu 

Central 

10,000,000 - Completed inspected. 

Awaiting payment. 

Renovation/improvement,Levellizing, 

fencing at Mwamogesa Dispensary 

Kitutu 

Central 

5,000,000 - Completed inspected. 

Awaiting payment. 



57 

Kisii County Third Quarter Budget Implementation Review Report FY 2025/2026 Page 57 
 

Completion & equipping of Magenche 

Disp 

Magenche 3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion-Laboratory & Equipment 

Misesi Level IV 

Majoge 

Bassi 

5,000,000 - Completed Next processes due 

to be done in Q.4 

Construction of Theatre ramp at 

Marani SCH 

Marani 5,000,000 - Completed Next processes due 

to be done in Q.4 

Kionyo Dispensary Completion & 

equipping 

Masige East 15,000,000 - Completed Inspected. 

Awaiting payment. 

Mosaria Dispensary completion & 

equipping 

Masige 

West 

7,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Infrastructure Dev at Masimba Level 

IV 

Masimba 10,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Completion of Kemberana Dispensary Monyerero 5,000,000 - Evaluation 

ongoing. 

Due for completion 

by end of 

FY2025/26. 

Completion & Equipping Nyandiba 

dispensary 

Monyerero 3,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 

Nyabiosi Dispensary Completion & 

equipping 

Nyacheki 7,000,000 - Completed inspected. 

Awaiting payment. 

Itibo Eramani Disp.Completion Nyacheki 2,000,000 - Evaluation 

ongoing. 

Due for completion 

by end of 

FY2025/26. 

Iranda Infrastructure 

Dev./Improvement 

Nyakoe 7,000,000 - Completed inspected. 

Awaiting payment. 

Completion & equipping of Nyamasibi 

L. IV 

Nyamasibi 10,000,000 - Completed inspected. 

Awaiting payment. 

Cabro works/civil works & fencing at 

Riana Level IV 

Riana 5,000,000 - Completed inspected. 

Awaiting payment. 

Kenyerere Level IV Completion Sameta 

Mokwerero 

10,000,000 - Completed inspected. 

Awaiting payment. 

Retainer, Levelizing of Nyanchogu 

Dispensary 

Sensi 5,000,000 - Ongoing. Due for completion 

by end of 

FY2025/26. 
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Equipping of Nyanchogu Dispensary Sensi 2,000,000 - Completed Next processes due 

to be done in Q.4 

Completion of Ikoba Dispensary Tabaka 5,000,000 - Completed Next processes due 

to be done in Q.4 

Hospital Information Management 

System 

HQ 2,500,000 - Completed Next processes due 

to be done in Q.4 

 

4.1.4 Finance, Economic Planning, and ICT services 

The role of the sector is to facilitate other sectors to execute their respective mandates; 

however, the ICT directorate is the only sub-sector with the projects. Table 4.9 presents 

the status of the project in the second quarter of FY 2025/26. 

Table 4.4 Project implementation status for ICT Services 

Project Name Location Project Cost Amount 

paid 

Remarks 

SDWAN Micro Edge Security for Sub-County 

connections 

Headquarters       

3,000,000.00  

 To be 

advertised 

 End Point Security Headquarters       

4,000,000.00  

 On-going 

Outdoor Advertising Screens Headquarters     

27,146,422.00  

 To start 

Installation of solar based Power backup at the 

County Treasury to support service uptime 

Headquarters       

3,000,000.00  

 To be 

advertised 

 

4.1.5 Lands, Housing, Physical Planning, And Urban Development 

This sector comprises of three departments namely: Lands, physical; Planning, Valuation services; 

Housing and Urban Development. The table below indicates the projects status for the third quarter 

financial year 25/26.  

Table 4.5: Project implementation status for lands, housing, physical planning, and urban 

development. 

Project Name Location Project cost Amount Paid Remarks 

Construction of box culvert in 

Nyamache backstreet 

Masige East 10,000,000 - To start 

Nyamache Backstreet Masige East 10,000,000 9,440,706 Complete 

Suneka Backstreet Bomorenda 9,786,896  Complete 
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Nyamache-Mortuary Rd Cabro 

Works 

 Bassi Central  3,000,000 - To start 

Nyamache backstreet Cabro works  Bassi Central  53,000,000 - Procurement in 

process 

Decommissioning of Nyambera Kisii Town 20,000,000 - Complete 

Decommissioning of Nyambera 

Phase II 

Kisii Town 10,000,000 - To start 

Completion of Nyambera Park  Kisii Town 10,000,000 - To start 

Cabro works at KMTC-Deliverance-

Chiron Rd 

Kisii Town 15,000,000 - Procurement in 

process 

Establishment of Nyambera Park 

Monument 

Kisii Town 4,000,000 - To start 

Nyambera Park Retainer Wall Kisii Town 10,000,000 - To start 

Demarcation and survey of market 

plots and preparation of market 

layout plans 

All towns 6,000,000 - Complete 

Preparation of Kisii County Spatial 

plan 

Headquarters 20,000,000 - Ongoing 

Preparation of County valuation roll Headquarters 6,500,000 - Complete 

Civil works at Suneka Town Bomorenda 4,000,000 - Complete 

Drainage Works at Keroka Ichuni 2,000,000 - Complete 

Drainage At Tabaka Market  Tabaka 2,000,000 - Ongoing 

Solar/Street Lighting Suneka-Itibo-

Motonto 

Bomorenda 15,000,000 - To start 

Solar Lighting at Nyamarambe 

Market Center 

Bogetenga 5,000,000 - To start 

Solar Lighting at Ikoba Market 

Center 

Tabaka 5,000,000 - To start 

Solar Lighting at Nyamaiya Market 

Center 

Chitago 

Borabu 

5,000,000 - To start 

Solar Lighting at Ramasha Market 

Center 

Masimba 5,000,000 - To start 

Solar Lighting at Ibacho Market 

Center 

Kiamokama 5,000,000 - To start 
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Solar Lighting at Nyamasibi Market 

Center 

Nyamasibi 5,000,000 - To start 

Solar Lighting at Keroka Market 

Center 

Ichuni 10,000,000 - To start 

Solar Lighting at Nyanturago Market 

Center 

Ibeno 5,000,000 - To start 

Solar Lighting at Birongo Market 

Center 

Birongo 5,000,000 - To start 

Solar Lighting at Kiogoro Market 

Center 

Kiogoro 5,000,000 - To start 

Solar Lighting at Mwembe Market 

Center 

Kisii Central 5,000,000 - To start 

Solar Lighting at Isecha Market 

Center 

Monyerero 5,000,000 - To start 

Solar Lighting at Bobaracho Market 

Center in Monyerero 

Monyerero 5,000,000 - To start 

Solar Lighting at Nyakoora Market 

Center 

Kegogi 5,000,000 - To start 

Solar Lighting at Kegogi Market 

Center 

Kegogi 5,000,000 - To start 

Solar Lighting at Marani Market 

Center 

Marani 5,000,000 - To start 

Solar Lighting at Eroga Market 

Center 

Bogusero 5,000,000 - To start 

Solar Lighting at Mosocho Market 

Center 

Bogusero 5,000,000 - To start 

Solar Lighting at Nyakoe Market 

Center 

Nyakoe 5,000,000 3,987,906 To start 

Ochodororo Market high mast 

lighting 

Moticho 1,917,579 - To start 

Street Lighting at Emenwa/Suguta, 

Matierio and Ikenye 

Bassi central 2,000,000 - To start 

Street lights at Rionyonka-Gesieka 

Junction Road  

Bogeka 3,000,000 - To start 

Street lights Irianyi and Nyabondo 

area  

Bogeka 4,000,000 - Complete 
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Street lights Nyaore-Enamba-Nyaore 

Polytechnic 

Bogeka 2,000,000 - To start 

Street lights Riotero-Nyaore-

Egetongo Rd 

Bogeka 2,000,000 - To start 

Solar lights in Bogiakumu Bogiakumu 2,000,000 - To start 

Installation of 8 street lights  Bogusero 1,600,000 - To start 

Itibo Market Street lights (Solar). Bomorenda 1,000,000 - To start 

Nyangoge Church Street lights 

(Solar). 

Bomorenda 500,0000 

 

- To start 

Ekerorano Market Street lights 

(Solar). 

Bomorenda 1,000,000 - To start 

Street Light at Sengenya Stage, 

Penkoms,Nyasasa,Itibo, Openda  

&Ibencho  

Chitago 

Borabu 

3,000,000 - To start 

Solar street Lights at Suguta and 

Arura markets 

Getenga 1,200,000 - To start 

Installation of security light at Geteri 

junction, Riochungo Centre, Geteri 

market, Friend’s centre and 

Kiamokama 

Gesusu 5,000,000 - To start 

Rehabilitation of solar accessories in 

Ibeno 

Ibeno 1,000,000 - To start 

Installation Street Lights in Ibeno Ibeno 2,000,000 - To start 

Installation of High Mast at 

Mogorora  center 

Kiogoro 3,000,000 - To start 

Installation of High Mast at Nyabiuto Kiogoro 3,000,000 - To start 

Installation of High Mast at Boronyi Kiogoro 3,000,000 - To start 

Installation of High Mast at Kiogoro 

shopping center 

Kiogoro 3,000,000 - To start 

Installation of High Mast at Kiogoro 

shopping center 

Kiogoro 3,000,000 - To start 

Installation of Masongo Market Street 

lights 

Kisii Central 2,000,000 - To start 
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Street solar lights from Joke Villa- 

Egesa 

Kitutu 

Central 

4,000,000 - To start 

Solar Lighting at Eberege market and 

Itembu Shopping centre 

Magenche 1,500,000 - To start 

Rehabilitation of street lights, high 

masts and extension of electricity in 

wards 

All wards 5,000,000 - To start 

Street Lighting at Nyamiobo and 

Itabago 

Majoge Bassi 1,000,000 - To start 

Lighting of; Kebuko, Getare, 

Nyabisia & Nyachenge 

Masige West 2,000,000 - To start 

Street solar lights across Nyatieko Nyatieko 4,500,000 - To start 

Completion of Iranda Market Street 

lights 

Nyakoe 2,000,000 - Ongoing 

Bobaracho Market Land Bobaracho 6,000,000 - To start 

Security Lights at Nyauno, 

Mokwerero,Omosege,Itibo ,Mosisita 

Centers   

Bogiakumu 2,000,000 - To start 

Solar Lights Gesero-Igonga-

Mogumo-Nyamatutu Mkt and 

Nyamagundo Police 

Bomariba 3,000,000 - To start 

Extension Of Nyamisabo Streetlights 

to Rigena Market 

Ibeno 2,000,000 - To start 

Menyikwa to Nyaura primary Street 

Lights 

Kisii Central 978,765 - Complete 

Number Nne Market,Nyaguta 

Society, Nyabiuto Stage, Kiogoro 

Market Street Lights, Boronyi & 

Grass Root Streetlights 

Kiogoro 3,592,272 - To start 

Installation Of Lighing Masts at 

Ramasha Market, Masimba Market, 

Suguta Shopping Centre, 

Metembe/Ramasha Junction 

Masimba 1,000,000 - Complete 

Streetlights At Embassy Nyakoe- 

Embassy Keore- Kioge & Nyamataro-

Kanunda- Omote Bwa Abagaka 

Nyakoe 3,987,906 - Complete 

Streetlights Across Nyatieko Ward Nyatieko 2,891,100 -  
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4.1.6 Kisii Municipality  

Kisii Municipality is a semi-autonomous entity comprising three sub- sectors 

Administration and Finance Services, Municipal services and Municipal Planning. The 

table below indicates the project status of quarter third FY 2025.2026. 

Table 4.6: Project Implementation status of Kisii Municipality 

Project Name Location Project cost Amount Paid Remarks 

Rehabilitation of fire 

station 

Kisii Central 3,365,990 - Complete 

Civil works at Buspark 

stage 

Kisii Central 19,080,950 6,821,036 Ongoing 

Perimeter Wall at Fire 

Station 

Kisii Central 7,000,000 - To start 

Completion of Material 

Recovery Facility 

(MRF) 

Kisii Central 5,000,000 - To start 

Cabro works at Kisii 

CBD 

Kisii Central 46,633,460 46,628,341 Complete 

Rehabilitation of 

Prisons- Deliverance 

Jogoo 

Kisii Central 1,584,937 - To start 

Construction of 

Guardian- 

Nyankongo-Makutano 

Bridge. 

Kisii Central 7,890,176 

 

7,862,016 Complete 

Civil works in Kisii 

CBD 

Kisii Central 18,545,696 3,365,990 Ongoing 

Civil works for lower 

side of Kisii main bus 

park 

Kisii Central 3,961,667 - Ongoing 

Rehabilitation of Gusii 

Highlights-Blackhouse 

Rd 

Kisii Central 1,500,000 - Complete 

Cabro-Works in Kisii 

Town 

Kisii Central 105,993,018 - To start 

Construction Of Market Lights At 

Iyabe,Ekerorano, Riana, 

Nyamira,Bogitaa,Misisita, Mwata, 

Bonyancha,Nyamage Sda 

Riana 1,898,695 1,898,695 Complete 

Streetlights From Sameta Junction to 

Mosiabano 

Sameta 

mokwerero 

472,792 - To start 

Streetlighting At Tabaka Market Tabaka 2,928,930 - Complete 

Street lights  Ibeno and 

Sameta 

Mokwerero 

2,330,082 - Complete 
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Cabro-Works in Kisii 

Town Phase II 

Kisii Central 24,000,000 - To start 

Street Lighting in Kisii 

Town 

Kisii Central 20,000,000 - To start 

 

4.1.7 Ogembo Municipality  

Ogembo Municipality is a semi-autonomous entity comprising of three sub sectors; 

Administration and Finance Services; Municipal services and Municipal planning. 

The Ogembo Municipality is charged with the responsibility of managing Ogembo town 

through the provision of services and infrastructure for the residents. The table below 

indicates the budget implementation for the third quarter financial year 2025/26. 

Table 4.7: Project Implementation status of Ogembo Municipality 

Project Name Location Project cost Amount Paid Remarks 

Carpeting of police-omosasa-

public works- posta ring road 

Ogembo            7,775,102  - Complete 

Fire station at Ogembo Ogembo          20,000,000  - Not started 

Infrastructure dev. at Ogembo 

Office 

Ogembo          10,000,000  - Ongoing 

Civil works in Ogembo 

Municipality 

Ogembo          10,100,000  - Ongoing 

 

4.1.8 Water, Energy, Environment, Natural Resources and Climate Change 

This sector comprises Water and Sanitation; Environment; Energy; Natural Resources, 

and Climate Change sub-sectors. The Sector’s mandate is to ensure adequate, clean, and 

reliable supply of water, effective and efficient sewerage services, expansion of electricity 

supply and adoption in the usage of renewable sources of energy, and protection of the 

environment from all forms of pollution and destruction. The projects below were 

implemented during the period under review: 

Table 4.8: Project Implementation status of Water Energy, Environment, Natural Resources and Climate 

Change 

Project Name  Location  Project Cost Amount 

Paid 

Status 

ENERGY 
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Kisii Teaching & Refferal Hospital Solarization   Kitutu central 56,000,000 - Requisition 

stage 

WATER AND SANITATION SERVICES 

Purchase of Exhauster Truck HQ 10,000,000 - Requisition 

stage 

Water tanks: at Gesabakwa and Mogonga 

dispensaries 

Bombaba Borabu 400,000 - In procurement 

Kiabusura Dispensary water tanks 10,000lts & 

Installation 

Bomorenda 400,000 - Requistion stage 

10,000 L Tanks Water tanks-Bogeka Bogeka 600,000 - Complete  

10,000 L Tanks Water tanks-Getenga  Getenga 1,000,000 - In procurement  

Water Tanks 10,000 L Tanks Kisii Central 900,000 - In procurement 

Purchase and installation of 10,000 litre tank at 

Nyabiore Dispensary 

Magenche 150,000 - In procurement 

10,000 litres water tanks Sensi 500,000 - In procurement 

Supply and delivery of 10,000 litres tanks Nyacheki  847,000  In procurement 

Water schemes 

Ntamocha water gravity project Majoge Bassi 6,986,941 6,986,941 Paid  

Nyagenke Water Project  Majoge Bassi 2,000,000 - Complete  

Reticulation of Riangoko phase 1 Nyatieko  4,999,900 4,999,900 Paid 

Riamiruka Mochama water project Phase 2  Tabaka  1,000,000 - In procurement 

Ititi water project Bogeka 4,998,500 - Complete  

Nyamarambe water project and solarization Bogetenga  2,334,000 2,334,000 Paid 

Reticulation of Kiabigori Borehole Bogetenga 2,334,000 - Pending Bill 

Riokindo Water Project-Rehabilitation of intake 

works, motor and rising mains 

Bokimonge 2,298,736 - Complete  

Insaria water project Bomorenda 12,952,934 - Complete 

Mogenda water project Chitago Borabu 5,000,000 - Ongoing  

Nyaturago Water project Ibeno 5,000,000 - Ongoing  

Drilling of Nyakoora Borehole Kegogi 3,447,000 0 Complete  

Bendere borehole equipping & reticulation   Bassi Bogetaorio  4,500,000 - In procurement 

Nyaguku Water Reticulation  Bassi Boitang'are  3,000,000 - Site handover 

Omosocho water scheme                                   Bobaracho  3,000,000 - In procurement 
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Omosocho water scheme- reticulation and 

pump ksh 2m 

 Bobaracho  1,000,000 - In procurement 

Water reticulation at Gesoni area  Bogeka  2,000,000 - Complete  

Water reticulation at Bomeroga and Nyarenda   Bogeka  1,500,000 - Ongoing  

Water reticulation at Nyaore  Bogeka  1,400,000 - Ongoing  

Nyakeniongorio Water Project  Bogiakumu  8,000,000 - Ongoing  

Reticulation of Endereti borehole  Bokimonge  3,000,000 - Site handover  

Nyabitunwa borehole  Bokimonge  5,000,000 - In procurement 

Mosocho Gravity Water 

Project;Pumphouse;solar& solar pump; tower; 

pump; 2 tanks(10000L),reticulation; water 

points 

 Bokimonge  3,000,000 - In procurement 

Reticulation of Riabombaba borehole  Bombaba Borabu  2,000,000 - Ongoing  

Reticulation of Igorera borehole  Bombaba Borabu  2,000,000 - Ongoing  

Reticulation of Magena market borehole water   Bombaba Borabu  3,000,000 - Ongoing  

Reticulation of Igembe borehole water  Bombaba Borabu  1,000,000 - In procurement 

Kegati water supply from Motonto to 

Kiabusura Dispensary 

 Bomorenda  1,500,000 - In procurement 

Reticulation of Endereti Borehole & Pump, 

10,000L Tank, 7 Water Points 

 Boochi Borabu  3,000,000 - Site hand over 

Rehabilitation and reticulation of Kerongo 

Gravity 

 Boochi Tendere  1,000,000 - Ongoing  

Expansion and reticulation of Nyaburumbasi 

borehole 

 Boochi Tendere  2,000,000 - Ongoing  

Expansion and reticulation of Kenama borehole  Boochi Tendere  1,500,000 - Ongoing  

Completion and reticulation of Kebere borehole  Boochi Tendere  2,000,000 - Ongoing  

Reticulation of Nyakerato water project  Bosoti Sengera  4,000,000 - Ongoing  

Bosinange/Makongeni Water Project   Chitago Borabu  1,500,000 - Ongoing  

Kiabagaka Water Project   Chitago Borabu  1,500,000 - Complete  

Reticulation of Nyariacha & Nyanturago water 

projects 

 Ibeno  1,000,000 - Complete  

Getionko water project  Getenga  2,000,000 - In procurement 

Nyakeyo Borehole Reticulation   Kegogi  3,000,000 - Ongoing  

Ngokoro water piping   Kegogi  2,000,000 - Complete  
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Nyansakia Tower & piping   Kegogi  3,000,000 - Complete  

Reticulation of Getionko Water Scheme II  Kitutu Central  2,000,000 - In procurement  

Borehole drilling, equipping and water 

reticulation at Rianyangita Pry School 

 Magenche   4,000,000 4,000,000 In procurement  

Riamangata primary school water 

reticulation(phase III) 

 Magenche   1,000,000 - In procurement  

Nyagenke Water Scheme Phase II  Majoge Bassi  3,000,000 - In procurement 

Ntamocha Water Scheme Phase II  Majoge Bassi  2,000,000 - In procurement  

Gakero Water Scheme Phase II  Majoge Bassi  3,000,000 - Ongoing  

Nyamache Market water reticulation and solar 

installation 

 Masige-East  2,000,000 - Complete  

Mokonge water reticulation and solar 

installation  

 Masige-East  2,000,000 - Complete  

Turwa water reticulation and solar installation   Masige-East  2,000,000 - Complete  

Kiobegi dispensary water reticulation   Masige-East  2,000,000 - Complete  

Igoma water reticulation phase 2  Masige-East  1,000,000  Ongoing  

Inani Water Project-BH & Reticulation  Masige-West  5,000,000  Ongoing  

Drilling of Riong'oncho  Borehole  Masige-West  5,000,000 - Ongoing  

Drilling of riamochoge water project Masige-West 5,000,000 - Awarded 

Kioge water project; 50m3 sump and 100m3 

storage, solarization  and reticulation 

 Monyerero  8,000,000 - In procurement 

Extension of pipelines at Emanga cliff water 

scheme 

 Monyerero  6,000,000 - In procurement 

Extension of pipelines at Itibo-Nyabinyinyi 

water project 

 Monyerero  3,000,000 - Site hand over 

Getiongo Borehole Phase II  Nyacheki  2,000,000 - Ongoing  

Getacho/ Riamachuka water scheme  Nyacheki  3,000,000 - Site handover 

Naikuru water scheme reticulation   Nyacheki  3,000,000 - Ongoing  

Nyakobaria water scheme reticulation Phase II  Nyakoe  2,500,000 - Ongoing  

Establishment of Kanyimbo Water scheme  Nyatieko  2,000,000 - In procurement 

Establishment of Riatwenya water scheme  Nyatieko  1,700,000 - In procurement 

Expansion of Ensoko water scheme  Nyatieko  1,700,000 - In procurement 

Expansion of Riangoko water scheme  Nyatieko  2,000,000 - In procurement 
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Nyakeiri water project  Sensi  3,000,000 - Complete  

Nyamokomba water project phase II  Sensi  2,000,000 - Site handed 

over 

Kanyoni  water project  Sensi  1,000,000 - In procurement 

Reticulation Kimai Enkora  B Hole  Tabaka  2,000,000 - Ongoing  

Nyaore water scheme  Bogeka  3,000,000 - Ongoing  

Nyakembene Water project  Boikanga  5,000,000 - Ongoing   

Riyabo Water Project  Bokimonge  2,000,000 - Awarded  

Kiango Water Project  Bombaba Borabu  5,000,000 - Site handover  

Nyambunwa Water Project  Boochi Borabu  5,000,000 - Ongoing  

Rehabilitation of Nyasasa Water Project  Chitago Borabu  3,000,000 - Complete  

Kabosi Water Project  Ibeno  3,000,000 - Complete  

Rosiaga Water scheme  Kegogi  5,000,000 - Awarded  

Nyakwana waterfall fencing & protection  Kiogoro  20,000,000 - Requistion stage 

Kiareni Water Project  Marani  5,000,000 - Ongoing   

Nyamokomba water project reticulation & 

pipeline extension 

 Monyerero  5,000,000 - Awarded  

Manyansi Water Project   Monyerero  5,000,000 - Site hand over  

Nyagetonkono Water Project  Moticho  7,000,000 - Ongoing  

Emanga Water project extension  Nyatieko  3,000,000 - Site handed 

over 

Nyakeiri water project reticulation  Sensi  1,000,000 - Ongoing  

Drilling of Boreholes/Borehole Reticulation 

Revival of kionduso borehole Bassi Bogetaorio 498,930 498,930 paid  

Revival of Getai Borehole  Bassi Bogetaorio  1,000,000 - Ongoing  

Riontweka Borehole drilling, equipping, 

solarization & reticulation 

Bassi Bogetaorio  4,797,400 - Complete  

Rehabilitation of Endereti Borehole water 

points and Solar Power system   

Bokimonge  1,200,000 - Complete  

Omosobwa borehole rehabilitation, solar 

powered pump, reticulation, fencing and gate 

Boochi Borabu 2,999,500 - Site hand over 

Reticulation of Nyamache borehole water 

project 

 Masige East  1,000,000 - Complete   
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Drilling of Igorera market borehole Bombaba borabu 3,997,500 - Complete  

Sosera Sec Sch. borehole drilling and equipping  Nyamasibi   4,000,000 - Complete/ 

pending bill 

Riangoko borehole Nyatieko  2,500,000 - Complete  

Water Reticulation at Getai Borehole  Bassi Bogetaorio 1,000,000 - Site handover 

Solar installation & reticulation at Nyawengi 

and Nyabete boreholes  

Bassi Bogetaorio 2,000,000 - In procurement 

Nyagesa borehole rehabilitation & Extension to 

Gesure Dispensary 

Bassi Chache 2,500,000 - Complete  

Itumbe borehole installation of tank and  water 

reticulation 

Bassi Chache 2,000,000 - Complete  

Nyansira borehole 10,000,000 litre tank & 

reticulation  

Birongo 1,500,000 - In procurement 

Drilling and water reticulation of Borehole at 

Raganga secondary school  

Bogusero 4,500,000 - In procurement 

Riokeri borehole-drilling and equipping Boikang'a 6,000,000 - Ongoing  

Boige Borehole drilling and equipping Boikang'a 1,000,000 - Requistion stage 

Riongige Borehole drilling and equipping Bomorenda 5,000,000 - In procurement 

Suneka PAG Borehole reticulation-10,000lts 

tank & Water tower 

Bomorenda 1,650,000 - Site handing 

over 

Emesa Primary Borehole Boochi Borabu 4,000,000 - In procurement  

Mosensema Borehole Boochi Borabu 4,000,000 - In procurement 

Nyabongo Primary borehole Boochi Borabu 4,000,000 - Ongoing  

Kineni Bore Hole Drilling and installation of 

Solar and 5 Water points  

Bosoti Sengera 7,000,000 - In procurement 

Borehole drilling and equipping at Geteri 

Dispensary  

Gesusu 4,000,000 - Ongoing  

Reticulation of Nyamesocho Borehole  Gesusu 1,500,000 - Pending Bill 

Reticulation of Kiomiti Borehole  Gesusu 1,000,000 - In procurement 

Reticulation of Masabo Borehole  Gesusu 1,000,000 - In procurement 

Reticulation of Friends Primary Borehole  Gesusu 1,500,000 - In procurement 

Reticulation of Riongata Borehole  Gesusu 1,000,000 - In procurement 

Reticulation of Metaburo borehole Getenga 3,300,000 - Ongoing  

Drilling of Gesere Borehole Ibeno 3,000,000 - In procurement 
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Solarization and water tower at Riamakanda 

borehole  

Ichuni 3,000,000 - Complete  

Solarization and reticulation of Ekerubo 

borehole 

 Ichuni  2,000,000 - Complete  

Solarization and reticulation of Getare Girls 

borehole 

 Ichuni  2,000,000 - Complete  

Solarization & Rehabilitation of Ritaro Borehole Keumbu 2,500,000 - Ongoing  

Mobamba borehole Solarization & Reticulation Kiamokama 2,500,000 - In procurement 

Mogweko Water Solarization & Reticulation Kiamokama 2,500,000 - In procurement 

Purchase of borehole casings and equipments  Monyerero 3,000,000 - Awarded 

Engou Borehole Drilling Moticho 4,500,000 - In procurement 

Borehole drilling and equipping at Riamichoki 

pry school 

Masimba 4,700,000 - In procurement 

Borehole drilling and reticulation at Bonyakoni 

pry school 

Masimba 4,650,000 - Ongoing  

Mogonga PAG BH Phase I Nyacheki 4,000,000 - Ongoing  

Riosugo BH phase 1 Nyacheki 4,000,000 - Ongoing  

Kiombeta primary bore hole solar and 

reticulation 

Nyakoe 5,000,000 - Ongoing  

Ekware Borehole drilling Nyamasibi 3,000,000 - awarded 

Reticulation of Kenyenya water point  Nyamasibi 1,500,000 - awarded 

Nyakeogiro borehole equipping, solarization 

and reticulation 

Nyatieko 3,000,000 - In procurement 

Sameta market borehole Sameta/Mokwerero 4,000,000 - Ongoing  

Kenyerere  Market borehole  Sameta/Mokwerero 3,000,000 - Ongoing  

St.Annes Getare borehole Sensi 3,000,000 - In procurement 

Giantunda Bore Hole Tabaka 5,000,000 - Ongoing  

Majimazuri Borehole reticulation Bassi Central 2,000,000 - Ongoing  

St. Mary's Borehole reticulation Bogeka 2,000,000 - Ongoing  

Mosocho Hospi Borehole  Bogeka 5,000,000 - Ongoing  

Gotichaki Borehole Bogetenga 5,000,000 - Ongoing  

Kenyenya Hospital Borehole Bokimonge 1,500,000 - Ongoing   

Kegogi Pri Borehole Gesusu 5,000,000 - Complete  
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Irungu Borehole Ibeno 5,000,000 - Ongoing  

Moremani Borehole Retticulation Kiamokama 5,000,000 - Complete  

Boronyi Health centre borehole Kiogoro 5,000,000 - Ongoing  

Otamba Borehole reticulation Kisii Central 3,000,000 - Complete  

Kiamwasi Borehole Kitutu central 5,000,000 - Ongoing  

Keore Pri Borehole Magenche 5,000,000 - Ongoing  

Geteni Motontera Borehole Magenche 5,000,000 - Ongoing  

Nyabiore Borehole Magenche 5,000,000 - Ongoing  

Masimba Hosp. Borehole Masimba 2,000,000 - Ongoing  

Gekonge Borehole Masimba 5,000,000 - Ongoing  

Iranda Hosp Borehole Nyakoe 5,000,000 - Ongoing  

Bokimai Pri School borehole Tabaka 5,000,000 - Ongoing  

Spring Protection 

Water Spring protection: 

Rionguti,Rianyariacha,Riamariko,Rionseri,Ria

mirewa,Riametobo,Riongori,Riagetate,Rionchiri

,Riachuma 

 Ibeno 2,700,000 - Complete 

Riamatiasi, Itibonge, Nyamasangare, 

Nyankinda 1, Nyansancha pri., Riakungu, 

Riadaniel, Nyataro pri., Riapaulo 

 Kisii Central 2,250,000 2,250,000 Complete/ Paid 

Spring protection of Riogara, Riaroni Sisa -

Rionteri springs 

 Bomariba  700,000 700,000 Paid 

Spring protection in Moticho ward  Moticho  624,050 624,050 Paid 

Protection of springs in Bassi Bogetaorio Bassi Bogetaorio 1,500,000 - Ongoing  

Spring protection at: Riagesare, Bonyangande, 

Mosasa & Bosansa water spring 

Bassi central 1,000,000 - Complete  

Protection of springs in bassi chache Bassi chache 1,995,360 - Pending Bill 

Omokubo spring protection  Bassi chache 1,500,000 - Ongoing  

Water springs rehabilitation and repair 

:Rionchere, RiaKerongo, Riochieng'i, 

Maramwani, Riongori, Rianyaenya, RiaMoindi, 

RiaMoriku, Riaiteke, RiaTobiro, RiaNyarong'i, 

Riogora 

Bassi chache 3,000,000 - Ongoing  

Water Springs in Boitang'are Bassi-Boitang'are 3,000,000 - Ongoing  
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Water springs at Ruora 3,Bomonyama 3 and 

Nyamarambe  

Bogetenga 2,500,000 - In procurement 

Construction and rehabilitation of water 

springs  

Bogusero 2,400,000 - Complete  

Water Springs in Bogiakumu:-Omochanga, 

Riosore,Getare & Riongoro 

Bogiakumu 1,000,000 - Complete  

Water Springs:  Riokwoyo; Riamumbe, 

Riamishael; Rianyaikondo; Riamokobi; 

Rianyakeyo, Riamanoti 

Bokimonge 1,400,000 - Ongoing  

Spring Protection in Bomariba   Bomariba 800,000 - Complete  

Protection of water springs;  Omochanga, 

Riosore,Getare, Riongoro 

Bombaba Borabu 1,000,000 - In procurement 

Riamokora, Riongoncho, Suneka & 

Nyambunwa 

Bomorenda 1,000,000 - Complete  

Water Springs: Gesabakwa; Riokwoyo; 

Riamokua 2; Riandiege; Nyaingo; Kereba 2; 

Riopaki; Riomayio; Riamishael; Rianyaikondo; 

Riamokobi; Rianyakeyo Spring; 

Motemomwamu spring 

Boochi Borabu 1,400,000 - Complete  

Construction of Water Springs  Chitago Borabu 2,500,000 - Ongoing  

Construction of Water Springs -Getenga Getenga  3,500,000 - Ongoing  

Water Springs; Gesere and Kabosi Ibeno 500,000 - In procurement 

Water Reticulation in Ibeno Ibeno 1,000,000 - Complete  

Rehabilitation of springs  Ichuni 2,300,000 - In procurement 

Springs Protection:- Nyamoko, Nyambeche, 

Nyausie, Onkuna, Nyandoke, Nyabirecha, 

Ramirito, Rionchuru, Orumbo, Riamasimba 

Kegogi 4,000,000 - Complete  

Water Springs in Kisii Central Kisii Central 1,000,000 - Complete  

Water Springs in Kitutu Central Kitutu Central 2,000,000 - Complete  

Protection  of water springs-

Rionchiri/marindi,Riamigiro,Itibonge, 

Riombasa and Rio'okeromi 

Magenche  1,000,000 - Ongoing  

Water Springs Masige West 1,500,000 - Ongoing  

Water springs at:  Riakoisa, Mavuno,Enchoro 

and Riamandere 

Nyacheki 1,000,000 - Ongoing  

Protection of Springs;  

Moremani,Nyasike,Riatuoni,Nyambogo, 

Enjoro,Bokibori Pry and Nyanturago springs 

Nyamasibi 1,500,000 - Ongoing  
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Water Springs-Rianyangwono, 

Riabapiri,Iyabe,Rianyangate,Riobwoge,Riamos

umari,Riamirambo,Nyamekonga,Riamagati,Ria

mogire,Riachore,Riamoting'a  

Riana 3,000,000 - Ongoing  

Spring Protection in Sameta Mokwerero Sameta Mokwerero 1,000,000 - In procurement 

Spring protection in Tabaka Tabaka 1,000,000 - Complete  

Ward Based Projects FY 2025/26 

Drilling & equipping Nyabete- Kiaroroko 

borehole 

Bassi bogetaorio 2,916,800 - Complete  

Nyangusu dam project Bassi bogetaorio 2,405,000 - Complete  

 Igego phase II water scheme/Spring protection   Bassi chache  2,500,000 - Complete  

 Nyamaruma water scheme   Bobaracho  3,995,340 - Awarded  

 Bobaracho market 3 10,000 water tanks   Bobaracho  300,000 - In procurement 

4 No. 10,000 ltr water tank Bogetenga  599,850 - Pending Bill 

Construction of water springs; orendo and 

riamogere 

Boikanga  499,920 - Pending Bill 

 Reticulation of Bobaracho water scheme   Bobaracho  1,700,000 - Awarded  

 Nyarogoma,ichuni-kabonyo-emesa water 

gravity  

 Boikanga  1,200,000 - Complete  

Drilling & Equipping of Entake B/H Bomariba 3,955,000 - Complete  

Drilling of borehole at riabombaba   Bombaba borabu  4,495,000 - Site hand over 

 Water springs at riondari, riokenye   Bombaba borabu  500,000 500,000 In procurement  

Spring protection in Bombaba Borabu   Bombaba borabu  1,249,200 1,249,200 Paid 

 Bitare SDA borehole drillling and installation 

of solar pump and reticulation  

 Bomerenda  5,000,000 5,000,000 Complete  

Nyangiti Borehole rehabilitation (Purchase of 

Motor)  

 Bomerenda  500,000 - Complete  

 Nyamesocho water project reticulation and 

solar pump  

 Boochi borabu  4,000,000 - Complete  

 Water drilling etago stage borehole   Chitago borabu  3,996,800 - In procurement 

 Nyasasa nyangweta water project   Chitago borabu  1,000,000 - Awarded  

 Nnchoro-nyangweta water project   Chitago borabu  1,000,000 - In procurement 

 Borehole at nyamesocho sub-location   Gesusu  4,000,000 - Complete  

 Nyaronyo water project   Getenga  3,000,000 - Complete  
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Orienyo water project Getenga  1,403,600 - Terminated  

 9 water springs at Ichuni   Ichuni  1,800,000 - In procurement  

Chindwani borehole drilling & solar  Keumbu  3,998,900 3,998,900 Complete/ paid  

8 tanks 10,000 litres  Keumbu  1,000,000 - Complete  

 Water springs; nyagonyi, riasirongo, 

mombaba,rionami  

 Kisii central  1,000,000 1,000,000 Complete/ Paid 

  Installation of water pump and two tanks of 

1o,ooo litres each and water reticulation(3km 

radius at riamangata pry borehole phase 2)   

Magenche  3,899,000 3,899,000 Paid 

Purchase, installation and water harvesting of 3 

10,000 lutres water tank  

Magenche  388,500 - awarded 

Purchase and installation of 4 No. water tanks  Masige west 599,980 - Complete  

 Nyankanda primary drilling and solar pump 

and reticulation to 2km radius  

 Monyerero  4,400,000 - Awarded  

 Expansion of Itibo nyabinyinyi water project   Monyerero  6,755,000 - Complete/ 

Pending Bill 

Nyamokomba water scheme and reticulation to 

ng'enyi,bobaracho, nyaisuni, moromba,isecha, 

gesangero, itibo and iranya  

Monyerero  6,885,000 6,885,000 paid 

 Moticho borehole phase one   Moticho  2,000,000 - Awarded  

 Nyabera pump and reticulation   Moticho  2,000,000 - Complete  

 Mochengo Borehole reticulation phase II   Nyacheki  1,600,000 - Complete  

 Matibo primary school borehole water tower    Nyamasibi  3,200,000 - Complete  

 Sosera primary borehole water tower    Nyamasibi  3,000,000 - In procurement 

Nyamokomba water project  Sensi  3,488,800 - Ongoing  

6 Water springs in Tabaka Ward  Tabaka  1,500,000 - Complete  

 Ramoya girls water pump   Tabaka  300,000 - Insufficient 

funds 

CLIMATE CHANGE     

Rehabilitation and protection of 12 No. water 

springs in Ichuni 

Ichuni 3,000,000 - Site handover 

Chirichiro water project Birongo  10,000,000  Site handing 

over 

Kerera water project Ibeno 10,000,000  Site handing 

over done 
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Itangi Water project Nyamasibi/Ichuni 15,000,000  Site handing 

over done 

Sameta Water Project Sameta Mokwerero 10,000,000  Site handing 

over done 

 Kiongongi Dispensary Borehole  Bassi boitangare  5,000,000  Site handing 

over done 

 Bokiniabanto Borehole  Masige east 5,000,000  Site handing 

over done 

 Borangi SDA borehole  Nyacheki 5,000,000  Site handing 

over done 

Enchoro water scheme   Bassi central 5,000,000  Site handing 

over done 

Anate water project    Masige west  5,000,000  Site handing 

over done 

Kebuko borehole Bassi Bogetaorio 5,000,000  Site handing 

over done 

Nyangusu borehole Bassi Bogetaorio 5,000,000  Site handing 

over done 

Nyariacha water project Ibeno  3,000,000  In procurement 

Nyamiobo VTC Majoge Bassi 6,175,112  In procurement 

Water springs and tanks Bassi Boitangare 3,000,000  In procurement 

Water tanks Bokimonge  1,000,000  In procurement 

4 no. springs Bombaba Borabu 1,000,000  In procurement 

Omosobwa water project Boochi Borabu 2,000,000  In procurement 

4 no. springs Magenche  1,000,000  In procurement 

15 no. springs  Nyatieko  3,000,000  In procurement 

Water tanks Bogiakumu  3,000,000  In procurement 

Water tanks Getenga  2,000,000  In procurement 

 

4.1.9 Culture, Youth, Sport, Arts and Social Services 

The sector comprises five departments: Culture and Arts, sports, youth, gender, and 

Social Services, gaming, Betting, and Lotteries, and liquor licensing. Activities in this 

sector are run by both the National and County Governments.  

The sector's major focus is empowering women, youth, children, and vulnerable 

members of society, promoting and preserving culture, and promoting sporting 
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activities. To realize this, the department initiated various projects under review that are 

at multiple levels of initiation and completion, as presented below. 

Table 4.9 Project Implementation status of Culture, Youth, Sport, Arts and Social Services 

Project Name 

 

Location/Ward 

 

Project 

Cost 

Amount Paid 

 

Status/Remarks 

 

Generator/Solar for Gusii stadium Kisii Central 3,971,600.00 3,971,600.00 Complete and paid 

Completion of retainer wall at 

Gusii Stadium 

Kisii Central 13,630,148.00 - To be awarded 

Supply and Installation of 

Submersive Water Pump at Gusii 

Stadium 

Kisii Central 3,000,000.00 - To be awarded 

Establishment of Rehabilitation 

Center 

 20,000,000.00 - To be awarded 

Completion of Nyanturago Social 

Hall 

Ibeno 2,000,000.00 - Ongoing 

Completion of Keumbu Social Hall Keumbu 5,000,000.00 - To be awarded 

Construction of Perimeter Wall at 

Culture Hall (HQ) 

Kisii Central 8,000,000.00 - To be awarded 

Equipping of culture hall (HQs) Kisii Central 2,500,000.00 - To be awarded 

Rehabilitation of Kenyenya library Bokimonge 500,000.00 - To be awarded 

Construction of Basketball Court HQ 10,000,000.00 - To be awarded 

Nyaguta playground construction 

of pavillion 

Kiogoro 2,000,000.00 - To be awarded 

Construction of Suneka Stadium Bomorenda 15,000,000.00 - To be awarded 

Ichuni primary field–leveling,grass 

planting & pavilion 

Boochi Borabu 2,000,000.00 - To be awarded 

Drainage works at maroba field, 

goal posts for Maroba and Kebere 

fields 

Boochi Tendere 1,300,000.00 - To be awarded 

Drainage works at Tendere field Boochi Tendere 700,000.00 - To be awarded 

Rianchabera Pavillion Bombaba Borabu 3,000,000.00 - To be awarded 

Nyangweta Stadium Shed/canopy Chitago Borabu 2,500,000.00 - To be awarded 

Suguta Playground Getenga 2,500,000.00 - To be awarded 
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Construction of Nyamware 

pavilion 

Keumbu 2,500,000.00 - To be awarded 

Completion of Kiongongi 

playground 

Kitutu Central 1,500,000.00 - To be awarded 

Completion of Kianyabinge 

Playground 

Kitutu Central 2,000,000.00 - To be awarded 

Completion of Kiamwasi 

playground 

Kitutu Central 1,000,000.00 - To be awarded 

Nyamache Stadium Phase I Masige East 32,300,000.00 - To be awarded 

Nyankanda Playground Levelling, 

Excavation, Goal posts and grass 

laying 

Monyerero 5,000,000.00 - To be awarded 

Levelling of Riagumo Playground Moticho 2,000,000.00 - To be awarded 

Sameta podium stadium 

construction 

Sameta/Mokwerero 3,000,000.00 - To be awarded 

4.1.10 Agriculture, Livestock, Veterinary, Fisheries and Cooperative development 

The Agriculture, Livestock, Veterinary, Fisheries and Cooperative development department is 

responsible for supporting food security, income generation and sustainable livelihoods within the 

county. The department implements various development projects aimed at improving agricultural 

production, livestock health, fisheries management and strengthening cooperative societies. 

This project implementation status report presents the progress of ongoing projects 

during the reporting period as shown in Table 4.10. 

Table 4. 10: Agriculture, Livestock, Veterinary, Fisheries and Cooperative development project implementation 

status 

Project Name  Location 

 

Project cost Amount Paid 

(KES) 

Remarks 

Construction of 30 fishpond 

at Magena coffee society 

Centre. 

Boochi Borabu Ward. 1,487,400 - On-going.  

Completion of Nyangusu 

fish Dam project. 

Bassi Bogetaorio Ward. 2,000,000 - Requisitions 

were done 

Establishment of fish pond 

at IBENO 

Ibeno ward 1,000,000 -  Requisitions 

were done 

Supply of assorted 

laboratory Equipment  

Kisii Central 190,141 -  
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Renovations of slaughter 

house 

Ogembo  - Infrastructure 

improvement. 

Construction of ablution 

blocks 

Nyamache,Suneka,Masimba 4,000,000 - On-going  

 Groups Bee keeping project Bassi Bogetaorio 300,000 - Training of 

beneficiary 

groups on 

going  

Supply of poultry chicken to 

farmers 

Bassi Bogetaorio 700,000 - Training of 

beneficiary 

groups on 

going  

Supply of Solar incubators  County HQRS 500,000 - Payment in the 

process 

Supply of poultry chicken to 

SHGs 

Birongo ward 4,200,000 - Training of 

beneficiary 

groups on 

going  

Construction of Nyamonyo 

TBC 

Boochi Tendere 3,000,000 - Planning for 

site visit 

Buying of improved kienyeji 

chicks 

Boochi-Borabu 2,000,000 - Training is 

ongoing for the 

selected 

beneficiary 

groups  

Poultry keeping project  Chitago Borabu 1,500,000 - Training is 

ongoing for the 

selected 

beneficiary 

groups  

Poultry keeping project  Kisii central  3,000,000 - Training is 

ongoing for the 

selected 

beneficiary 

groups  

Poultry keeping project  marani 2,047,500 - Training is 

ongoing for the 

selected 

beneficiary 

groups  

Bee keeping  Marani - - Training is 

ongoing for the 

selected 

beneficiary 

groups  
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Poultry keeping project  Tabaka ward 2,000,000 - Training is 

ongoing for the 

selected 

beneficiary 

groups  

Equipment of Milk plant HQRS 450,000,000  On-going 

Rehabilitation of Mosocho 

Tea buying center 

Bogusero 1,500,000 - To start.  

Rehabilitation of Soko Tea 

Buying Centre 

Kegogi 2,000,000 - To start.  

Construction of Kanyimbo 

Tea buying Construction of 

Kanyimbo Tea buying 

Kegogi 3,000,000 - To start.  

Construction of Inani Tea 

Buying Centre 

Bassi central 3,000,000 - To start.  

Rehabilitation of 

Nyabisabo,Rianyega, 

Omosocho & Nyanturago 

Tea Buying Centers 

Ibeno 1,000,000 - To start.  

Rehabilitation of Riragia 

TBC 

Keumbu 2,000,000 - To start.  

Provision of coffee and 

Banana Seedlings to promote 

farming 

Marani 442500  Requisition in 

progress 

Fencing phase two 600 

meters 

Bobaracho /KATC 15,000,000  Target was 

600m and has 

been achieved. 

Awaiting 

payment 

Fencing phase three 

1000 meters 

Bobaracho/ KATC 20,000,000  The fencing is 

on-going 

 

4.1.11 Administration and stakeholder management 

The mandate of this sector is to institutionalize governance structures, coordinate County 

Government functions and public service management. 

The table below shows the project implementation status in the Third quarter; 

Table 4. 11:  Project Implementation Status for Administration and Stakeholder Management 

Project Name Location Budget 

Amount 

Amount 

Paid 

Remarks 
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Completion of ward office (Administration 

Block)-Bomariba 

Bomariba 1,000,000 799,940 Complete and 

paid 

Completion of ward office (Administration 

Block)-Bosoti Sengera 

Bosoti 

Sengera  

2,819,120 - Complete and to 

be paid 

Completion of ward office (Administration 

Block)-Chitago Borabu 

Chitago 

Borabu 

800,000 - Complete and to 

be paid 

Completion of ward office (Administration 

Block)-Ibeno 

Ibeno 6,867,420 - On-going 

Completion of ward office (Administration 

Block)-Majoge Bassi 

Majoge 

Bassi 

2,000,000 - Complete and to 

be paid 

Completion of ward office-Tabaka Tabaka 2,500,000 - On-going 

Completion of ward office (Administration 

Block)-Nyatieko 

Nyatieko 1,000,000 - Complete and to 

be paid 

Completion of ward office at Omogwa Bogetenga 1,200,000 - To start 

Completion of ward office-Kisii Central Ward 

Office  

Kisii 

Central 

1,000,000 1,000,000 Complete and 

paid 

Completion of Irongo Ward Office &perimeter 

wall 

Bassi 

Chache 

7,000,000 - To start 

Construction of ward office Boikanga Boikanga 3,000,000 - To start 

Construction of ward office, Toilet and 

Equipment 

Marani 6,000,000 - To start 

 

4.1.12 Executive 

The Office of the Governor is responsible for setting the County’s 

Development Agenda (policy and strategic direction) and ensuring that the 

agenda is clearly understood and owned by stakeholders (especially the 

citizenry) and implemented in an efficient, effective, and responsive 

manner, by various County Departments. 
Table 4. 12 : Project Implementation status for office of the Governor and Deputy Governor 

Project Name Location Budget Amount Amount Paid Remarks 

Completion of Governor's Residence  Kisii Town     32,000,000.00  -  Terminated                             

Construction of County Headquarters  Kisii Town   158,000,000.00  36,433,344.00  On-going                          

Construction of car Park and Fence (PSB)  Kisii Town     10,000,000.00  -  Advertised                            

 

4.1.13 Infrastructure, Roads and Public works 

Projects in this department are geared towards the achievement of the Roads Development 

priority. Road connectivity is an enabler in the economy. It facilitates movements of goods and 

people from one place to another and therefore facilitating trade and provision of services like 

education and medical services. In the period under review, the department initiated various 
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activities that are at different levels of completion as presented in Table below. 

Table 4.13 Project implementation status in the department of Infrastructure Roads and Public 

Works in the Third quarter of FY 2025/26. 

Project Name Location Project Cost Amount paid Remarks 

 

Drainage Works Kegogi 2,826,477.00 - On-going 

Purchase of Murram All wards 45,000,000.00 -  

Fuel  HQ 112,500,000.00 9,991,296.00 On-going 

Road Management Services HQ 180,000,000.00 -  

Purchase of Machineries- Graders, Excuvators, 

Rollers etc  

HQ 1,200,000,000 1,176,442,827 On-going 

Road Mantainance across the county HQ 130,000,000.00 13,944,103.40 On-going 

Service parts purchase, repairs & maintenance HQ 25,000,000.00 -  

Razakaria-Riogetonto-Rioroni-Giteni Rd Bassi Chache 4,995,858.00 4,993,450.85 Complete and 

paid 

Repair & Mantainance of Rionyoni-Bomariba 

Pri-Itogotera-Nyamagundo Rd 

Bomariba 697,701 697,701 Complete and 

paid 

Kiamoiro-Ekerore-Omosasa Bogiakumu 1,995,664 - Complete and 

to be paid 

Bomba- Matongo- Siasa Rd Nyakoe 1,346,180  Complete and 

to be paid 

Riakiora-Nyakona-Rionchaga-Emenwa Tbc Bassi Central 4,600,000 4,594388.80 Completed and 

paid 

Nyamware-Gioka Dispensary Rd Bassi Central 3,486,380 - Complete and t

o be paid 

 Construction of Mogote Bridge  Bassi Central 3,000,000 - Ongoing  

Construction Borangi footbridge Bassi Central 3,000,000 - Ongoing tender

ring 

Riamoro-Irondi Omote-Irondi Pri-Irondi 

Dispensary Rd 

Birongo 3,998,520 3,996,432 Completed and 

paid 

Birongo Police-Kienguku-Nyangeni Pry Road Birongo 2,994,958 - Ongoing 

Nyabiosi Secondary-Riomai Road Birongo 3,999,216 3,998,404 Completed and 

paid 

Riatariki-Maburi Sda Church-Riabuti-Nyansira 

Shopping Centre 

Birongo 2,999,296 - Ongoing 

Rionchoka Bridge Birongo 5,000,000 4,969,388.96 Completed and 

paid 

Omote Onsamburi-Gianchere Rd Birongo 3,000,000 2993217.60 Completed and 

paid 

 Rioyunge-Kionganyo-Riamiruka Rd: 

(grading,gravelling & drainage)  

Bobaracho 3,258,208 - Terminated to r

e-award 

 Riokari-Rionsarigo Rd :(grading,gravelling & 

drainage)  

Bobaracho 2,172,216 2,170,592.00 Completed and 

paid 
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 Nyanguru-Tunta Rd :(grading,gravelling & 

drainage)  

Bobaracho 1,140,512 - Terminated to r

e-award 

 Kenyoro-Kegati Sda Church  Bobaracho 1,997,056 1,994,852 Completed and 

paid 

 Nyosia 1-Nyosia 2 rd  Bobaracho 1,994,736 1,993,344 Completed and 

paid 

 Nyanko Tbc-Gucha rd  Bobaracho 1,498,836 1,496,400 Completed and 

paid 

 Riamokaya-Riamaobe road rd  Bobaracho 1,996,360 1,996,360.00 Completed and 

paid 

 Bobaracho-Matibo-Rianyamwamu road  Bobaracho 3,996,084 - Ongoing 

 Kisumu Ndogo-Nyamage Sda Church  Bobaracho 3,996,084 - Completed and 

paid 

 Eburi-Riakebende-Riakengerere Rd  Bassi Chache 2,987,682 2,987,682 Completed and 

paid 

 Igego Junction-Riakeana road(opening and 

grading)  

Bassi Chache 2,988,305 2,988,305 Completed and 

paid 

 Rianyabariri Box Culvert  Bassi Chache 5,985,121 5,985,121 Completed and 

paid 

 St. Gesori-Sakawa Rd  Bogeka 2,996,192 2.996.191.99 Completed and 

paid 

Nyaore- Enamba -Nyaore Poly Rd & Culvert  2,959,411.72 4,819,819.72 Completed and 

paid 
Gesieka Junction - Ititi TBC -Nyaore Catholic Rd  1,860,408.00 

 Nyamatera-Getai-Tarmac Road  Bassi 

Bogetaorio 

1,952,368 1,952,368 Completed and 

paid 

 Ekeonga-Getai-Nyamiobi  Bassi 

Bogetaorio 

2,436,857 2,436,857 Completed and 

paid 

 Kebuku-Riankuru-Gionsaria-Riokebeni Rd  Bassi 

Bogetaorio 

2,991,872 2,990,166.80 Completed and 

paid 

Bwomboga-Getembe Church-Omakori Road Bogetenga 2,500,000 2,496,262 Completed and 

paid 

 Mantainance of Ebate-Bwongoro-Omogeta Rd  Bogiakumu 2,808,012 2,807,084 Completed and 

paid 

 Mantainance of Onyangongo-Obore-Mesigi Rd  Bogiakumu 2,760,568 2,759,756 Completed and 

paid 

 Opening of Omatundura-Riombaso-

Nyameroka-Moseni Rd  

Bogiakumu 2,497,944 2,495,740 Completed and 

paid 

 Mantainance of Omosasa-Osiritari-Riogembo-

Moseni Rd  

Bogiakumu 2,993,292 - Not completed 

 Maintenance Kiaruta-Matongo-Rianyansera-

Nyamerakwa Road  

Bogiakumu 4,500,000 19,371,942 Completed and 

paid 

 Maintenance of Itibo-Gesuguri-Riomuga  Bogiakumu 3,000,000 

 Maintenance of Omanduku-Nyamasebe-

Riokeiga  

Bogiakumu 2,500,000 

 Maintenance of City gas-Gesonso-Nyamokenye  Bogiakumu 2,500,000 
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 Opening and gravelling of Riantabo-Kiaruta-

Riamagero-Omonyori-Riambeki-Riomoracha  

Bogiakumu 3,500,000 

 Opening and gravelling of Rianyapara-

Riandasi-lutheran-Sewage-Nyambunwa-

ikuruma  

Bogiakumu 3,500,000 

 Ekeru-Kirwanda Rd  Bogiakumu 2,990,480 2,998,205,60 Completed and 

paid 

 Etora-Ebangora-Gesabakwa Road  Bogusero 2,996,628 2,996,570 Completed and 

paid 

 Riamumbo drainage works   Bogusero 1,000,000 - Not started 

Sengera-Manywanda "A" Rd Boikang'a 2,998,368 2,998,205.60 Completed and 

paid 

Riomosa Bridge Bassi 

Boitangare 

1,500,000 - Not Started 

 Nyangeti-Bonyambwoto-Full Gospel-

Nyabitunwa Rd  

Bokimonge 4,165,792 4,165,792 Completed and 

paid 

Kenyoro-Kenyambi-Marindi SDA Rd Bokimonge 2,997,277 2,997,277.60 Completed and 

paid 

Opening a section of Riakiriago-Rioneno-

Kiebeneni-Mosasa-Entanke 

Bomariba 3,728,124 3,723,484 Completed and 

paid 

 Murraming with culverts at Matongo 

Riamagige – Nyamagundo – Bomariba Pry – 

Nyabieyo Rd   

Bomariba 3,386,736 3,384,184 Completed and 

paid 

Monchururia-Obwari-Iswamwera Rd Bomariba 3,974,534 3,974.533.50 Completed and 

paid 

Rianyachongi-Riateri-Nyanturago rd Bomariba 4,497,500 - Not completed 

Kenyorora-Nyabieyo rd & Riamatagaro bridge Bomariba 4,499,814 4,499,814 Completed and 

paid 

Riamangoyia bridge, Riamangoyia and 

Riagwara Bridge and Mogumo backstreet rd 

Bomariba 4,999,136 4,999,136 Completed and 

paid 

Bomariba Pri-Itogotera Rd Bomariba 2,997,440 2,991,640 Completed and 

paid 

Matongo – Mokaranya – Boochi Tendere : 

Grading, gravelling, shaping, compacting and 

drainage works 

Bombaba 

Borabu 

2,989,320 - Completed and 

paid 

 Riamogaka rd  Bombaba 

Borabu 

2,998,368 2,987,928 Completed and 

paid 

Nyanchabo – Riokerio – Riamasagege – 

Bomachoge Rd  

Bomorenda 3,183,620 3,181,764 Completed and 

paid 

Motonto – Nsaria – Riamochere     Bomorenda 2,500,000 - Completed not 

paid 

Kichinjio – Riagori – Riakeire – Bokeire Bwoga  Bomorenda 2,500,000 - Completed not 

paid 

Riotanchi – Tumaini Rd    Bomorenda 1,416,940 1,416,940 Completed and 

paid 

Riomache Box culvert bridge  Bomorenda 2,361,992 2,361,934 Completed and 

paid 
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Riamachuka Box culvert bridge Bomorenda 1,091,096 1,088,196 Completed and 

paid 

 Ritoke Bridge  Bomorenda 3,000,000 - Not started 

 Ritembu secondary-Ritembu a.i.c entanda road  Boochi Borabu 1,500,000 6,414,916 Completed and 

paid 

 Riogachi-Riopore-Getumo primary-Riondigo 

road(opening)  

Boochi Borabu 2,000,000 Completed and 

paid 

 Suguta-Ritembu primary(opening)  Boochi Borabu 2,000,000 Completed and 

paid 

 Nyapara inye-Nyabongo primary(opening)  Boochi Borabu 1,000,000 Completed and 

paid 

 Riaturungi footbridge  Boochi Borabu 1,000,000 4,964,916 Completed and 

paid 
 Riobinaris culvert bridge  Boochi Borabu 4,000,000 

 Mogesa Rd  Boochi 

Tendere 

2,997,208 2,997,208 Completed and 

paid 

Rioumo – Ebinyinyi – Rionsata Rd 

(Mantainance) 

Chitago 

Borabu 

760,010 - Complete. Bala

nce to be paid 

 Bomware pry-Kenuchi road(maintenance)  Chitago 

Borabu 

1,990,618 1,990,525.20 Completed and 

paid 

 Mogenda-Riateke-Rianyabengi rd  Chitago 

Borabu 

1,991,174 1,991,174.80 Completed and 

paid 

 Etago subcounty-Maosa-Ombiro bridge  Chitago 

Borabu 

2,981,780 2,981,664 Completed and 

paid 

 Etago Stage-Riasuguta Rd Opening  Chitago 

Borabu 

2,985,000 2,984,982.80 Completed and 

paid 

Gesusu SDA – Rianyambeche   Gesusu 1,999,840 - Ongoing 

 Riamandere-Orienyo-Etaraja-Kenori Pry Rd 

(Mantainance)  

Getenga 4,322,891 322,891 Completed and 

now fully paid 

 Opening of Omoyo-Metaburo primary-

Bwomwancha rd  

Getenga 3,500,000  Completed and 

paid 

 Arura-Ekerongo-Orienyo-Kenuche road  Getenga 3,000,000 2,997,927.20 Completed and 

paid 

Kerera DOK – Riondieki – Nyankwana  Ibeno 2,500,032 - Terminated to r

e-award 

Riamisiani Junction – Rikendo Dispensary   Ibeno 3,829,044 - Terminated to r

e-award 

Rionsocho Junction – Chirichiro Pry – Ritumbe 

Church  

Ibeno 4,935,568 4,935,096.24 Completed and 

paid 

 Kiemenyinga-Riamasese bridge-Kirwa plus 

road  

Ibeno 3,000,000 2,995,874 Completed and 

paid 

 Rikendo Kegochi Mini box culvert  Ibeno 3,000,000 2,972,353.84 Completed and 

paid 

 Nyamecheo TBC- Riabitutu TBC rd  Ibeno 2,000,000 1,996,360 Completed and 

paid 

 Kebiego TBC-Gesero Rd  Ibeno 3,000,000 2,967,976 Completed and 

paid 

 Riakinanga-Friends Road  Ibeno 3,000,000 2,993,496 Completed and 

paid 
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 Nyamecheo buying centre road  Ibeno 3,000,000 2,923,246.40 Completed and 

paid 

Getare TBC-Nyandoche Ibere Rd Ichuni 3,000,000 2,999,400.40 Completed and 

paid 

 Nyansakia-Riachae-Nyambosero Rd  Kegogi  3,497,040 3,497,040.00 Completed and 

paid 

 Kanyimbo-Ogango-Obwari Rd  Kegogi 2,615,104 - Completed and 

paid 

 Tambacha-Riamasagara Rd  Kegogi 3,500,000 - Completed and 

paid 

 Soko-Mwancha Rd  Kegogi 2,997,760 2,994,308 Completed and 

paid 

 Egorofa-Otwori-Keboba- Amasago Rd  Keumbu 3,786,646 - Terminated to r

e-award 

 Ritaro Pri-House of Bread Rd  Keumbu 3,138,612 - Terminated to r

e-award 

 Omoko-Riamakere Rd  Keumbu 2,859,168 - Terminated to r

e-award 

 Ibera dispensary road  Keumbu 2,859,168 2,998,368 Completed and 

paid 

 Gianchere-Eremo rd  Keumbu 2,999,064 2,997,904 Completed and 

paid 

 Riosoro-Rianyabeta Rd  Keumbu 2,999,344 2,999,249.60 Completed and 

paid 

 Mwembe-Moremani junction to ibacho road  Kiamokama 3,980,424 3,980,424 Completed and 

paid 

 Nyamagesa polytechnic-Kenyerere-Riaisomba 

rd  

Kiamokama 3,978,046 3,976,944 Completed and 

paid 

 Riakiago-Nyankononi road  Kiamokama 2,920,754 2,920,636.40 Completed and 

paid 

 Riagetanda-Riayoge rd  Kiamokama 2,992,916 2,992,684 Completed and 

paid 

 Mochengo-Riasogoro rd  Kiamokama 2,997,440 2,997,370.40 Completed and 

paid 

 Nyamagesa-Nyambogo rd  Kiamokama 1,998,796 1,997,914.40 Completed and 

paid 

 Irungu-Moremani-Ikarango Rd  Kiamokama 2,999,006 2,998,565.20 Completed and 

paid 

Riamiyogo – Riamachani – Onywere – Tongeri 

Rd  

Kiogoro 2,990,944 - Terminated to r

e-award 

Mogorora – Nyaboterere – Keyogera Rd   Kiogoro 2,828,022 - Terminated to r

e-award 

Nyabiuto – Keana Rd     Kiogoro 1,644,996   

 Boronyi-Bokebo Rd  Kiogoro 2,996,815 2,994,424 Completed and 

paid 

Construction of Nyaboterere Mini-Bridge Kiogoro 1,000,000 - Not started 

 Nyanchwa SDA-Nyachwa primary Riamaobe 

road  

Kisii Central 2,498,176 2,498,176 Completed and 

paid 
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 Opening,grading,drainage, culverts & 

gravelling of Riokinyi-Rianyangaresi-

Riomonywa-Egesa Jokevila Rd  

Kitutu Central 4,430,000  -    Completed not 

paid 

 Biliha-Umoja-Riohusseini-Daraja mbili SDA-

Mwebi-Riosoro rd  

Kitutu Central 2,998,433  2,997,968.95  Completed and 

paid 

 Grading,culverts and gravelling of Omosasa-

Matoya-Magaki-Riobaga spring rd  

Kitutu Central 2,994,844  2,994,031.90  Completed and 

paid 

 Opening,grading,culverts, drainage & 

gravelling of Rianyairuguta (Sammy's Gorofa)-

Omaretureti-Star Junior-Egesa Jokevila Rd  

Kitutu Central 2,300,000  -    Reallocated 

 Opening,grading,culverts and gravelling of 

Rioteki-Motwanga-Omoguche-Nyagetubo rd  

Kitutu Central 2,996,000  2,995,998.75  Completed and 

paid 

 Kiong'ongi-Riamosota rd (grading, culverts and 

gravelling)  

Kitutu Central 1,997,520  1,997,520.00  Completed and 

paid 

 Grading,culverts and gravelling of Rionsarigo-

Mabondo-Nyakobari rd  

Kitutu Central 1,996,360  1,995,986.00  Completed and 

paid 

 Grading, culverts and gravelling of 

Rianyaramba-Riongati-Nyamoro road  

Kitutu Central 1,997,522  1,997,522.00  Completed and 

paid 

 Ufanisi-Stage Miwa Rd  Kitutu Central 2,997,714  2,997,713.60  Complete and 

paid 

Construction of Embakasi-Endeni-Riorwaru-

Rianyamweya-Eramani Road 

Magenche 3,080,148   

Repairs and maintenance, grading, gravelling 

compacting and drainage works of Rigo, 

Rianyangita primary school-Mobirona-Moteiribe 

primary school road  

Magenche 3,492,018 3,492,017.60 Complete and 

paid 

 Repairs and maintenance, grading, gravelling 

compacting and drainage works of Rioganchi 

dispensary-Botaranda rd  

Magenche 2,389,832 - Complete but n

ot paid 

 Rio'okenye-Nyabiosi Pri-Kituo No.1-Riajuma 

Nyangau  

Magenche 3,000,000 2,999,864.40 Complete and 

paid 

 Maintenance of Riondieki-Ebate-Riomboga-

Nyamoronga rd  

Majoge Bassi 1,600,000 26,335,909.20 

 

Complete and 

paid 

 Rionchiri-Riakebabe-Riamogire rd 

(maintenance)  

Majoge Bassi 4,500,000  

 Riakeroro-Ikonge jncn road (maintenance)  Majoge Bassi 2,200,000 

 Echiro yomari-Bonyancha road(maintenance)  Majoge Bassi 3,000,000 

 Opening and Murraming of Transformer-

Riasomoni  

Majoge Bassi 1,200,000 

 Murraming of Riomache-Rianyatundo-Raini rd  Majoge Bassi 3,500,000 

 Murraming of Riaguta-Itabago-Riamongare 

road  

Majoge Bassi 2,800,000 

 Bwongoro – Omose Rogongo road  Majoge Bassi 3,200,000 

 Opening and Murraming of Bwongoro-

Okiabera road  

Majoge Bassi 2,300,000 
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 Opening and Murraming of Riobanda-

Rioromba-Etundubari road  

Majoge Bassi 2,200,000 

 Riamachoka-Kebege-Riaomwega Rd  Majoge Bassi 2,999,180 2,999,180 Completed and 

paid 

 Oso-Nyamwanga-Omwamba road  Marani 2,500,000  2,490,868.00  Completed 
and paid 

 Nyamwanga-Nyakamba-Kiomocha chief's 

office road  

Marani 2,500,000  2,490,984.00  Completed 
and paid 

 Gesieka machine- Gesabakwa road  Marani 2,000,000  1,993,042.40  Completed 
and paid 

 Getare 3 catholic church-Moturu-Omote onayo-

Rigoma factory  

Marani 3,000,000  2,992,220.00  

 3,454,712.00  

Completed and 

paid 

 Rianyamuya bridge  Marani 3,500,000 

 Gesieka-Isanta road -Irunya road  Marani 2,000,000  1,992,996.00  Completed and 

paid 

Kiamogore Drainagee works Marani 2,816,271.20  2,490,868.00  Completed and 

paid 

Repair & Mantainance of Kiobegi SDA-

Riakabuka Rd 

Masige East 2,996,280 2,994,540 Completed and 

paid 

Nyabisase – Rianchaga – Mosora Rd (Gravelling 

& drainage) 

Masige West 2,000,000  

3,997,777.60 

Completed and 

paid 

Mosaria  – Orogare Market -Mosora Rd 

(Gravelling & drainage) 

Masige West 2,000,000 Completed and 

paid 

Drainage &  Muramming of Nyakegara -Kemo 

Pri-Riamiyungo-Riomare Rd 

Masige West 3,000,000 2,997,927.20 Completed and 

paid 

Rianyaboga-Metembe secondary-Nyagemi 

primary-Suguta cog secondary (opening and 

improvement) 

Masimba 4,500,000 4,470,060 Completed and 

paid 

 Masimba catholic-Riamatogo-Mosisa primary 

(maintenance)  

Masimba 2,500,000 2,452,008 Completed and 

paid 

 Riamosero-Riapius-Riomuga(maintenance)  Masimba 3,000,000 2,968,208 Completed and 

paid 

 Riamosoti-Rianchange-Rianyata (opening and 

improvement)  

Masimba 3,000,000 2,997,208 Completed and 

paid 

 Riagetanda-Mokorogoino-Kerema-Bonyakoni 

pry-Riatumbo maintenance  

Masimba 3,500,000 3,459,816 Completed and 

paid 

Gravelling of Omogoroka – Nyakenyerere – 

Itibo – Nyakeromo – Ibencho Mkt – Mosiabano – 

Kenyerere  

Sameta 

Mokwerero 

2,998,821 2,996,936 Completed and 

paid 

 Rise-Obuya-Itibo-Kenyerere Catholic-Getome 

Rd  

Sameta 

Mokwerero 

2,980,040 2,977,325.60 Completed and 

paid 

 Opening, Gravelling and Murraming of Itibo 

pag-Kabondo-Getare backstreet  

Monyerero 3,000,000 7,794,388 Completed and 

paid 

 Maintainance of stage Nyaoga-Matongo  Monyerero 1,895,115 
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 Opening, Gravelling and Murraming of 

Samogara -Nyandiba  

Monyerero 3,000,000 

 Opening, Grading and Gravelling of Riaben-

Charachani-Kembera road  

Monyerero 4,000,000 - Complete to be 

paid 

 RiaKennedy-Monyerero Pry-Nyakemiso-

Entanda Rd  

Monyerero 2,998,600 2,997,440 Completed and 

paid 

 Nyangweta Catholic-Mirobe Gate Rd  Moticho 2,997,308   

Baringo-Getare-Omache road to Rikangansu-

Simiti-Naikuru Road 

Nyacheki 2,000,000 1,913,,531.84 Completed and 

paid 

Ebiosi-Enchoro road Nyacheki 2,700,000 

 Tukiamwana-Ekenyoru rd  Nyacheki 1,600,000 

 Nyabiosi-Raiambani-Getiongo-mAakonge rd  Nyacheki 2,000,000 

 Getare-Mobamba rd  Nyacheki 3,400,000 

 Riokibeni-Chitago rd  Nyacheki 2,000,000 

 Getare-Riomache rd  Nyacheki 1,500,000 

 Ebiosi-Rusinga-Borangi road   Nyacheki  3,000,000 

 Nyacheki-Nyamakorobo Road   Nyacheki  1,000,000 

 Pebo-Gekona-Embassy-Kioge road  Nyakoe 3,500,000 18,878,153.20 

 

Completed and 

fully paid  

 Bogeka-Bogetaorio-Bwabene  Nyakoe 4,000,000 18,878,153.20 

 

Completed and 

fully paid 
 Ekware-Rigoma-Nyagisai sda  Nyakoe 3,000,000 

 Bogusero-Nyagisai sda rd  Nyakoe 3,000,000 

 Opening,Grading and Levelling of 

Rianyandumo-Mogonchoro-Magena  

Nyakoe 3,500,000 

 Pigero-Ikenye  Nyakoe 1,000,000 

 Pebo-Mogusi  Nyakoe 1,000,000 

Getengereri-Bokibarori Road Nyamasibi 2,800,000 2,788,640 Completed and 

paid 

Nyagachi-Rionsaka road Nyamasibi 3,300,000 3,284,250 Completed and 

paid 

Nyamasibi-Gesongori road Nyamasibi 3,000,000 2,954,346 Completed and 

paid 

Oteri ya Abuga-Etibu road Nyamasibi 3,000,000 2,983,752 Completed and 

paid 

Etibu-Goti nyango-Amariba Nyamasibi 3,000,000 2,963,405.60 Completed and 

paid 

Kenyenya-Riagai road Nyamasibi 3,000,000 2,994,145.60 Completed and 

paid 

Nyasike-Rogongo road Nyamasibi 3,300,000 3,277,638 Completed and 

paid 
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 Opening, Grading and Murmuring of 

Nyabundo-Riangoko links Rd  

Nyatieko 4,500,000  4,487,228.00  Completed and 

paid 

 Opening, Grading and Murmuring of 

Kenyerere-Riamokaya-Mwechobori-Riageswa 

sda rd  

Nyatieko 4,000,000  3,977,640.00  Completed and 

paid 

 Opening,Grading and Murmuring of Riakinara-

Geturi pag-Geturi TBC-Riatwenya-Nyabundo 

VTC rd  

Nyatieko 4,000,000  3,978,104.00  Completed and 

paid 

 Opening,Grading and Murmuring of Keera-

Getwanyansi FCS-Riamariga-Rianyandago Rd  

Nyatieko 4,500,000  4,491,984.00  Completed and 

paid 

 Opening,Grading and Murmuring of Getobo-

Moneke pry-Nyabara 4-kanyimbo bridge rd  

Nyatieko 4,500,000  4,487,924.00  Completed and 

paid 

 Opening,grading and murraming of Keera 

dispensary-Riasomoni-Getwanyansi society-

Rianyandago road  

Nyatieko 3,500,000  3,497,980.00  Completed and 

paid 

 Nyakiogiro-Nyagacho-Ebate-Iranda road  Nyatieko 3,000,000  2,980,040.00  Completed and 

paid 

 Maintenance of existing county roads within the 

ward(drainage and culvert)  

Nyatieko 2,500,000  2,492,840.00  Completed and 

paid 

 Nyatieko-Kanyimbo-Getienko-Kanyimbo SDA-

Nyapara Nne Rd  

Nyatieko 2,398,667  2,398,666.55  Completed and 

paid 

Rianyang’era – Riomambia Rd (Opening)    Riana 1,795,568 1,786,052 Completed and 

paid 

Misisita – Nyamegukuna  road maintenance    Riana 1,520,760 1,520,574 Completed and 

paid 

 Construction of Gesero and Bonyakera Foot 

bridges   

 Riana 3,000,000  Procurement o

ngoing 

Riabere-Nyangoso S.D.A church-Nyagesenda-

Nyamokomba Road 

 Sensi  2,000,000  1,994,330.00  Completed and 

paid 

 Getenga SDA-Rioma Catholic-Ritibo-Rioma Pri-

Secondary School Junction  

Sensi 2,450,000  2,443,308.00  Completed and 

paid 

 Riosiemo-Magena-Riabere-Nyangoso-

Nyagesenda-Nyamokomba rd  

Sensi 3,000,000  2,985,956.00  Completed and 

paid 

 Nyabworoba Health Centre-Nyandiba rd  Sensi 2,500,000  2,485,068.00  Completed and 

paid 

 Nyagesenda-Nyabworoba-Nyamokomba rd  Sensi 2,500,000  2,477,528.00  Completed and 

paid 

 Sensi market-Omosasa tbc-Rianyagincha-Keera 

rd  

Sensi 3,000,000  2,961,480.00  Completed and 

paid 

 Chimo-Chimo bridge-Engoto tarmac road  Sensi 2,000,000  1,977,452.00  Completed and 

paid 

 Mekonge-Nyabworoba pry-Nyabworoba sda-

Nyabworoba sec school  

Sensi 2,000,000  1,975,132.00  Completed and 

paid 

 Bwomwami-Kanyimbo road  Tabaka 2,498,574 2,498,570.00 Completed and 

paid 

 Bisera Shop-Tabaka SDA Rd  Tabaka 1,500,000 - Stalled 

 Mosache Coffe Factory-Egorofa-Abuya Ombati 

Rd  

Tabaka 2,963,220 2,963,162 Completed and 

paid 

Completion of Ogembo Bridge Phase II Boochi 

Tendere 

4,987,708 4959,280 Completed and 

paid 
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Repair & Mantainance of Ikoba-Rianyamoronga-

Nyamatutu jxn 

Bomariba 2,937,352 - Not paid 

Getenga/ Kiabugesi Junction - Kiabugesi 

Primary- Nyaibate - omosogwa Rd 

Magenche 244,600   

Masongo Footbridge Kisii Central 3,000,000 - To start  

Filling Station, cabro works, wall and service 

bay 

ATC 14,287,698 6,997,375 Complete and 

to be paid 

Filling Station, cabro works, wall and service 

bay phase II 

ATC 20,000,000 - Ongoing 

Construction of Office Block, parking bay and 

service center for machineries 

HQ 29,448,427  To start 
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CHAPTER FIVE 

CHALLENGES AND RECOMMENDATIONS 

5.1 Challenges 

Challenges affecting budget implementation continue to hinder service delivery and development 

outcomes. However, Kisii County continues to face several challenges that hinder the full and 

timely execution of its approved revised budget. These include: 

 Delays in Disbursement of Funds 

Delays in the release of funds from the National Treasury, particularly equitable share 

and conditional grants, affect cash flow and disrupt project implementation schedules. 

This leads to accumulation of pending bills and slow progress of development projects. 

 Low Absorption of Development Funds 

Many development projects experience slow implementation due to delays in 

procurement, contract management challenges, and weak project planning. As a result, a 

significant portion of development funds remains unutilized by the end of the reporting 

period. 

 Underperformance of Own-Source Revenue (OSR) 

The County has not been able to meet its own-source revenue targets due to weak 

enforcement, leakages, and a narrow tax base. This reduces the availability of funds to 

finance planned activities and increases reliance on national transfers. 

 Accumulation of Pending Bills 

Unpaid bills to suppliers and contractors constrain cash flow and discourage service 

providers from continuing or taking up new projects, further slowing budget 

implementation. 

 Weak Planning, Budgeting and Implementation Linkages 

In some cases, budgets are not fully aligned with the County Integrated Development 

Plan (CIDP), Annual Development Plan (ADP), and departmental work plans. This leads 

to inclusion of projects that are not ready for implementation, causing delays and 

inefficiencies. 

 Compliance and Governance Challenges 
Weak adherence to financial and procurement regulations increases the risk of irregular 

expenditures, audit queries, and stoppage of funds, which affects budget execution. 

 Weak Monitoring and Evaluation (M&E) 
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Inadequate tracking of project progress and expenditure makes it difficult to identify 

implementation bottlenecks early and take corrective action. 

 Procurement and Contracting Bottlenecks 

Lengthy procurement processes, frequent tender cancellations, and poor contractor 

performance slow down the execution of projects and services, especially in development 

programmes. 

 Limited Institutional Capacity 

Some departments lack adequate technical staff, skills, and systems for project 

management, financial reporting, and monitoring, leading to weak implementation and 

reporting. 

 Political and Administrative Interference 
Frequent changes in project priorities, political pressures, and administrative delays disrupt 

implementation plans and reduce efficiency. 

  

5.2 Recommendations. 

The following are recommendations for Improving Budget Implementation in Kisii 

County; 

There is need to; 

• Improve Cash Flow Management 

The County Treasury should enhance cash forecasting and align expenditure 

commitments with actual revenue inflows. This will reduce pending bills and ensure 

timely payment of suppliers and contractors. 

• Enhance Development Budget Absorption 

Departments should prepare realistic implementation schedules and be held accountable 

for meeting project milestones. Regular monitoring should be undertaken to identify 

bottlenecks and resolve them early. 
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• Strengthen Own-Source Revenue (OSR) Collection 

The County should fully automate all revenue streams, expand the tax base, and 

strengthen enforcement mechanisms to minimize leakages and improve compliance. 

Regular revenue mapping and data updates should be undertaken to identify untapped 

revenue sources. 

• Strengthen Planning–Budget Linkages 

All projects included in the budget should be drawn from approved planning documents 

such as the CIDP, ADP, and departmental work plans. This will ensure that only viable 

and ready-to-implement projects are funded. 

• Accelerate Procurement and Project Readiness 

Departments should ensure that all development projects are fully designed, costed, and 

procured early in the financial year. Framework contracts and prequalified suppliers 

should be used to speed up procurement processes. 

• Settle Pending Bills 

The County should prioritize verification and payment of genuine pending bills to 

restore contractor confidence and improve service delivery. 

• Strengthen Monitoring and Evaluation (M&E) 

A robust M&E framework should be implemented to track physical and financial 

progress of projects, allowing timely corrective action where performance is below target. 

• Enhance Interdepartmental Coordination 

Better coordination between finance, planning, procurement, and user departments will 

ensure smoother implementation and faster decision-making. 

• Build Institutional Capacity 

Continuous training in project management, financial management, and procurement 

should be provided to staff to improve efficiency and compliance. 
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• Improve Governance and Accountability 

Internal audits, performance reviews, and strict enforcement of financial and 

procurement regulations should be strengthened to prevent misuse of public resources. 


